

wmg -

RESOLUTION

EVOL 01 FRME 133

NO. 5

Board of County Commissioners

WHEREAS, the ~~Board of County Commissioners~~ on July 12, 1968, awarded a contract to Bellevue Bulldozing, Inc. for the reconstruction of 15th Ave. NE (NE 175th Street to NE 195th Street); said contract was in the amount of \$179,501.60. This project was further designated as project CRP-76-68N, and

WHEREAS, the funds for this project were appropriated by Resolution No. 35885, dated August 26, 1968, where by the contract funds were established together with Engineering, Advertising, Right of Way Acquisition, and Contingency Funds, establishing a total project cost of \$243,275.75 less U.A.B. share of \$145,965.00 making a total cost to King County of \$97,310.75, and

WHEREAS, total Right of Way and Preliminary Engineering costs amounted to \$27,625.42 only \$25,723.99 of which was appropriated leaving an overrun of \$1,901.43, and

WHEREAS, Construction Engineering, Advertising, and Miscellaneous Costs amounted to \$32,767.54 of which \$20,100.00 was appropriated leaving an overrun of \$12,667.54, and

WHEREAS, during construction of the project it was necessary to increase certain items in the contract in order to satisfactorily complete construction in the approximate amount of \$63,000.00, and

WHEREAS, these changes and other minor changes created a total project overrun of \$77,568.97, only \$17,950.16 of which can be covered under the project contingency fund,

NOW, THEREFORE, BE IT RESOLVED by the King County Council that the additional sum of \$60,000 or so much thereof as may be necessary to complete the above work be hereby appropriated from funds accruing to the credit of the King County Road Fund under Chapter 187, Laws of 1937, as amended.

PASSED this 12th day of May 1969.

KING COUNTY COUNCIL
KING COUNTY, WASHINGTON

Council Chairman

ATTEST:

Clerk of the Council

JLD/RCB:jh
4-29-69

Approved this 14th day of May 1969

John D. Spellman
County Executive