

MOTION NO. 1821

1
2 A MOTION declaring that an emergency exists
3 with regard to the King County Multi-purpose
4 Stadium and authorizing the King County
5 Executive to take all necessary and appropriate
6 action to maintain the safety of the project
7 and to proceed to execute the completion of
8 the construction in as expeditious a manner
9 as possible.

7 WHEREAS, King County entered into a contract with the
8 Donald M. Drake Company on September 18, 1972, for the complete
9 construction of the King County Multi-purpose Stadium, and

10 WHEREAS, the Donald M. Drake Company stopped work on this
11 project on November 22, 1974, and repeatedly declared its
12 intention not to return to work on the project on December 2,
13 1974, as directed by the King County Executive, and

14 WHEREAS, the Donald M. Drake Company did not resume work on
15 the project by twelve o'clock noon on December 2, 1974, and

16 WHEREAS, the abandonment of the project which is approximate-
17 ly 70% complete creates a hazard to public health, safety and
18 welfare, and

19 WHEREAS, the public interest and property of the county
20 will suffer material injury and/or damage by delay,

21 NOW THEREFORE, BE IT MOVED by the Council of King County:

22 An emergency exists with regard to the King County Multi-
23 purpose Stadium and the King County Executive is hereby author-
24 ized and directed to take all necessary and appropriate action
25 to protect and complete construction thereof in an expeditious
26 and economical a manner as possible under the circumstances.
27 Any contracts pursuant hereto shall be approved by the Council
28 before execution.

29 PASSED this 2nd day of December, 1974.

30 KING COUNTY COUNCIL
31 KING COUNTY, WASHINGTON

Thomas M. Forsythe
32 Thomas M. Forsythe, Chairman

31 ATTEST:

32 Jannety M. Reams
33 Clerk of the Council