AUDREY GRUGER LOS MORTH CYNTHIA SULLIVAN

November 20, 1986 9902A/CF:ple Introduced By:

Proposed No.:

Ron Sims

86-645

ì

MOTION NO. 6666

A MOTION directing the Executive to develop a specific plan for managing and implementing

specific plan for managing and implementing King County's solid waste capital projects.

WHEREAS, the executive has forwarded the document "Program Delivery Analysis for the King County Solid Waste Management Program," authored by the consulting firm CH2MHill, to the King County council, and

WHEREAS, this document outlines portions of a ten-year management plan for King County's solid waste capital projects, including a proposed management structure and three-year detailed project schedule, and

WHEREAS, the King County council has adopted Ordinance 7748, establishing solid waste disposal fees based upon the King County Solid Waste Financial Study, which includes a six-year capital plan, and Ordinance 7764 indicating intent to proceed with energy/resource recovery and requiring a plan for development of an energy/resource recovery program, including siting plan, construction schedule and financing options for the number of energy/resource recovery facilities sufficient to handle the entire burnable and nonrecycled waste stream for King County, and

WHEREAS, the King County council recognizes the need for an appropriate management structure to propose policy for, oversee, and establish control of solid waste capital projects, and

WHEREAS, Ordinance 7764 (the energy/resource recovery ordinance) prescribes a turnkey approach to contracting for development of energy/resource recovery facilities, and

WHEREAS, the King County council has adopted Ordinance 7737 requiring interlocal agreements with all cities in King County which plan to use the King County disposal system and to plan for

1

27 28 29

31 32

30

33

solid waste disposal jointly with King County or to have King County plan for them, which agreements are not required to be finalized until December, 1987, and

WHEREAS, the King County Solid Waste System Operating Plan describing the solid waste disposal system of facilities and transportation plans which has been contracted to the consulting firm CH2MHill has not yet been presented to the King County council, and

WHEREAS, the schedules presented in the "Program Delivery Analysis" do not consider the council intent in Ordinance 7764 and Ordinance 7737 and do not allow adequate time for council review of key decisions, and

WHEREAS, studies by the consulting firm CH2MHill have projected solid waste tonnage estimates for the King County system which if converted to energy/resource recovery capacity requirements equate to 4,500 tons per day in 1987 and up to 7,500 tons per day by 1996, and

WHEREAS, the "Program Delivery Analysis" projects only two energy/resource recovery facilities by 1996, to accommodate only a total of 3,000 tons of solid waste per day, and

WHEREAS, the "Program Delivery Analysis" proposed a management approach which does not address the turnkey approach specified by the council for energy/resource recovery, and

WHEREAS, the "Program Delivery Analysis" does not address the requirement for the core county management staff necessary to provide oversight, direction and control over program management consultants, and

WHEREAS, the "Program Delivery Analysis" does not analyze specific personnel needs or include a specific project management budget, and

WHEREAS, the "Program Delivery Analysis" does not address how the King County council should be involved in contracting for

design, consruction or operation of energy/resource recovery facilities or other solid waste handling facilities, as required by RCW 36.58;

NOW, THEREFORE, BE IT MOVED by the Council of King County:

- A. The executive is directed to complete the proposed solid waste system operating plan and the energy/resource recovery plan and prepare an action plan for management of solid waste capital projects, including energy/resource recovery, which addresses the following issues:
- 1. Relationship of the management action plan to the solid waste system operating plan and energy/resource recovery plan;
- 2. Plan for establishment of a county controlled and staffed solid waste capital project management infrastructure;
- 3. Proposed methods for project oversight and controls, including but not limited to council representation on any proposed management team and proposed contract terms for the consultant portions of the project management team; and
- 4. Project schedules, detailed personnel need projections and management budget.
- B. The executive is encouraged to form a consultant selection team to assist the county in procuring and selecting a consulting firm to perform the management team functions designated in the action plan as contracted services. This selection team should include representatives of the King County council, King County budget office, King County auditor's office, and from one or more external agencies with the appropriate expertise such as METRO, as well as from the solid waste division.

C. The executive is directed to report monthly to the King County council health and environment committee on the progress of energy/resource recovery planning and implementation and of other solid waste CIP projects. PASSED this 24th day of november, 1986.

KING COUNTY COUNCIL KING COUNTY, WASHINGTON