

MOTION NO. **8363**

A MOTION approving the schedule of major elements and products of the Park, Recreation and Open Space Plan Work Program.

WHEREAS, the King County council passed Ordinance No. 9981 approving and adopting an appropriation to initiate a comprehensive parks, recreation and open space plan, and

WHEREAS, the King County council, in approving Ordinance No. 9981 requested the King County executive to prepare a schedule of major elements and products of the plan, and


WHEREAS, the King County council recognizes the benefits of an ongoing involvement in the development of the Park, Recreation and Open Space Plan;

NOW, THEREFORE BE IT MOVED by the Council of King County:


The attached Park, Recreation and open Space Plan Work Program is approved as a guideline for the planning process.

PASSED this 12th day of August, 1991.

KING COUNTY COUNCIL
KING COUNTY, WASHINGTON


VICE Chairman

ATTEST:


DEPUTY Clerk of the Council

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33

8363

PARK, RECREATION AND OPEN SPACE PLANNING PROCESS SUMMARY**FIRST QUARTER (July-September 1991)**

Major new tasks in progress include the following:

- Definition of public involvement process
- Selection of Citizen Advisory Committee
- Begin ongoing mapping and data collection activities
- Begin to compile, review and analyse existing park and open space policies, programs, facilities, and procedures related to recreation, maintenance, aquatics, CIP, fair, and open space

Council Products/Actions:

- Motion to appoint Citizen Advisory Committee (CAC)
- Description of public involvement process
- Quarterly written report to Council summarizing work in progress
- Briefing to Natural Resources and Parks (NRP) Committee

SECOND QUARTER (October-December 1991)

Major new tasks in progress include the following:

- CAC begins meeting
- Public involvement process begins
- Begin report on history of King County's Parks, Recreation and Open Space programs
- Review growth patterns and demographics to determine profile of population to be served
- Begin application and evaluation of existing park standards and needs

Council Products/Actions:

- Quarterly written report to Council summarizing work in progress
- Briefing to NRP Committee

THIRD QUARTER (January-MARCH 1992)

Major new tasks in progress include the following:

- Review and analysis of park inventory and needs data
- Begin identification and analysis of implementation tools and funding strategies
- CAC meetings
- Compile inventory of other providers

Council Products/Actions:

- Interim report on history of King County Park, Recreation and Open Space Programs
- Interim demographic analysis report
- Quarterly written report to Council summarizing work in progress
- Briefing to NRP Committee

8368

PARK, RECREATION AND OPEN SPACE PLANNING PROCESS SUMMARY
Page Two

FOURTH QUARTER (April-June 1992)

Major new tasks in progress include the following:

- Analysis of interim reports on policies, programs, and facilities and procedures related to recreation, maintenance, aquatics, CIP, fair and open space
- Development of proposed "vision" for the future
- CAC meetings

Council Products/Actions:

- Quarterly written report to Council summarizing work in progress
- Interim reports on site inventory, recreation, maintenance, aquatics, CIP, fair and open space elements
- Briefing to NRP Committee

FIFTH QUARTER (July-September 1992)

Major new tasks in progress include the following:

- Council review of motion proposing "vision statement"
- Begin development of park, recreation and open space policies, procedures and programs
- Begin park and open space site and system analysis for future acquisition and development

Council Products/Actions:

- Quarterly written report to Council summarizing work in progress
- Motion to adopt "vision" statement
- Briefing to NRP Committee
- Briefing to full Council/Councilmembers

SIXTH QUARTER (October -December 1992)

Major new tasks in progress include the following:

- Develop new park acquisition and development standards and policies
- Identification of existing and projected park, recreation and open space needs based on vision and new standards
- Produce park and open space concept map

Council Products/Actions:

- Quarterly written report to Council
- Briefing to NRP Committee

PARK, RECREATION AND OPEN SPACE PLANNING PROCESS SUMMARY
Page Three

SEVENTH QUARTER (January-March 1993)

Major new tasks in progress include the following:

- Produce draft plan document
- Management and Executive briefings

Council Products/Actions

- Quarterly written report to Council
- Brief NRP Committee

EIGHTH QUARTER (April-June 1993)

Major new tasks in progress include the following:

- Staff Council review and approval process

Council Products/Actions

- Draft Park, Recreation and Open Space Plan
- Briefings to NRP Committee and Council