

MOTION NO. 6157

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33

A MOTION increasing the planning size of the proposed Aukeen District Court from 14,000 gross square feet to 15,270 gross square feet and directing the Executive to submit a revised project budget prior to proceeding with schematic design.

WHEREAS, the 1983 budget adopted a program and budget for the construction of a new Aukeen District Court facility (CIP Project No. 002073) that was consistent with facilities provided in other county judicial districts, and

WHEREAS, the experience in constructing other district court facilities dictates that changes be made to the adopted program for the proposed Aukeen District Court facility;

NOW, THEREFORE, BE IT MOVED by the Council of King County:

A. The King County council authorizes a change in the scope of the program from 14,000 gross square feet to 15,270 gross square feet as outlined in Attachment A of this motion.

B. The King County executive is directed to develop a revised construction and project budget prior to proceeding with schematic design.

C. Based on Council adopted program, budget and schedule, the executive shall ascertain the current consultants' ability to design to the county's requirements. This is expected to result in extension of the current consultant contract or selection of a new architect.

PASSED this 10th day of December, 1984.

KING COUNTY COUNCIL
KING COUNTY, WASHINGTON

Gary Grant
Chairman

ATTEST:

Dorothy M. Owens
Clerk of the Council