

Tentative Schedule for Ecology's Cleanup Process - Revised 2/11/15

Cleanup Activity	Remedial Investigation Final Report and begin Feasibility Study	Draft Feasibility Study Report	Draft Cleanup Action Plan and negotiate Consent Decree	Implement Cleanup Action Plan	
Estimated timeframe	Spring-Summer 2015	Fall 2015	Winter 2015	Spring 2016	2016-17
*Public Involvement Opportunities	Public Comment Period and Public Meeting for Remedial Investigation and Feasibility Study		Public Comment Period on Draft Cleanup Action Plan and Consent Decree		

*Department of Ecology may hold additional meetings with interested community members as needed throughout the process. Ecology may also combine some public comment periods to streamline the process.