
King County Flood Control District 

King County 

Meeting Agenda 

1200 King County 
Courthouse 

516 Third Avenue 
Seattle, WA 98104 

Boardmembers: Reagan Dunn, Chair; Sarah Perry, Vice Chair; 
Claudia Balducci, Jorge L. Barón, Rod Dembowski, 

Steffanie Fain, Rhonda Lewis, 
Teresa Mosqueda, Pete von Reichbauer 

Hybrid Meeting 1:30 PM Tuesday, July 14, 2026 

The King County Flood Control District will be holding a Hybrid Meeting.  You may attend the meeting in 
person in Council Chambers (Room 1001, 516 3rd Avenue in Seattle), or through remote access. 
The Flood Control District values community input and looks forward to hearing from you. 

HOW TO PROVIDE PUBLIC TESTIMONY: 

1. In person:  You may attend the meeting in person at the King County Courthouse Council Chambers.
2. By email:  You may testify by submitting a COMMENT EMAIL to info@kingcountyfloodcontrol.org or
filling out the General Contact Form at the bottom of the page on the Flood District’s webpage:
https://kingcountyfloodcontrol.org/contact-us/

If your comments are submitted before 10:00 a.m. on the day of the Flood meeting, they will be distributed 
to the Supervisors and appropriate staff prior to the meeting.  Comments submitted after 10:00 a.m. will be 
distributed after the meeting. 

3. Remote attendance on the Zoom Webinar:  Paste the following link into the address bar of your web
browser:  https://kingcounty.zoom.us/j/83034071240
4. Join by telephone:  Dial:  +1 253 215 8782

    Webinar ID: 830 3407 1240 

HOW TO LISTEN TO THE MEETING: 

1. Stream online:  input the following web address into your browser:
https://king-county-tv.cablecast.tv/watch-now?site=1
2. Watch King County TV - Xfinity Channels 322 (HD) / 22 (SD) or Astound Broadband Channels 711 (HD) 
/ 22 (SD)
3. Listen to the meeting by telephone – See "Join by telephone" above.
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July 14, 2026 King County Flood Control District Meeting Agenda 

1. Call to Order

2. Roll Call

3. Approval of Minutes of June 9, 2026   pg. 4

4. Additions to the Agenda

5. Public Comment

Items for Final Action by the Board of Supervisors 

6. FCD Resolution No. FCD2026-09   pg. 7

A RESOLUTION relating to the operation and finances of the King County Flood Control Zone District;
adopting a revised 2026 budget, operating budget, capital budget, six-year capital improvement program
for 2026-2031; and amending Resolution FCD2026-08.

Public Hearing Required 

7. FCD Resolution No. FCD2026-04   pg. 116
A RESOLUTION amending an Interlocal Agreement with the City of Seattle regarding the South Park

Interim Flooding Preparedness and Response Program.

8. FCD Motion No. FCD26-06   pg. 123
A MOTION authorizing the Chair to enter into the first amendment to the contract for legal consulting

services.
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July 14, 2026 King County Flood Control District Meeting Agenda 

Briefings 

9. FCD Briefing No. FCD2026-B05   pg. 127

2026 Cooperative Watershed Management Grant Program

10. Executive Session
Per RCW 42.30.110(1)(i), the District will enter into executive session to discuss pending litigation for a 
period of 20 minutes with no action to follow. 

Other Business 

Adjournment 
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1200 King County 
Courthouse 

516 Third Avenue 
Seattle, WA 98104 

King County 

Meeting Minutes 
King County Flood Control District 

Boardmembers: Reagan Dunn, Chair; Sarah Perry, Vice Chair; 
Claudia Balducci, Jorge L. Barón, Rod Dembowski, 

Steffanie Fain, Rhonda Lewis, 
Teresa Mosqueda, Pete von Reichbauer 

1:30 PM Hybrid Meeting Tuesday, June 9, 2026 

DRAFT MINUTES 

The King County Flood Control District will be holding a Hybrid Meeting.  You may 
attend the meeting in person in Council Chambers (Room 1001, 516 3rd Avenue in 
Seattle), or through remote access. 
 
The Flood Control District values community input and looks forward to hearing from 
you. 
 
HOW TO PROVIDE PUBLIC TESTIMONY: 
 
1.  In person:  You may attend the meeting in person at the King County 
Courthouse Council Chambers. 
2.  By email:  You may testify by submitting a COMMENT EMAIL to 
info@kingcountyfloodcontrol.org or filling out the General Contact Form at the 
bottom of the page on the Flood District’s webpage:  
https://kingcountyfloodcontrol.org/contact-us/ 
 
If your comments are submitted before 10:00 a.m. on the day of the Flood meeting, 
they will be distributed to the Supervisors and appropriate staff prior to the meeting.  
Comments submitted after 10:00 a.m. will be distributed after the meeting. 
 
3.  Remote attendance on the Zoom Webinar:  Paste the following link into the 
address bar of your web browser:  https://kingcounty.zoom.us/j/83034071240 
4.  Join by telephone:  Dial:  +1 253 215 8782 
                        Webinar ID: 830 3407 1240 
 
HOW TO LISTEN TO THE MEETING: 
 
1.  Stream online:  input the following web address into your browser: 
https://king-county-tv.cablecast.tv/watch-now?site=1 
2.  Watch King County TV - Xfinity Channels 322 (HD) / 22 (SD) or Astound 
Broadband Channels 711 (HD) / 22 (SD) 
3.  Listen to the meeting by telephone – See "Join by telephone" above. 
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June 9, 2026 King County Flood Control District Meeting Minutes 

Call to Order 1. 
The meeting was called to order at 2:28 p.m. 

Roll Call 2. 
Balducci, Barón, Dunn, Dembowski, Fain, Lewis, Mosqueda, Perry and von 
Reichbauer 

Present: 9 -  

Approval of Minutes of March 10, 2026, April 21, 2026, and April 28, 2026 3. 
Vice Chair Perry moved to approve the minutes of the March 10, 2026, April 21, 2026, 
and April 28, 2026, meetings as presented.  Seeing no objection, the Chair so ordered. 

Additions to the Agenda 4. 
There were no additions to the agenda. 

Public Comment 5. 
No one signed up to provide public comment. 

Items for Final Action by the Board of Supervisors 

6. FCD Resolution No. FCD2026-07 

A RESOLUTION updating the appointment of the agent to receive claims for damages against the King 
County Flood Control Zone District under chapter 4.96 RCW; and repealing FCD2011-01. 

Charlotte Archer, District Legal Counsel, briefed the Board and answered questions. 

 A motion was made by Vice Chair Perry that this FCD Resolution be Passed. The 
motion carried by the following vote: 

Yes: Balducci, Barón, Dunn, Dembowski, Fain, Lewis, Mosqueda, Perry and von 
Reichbauer 

9 -  
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June 9, 2026 King County Flood Control District Meeting Minutes 

Items for Discussion 

7. FCD Resolution No. FCD2026-09 

A RESOLUTION relating to the operation and finances of the King County Flood Control Zone District; 
adopting a revised 2026 budget, operating budget, capital budget, six-year capital improvement program for 
2026-2031; and amending Resolution FCD2026-08. 

Michelle Clark, District Executive Director, briefed the Board and answered questions. 

This matter was Deferred 

Other Business 
No other business was presented. 

Adjournment 
The meeting was adjourned at 2:48 p.m. 

Approved this _____________ day of ______________________. 

Clerk's Signature 
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KING COUNTY 
FLOOD CONTROL DISTRICT 

 
Signature Report 

 
 

King County Courthouse 
516 Third Avenue 

Room 1200 
Seattle, WA 98104 

 FCD Resolution    
   

 
Proposed No. FCD2026-09.1 Sponsors   

 

1 
 

A RESOLUTION relating to the operation and finances of 1 

the King County Flood Control Zone District; adopting a 2 

revised 2026 budget, operating budget, capital budget, 3 

six-year capital improvement program for 2026-2031; and 4 

amending Resolution FCD2026-08. 5 

 WHEREAS, the King County Flood Control Zone District's ("the District") 6 

comprehensive plan prioritizes expanded partnerships and collaborations with watershed 7 

forums, and 8 

 WHEREAS, the District's comprehensive plan emphasizes the consideration of 9 

fish and wildlife habitat when managing flood-risk, and 10 

 WHEREAS, the District seeks to protect public safety and promote the recovery 11 

of native salmon species, and 12 

 WHEREAS, the District desires to continue funding watershed resource inventory 13 

area ("WRIA") activities and projects that are identified using a process for awarding 14 

WRIA grants in which the WRIA forums made grant recommendations to the District 15 

and the King County water and land resources division administers the grant processes, 16 

and 17 

 WHEREAS, in establishing the District's 2026 budget, the District provided 18 

$12,056,301 in funding for projects and activities in WRIAs 7 (Snoqualmie Watershed 19 
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FCD Resolution   

 
 

2 
 

portion), 8, 9 and 10 (King County portion), and 20 

 WHEREAS, the District amended its 2026 work program, budget, operating 21 

budget, capital budget, and six-year capital improvement program in Resolution 22 

FCD2026-08, and 23 

 WHEREAS, the annual carry-forward budget resolution is necessary to provide 24 

budget authority for unspent appropriations from the prior year and to reinstate contract 25 

encumbrances, and 26 

 WHEREAS, the carry-forward amount for unspent appropriations from 2025 to 27 

2026 is $268,532,773, and 28 

 WHEREAS, pursuant to RCW 86.15.140, the District held a public hearing on the 29 

proposed carry-forward amount and a supplemental budget on July 14, 2026, and 30 

 WHEREAS, pursuant to RCW 86.15.110, the board of supervisors ("the Board") 31 

has determined that the flood control improvements adopted by this resolution generally 32 

contribute to the objectives of the District's comprehensive plan of development, and 33 

 WHEREAS, the Board desires to adopt amendments to the District's 2026 budget, 34 

operating budget, capital budget, and six-year capital improvement program; 35 

 NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF 36 

SUPERVISORS OF THE KING COUNTY FLOOD CONTROL ZONE DISTRICT: 37 

 SECTION 1.  The Board adopts a revised 2026 budget for the District, as set forth 38 

in Attachment B to this resolution, titled "2026 Reallocation Budget May 15, 2026," and 39 

amends FCD2026-08, Section 1, accordingly. 40 

 SECTION 2.  The Board adopts a revised 2026 operating budget for the District, 41 

as set forth in Attachment C to this resolution, titled "2026 Reallocated Operating Budget 42 
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FCD Resolution   

 
 

3 
 

May 15, 2026," and amends FCD2026-08, Section 1, accordingly. 43 

 SECTION 3.  The Board adopts a revised 2026 capital budget for the District, 44 

consisting of the projects and expenditures Attachment D to this resolution, titled "2026 45 

Reallocated Capital Budget May 15, 2026," and amends FCD2026-08, Section 1, 46 

accordingly. 47 

 SECTION 4.  The Board adopts a revised six-year capital improvement program 48 

for the District, as set forth in Attachment E to this resolution, titled "2026-2031 49 

Reallocated Six-Year CIP May 15, 2026," and amends FCD2026-08, Section 1, 50 

accordingly. 51 

 SECTION 5.  The Board adopts a revised District Oversight Budget, as set forth 52 

in Attachment F to this resolution, titled "2025 Reallocated District Oversight Budget 53 

May 15, 2025," and amends FCD2026-08, Section 1, accordingly. 54 

 SECTION 6.  The Board adopts a revised 2026-2031 capital budget project list, as 55 

set forth in Attachment H to this resolution, titled "2026-2031 Six-Year CIP Project 56 

Allocations + Carryover May 15, 2026" and amends FCD2026-08, Section 1,  57 

accordingly. 58 

 SECTION 7.  A.  The Board authorizes the funding of water quality and water 59 

resources and habitat restoration projects and activities as follows: 60 

   1.  WRIA 7 (Snoqualmie Watershed portion) - $2,399,991; 61 

   2.  WRIA 8 - $4,521,113; 62 

   3.  WRIA 9 - $4,658,862; and 63 

   4.  WRIA 10 (King County portion) - $602,899. 64 

 B.  The amounts listed in subection A. of this section are in accordance with the 65 
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FCD Resolution   

 
 

4 
 

projects, grant recipients and individual grant amounts described in Attachment J to this 66 

resolution, titled "2026 Cooperative Watershed Management Grants." 67 

 SECTION 8.  A.  The Board authorizes the extension, enlargement, acquisition, 68 

or construction of improvements, as applicable, as set forth on Attachments B, C, D, E, F, 69 

and H of this resolution. 70 

 B.  The 2006 King County Flood Hazard Management Plan ("Flood Plan"), as 71 

amended, serves as the comprehensive plan of development for flood control and 72 

floodplain management, and has been prepared for the streams or watercourses upon 73 

which the improvements will be enlarged, extended, acquired or constructed.  The 74 

improvements authorized herein generally contribute to the objectives of the Flood Plan. 75 

 C.  For improvements that are to be constructed, preliminary engineering studies 76 

and plans have been made, consisting of one or more of the following:  the 2006 Flood 77 

Plan, as amended, preliminary feasibility analyses, conceptual designs and design 78 

manuals, and such plans and studies are on file with the county engineer. 79 

 D.  Estimated costs for acquisitions and improvements together with supporting 80 

data are set forth on Attachments B, C, D, E, F, and H to this resolution.81 
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FCD Resolution   

 
 

5 
 

 E.  The improvements set forth in Attachments B, C, D, E, F, and H to this 82 

resolution are determined to benefit the county as a whole, as well as the zone. 83 

 
  
 
   

 

 
KING COUNTY FLOOD CONTROL DISTRICT 
KING COUNTY, WASHINGTON 

  

 ________________________________________ 

 Reagan Dunn, Chair 
ATTEST:  

________________________________________  

Russell Pethel, Clerk of the District  
  

 
  

  

  

  
Attachments: B. 2026 Reallocation Budget 5-15-2026, C. 2026 Reallocated Operating Budget 5-15-
2026, D. 2026 Reallocated Capital Budget 5-15-2026, E. 2026 - 2031 Reallocated Six-Year CIP 5-15-
2026, H. 2026 - 2031 Six-Year CIP Project Allocations + Carryover 5-15-2026, J. 2026 Cooperative 
Watershed Management Grants 
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King County Flood Control District

2026 Reallocation Budget

Attachment B

May 15, 2026

Program

2026

Approved

2025

Carryover

2026

Reallocation

2026

Revised

Flood District Administration $2,488,637 $0 $0 $2,488,637

Maintenance and Operation $17,535,208 $220,000 $150,000 $17,905,208

Construction and Improvements $146,684,694 $268,532,773 ($15,100,273) $400,117,194

Bond Retirement and Interest $0 $0 $0 $0

Total $166,708,539 $268,752,773 ($14,950,273) $420,511,039

Projected Capital Reserves - Cash Fund Balance 
1

$32,256,051 $10,455,246

Projected Capital Reserves - Budgetary Fund Balance 
2

($236,125,720) ($296,876,370)

2
 The budgetary fund balance assumes 100% expenditure of all budgeted amounts and is used to understand budgetary commitment. 

1
 The cash fund balance assumes an expenditure rate of 21% of the capital budget in 2026, informed by prior year actuals.
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King County Flood Control District

2026 Reallocated Operating Budget
Attachment C  
May 15, 2026

2026

Approved

2025

Carryover

2026

Reallocation

2026

Revised Comments

Annual Maintenance $3,152,743 $220,000 $150,000 $3,522,743

$220K for completing crack repairs in Green R floodwalls, delayed by wet 

weather in 2025.  $150K for new maintenance actions stemming from 

Dec, 2025 flood.

Policy, Performance, and Budget1 $1,612,520 $1,612,520

Flood Hazard Studies, Maps, Technical Services $1,313,299 $1,313,299

Flood Preparation, Flood Warning Center $1,259,865 $1,259,865

Program Management $1,678,733 $1,678,733

Basin Planning & Portfolio Mgmt $1,763,501 $1,763,501

Capital Program Administration $3,514,882 $3,514,882

Overhead / Central Costs $3,239,665 $3,239,665

Total $17,535,208 $220,000 $150,000 $17,905,208
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King County Flood Control District

2026 Reallocated Capital Budget
Attachment D 
May 15, 2026

Basin Acquisition Design Construction Contingency Total

Snoqualmie River Basin $16,378,899 $14,651,683 $27,218,381 $0 $58,248,963

Cedar River Basin $30,949,259 $4,711,208 $15,664,481 $0 $51,324,947

Green River Basin $24,682,015 $59,065,508 $34,632,558 $0 $118,380,081

White River Basin $1,714,585 $4,744,906 $32,474,952 $0 $38,934,443

Effectiveness Monitoring $0 $1,455,605 $0 $0 $1,455,605

Countywide Miscellaneous $0 $0 $8,499,021 $1,865,742 $10,364,763

Opportunity Fund $0 $0 $31,087,223 $0 $31,087,223

Grant Funds $0 $880,703 $89,440,466 $0 $90,321,169

Total $73,724,758 $85,509,612 $239,017,082 $1,865,742 $400,117,194
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King County Flood Control District

2026 - 2031 Reallocated Six-Year CIP
Attachment E 
May 15, 2026

Name

2026

Approved

2025

Carryover

2026

Reallocation

2026

Revised 2026 2027 2028 2029 2030

2025 - 2030

Total

Snoqualmie River Basin $27,453,389 $42,625,247 ($11,829,673) $58,248,963 $61,079,730 $30,105,595 $28,338,756 $46,483,160 $67,203,816 $291,460,020

Cedar River Basin $35,153,991 $20,133,674 ($3,962,718) $51,324,947 $32,169,058 $10,740,149 $16,793,493 $14,690,000 $95,000 $125,812,647

Green River Basin $11,230,366 $110,611,527 ($3,461,812) $118,380,081 $30,954,993 $110,437,466 $162,706,515 $42,901,126 $17,443,805 $482,823,986

White River Basin $32,415,280 $3,043,535 $3,475,628 $38,934,443 $3,874,126 $2,216,158 $53,976 $2,385 $366,523 $45,447,611

Effectiveness Monitoring $892,035 ($114,732) $678,302 $1,455,605 $1,101,440 $1,019,066 $539,827 $504,760 $789,051 $5,409,748

Countywide Miscellaneous $4,525,067 $5,839,696 $0 $10,364,763 $3,715,209 $3,078,000 $1,280,000 $1,200,000 $1,200,000 $20,837,972

Subregional Opportunity Fund $8,651,037 $22,436,186 $0 $31,087,223 $8,733,017 $8,813,501 $8,894,114 $8,975,085 $9,055,211 $75,558,151

Flood Reduction Grants $26,363,529 $63,957,640 $0 $90,321,169 $27,305,199 $28,240,506 $29,173,993 $30,131,862 $31,122,586 $236,295,315

Total $146,684,694 $268,532,773 ($15,100,273) $400,117,194 $168,932,772 $194,650,441 $247,780,674 $144,888,378 $127,275,992 $1,283,645,450
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King County Flood Control District
Capital Investment Strategy Project

2026 - 2031 Six-Year CIP Project Allocations + Carryover
Grant/External Revenue Awarded

Attachment H Cost Share Contribution to Others

New Project - 2026 Reallocation

No. Name Basin Type of project

2025

Inception to Date 

Budget

2025

Inception to Date 

Expendiure

2026

Adopted

(incl suppl)

2025

Carryover

2026 Reallocation 

Request

2026

Revised

2027 

Projected

2028 

Projected

2029 

Projected

2030 

Projected

2031 

Projected

6-Year CIP

Total

(Including 2025 

Carryover)

CIS

Year 7-10

CIS

10+ Year

Project Life

Total Comments (Remove Locations?)

1

Miller River Road Protection 2025 Damage 

Repair Upper Snoq FCD Const $0 $0 $437,509 $0 $0 $437,509 $0 $0 $0 $0 $0 $437,509 $437,509

This project will repair 70ft of damaged area that resulted in near vertical banks and scour. The facility reduces flood risk to Miller River Road and 

deters lateral migration of the river.

2

South Fork Skykomish River Repetitive Loss 

Mitigation SF Skykomish FCD Acqu/Elev $7,280,601 $6,482,785 $3,600,000 $797,816 ($1,897,816) $2,500,000 $3,800,000 $3,800,000 $4,100,000 $4,200,000 $4,400,000 $22,800,000 $29,282,785

Near Baring in unincorporated King County. This project will elevate or buyout individual structures in the South Fork Skykomish Basin to eliminate 

the risk of flooding or erosion damage during future flood events. Assumes one home per year.

3

Town of Skykomish Left Bank Levee 2025 

Emergency Repair Upper Snoq FCD Const $0 $0 $75,000 $0 $0 $75,000 $0 $0 $0 $0 $0 $75,000 $75,000

Emergency repair of damage to the Skykomish Town LB Levee caused by the December 2025 flood. Work will investigate and repair sinkholes 

identified between RM 15.5 and RM 16 within the Town of Skykomish.

4 Timber Lane Village Erosion Buyouts SF Skykomish FCD Acqu/Elev $3,472,649 $1,972,649 $2,000,000 $1,500,000 ($2,000,000) $1,500,000 $2,200,000 $2,300,000 $2,400,000 $2,400,000 $2,600,000 $13,400,000 $15,372,649

Near Skykomish in unincorporated King County. This project will continue to acquire and remove homes along a stretch of the Skykomish River 

that are endangered by erosive forces as well as inundation in some places.Assumes one home per year.

5 Bendigo Levee Upper North Bend Upper Snoq Agreement $50,000 $177,739 $0 ($127,739) $0 ($127,739) $0 $0 $0 $0 $4,200,000 $4,072,261 $4,250,000

North Bend. Cost-share of $8.4M levee setback project. The levee overtops at a 20-year or greater flood, inundating undeveloped property, 

railway lines and roadways. Project would reconnect 25 acres of floodplain and construct a new levee that meets current engineering guidelines. 

City has submitted grant application for the remaining $4.2 million. 

6 Circle River Ranch Flood Risk Reduction Upper Snoq FCD Const $2,124,400 $2,000,406 $0 $123,994 $0 $123,994 $0 $0 $0 $0 $0 $123,994 $2,124,400

Near Near North Bend in unincorporated King County in unincorporated King County. This project will determine a preferred action to reduce long 

term risks from channel migration in the Circle River Ranch Neighborhood on the South Fork Snoqualmie River.  Being conducted concurrent with 

South Fork Snoqualmie Corridor Plan.

7 Reif Road Levee 2025 Damage Repair Upper Snoq FCD Const $0 $0 $1,693,785 $0 $0 $1,693,785 $0 $0 $0 $0 $0 $1,693,785 $1,693,785

This project will repair multiple damage sites on the facility and over 200 linear feet that was eroded and scoured. The facility deters lateral 

migration towards a house and a sole access road. 

8 City of Snoqualmie Riverwalk Acquisitions Upper Snoq Agreement $3,000,000 $951,560 ($500,000) $2,048,440 $500,000 $2,048,440 $0 $0 $0 $0 $0 $2,048,440 $3,000,000 City of Snoqualmie. Acquire several flood-prone homes in the areas around Walnut St and Northern St.

9 City of Snoqualmie Home Elevations Upper Snoq Agreement $500,000 $10,609 $0 $489,391 ($500,000) ($10,609) $0 $0 $0 $0 $0 ($10,609) $0 City of Snoqualmie. Elevate several flood-prone homes in the areas around Walnut St and Northern St.

10

Mason Thorson Ells Levee 2025 Damage 

Repair Upper Snoq FCD Const $0 $0 $150,000 $0 $0 $150,000 $0 $0 $0 $0 $0 $150,000 $150,000

This project will repair damage to the Mason Thorson Ells levee caused by the December 2025 flood event, including loss of rock, levee slumping 

and over steepened banks. This PL 84-99 emergency repair will be led by US Army Corps of Engineers and receive 80% federal funding.

11 Mason Thorson Ells Levee 2022 Repair Upper Snoq FCD Const $205,000 $174,749 $0 $30,251 $0 $30,251 $0 $0 $0 $0 $0 $30,251 $205,000

Near Near North Bend in unincorporated King County in unincorporated King County. New project. Provide 20% local match to repair erosion to 

the downstream end of the Mason Thorson Ells levee under the US Army Corps of Engineers (USACE) PL 84-99 Levee Rehabilitation and 

Inspection Program (RIP).  The downstream 60-feet of the levee was damaged during the February 2020 flood event and the proposed project will 

repair the damage and reduce future erosion risk to the facility.

12

Middle Fork Snoqualmie River Flood 

Conveyance Upper Snoq Agreement $1,800,000 $195,471 $0 $1,604,529 $0 $1,604,529 $0 $0 $0 $0 $0 $1,604,529 $1,800,000

North Bend. Overflow channels originating from the Middle Fork Snoqualmie River flow through neighborhoods and cross roads creating risk to 

homes and infrastructure. Potential solutions include channel modifications, enhancements, and culvert improvements. 

13

Middle Fork Snoqualmie River Residential Flood 

Mitigation Upper Snoq FCD Acqu/Elev $2,020,030 $20,030 $2,100,000 $2,000,000 ($2,100,000) $2,000,000 $2,200,000 $2,300,000 $2,400,000 $2,400,000 $2,600,000 $13,900,000 $13,920,030

Near Near North Bend in unincorporated King County in unincorporated King County. Work with willing sellers to acquire eighteen homes at risk 

from channel migration along the Middle Fork (Project C in the Capital Investment Strategy)

14

North Fork Snoqualmie River Confluence 

Revetment Removal Upper Snoq FCD Const $874,518 $559,466 $0 $315,052 $0 $315,052 $0 $0 $0 $0 $0 $315,052 $874,518

Near Near North Bend in unincorporated King County in unincorporated King County. This project will acquire flood-prone properties in the North 

Fork Snoqualmie basin to reduce the risk of flood, erosion, and channel migration damage and secure footprints for future capital projects.

15

North Fork Snoqualmie River Residential Flood 

Mitigation Upper Snoq FCD Acqu/Elev $2,000,053 $53 $2,100,000 $2,000,000 ($2,100,000) $2,000,000 $2,200,000 $2,300,000 $2,400,000 $2,400,000 $2,600,000 $13,900,000 $13,900,053

Near Near North Bend in unincorporated King County in unincorporated King County. This project will acquire flood-prone properties in the North 

Fork Snoqualmie basin to reduce the risk of flood, erosion, and channel migration damage and secure footprints for future capital projects.

16

Norman Creek Up Stream 2024 Culvert 

Replacement Upper Snoq Agreement $1,100,000 $129,899 $0 $970,101 $0 $970,101 $0 $0 $0 $0 $0 $970,101 $1,100,000

Near North Bend in unincorporated King County. Improve SE 92nd Street, east of 428th Street, and alleviate roadway flooding by installing a new 

box culvert.

17 Pump Station Revetment Repair Upper Snoq FCD Const $612,290 $502,610 $492,857 $109,680 $0 $602,537 $1,853,114 $177,503 $0 $0 $0 $2,633,154 $3,135,764

Snoqualmie. The Pump Station Revetment reduces erosion risk to a City of Snoqualmie sewage pump station. Erosion to the embankment at the 

upstream end of the Pump Station Revetement threatens the upstream end of the facility.  The project would consider and implement 

improvements to the facility to reduce future erosion risk.

18 Reif Road Levee Improvements Upper Snoq FCD Const $200,354 $354 ($200,000) $200,000 $0 $0 $0 $200,000 $700,000 $700,000 $0 $1,600,000 $1,600,354

Near Near North Bend in unincorporated King County in unincorporated King County. Conduct a feasibility study to determine ways of preventing 

the overtopping of the Reif Rd Levee. Potential solutions include: repair and/or raise levee in place / setback levee / gravel removal / home 

elevations.

19 Reinig Road Revetment 2025 Damage Repair Upper Snoq FCD Const $0 $0 $157,500 $0 $0 $157,500 $0 $0 $0 $0 $0 $157,500 $157,500

This project will fully repair or rebuild a damaged, destabilized section of the Reinig Road Revetment, following the December 2025 flood event.

20 Reinig Rd 2016 Repair Upper Snoq FCD Const $6,927,452 $6,927,452 ($319) $0 $319 $0 $0 $0 $0 $0 $0 $0 $6,927,452

Near Near North Bend in unincorporated King County in unincorporated King County. Repair three primary damage sites just upstream and 

directly across from the South Fork Snoqualmie confluence totaling ~285 lineal feet. Completed in 2021.

21 Ribary Creek Flood Risk Reduction Project Upper Snoq Agreement $6,435,812 $423,980 $685,841 $6,011,832 $0 $6,697,673 $0 $0 $0 $0 $0 $6,697,673 $7,121,653

North Bend. Address flooding from Ribary Creek at Bendigo Blvd in North Bend as the Snoqualmie levees prevent drainage to the river during high 

flows.

22

South Fork Snoqualmie River Capital 

Investment Strategy Long Term Projects Upper Snoq FCD Const $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $57,100,000 $57,100,000

Near North Bend in unincorporated King County. Implement projects identified in the Capital Investment Strategy, approved as policy direction by 

the Executive Committee.

23

South Fork Snoqualmie River Capital 

Investment Strategy Medium Term Projects Upper Snoq FCD Const $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $47,200,000 $47,200,000

Near North Bend in unincorporated King County. Implement projects identified in the Capital Investment Strategy, approved as policy direction by 

the Executive Committee.

24 Shake Mill Revetment Left Bank 2016 Repair Upper Snoq FCD Const $2,981,884 $2,974,953 $0 $6,931 ($6,931) $0 $0 $0 $0 $0 $0 $0 $2,974,953

Near Near North Bend in unincorporated King County in unincorporated King County. Complete. Total breach of levee - erosion and lateral 

channel migration is ongoing.  No immediately adjacent private property or infrastructure. Continued erosion could threaten 428th Ave 

embankment or bridge. 

25

Snoqualmie River 2025 Damage Repair 

Mitigation Cedar FCD Const $0 $0 $200,000 $0 $0 $200,000 $0 $0 $0 $0 $0 $200,000 $200,000

This project will address permitting mitigation requirements in the greater Snoqualmie basin to offset environmental impacts from repair projects 

after the December 2025 event.  Having this project on the CIP is thought beneficial for securing permits for the damage repair projects.

26

Upper Snoqualmie River Capital Investment 

Strategy Reprioritization Upper Snoq FCD Const $0 $0 $150,000 $0 ($50,000) $100,000 $150,000 $50,000 $0 $0 $0 $300,000 $300,000

This project will reevaluate and reprioritize the approved Snoqualmie Basin Capital Investment Strategy (CIS) documents (Middle Fork CIS, South 

Fork CIS)  and identify new projects and programmatic actions that reduce flood risk, increase community flood resilience, and achieve multi-

benefit outcomes.  

27 Tate Creek Scour Repair Upper Snoq Agreement $500,000 $3,228 $0 $496,772 $0 $496,772 $0 $0 $0 $0 $0 $496,772 $500,000 This project will conduct a feasibility study for replacing or improving Tate Creek Bridge.

28

Upper Snoqualmie River Residential Flood 

Mitigation Upper Snoq FCD Acqu/Elev $19,918,782 $14,993,056 $5,200,000 $4,925,726 $0 $10,125,726 $5,400,000 $5,600,000 $5,800,000 $6,000,000 $6,200,000 $39,125,726 $54,118,782

In and around Snoqualmie. This project will continue to acquire or elevate flood-prone structures in the Upper Snoqualmie basin to reduce the risk 

of flood, erosion, and channel migration damage. Partnership with City of Snoqualmie to elevate homes and cost-share acquisition of homes 

where City is planning to construct the Riverwalk project. 

29 264th Avenue NE at SR202 Flood Reduction Lower Snoq Agreement $540,000 $0 $0 $540,000 $0 $540,000 $27,500 $0 $0 $0 $0 $567,500 $567,500

Near Redmond. Alleviate flooding on this sole access road by replacing the existing culverts and raising the roadway to elminate over-topping 

during flood events.

30

334th Place SE at SE 43rd Place Flood 

Reduction Lower Snoq Agreement $500,000 $0 $0 $500,000 $0 $500,000 $0 $0 $0 $0 $0 $500,000 $500,000

Near Fall City in unincorporated King County. Improve drainage to alleviate neighborhood flooding by constructing a drainage system to flow to the 

Snoqualmie River.  

31 Dutchman Road Revetment Repair Lower Snoq FCD Const $2,649,549 $2,105,494 $0 $544,055 $0 $544,055 $7,147,868 $25,800 $0 $0 $0 $7,717,723 $9,823,217

Near Near Duvall in unincorporated King County in unicorporated King County. Repair approximately 200 feet of revetment. Dutchman Road in 

this location provides the sole access to residences and business on the west side of the Snoqualmie Valley downstream of Near Duvall in 

unincorporated King County.  Continued erosion of the revetment could result in erosion of the road (West Snoqualmie Valley Road NE) which 

would severely limit access to the downstream property owners during or following a flood event.

32 Farm Flood Task Force Implementation Lower Snoq FCD Acqu/Elev $863,997 $855,900 $0 $8,097 $0 $8,097 $5,000 $5,000 $5,000 $5,000 $5,000 $33,097 $888,997

Near Carnation in unincorporated King County. This project provides technical and cost-sharing assistance to agricultural landowners in the Lower 

Snoqualmie floodplain to help them better withstand the impacts of flooding. Specific project actions include farm pads and elevation or flood 

proofing of agricultural structures.

33 Fish Hatchery Road Bridge #61B Lower Snoq Agreement $700,000 $206,015 $0 $493,985 $0 $493,985 $0 $0 $0 $0 $0 $493,985 $700,000

Near Duvall in unincorporated King County. Strengthen the bridge structure to stabilize it after the most recent flood event, rebuild the east 

approach roadway to address the current issue and to protect it against major flood events in the future, and restore the eroded creek bed and 

riverbank profile to buffer the bridge against scour.

34 Lower Snoqualmie River 2019 Bank Repair Lower Snoq Agreement $2,200,000 $1,078,929 $0 $1,121,071 $0 $1,121,071 $0 $0 $0 $0 $0 $1,121,071 $2,200,000

Near Fall City in unincorporated King County. The river is scouring the road away and David Powell Road is collapsing into the river. This project 

repaired an existing failing revetment and extend MSE wall to prevent undercutting of the riverbank and roadway. Completed in September 2020.

35

Lower Snoqualmie River Residential Flood 

Mitigation Lower Snoq FCD Acqu/Elev $6,453,573 $4,027,686 $3,150,000 $2,425,887 $650,000 $6,225,887 $3,307,500 $3,472,875 $3,646,519 $3,828,845 $4,020,287 $24,501,913 $28,529,599

Near Carnation in unincorporated King County: This project will acquire or elevate flood-prone structures in the lower Snoqualmie basin to reduce 

the risk of flood or channel migration damage during future flood events.

36 Mud Creek Sediment Facility Lower Snoq FCD Const $109,184 $30,101 $0 $79,083 ($79,083) $0 $0 $0 $0 $0 $0 $0 $30,101

This project will design and permit a sediment facility on parcel 132407-9084 in order to prevent sediment deposition that leads to channel 

aggradation, flooding, and channel avulsions.

37 Snoqualmie Valley Feasibility Study Lower Snoq Agreement $1,300,000 $500,192 $0 $799,808 $0 $799,808 $0 $0 $0 $0 $0 $799,808 $1,300,000

Near Duvall in unincorporated King County. Regional flooding in the Snoqualmie Valley cuts off access to eastern cities. Determine which major 

roadway(s) that cross the Snoqualmie Valley would be the most cost effective to improve in the valley with chronic flood issues impacting over 

25,000 daily drivers.

38 Stossel Revetment Major Repair Lower Snoq FCD Const $3,673,510 $1,316,632 $43,878 $2,356,878 $299,244 $2,700,000 $0 $0 $0 $0 $0 $2,700,000 $4,016,632

This project will construct long-term improvements to the Stossel Bridge Right Bank Revetment (RM 22.5 to 22.7), to prevent future bank erosion 

and protect the revetment.

39 Tolt Pipeline Protection Lower Snoq FCD Const $10,765,450 $10,745,450 $0 $20,000 $45,000 $65,000 $0 $0 $0 $0 $0 $65,000 $10,810,450

This project rebuilt approximately 1,200 feet of failed riprap river bank protection at the Winkelman facility on the Snoqualmie River in order to 

provide necessary protection of Seattle Public Utilities' Tolt River water supply pipelines and adjacent farmlands from bank erosion and channel 

migration.
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40 Girl Scout Camp Levee Setback Tolt FCD Const $477,619 $95,774 $0 $381,845 ($331,845) $50,000 $1,437,715 $1,034,929 $1,491,354 $968,208 $20,495,963 $25,478,169 $25,573,943

This project will set back the Girl Scout Camp Levee to reduce flood risks to the Girl Scout Camp and Remlinger Farms, improve levee integrity, 

increase the lateral migration area and area for ongoing sediment deposition, reduce  long-term  levee maintenance costs, and improve instream, 

floodplain and riparian habitat functions. This project is tied to and contingent on the FCD's decisions on the Tolt Level of Service study. 

41 Holberg Levee 2019 Repair Tolt FCD Const $25,000 $0 $82,850 $25,000 ($107,850) $0 $83,166 $632,632 $0 $0 $0 $715,798 $715,798

Near Carnation in unincorporated King County. Facility failure has consequences for property owners immediately landward of facility.  Potential 

for high flows and erosive damage to residences and property.

42 Holberg Levee Feasibility Study Tolt FCD Const $394,845 $371,832 $0 $23,013 $0 $23,013 $0 $0 $0 $0 $0 $23,013 $394,845

Near Carnation in unincorporated King County. Feasibility study to determine the nature and extent of levee improvements necessary to remove 

four homes in unincorporated King County from the regulatory Channel Migration Zone as mapped in the  Tolt River Channel Migration study

43 Lower Frew Levee Setback Tolt FCD Const $6,921,610 $4,358,717 $1,926,150 $2,562,893 $0 $4,489,043 $26,256,830 $2,293,428 $0 $0 $0 $33,039,301 $37,398,018

Near Carnation in unincorporated King County. Capital Investment Strategy.  Design, based on level of service analysis, the highest priority levee 

setback for flood risk reduction. Phase 2 construction estimated in CIS at $14.5M-$16.7M

44 Lower Tolt River Acquisitions Tolt FCD Acqu/Elev $2,098,102 $698,102 $1,100,000 $1,400,000 ($1,071,790) $1,428,210 $100,000 $110,000 $200,000 $0 $0 $1,838,210 $2,536,312

Near Carnation in unincorporated King County. Acquire high-priority flood risk reduction properties in the lower two miles of the Tolt River 

consistent with the adopted Capital Investment Strategy.

45 Remlinger Levee Improvements Tolt FCD Const $236,654 $0 $0 $236,654 ($236,654) $0 $185,657 $109,273 $73,158 $1,153,088 $0 $1,521,176 $1,521,176

Near Carnation in unincorporated King County Repair approximately 250 feet of the Remlinger Levee. Scope of project may be modified once Tolt 

River Level of Service project is completed; schedule is contingent on FCD direction on the Tolt level of service project. 

46 Rio Vista Acquisitions Tolt FCD Acqu/Elev $4,934,595 $2,641,468 $2,300,000 $2,293,127 ($2,261,140) $2,331,987 $2,300,000 $2,400,000 $2,400,000 $2,400,000 $2,500,000 $14,331,987 $16,973,455 Near Carnation in unincorporated King County. Capital Investment Strategy: Acquire at-risk homes from willing sellers.  

47 San Souci Neighborhood Buyout Tolt FCD Acqu/Elev $5,760,463 $5,046,463 $0 $714,000 $0 $714,000 $0 $0 $0 $0 $0 $714,000 $5,760,463 Near Carnation in unincorporated King County. Capital Investment Strategy: acquire at-risk homes from willings sellers.

48

Tolt River Capital Investment Strategy Long 

Term Projects Tolt FCD Const $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $28,800,000 $28,800,000

Near Carnation in unincorporated King County Implement projects identified in the Capital Investment Strategy, approved as policy direction by the 

Executive Committee.

49

Tolt River Capital Investment Strategy Medium 

Term Projects Tolt FCD Const $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $56,250,000 $56,250,000

Near Carnation in unincorporated King County Implement projects identified in the Capital Investment Strategy, approved as policy direction by the 

Executive Committee.

50

Tolt River Capital Investment Strategy 

Reprioritization Upper Snoq FCD Const $0 $0 $100,000 $0 $0 $100,000 $100,000 $0 $0 $0 $0 $200,000 $200,000

This project will reevaluate and reprioritize the approved Tolt Basin Capital Investment Strategy (CIS) document and identify new projects and 

programmatic actions that reduce flood risk, increase community flood resilience, and achieve multi-benefit outcomes.  

51 Tolt River Levee Level of Service Analysis Tolt FCD Const $1,132,951 $1,012,119 $0 $120,832 $0 $120,832 $0 $0 $0 $0 $0 $120,832 $1,132,951 Near Carnation in unincorporated King County. Capital Investment Strategy:  Conduct a detailed hydraulic analysis to optimize the elevation of new 

52 Tolt River Natural Area Acquisitions Tolt FCD Acqu/Elev $6,578,102 $5,166,648 $0 $1,411,454 $0 $1,411,454 $0 $0 $0 $0 $0 $1,411,454 $6,578,102 Near Carnation in unincorporated King County. Capital investment strategy: acquire at-risk homes from willing sellers. 

53 Tolt River Road NE Improvements Tolt FCD Const $0 $0 $0 $0 $0 $0 $91,301 $250,000 $150,000 $2,342,329 $30,000 $2,863,630 $2,863,630

Near Carnation in unincorporated King County Capital Investment Strategy: Initiate design for elevation of one road location to reduce or eliminate 

isolation. Implement additional road elevations as funds become available. 

54 Upper Frew Levee Setback Tolt FCD Const $210,175 $25,386 $408,338 $184,789 ($581,127) $12,000 $2,234,079 $3,044,155 $2,572,725 $17,685,690 $17,552,566 $43,101,215 $43,126,601

Near Carnation in unincorporated King County. Capital Investment Strategy: Initiate the levee setback design. Levee setback to increase sediment 

storage and floodwater conveyance; protect adjacent development; reduce damage to trail bridge.  

55 Alpine Manor Mobile Home Park Acquisitions Raging FCD Acqu/Elev $2,633,880 $1,753,880 $0 $880,000 $0 $880,000 $0 $0 $0 $0 $0 $880,000 $2,633,880

Near Preston in unincorporated King County. Acquisition of at-risk homes in the Alpine Manor neighborhood.

56 Snoqualmie-South Fork Skykomish Subtotal $123,163,084 $80,537,837 $27,453,389 $42,625,247 ($11,829,673) $58,248,963 $61,079,730 $30,105,595 $28,338,756 $46,483,160 $67,203,816 $291,460,020 $561,347,857

57

58

59 Allen Lake Outlet Improvements Sammamish Agreement $2,781,256 $128,554 $10,000 $2,652,702 $0 $2,662,702 $0 $0 $0 $0 $0 $2,662,702 $2,791,256

Sammamish. To address chronic flooding on this sole access roadway with approximately 200 properties, look at upstream and downstream 

retention/detention options; study road-raining options; prepare Concept Development Report, analyze and select best options.

60 George Davis Creek Passage Sammamish Agreement $400,000 $0 $0 $400,000 $0 $400,000 $0 $0 $0 $0 $0 $400,000 $400,000

Sammamish. This project will restore access to one river mile of high quality kokanee salmon habitat and reduce the risk of flooding by reducing 

sediment deposition.

61 Irwin Right Revetment 2020 Repair Sammamish FCD Const $836,037 $821,757 $0 $14,280 $0 $14,280 $0 $0 $0 $0 $0 $14,280 $836,037

Near Issaquah in unincorporated King County. Further damage to the facility could cut off the sole access to one resident (via a private road and 

bridge over the creek).

62 Issaquah Creek Capital Investment Strategy Sammamish FCD Const $982,168 $554,734 $177,599 $427,434 ($505,033) $100,000 $150,000 $0 $0 $0 $0 $250,000 $804,734

Near Issaquah in unincorporated King County: Identify and prioiritize near-, mid-, and long-term capital projects for Flood Control District funding 

along Near Issaquah Creek in unincorporated King County.

63 Jerome Revetment 2020 Repair Sammamish Agreement $355,083 $171,668 $22,834 $183,415 ($156,249) $50,000 $464,000 $2,000 $0 $0 $0 $516,000 $687,668

Issaquah. The Jerome Revetment protects three private residences in the City of Issaquah. Erosion of the revetment could result in loss of 

property and damage to private utilities. Loss of bank in front of middle property. 70 linear feet (LF) of erosion.

64 Momb Revetment 2020 Repair Sammamish FCD Const $781,570 $668,216 $23,889 $113,354 $0 $137,243 $0 $0 $0 $0 $0 $137,243 $805,459

Near Issaquah in unincorporated King County. Damage to the SE 156th St. road next flood season could cut off the sole access to a community of 

about 30 homes. More erosion at the downstream end of the facility may further destabilize the steep slope of the landslide and threaten 

downstream homeowners.

65 Sammamish River Capital Investment Strategy Sammamish FCD Const $3,190,507 $2,619,653 $86,289 $570,854 $0 $657,143 $0 $0 $0 $0 $0 $657,143 $3,276,796

Redmond, Woodinville, Bothell, and Kenmore: Identify and prioiritize near-, mid-, and long-term capital projects for Flood Control District funding 

along the Sammamish River.

66

Sammamish River at River Mile 7.2 Left Bank 

Repair Sammamish FCD Const $0 $263,412 $500,000 ($263,412) $0 $236,588 $0 $0 $0 $0 $0 $236,588 $500,000

Woodinville. The project will construct a permanent repair to damage along the left bank of the Sammamish River constructed channel at river 

mile 7.2.

67 Willowmoor Floodplain Restoration Sammamish FCD Const $5,145,066 $4,981,224 $559,894 $163,842 $0 $723,736 $0 $0 $0 $0 $0 $723,736 $5,704,960

Redmond. Willowmoor Floodplain Restoration Project seeks to reduce the frequency and duration of high lake levels in Lake Sammamish while 

maintaining downstream Sammamish River flood control performance and enhancing habitat.  Design only, does not include implementation costs.  

The project will reconfigure the Sammamish transition zone to ensure ongoing flow conveyance, downstream flood control, potential extreme lake 

level reduction, habitat conditions improvement, and reduction of maintenance impacts and costs. Project is currently on hold pending completion 

of a 3rd party review. 

68

148th Ave SE Larsen Lake Flood Reduction 

Bellevue Lk Wash Tribs Agreement $538,500 $474,600 $0 $63,900 $0 $63,900 $0 $0 $0 $0 $0 $63,900 $538,500

Bellevue. Conduct a site assessment and initiate preliminary design to progress toward construction of best drainage treatments and resilient 

design to reduce or eliminate roadway flooding on 148th Ave SE. Improve high water flow capacity for Larsen Lake/Lake Hills Greenbelt to Kelsey 

Creek where it floods 148th Avenue SE during moderate to severe storm and longer duration rainfall periods.

69 Issaquah Creek Tributary Feasibility Study Lk Wash Tribs Agreement $350,000 $323,371 $0 $26,629 $0 $26,629 $0 $0 $0 $0 $0 $26,629 $350,000

Near Issaquah in unincorporated King County. Prepare a feasibility analysis report which will include, but is not limited to, surveying, geotechnical 

analysis, traffic analysis, and hydraulic analysis to idenify potential solutions to bridge deficiencies, including a constructed hydraulic opening with 

piles that collect debris and pose risks to the stability of the bridge. 

70 May Valley 186th Ave SE Culvert Replacement Lk Wash Tribs FCD Const $500,000 $806 $0 $499,194 $0 $499,194 $0 $0 $0 $0 $0 $499,194 $500,000

Near Renton in unincorporated King County. Reduce surface water flooding by replacing the culvert on East-West ditch under 186th Avenue SE.

71 May Valley Drainage Lk Wash Tribs Agreement $530,000 $434,403 $0 $95,597 $0 $95,597 $0 $0 $0 $0 $0 $95,597 $530,000

Newcastle. As recommended in the May Creek Basin Plan, two sediment traps will be constructed on May Creek tributaries (Cabbage and 

Country Creeks) to limit sediment loading. FCD funding is for initial feasibility analysis, landowner outreach, and acquisition of property from willing 

sellers for a future sediment facility.  

72 Belmondo Levee 2020 Repair Cedar FCD Const $2,001,398 $1,995,734 $0 $5,664 $24,336 $30,000 $0 $0 $0 $0 $0 $30,000 $2,025,734

Near Renton in unincorporated King County. Critical facilities (Utilities, CRT, SR 169).  Regional impact extents. Potential human injury from 

sudden change in conditions. Generally exposed bank - damage likely to occur next major high-flow event.

73 Brassfield Revetment 2020 Repair Sammamish FCD Const $0 $160 $50,000 ($160) $0 $49,840 $275,971 $325,971 $2,613,144 $47,500 $0 $3,312,426 $3,312,586

This project will repair damage to a section of revetment near RM 7.2 caused by toe scour, loss of rock, and trees that have fallen into the river. 

This project is on the bank opposite the 2022 Riverbend project, adjacent to several residential properties.  FEMA reimbursement has been 

secured for this project.

74

Byers Curve Levee Neighborhood 

Improvements Cedar FCD Const $220,000 $7,954 $0 $212,046 $0 $212,046 $0 $0 $0 $0 $0 $212,046 $220,000

Near Renton in unincorporated King County. Capital Investment Strategy:  Take several actions to reduce flood risk including construction of an 

emergency egress route, acquisition of flood-prone homes, and possible elevation of neighborhood roads. The Cedar CIS will be reviewed by the 

District in light of changed conditions from the 2020 flood disaster.

75

Cedar River Pre-Construction Strategic 

Acquisitions Cedar FCD Acqu/Elev $10,330,532 $6,217,627 $13,000,000 $4,112,905 $0 $17,112,905 $2,000,000 $2,000,000 $2,000,000 $2,000,000 $0 $25,112,905 $31,330,532

Near Renton in unincorporated King County. This project will acquire strategic real estate upon which several large Flood Control District capital 

projects are dependent (Project J in the Capital Investment Strategy). Assumes 3 homes per year.

76

Cedar River Capital Investment Strategy Long 

Term Projects Cedar FCD Const $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $35,400,000 $35,400,000

Near Renton in unincorporated King CountyImplement projects identified in the Capital Investment Strategy, approved as policy direction by the 

Executive Committee.

77

Cedar River Capital Investment Strategy 

Medium Term Project Cedar FCD Const $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $22,000,000 $22,000,000

Near Renton in unincorporated King CountyImplement projects identified in the Capital Investment Strategy, approved as policy direction by the 

Executive Committee.

78

Cedar River Capital Investment Strategy 

Reprioritization Sammamish FCD Const $0 $0 $125,000 $0 $0 $125,000 $0 $0 $0 $0 $0 $125,000 $125,000

This project will reevaluate and reprioritize the approved Cedar River Capital Investment Strategy (CIS) and identify new projects and 

programmatic actions that reduce flood risk, increase community flood resilience, and achieve multi-benefit outcomes.  

79 Cedar River Downstream Improvements Cedar Agreement $150,000 $0 $0 $150,000 $0 $150,000 $0 $0 $0 $0 $0 $150,000 $150,000

This project will improve Cedar Grove Road near Byers Road SE and alleviate roadway flooding by raising the road through the application of a 

thick layer of overlay.

80 Cedar River Gravel Removal Phase II Cedar Agreement $500,000 $0 $0 $500,000 $0 $500,000 $500,000 $500,000 $0 $10,500,000 $0 $12,000,000 $12,000,000

Renton. The project ensures the minimum required 100-year flood conveyance capacity along the lower 1.25 miles of the Cedar River. Project is a 

required maintenance action by the Army Corps of Engineers Section 205 Flood Control Project. Maintenance dredging took place in 2016. 

Project funding shown herein represent post construction mitigation monitoring and reporting as well as the planning and design of the next 

dredging project. Additional funding will be needed beyond 2026 to cover permitting, mitigation plan development, construction, mitigation and post-

construction monitoring work associated with the next cycle of dredging.

81 Cedar River 2025 Damage Repair Mitigation Cedar FCD Const $0 $0 $200,000 $0 $0 $200,000 $0 $0 $0 $0 $0 $200,000 $200,000

This project on will address mitigation requirements from the permitting agencies to offset environmental impacts from other repair projects after 

the December 2025 event.  Having this project on the CIP is thought beneficial for securing permits for the damage repair projects.

82 Cedar River Residential Flood Mitigation Cedar FCD Acqu/Elev $6,338,123 $5,575,448 $12,237,325 $762,675 $0 $13,000,000 $2,000,000 $2,000,000 $2,000,000 $2,000,000 $0 $21,000,000 $26,575,448

This project will acquire flood-prone properties or elevate individual structures in the Cedar River basin to eliminate the risk of flood damage when 

river flows overtop the existing levees.

83 Cedar River Gravel Removal Cedar Agreement $12,835,100 $11,321,471 $0 $1,513,629 $0 $1,513,629 $0 $0 $0 $0 $0 $1,513,629 $12,835,100

Renton. The project ensures the minimum required 100-year flood conveyance capacity along the lower 1.25 miles of the Cedar River. Project is a 

required maintenance action by the Army Corps of Engineers Section 205 Flood Control Project. Maintenance dredging took place in 2016. 

Project funding shown herein represent post construction mitigation monitoring and reporting as well as the planning and design of the next 

dredging project. Additional funding will be needed beyond 2026 to cover permitting, mitigation plan development, construction, mitigation and post-

construction monitoring work associated with the next cycle of dredging.

84 Renton City Levee Certification Cedar Agreement $4,187,922 $1,393,139 $0 $2,794,783 $0 $2,794,783 $812,078 $0 $0 $0 $0 $3,606,861 $5,000,000 Renton. Levee improvements necessary to satisfy levee certification engineering recommendations.

85 Cedar River Trail 5 Revetment 2020 Repair Cedar FCD Const $1,202,743 $1,079,839 $2,041,000 $122,904 $0 $2,163,904 $0 $0 $0 $0 $0 $2,163,904 $3,243,743 Near Renton in unincorporated King County. Erosion and scour have resulted in loss of toe and bank rock, oversteepened and undercut banks 

86

Cedar River Trail Revetment 1 2025 

Emergency Repair Sammamish FCD Const $0 $0 $300,000 $0 $50,000 $350,000 $0 $0 $0 $0 $0 $350,000 $350,000

Emergency repair of approximately 120 feet of damage to the CRT1 revetment caused by the December 2025 flood. Located between Renton 

and Maple Valley, the work will protect a regional fiber‑optic trunk line, the Cedar River Trail, and SR 169 in unincorporated King County, WA.
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87 Cedar River Trail Revetment 3 2025 Repair Sammamish FCD Const $0 $46,564 $300,000 ($46,564) $0 $253,436 $0 $0 $0 $0 $0 $253,436 $300,000

Emergency repair of approximately 230 feet of damage to the CRT3 revetment caused by the December 2025 flood. Located between Renton 

and Maple Valley, the work will protect a regional fiber‑optic trunk line, the Cedar River Trail, and SR 169 in unincorporated King County, WA.

88 Dorre Don Revetment 2020 Repair Sammamish FCD Const $0 $0 $50,000 $0 $0 $50,000 $39,595 $89,595 $895,947 $47,500 $0 $1,122,637 $1,122,637

This project will repair damage to a section of the Lower and Upper Dorre Don revetments near RM 16.55 caused by scour under the Cedar River 

Trail bridge. The facility provides erosion protection for the Cedar River Trail bridge, Lower Dorre Don Way SE, and a buried water line.  FEMA 

reimbursement has been secured for this project.

89

Dorre Don Revetment Neighborhood 

Improvements Cedar FCD Const $800,000 $0 $0 $800,000 $0 $800,000 $0 $0 $0 $0 $0 $800,000 $800,000

Near Renton in unincorporated King County. Capital Investment Strategy:  This project will acquire flood-prone homes per the Cedar CIS, as well 

as evaluate if changes to the levee and road elevation will result in meaningful flood risk reduction and to determine what level of protection can be 

provided. The study would also evaluate other structural improvements such as raising Lower Dorre Don Way SE upstream and downstream of 

the trail crossing and farther downstream near RM 16.3. The Cedar CIS will be reviewed by the District  in light of changed conditions from the 

2020 flood disaster.

90 Herzman to Camp Freeman Cedar FCD Const $5,813,534 $5,432,745 $1,406,251 $380,789 ($1,087,040) $700,000 $8,380,423 $5,168,594 $4,560,332 $0 $0 $18,809,349 $24,242,094

Near Renton in unincorporated King County. Capital Investment Strategy:  Setback levee; excavate side-channel to reduce pressure on revetment; 

reconstruct, reinforce and/or extend revetment; acquire up to 5 properties.

91 Jan Road Levee Setback Cedar FCD Const $15,288,306 $15,251,755 $0 $36,551 $0 $36,551 $0 $0 $0 $0 $0 $36,551 $15,288,306

Near Renton in unincorporated King County. Capital Investment Strategy:  Suite of solutions to be determined as part of feasibility study. Includes 

raise road, partial removal of Jan Road levee, construction of side channel, and mitigation of at-risk properties. Construction completed in 2022.

92 Lower Cedar River Feasibility Study Cedar Agreement $685,239 $251,566 $290,000 $433,673 $0 $723,673 $0 $0 $0 $0 $0 $723,673 $975,239

Renton. Capital Investment Strategy:  Conduct feasibility study of Lower Cedar reach in City of Renton to 1) quantity economic damage potential 

2) determine infrastructure modifications to improve flood resiliency and sediment storage potential, and 30 conduct cost-benefit analysis.

93

Lower Jones Road Neighborhood 

Improvements Cedar FCD Const $2,654,203 $682,906 $0 $1,971,297 $0 $1,971,297 $0 $0 $0 $0 $0 $1,971,297 $2,654,203

Near Renton in unincorporated King County. Capital Investment Strategy: Raise in place or setback Jones Road; excavate and stabilize right bank 

to increase conveyance capacity; reinforce one revetment; remove portion of another revetment; acquire 8 at risk properties. 

94 Madsen Creek Culvert 2017 Repair Cedar Agreement $3,326,000 $3,238,413 $0 $87,587 $0 $87,587 $0 $0 $0 $0 $0 $87,587 $3,326,000 Near Renton in unincorporated King County To address a culvert failure affecting approximately 10 properties, prepare Concept Development 

Report to analyze and select best culvert replacement and road-raising option; and analyze upstream and downstream retention/detention 

95 Maplewood Revetment 2020 Repair Sammamish FCD Const $0 $0 $50,000 $0 ($25,000) $25,000 $320,078 $370,078 $3,031,005 $47,500 $47,500 $3,841,161 $3,841,161

This project will repair a damaged section of revetment near RM 4.3 between the SR 169 bridge and non-motorized golf course bridge. The facility 

provides protection for the SR 169 bridge abutment and is susceptible to further damage.  FEMA reimbursement has been secured for this 

project.

96 McDonald Levee 2020 Repair Sammamish FCD Const $0 $0 $50,000 $0 $0 $50,000 $204,451 $254,451 $1,693,065 $47,500 $47,500 $2,296,967 $2,296,967

This project will repair a damaged section of levee near RM 11.6. The facility reduces flood risks to four residential parcels (two occupied 

structures) and is prone to further damage.  FEMA reimbursement has been secured for this project.

97 Orchard Grove Levee 2025 Damage Repair Cedar FCD Const $0 $0 $100,000 $0 $100,000 $0 $0 $0 $0 $0 $100,000 $100,000 This project will repair damage caused by overtopping of the levee that created a gully on the landward side.

98 Progressive Investment Levee Removal Cedar FCD Const $215,118 $163,431 $0 $51,687 $172,313 $224,000 $720,199 $26,444 $0 $0 $0 $970,643 $1,134,074

Renton.  This project will remove the Progressive Investment Levee.  It is a companion project for the CRT 5 and CRT 5B projects and will provide 

effective habitat lift not provided at these project sites. The Progressive Investment Levee, near River Mile 8.4 on the Cedar River, is a vestigial 

flood protection facility that is on public land, is currently eroding and is not directly adjacent to critical infrastructure.   

99 SR 169 Flood Reduction Cedar FCD Const $5,331,917 $5,273,505 $0 $58,412 $0 $58,412 $0 $0 $0 $0 $0 $58,412 $5,331,917

Near Renton in unincorporated King County. Conduct feasibility study in coordination with WSDOT to evaluate flood risk reduction opportunities, 

such as elevating SR 169, upgrading the local drainage infrastructure, and / or installation of back flow prevention gates.  Funding added in 2019 

pending FCD decision to move forward with preliminary design.

100 Tabor-Crowall Revetment 2025 Repair Sammamish FCD Const $0 $13,266 $165,000 ($13,266) $0 $151,734 $0 $0 $0 $0 $0 $151,734 $165,000

Emergency repair of approximately 60 feet of damage to the Tabor–Crowall revetment caused by the December 2025 flood. Located in Renton, 

WA, the work will protect a regional fiber‑optic trunk line and SR 169.

101 Tabor-Crowall-Brodell Revetments 2020 Repair Cedar FCD Const $4,424,673 $3,173,400 $2,812,910 $1,251,273 ($2,436,045) $1,628,138 $16,302,263 $3,016 $0 $0 $0 $17,933,417 $21,106,817

Near Renton in unincorporated King County. Critical facilities (Utilities, CRT, SR 169). Regional impact extents. Potential human injury from 

sudden change in conditions. Generally exposed bank along 200 feet - damage likely to occur next major high-flow event.

102 Young Revetment 2025 Damage Repair Sammamish FCD Const $0 $0 $596,000 $0 $0 $596,000 $0 $0 $0 $0 $0 $596,000 $596,000

This project will repair 75 feet of missing rock, undercut bank, and erosion. The facility is at high risk for further damage before or during the next 

major high-flow event. 

103 Cedar-Sammamish Subtotal $92,694,995 $72,561,322 $35,153,991 $20,133,674 ($3,962,718) $51,324,947 $32,169,058 $10,740,149 $16,793,493 $14,690,000 $95,000 $125,812,647 $255,773,969

104

105

106 Black River Pump Station Improvements Green FCD Const $0 $0 $6,057,421 $0 $0 $6,057,421 $3,813,684 $71,433,673 $121,347,229 $35,897,590 $12,443,805 $250,993,402 $250,993,402

This project will make extensive improvement to the Black River Pump Station such as a) replacing the control building, trash rake system, and 

screen spray system; b) replacing important support systems such as engine control panels, cooling systems, oilers and hoists; c) replacing and 

improving the fish passage system; d) replacing the large engines and overhauling the large pumps; and e) making improvements for seismic 

stability.

107 Briscoe Meander Levee 2025 Damage Repair Green FCD Const $0 $0 $244,000 $0 $0 $244,000 $0 $0 $0 $0 $0 $244,000 $244,000 This project will repair a  nine-foot crack on the levee crown and several sand boils on the landward side that threaten the integrity of the facility.

108 Briscoe School Levee 2025 Emergency Repair Green FCD Const $0 $2,658 $30,000 ($2,658) $0 $27,342 $0 $0 $0 $0 $0 $27,342 $30,000 Emergency repair of multiple voids up to 3 feet deep identified during the December 2025 flood. Work will prevent levee failure and protect dense 

commercial development in Kent, WA.

109

Black River Pump Station Control Building 

Replacement Green FCD Const $1,405,168 $1,249,437 $0 $155,731 ($155,731) $0 $0 $0 $0 $0 $0 $0 $1,249,437

Renton. This project will design and build the second phase of renovations to the Black River pump station. Major components include 

replacement of the control building, replacement of the trash rake system, and replacement of the screen spray system.

110

Black River Pump Station Fish Passage 

Improvements Green FCD Const $7,288,373 $5,180,441 $0 $2,107,932 ($2,107,124) $808 $0 $0 $0 $0 $0 $808 $5,181,249

Renton. This project will design and build the fourth phase of renovations to the Black River pump station, revising and replacing the obsolete fish 

passage systems.

111 Black River Pump Station High-Use Engines Green FCD Const $14,460,890 $13,494,118 $1,030,186 $966,772 $0 $1,996,958 $0 $0 $0 $0 $0 $1,996,958 $15,491,076

Renton. This project will design and build the first phase of renovations to the Black River pump station, replacing the three smaller pump engines 

which run much more frequently than the other, larger pump engines.

112 Black River Pump Station Large Engine Green FCD Const $129,731 $0 $0 $129,731 ($129,731) $0 $0 $0 $0 $0 $0 $0 $0 Renton. This project will design and replace the large engines and overhaul the large pumps at the Black River pump station.

113 Black River Pump Station Seismic Upgrades Green FCD Const $2,997,718 $3,040,492 $0 ($42,774) $42,774 $0 $0 $0 $0 $0 $0 $0 $3,040,492

Renton. This project will strengthen and improve the structure and subsurface soils at the Black River Pump Station.

114 Black River Pump Station Support System Green FCD Const $2,660,907 $2,681,634 $0 ($20,727) $20,727 $0 $0 $0 $0 $0 $0 $0 $2,681,634 Renton. This project will design and build the third phase of renovations to the Black River pump station, replacing support systems such as engine 

115 Covington Creek Black Diamond Green Agreement $2,768,500 $659,386 $0 $2,109,114 $0 $2,109,114 $0 $0 $0 $0 $0 $2,109,114 $2,768,500

Black Diamond. Remove the three 6-foot diameter culverts where Lake Sawyer flows into Covington Creek and replace with a bridge to eliminate 

obstructions for water flow and allow passage for migrating salmon.

116

Desimone Levee Breach 2025 Emergency 

Repair Green FCD Const $0 $15,374 $125,000 ($15,374) $0 $109,626 $0 $0 $0 $0 $0 $109,626 $125,000

Emergency repair of a levee breach that occurred during the December 2025 flood. Work will restore levee function and protect densely 

developed commercial and industrial areas in Tukwila and Renton, WA.

117 Desimone Levee Flood Contingency Plan Green FCD Const $0 $143,371 $125,000 ($143,371) $68,371 $50,000 $0 $0 $0 $0 $0 $50,000 $193,371

Advanced measures implemented ahead of the December 2025 flood to install a 1,200‑foot seepage blanket along a levee segment with known 

seepage issues. Work reduces the likelihood of levee failure and protects commercial and industrial development in Tukwila and Renton, WA.

118 Desimone Levee Major Repair Green Agreement $2,348,805 $1,688,824 $1,397,050 $659,981 $0 $2,057,031 $3,552,095 $26,218,797 $26,648,944 $1,900,968 $0 $60,377,835 $62,066,659 Tukwila. Construct a floodwall to design elevation for 18,800 cfs plus 3 feet of freeboard, repairing slope failures, laying the levee embankment 

119 Fort Dent Levee 2020 Repair Green FCD Const $2,102,997 $1,547,184 $755,278 $555,813 $2,494,252 $3,805,343 $2,308,543 $35,822 $0 $0 $0 $6,149,708 $7,696,892

Damage increases vulnerability of the heavily used regional Green River trail and regional soccer complex (Starfire) and Tukwila Park. Erosion 

increases vulnerability to trail and soccer fields.

120 Galli-Dykstra Levee 2020 Repair Green FCD Const $1,407,644 $1,408,776 $0 ($1,132) $1,132 $0 $0 $0 $0 $0 $0 $0 $1,408,776

Auburn. Complete Phase 1 repair per a request from the City of Auburn. Elevate 3500 feet levee reach to meet FEMA levee certification 

requirements.

121 Gilliam Creek Fish Barrier Removal Green Agreement $0 $0 $300,000 $0 $0 $300,000 $0 $0 $0 $0 $0 $300,000 $300,000 This project will address the existing fish passge barrier at the mouth of Gilliam Creek.

122

Green River Pre-Construction Strategic 

Acquisitions Green FCD Acqu/Elev $22,577,724 $13,711,082 $0 $8,866,642 $0 $8,866,642 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $33,866,642 $47,577,724

Auburn, Kent, Near Renton in unincorporated King County, Tukwila. This project will acquire strategic real estate upon which future large Flood 

Control District capital projects are dependent, thereby reducing risks to construction schedules for those projects.

123 Green River Improvements 2024 Green Agreement $150,000 $0 $0 $150,000 $0 $150,000 $0 $0 $0 $0 $0 $150,000 $150,000

Auburn. Improve SE Green Valley Road near SE Auburn Black Diamond Road and alleviate roadway flooding by raising the road through the 

application of a thick layer of overlay.

124 Horseshoe Bend Breda Levee Setback Green Agreement $15,430,509 $931,214 $0 $14,499,295 $0 $14,499,295 $0 $0 $0 $0 $0 $14,499,295 $15,430,509

Kent. This project will reconstruct the Horseshoe Bend Levee at the Breda reach (RM 24.46-24.72) to a more stable configuration in order to 

reduce flood risk to the surrounding areas.  The project will also raise levee crest elevations to contain the 500-year (0.2% annual chance) flood.  

This segment of the levee has the lowest factor of safety rating of the Horseshoe Bend levee.

125

Horseshoe Bend McCoy Revetment 

Realignment Green Agreement $3,404,244 $769,598 $285,246 $2,634,646 ($2,669,892) $250,000 $1,320,973 $15,971 $0 $0 $0 $1,586,944 $2,356,542

Kent. This USACE repair project  replaces the SWIF capital project originally planned by the FCD. The repair project is anticipated to stabilize the 

failure of the levee slope, construct a ring levee around an isolated utility, and shift the alignment of the federal levee back to the City of Kent’s 

secondary containment levee.

126 Kent Airport Revetment 2022 Repair Green FCD Const $1,502,447 $624,772 $0 $877,675 ($627,675) $250,000 $1,176,979 $45,879 $0 $0 $0 $1,472,858 $2,097,630

Kent: New flood damage repair project. Stabilize over steepened bank and rock revetment that has been undercut by rotational bank failure.   

127

Lower Green River Corridor Plan and 

Environmental Impact Statement Green FCD Const $1,198,519 $701,593 $0 $496,926 $0 $496,926 $0 $0 $0 $0 $0 $496,926 $1,198,519

Auburn, Kent, Renton, Tukwila. Lower Green River Corridor Planning and Environmental Impact Statement.

128 Lower Rusell Levee Setback Green FCD Const $57,965,925 $57,895,782 $0 $70,143 $0 $70,143 $0 $0 $0 $0 $0 $70,143 $57,965,925

Kent. Remove and replace the existing flood containment system of levee and revetments along the right (east) bank of the Green River between 

river mile 17.85 (S 212th St) and river mile 19.25 (S 231st Way) in the City of Kent to provide long-term flood protection and improve riparian and 

aquatic habitat.  Increased expenditure authority to match interim SWIF adopted by Board of Supervisors.

129 Middle Green Acquisitions Green Agreement $0 $0 $200,000 $0 $0 $200,000 $0 $0 $0 $0 $0 $200,000 $200,000 This project will support ongoing acquisitions of identified habitat priorities within the Middle Green watershed.

130 Green River 2025 Damage Repair Mitigation Cedar FCD Const $0 $0 $200,000 $0 $0 $200,000 $0 $0 $0 $0 $0 $200,000 $200,000

This project on will address mitigation requirements from the permitting agencies to offset environmental impacts from other repair projects after 

the December 2025 event.  Having this project on the CIP is thought beneficial for securing permits for the damage repair projects.

131 Mill Creek 2 Expansion Green Agreement $0 $0 $200,000 $0 $0 $200,000 $0 $0 $0 $0 $0 $200,000 $200,000 This project will support improving and riparian habitat conditions in Mill Creek.

132 Milwaukee Levee #2 Setback Green Agreement $19,400,000 $2,264,190 $0 $17,135,810 $0 $17,135,810 $0 $0 $0 $0 $0 $17,135,810 $19,400,000

Kent. Prepare an analysis and study of design and construction alternatives to provide flood protection, scour protection, enable levee certification 

and secure necessary land rights. 

133 O'Connell Revetment 2021 Repair Green FCD Const $796,806 $385,891 $0 $410,915 ($398,915) $12,000 $94,972 $101,755 $1,948,706 $0 $0 $2,157,433 $2,543,324 Kent:  Stabilize the O'Connell revetment slope, and  move or replace the road shoulder and guardrail.

134 Pump Station 17 2025 Emergency Backup Green FCD Const $0 $8,493 $15,000 ($8,493) $0 $6,507 $0 $0 $0 $0 $0 $6,507 $15,000

Emergency rental of pumps to restore pumping capacity following pump failure during the December 2025 flood. Work protects commercial and 

industrial properties in Tukwila, WA, including Westfield Southcenter.

135 Pipeline and Okimoto Levees 2025 Repair Green FCD Const $0 $32,048 $125,000 ($32,048) $0 $92,952 $0 $0 $0 $0 $0 $92,952 $125,000

Emergency repair of seepage identified by flood patrol during the December 2025 flood. Approximately 230 feet of levee (200 feet of Pipeline 

Levee and 30 feet of Okimoto Levee) will be repaired to prevent failure and protect dense residential condominium development in Kent, WA.

136

Pipeline and Okimoto Levees 2025 Damage 

Repair Green FCD Const $0 $0 $250,000 $0 $0 $250,000 $0 $0 $0 $0 $0 $250,000 $250,000

This project repairs depressions between the Reif Road Levee and the riverbank up to two-feet in diameter, caused by the December 2025 flood 

event. 

137 Signature Point Levee Setback Green Agreement $47,150,164 $1,529,793 $0 $45,620,371 $0 $45,620,371 $9,595,255 $0 $0 $0 $0 $55,215,626 $56,745,419

Kent. Project provides increased level of protection to 1.5 miles of Lower Green River Corridor. Alternative selected by Executive Committee. 
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138 Somes Dolan Levee 2025 Emergency Repair Green FCD Const $0 $14,956 $50,000 ($14,956) $0 $35,044 $0 $0 $0 $0 $0 $35,044 $50,000

Emergency repair of levee seepage identified by flood patrol during the December 2025 flood. Work will reduce the risk of levee failure and 

protect dense residential development in Kent, WA.

139 Somes Dolan Levee 2025 Damage Repair Green FCD Const $0 $0 $250,000 $0 $0 $250,000 $0 $0 $0 $0 $0 $250,000 $250,000

This project will repair multiple mounds, boils, and holes in the levee identified in the Somes Dolan levee after the 2025 December flood event. 

King County performed an emergency repair on the levee during that same event.

140 Tukwila 205 Levee Gunter Floodwall Green FCD Const $13,006,795 $2,104,858 ($2,221,826) $10,901,937 $0 $8,680,111 $2,662,988 $7,535,569 $7,761,636 $102,568 $0 $26,742,872 $28,847,730

Tukwila. This project will construct a facility to bring this levee segment in compliance with certification requirements for structural stability and  

raise the levee to roughly the 500 year event.

141 Tukwila 205 Levee Ratolo Floodwall Green FCD Const $350,000 $4,554 $0 $345,446 $0 $345,446 $1,400,000 $50,000 $0 $0 $0 $1,795,446 $1,800,000

Tukwila. This project will construct a 0.15 mile floodwall and sloped embankment to protect adjacent businesses from flooding.  The floodwall 

alignment (including embankment slope, factors of safety, and necessary real estate) will be finalized during the project design phase. 

142 Tukwila-205 Levee Gaco-Segale Segment Green Agreement $1,894,636 $1,179,021 $38,011 $715,615 $0 $753,626 $29,504 $0 $0 $0 $0 $783,130 $1,962,151

Tukwila. US Army Corps led project to replace 3500 ft. of Tukwila 205 levee in-place replacement to bring up to 500-year level of protection per 

the adopted interim SWIF.  The USACE will cost-share up to 100 year level of protection.   Requires cooperation agreement.

143 Tukwila 205 Levee Sinkhole 2025 Repair Green FCD Const $0 $12,414 $75,000 ($12,414) $0 $62,586 $0 $0 $0 $0 $0 $62,586 $75,000

Emergency repair of a levee piping failure identified by flood patrol during the December 2025 flood. Work will prevent potential levee failure and 

protect commercial and industrial properties in Tukwila, WA, including Westfield Southcenter.

144 South Park Flood Prevention Green Agreement $3,361,615 $1,866,636 $1,300,000 $1,494,979 $0 $2,794,979 $0 $0 $0 $0 $0 $2,794,979 $4,661,615

Seattle. Installation and maintenance of a temporary barrier along the Duwamish River in South Park, including project management, staging and 

demobilization, and related work; culturally appropriate flood-related education, outreach, and engagement on near and long-term flood reduction 

strategies, and communication materials.

145 Sea Level Rise Adaptation Study Green Agreement $0 $0 $400,000 $0 $0 $400,000 $0 $0 $0 $0 $0 $400,000 $400,000

This project will conduct a study of sea level rist affecting a neighborhood along the Duwamish River in the South Park Neighborhood.  Costs 

include staffing, a consultant study, outreach and engagement. 

146 Green-Duwamish Subtotal $225,760,117 $115,148,593 $11,230,366 $110,611,527 ($3,461,812) $118,380,081 $30,954,993 $110,437,466 $162,706,515 $42,901,126 $17,443,805 $482,823,986 $597,972,579

147

148

149 212th Avenue SE at SR 164 Flood Prevention White Agreement $190,000 $0 $0 $190,000 $0 $190,000 $0 $0 $0 $0 $0 $190,000 $190,000

Enumclaw. Improve the drainage system to alleviate neighborhood flooding. May require improvements outside of the road right-of-way.

150 A Street 2022 Hescos White FCD Const $420,000 $313,229 ($68,430) $106,771 $0 $38,341 $48,695 $50,156 $51,661 $0 $0 $188,853 $502,082

Pacific. Complete. Reduces flood elevations that impact residential neighborhoods in the City of Pacific (200 homes, with $52 million of assessed 

and $13 million content value), improves sediment storage and enhances habitat.

151 Charlie Jones Downstream Culvert Repair White Agreement $1,650,000 $319,839 $0 $1,330,161 $0 $1,330,161 $0 $0 $0 $0 $0 $1,330,161 $1,650,000 Auburn. This project will  analyze culvert replacement and road-raising options and implement the preferred option.

152 Charlie Jones Upstream Culvert Repair White Agreement $992,852 $934,991 $0 $57,861 $0 $57,861 $0 $0 $0 $0 $0 $57,861 $992,852 Auburn. This project will  analyze culvert replacement and road-raising options and implement the preferred option.

153 Countyline to A Street Levee Setback White FCD Const $24,146,323 $23,901,145 $139,246 $245,178 $0 $384,424 $0 $0 $0 $0 $0 $384,424 $24,285,569

Pierce County. Complete. Reduces flood elevations that impact residential neighborhoods in the City of Pacific (200 homes, with $52 million of 

assessed and $13 million content value), improves sediment storage and enhances habitat.

154 Government Canal HESCO Barriers 2025 White FCD Const $0 $280,514 $1,060,000 ($280,514) $280,514 $1,060,000 $0 $0 $0 $0 $0 $1,060,000 $1,340,514 Emergency reconstruction of the damaged flow‑control structure at Government Canal to prevent flooding in the City of Pacific.

155

Oravetz School Revetment 2025 Emergency 

Install White FCD Const $0 $12,966 $1,000,000 ($12,966) $0 $987,034 $0 $0 $0 $0 $0 $987,034 $1,000,000

Emergency installation of approximately 520 feet of seepage blanket on the landward side of the Oravetz School revetment to reduce flood risk in 

the City of Auburn.

156

City of Pacific HESCO Barrier 2025 Breach 

Emergency Repair White FCD Const $0 $872,352 $2,000,000 ($872,352) $2,872,352 $4,000,000 $0 $0 $0 $0 $0 $4,000,000 $4,872,352

Emergency repair of the Pacific City Park HESCO facility damaged in the December 2025 flood, including additional repairs and improvements at 

other HESCO locations to reduce flood risk to the City of Pacific.

157

City of Pacific HESCO Barrier 2025 Emergency 

Installation White FCD Const $0 $192,762 $370,000 ($192,762) $322,762 $500,000 $0 $0 $0 $0 $0 $500,000 $692,762

This project supplied and installed supersacks during the December 16th HESCO breach in the City of Pacific.

158 Pacific Right Bank  Flood Protection Project White FCD Const $19,614,360 $17,235,673 $1,850,164 $2,378,687 $0 $4,228,851 $3,525,431 $1,166,002 $2,315 $2,385 $366,523 $9,291,507 $26,527,180 Pacific. Construct a new levee setback in the City of Pacific, extending from BNSF railroad bridge embankment to endpoint at Butte Ave. by White 

159

Roegner Park HESCO Barriers 2025 

Emergency Construction White FCD Const $0 $3,553 $1,040,000 ($3,553) $0 $1,036,447 $0 $0 $0 $0 $0 $1,036,447 $1,040,000

Emergency construction of 475 feet of setback HESCO structure in Roegner Park to reduce flood risk in the City of Auburn.

160

White River Right Bank Upstream of A Street 

2025 Emergency Construction White FCD Const $0 $1,170 $370,000 ($1,170) $0 $368,830 $0 $0 $0 $0 $0 $368,830 $370,000

Emergency work to repair and improve the A‑Street Trailer Court HESCO facility to reduce flood risk for residents in Auburn and Pacific.

161 White River Urgent Levee White FCD Const $0 $0 $5,429,300 $0 $0 $5,429,300 $0 $0 $0 $0 $0 $5,429,300 $5,429,300

This project will install 1,000 feet of HESCO flood barriers to replace aging HESCOs from A Street to Government Canal, as well as extend 

existing HESCOs in Pacific Park. The project will also remove HESCOs in 4th Ave Apts and remove and dispose contaminated soils.

162 White River 2025 Damage Repair Mitigation Cedar FCD Const $0 $0 $200,000 $0 $0 $200,000 $0 $0 $0 $0 $0 $200,000 $200,000

This project on will address mitigation requirements from the permitting agencies to offset environmental impacts from other repair projects after 

the December 2025 event.  Having this project on the CIP is thought beneficial for securing permits for the damage repair projects.

163 White River Acquisitions White FCD Acqu/Elev $0 $0 $18,725,000 $0 $0 $18,725,000 $0 $0 $0 $0 $0 $18,725,000 $18,725,000

This project will acquire flood-prone properties in the White River basin to eliminate the risk of flood damage when river flows overtop the existing 

levees or to provide right of way for levee construction.

164 White River Capital Improvement Strategy White FCD Const $150,000 $51,806 $0 $98,194 $0 $98,194 $300,000 $1,000,000 $0 $0 $0 $1,398,194 $1,450,000 Pacific. Identify and prioiritize near-, mid-, and long-term capital projects for Flood Control District funding along the White River.

165 White River Levee Improvements Feasibility White FCD Const $0 $0 $300,000 $0 $0 $300,000 $300,000 $300,000

This project will investigate and determine the feasibility of two emerging issues on the White River: a) ongoing seepage at the Roegner Park and 

Oravetz School revetments, and b) erosion risk to the HESCO barriers along the A Street Trailer Court revetment.

166 White Subtotal $47,163,535 $44,119,998 $32,415,280 $3,043,535 $3,475,628 $38,934,443 $3,874,126 $2,216,158 $53,976 $2,385 $366,523 $45,447,611 $89,567,609

167

168

169

Steve Bleifuhs Memorial Flood Reduction Grant 

Program Countywide Grant $87,998,844 $53,755,735 $14,307,228 $34,243,109 $0 $48,550,337 $14,818,263 $15,325,845 $15,832,439 $16,352,265 $16,889,921 $127,769,070 $181,524,805

Competitive grant program for flood reduction projects. Increases as a proportion of total FCD tax revenue. 

170

Lake Sammamish Dock and Shoreline Grant 

Program Sammamish Grant $1,000,000 $119,297 $0 $880,703 $0 $880,703 $0 $0 $0 $0 $0 $880,703 $1,000,000

Issaquah: Funding for a near-term grant program to help fund flood mitigation options for lakeside landowners, such as floating docks, relocation or 

elevation of outbuilding and other damage-reduction and floodproofing measures. Established pursuant to FCDEM2021-3.

171 Water Resource Inventory Area (WRIA) Grants Countywide Grant $95,371,621 $66,537,793 $12,056,301 $28,833,828 $0 $40,890,129 $12,486,936 $12,914,661 $13,341,554 $13,779,597 $14,232,665 $107,645,542 $174,183,335

Cooperative Watershed Management Grant Program; priorities recommended by watershed groups. Increase based on assumed inflation rate.

172 Flood Program Effectiveness Monitoring Countywide FCD Const $7,904,176 $8,018,908 $892,035 ($114,732) $678,302 $1,455,605 $1,101,440 $1,019,066 $539,827 $504,760 $789,051 $5,409,748 $13,428,656 Evaluation of capital projects to determine effectiveness and identify project design improvements.

173 Subregional Opportunity Fund Countywide Grant $94,000,123 $71,563,937 $8,651,037 $22,436,186 $0 $31,087,223 $8,733,017 $8,813,501 $8,894,114 $8,975,085 $9,055,211 $75,558,151 $147,122,088

Allocation to all King County jurisdictions for flooding, water quality, or watershed management projects. Increases as a proportion of total FCD tax 

revenue. 

174 Central Charges Countywide FCD Const $2,882,458 $2,517,056 $395,606 $365,402 $0 $761,008 $300,000 $300,000 $300,000 $300,000 $300,000 $2,261,008 $4,778,064 Central charges related to the FCD's capital fund.

175 Countywide Strategic Acquisitions Countywide FCD Const $4,000,000 $6,536 $0 $3,993,464 $0 $3,993,464 $0 $0 $0 $0 $0 $3,993,464 $4,000,000 This project acquires properties with a connection to flooding as directed by the Flood District Board of Supervisors.

176 Flood Warning Center IT Upgrades Countywide FCD Const $1,500,000 $1,246,490 ($165,539) $253,510 $0 $87,971 $0 $0 $0 $0 $0 $87,971 $1,334,461 Replace existing IT systems that are outdated and at risk for failure.

177 Duwamish King Tide Forecast Countywide FCD Const $625,000 $0 $0 $625,000 $0 $625,000 $0 $0 $0 $0 $0 $625,000 $625,000

The FCD directed King County to develop and implement an expansion of the county Flood Warning Center to include forecasted King Tide events 

on the Duwamish River by October 1, 2024.

178 Earth Corps Countywide Agreement $0 $0 $1,300,000 $0 $0 $1,300,000 $0 $0 $0 $0 $0 $1,300,000 $1,300,000 TBD

179 PL 84-99 Easement Initiative Countywide FCD Const $0 $0 $430,000 $0 $0 $430,000 $1,640,000 $1,671,000 $0 $0 $0 $3,741,000 $3,741,000 This project will secure missing easements for flood facilities enrolled in the US Army Corps of Engineers PL84-99 program.

180 Technical Flood Studies Countywide FCD Const $0 $0 $1,815,000 $0 $0 $1,815,000 $1,275,209 $607,000 $480,000 $400,000 $400,000 $4,977,209 $4,977,209

This is an ongoing program for multi-year technical studies, such as the levee breach analysis, sediment hazard analysis, and general flood studies 

on various rivers.  

181 Climate Corps Countywide FCD Const $750,000 $675,984 $0 $74,016 $0 $74,016 $0 $0 $0 $0 $0 $74,016 $750,000

Creates or augments an existing internship program focused on developing workforce pathways creating, career opportunities, and living wage 

jobs for youth related to climate change, habitat restoration and/or flood risk reduction.

182 Farmland Lease Countywide FCD Const $200,000 $26,430 $0 $173,570 $0 $173,570 $0 $0 $0 $0 $0 $173,570 $200,000 Directs King County to lease 30 acres of farmland consistent with the guidelines of the King County Farmland Lease Program.

183 Flood Emergency Contingency Countywide FCD Const $1,419,042 $1,064,308 $750,000 $354,734 $0 $1,104,734 $500,000 $500,000 $500,000 $500,000 $500,000 $3,604,734 $4,669,042

Contingency for emergency response actions during a flood event and for stockpiling materials so as to be readily available for project 

construction.

184 Countywide Subtotal $297,651,264 $205,532,475 $40,431,668 $92,118,790 $678,302 $133,228,760 $40,854,865 $41,151,073 $39,887,934 $40,811,707 $42,166,848 $338,101,186 $543,633,661

185

186 Grand Total $786,432,995 $517,900,225 $146,684,694 $268,532,773 ($15,100,273) $400,117,194 $168,932,772 $194,650,441 $247,780,674 $144,888,378 $127,275,992 $1,283,645,450 $2,048,295,675

Page 4 of 4
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1 
 

WRIA Project Name Project Sponsor Project Description KCC Dist 
No. 

Secured 
Leveraged 

Funds 

Funding 
Requested 

Funding 
Recommended 

by WRIA 

SNOQUALMIE/SF SKYKOMISH WATERSHEDS IN WRIA 7 
EDUCATION AND OUTREACH PROJECTS 

7 
Snoqualmie Valley 
Outreach 
Collective - Pilot 

Trout Unlimited 

The Snoqualmie Valley Outreach Collective pilot will establish a 
coordinated community engagement model that aligns partners 
around inclusive salmon recovery messaging and outreach 
activities. Funding supports a partner convening, development of 
accessible educational materials, and joint outreach at local 
events throughout the watershed. The project is expected to 
improve collaboration among community partners, ensure 
consistent watershed messaging, and increase public awareness 
and involvement in salmon stewardship. Collectively, these 
efforts will reach hundreds of residents and reduce barriers to 
engagement through culturally relevant outreach. 

3 $5,708 $40,569 $40,569 

7 
Salmon in Schools 
and Watershed 
Service Learning 

Sound Salmon 
Solutions 

The Salmon in Schools program is a hands-on education program 
that engages students in salmon education and recovery. The 
program would bring 150 salmon directly to students in King 
County WRIA 7 schools in conjunction with classroom lessons and 
a culminating field experience. To further connect students with 
our watershed, we would also offer field experiences for middle 
and high school students. Our curriculum will inspire a greater 
sense of stewardship within students and the community while 
connecting individuals with the tangible actions we can all take to 
improve watershed health. This will fund SiS program to serve 
eight schools and host three classes for service learning 
experiences within King County WRIA 7.  

3 $11,524 $88,162 $88,162 

7 
Youth Engaged in 
Sustainable 
Systems (2027) 

Mountains to 
Sound 
Greenway Trust 

Youth Engaged in Sustainable Systems (YESS) is a career-
connected internship program for high school students, led by 
the Mountains to Sound Greenway Trust in partnership with the 
Riverview School District, Washington Network for Innovative 
Careers (WANIC) Skills Center, and Pacific Education Institute 
(PEI). Using the OSPI-approved Restoration Ecology course 
framework, YESS provides hands-on learning aligned with state 
standards and natural resource industry competencies. 
Participants gain valuable skills, explore green careers, and 
contribute to salmon recovery efforts. Participants receive a 
$1,800 stipend, Gear Kit, and Career & Technical Education (CTE) 

3 $13,000 $137,850 $70,000 
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graduation credit. Partial funding at 3$70K will support 1 year (10 
students). 

7 
Watershed 
Learning at 
Snoqualmie Falls 

EarthCorps 

EarthCorps will implement a place-based education and outreach 
project at Snoqualmie Falls that engages young adults and high 
school students in watershed learning, environmental 
stewardship, and sense-of-place building within the Snoqualmie 
Watershed. Grant funds will support the development of 
educational curriculum in partnership with Snoqualmie Indian 
Tribe and a full-day workshop and field experience for 
approximately 30 EarthCorps Corps Members (ages 18–29). The 
project will center on guided, site-specific learning at Snoqualmie 
Falls that connects watershed function, stewardship, water 
quality, and salmon recovery.  

3 $4,600 $18,757 $18,757 

7 Community Action 
Training School 

Sound Salmon 
Solutions 

The Community Action Training School (CATS) program provides 
participants with the knowledge, skills, confidence, and support 
to plan and implement on-the-ground projects to improve water 
quality and aid in salmon recovery.  CATS participants learn from 
experts through formal presentations, field experiences, and 
guided discussions while receiving ongoing mentoring from their 
program facilitators to develop their own community-driven 
stewardship action projects to improve watershed health.  

3 $14,955 $37,429 $37,429 

7 

Friends of 
Issaquah Salmon 
Hatchery (FISH) 
School Education 
& Outreach 

Friends of the 
Issaquah 
Salmon 
Hatchery 

Expand salmon science education program to reach more WRIA 7 
schools through hatchery field trips, classroom presentations, and 
interactive science tables at school events. This would include 16 
Title I schools and 16 additional new schools while piloting an 
immersive classroom salmon science table aligned with WRIA 7 
priorities. Expected outcomes include increased understanding of 
salmon life cycles, watershed health, and local recovery actions 
among students and families. The program will broaden equitable 
access to hands-on salmon education and strengthen community 
engagement in salmon recovery. 

3 $0 $29,737 $0 

MONITORING AND ASSESSMENT PROJECTS 

7 
2027 Snoqualmie 
River Juvenile 
Salmon 

Tulalip Tribes 

Continue the annual monitoring of juvenile salmon outmigration 
in the Snoqualmie River Basin utilizing a rotary screw trap located 
at river mile 14.1 on the Snoqualmie River in 2027.  This project is 
a part of the overall Snohomish Basin juvenile salmon out 

3 $0 $140,000 $140,000 
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Outmigration 
Monitoring 

migration monitoring effort which began in 2001 and which 
provides ongoing status, trends and abundance monitoring 
needed to support run forecasting, and is a quintessential 
indicator of successful salmon recovery monitoring in the 
Snohomish Basin. 

7 

Assessing the 
Value of 
Freshwater 
Habitats Through 
Juvenile Chinook 
Prey Availability 
and Foraging 

King County 
Water & Land 
Resources 
Division 

Evaluate prey availability and juvenile Chinook diets across five 
river-floodplain habitats in the Snoqualmie River. Plans are to 
sample four replicates of each habitat type four times from 
February through June, to evaluate how prey availability and 
foraging opportunities vary among habitats, through time, and in 
response to changing environmental conditions. This information 
will inform the rearing value of different habitats for juvenile 
Chinook, contributing to more holistic decisions about where and 
how to restore salmon habitat. This project is part of a broader 
effort across WRIAs 7, 8, and 9, to provide comprehensive 
information on rearing habitat value and to inform salmon 
recovery across watersheds. 

3 $10,000 $182,068 $182,068 

7 
Fall City 
Groundwater 
Study 

King County 
Water & Land 
Resources 
Division 

Monitor how the Fall City restoration project has changed the 
groundwater table in that area, how the project has influenced 
temperature regimes (cool water inflows), and if the project 
improved water storage and supported (increased) stream flows 
during the low flow period. This will help improve our 
understanding of how floodplain restoration projects in the 
Snoqualmie change groundwater connections, storage, and 
streamflow and can help build understanding of the 
groundwater/river interface resulting from restoration projects 
that ultimately influence essential habitat conditions for Chinook 
salmon. 

3 $0 $120,233 $78,000 

7 

Floodplain Habitat 
Function and 
Juvenile Salmon 
Response 
Following Avulsion 
at the Stillwater 
Site 

Wild Fish 
Conservancy 

Monitor physical habitat change and fish use following the 
December 2025 reconnection of a historic oxbow to the 
Snoqualmie River at the Stillwater floodplain reach. In 2013, Wild 
Fish Conservancy removed bank revetment to promote lateral 
channel migration; the recent flood realized this process-based 
objective. Grant funds will support mapping of channel 
morphology, inundation patterns, and habitat complexity, and 
seasonal sampling of juvenile salmonid use of newly accessible 
side-channel and floodplain habitats.  

3 $0 $74,902 $0 
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RESTORATION PROJECTS – CAPITAL 

7 

2027 Snoqualmie 
Restoration and 
Project Assistance 
Program 

King County 
Water & Land 
Resources 
Division 

This is an ongoing effort managed and delivered by Snoqualmie 
Watershed Forum (Forum) staff to maximize success in 
implementing the 2005 Snohomish River Basin Salmon 
Conservation Plan (Salmon Plan) in the King County portion of 
WRIA 7. The program will: 1) assist project implementers in 
identifying, developing and advancing high priority habitat 
projects, water quality improvement, planning, education and 
outreach efforts; 2) conduct Forum-led project coordination 
activities; and 3) support regional watershed management 
through policy and technical coordination. 

3 $0 $135,000 $135,000 

7 

S Fork Skykomish - 
Lower Miller River 
Floodplain 
Restoration 
Implementation 

King County 
Water & Land 
Resources 
Division 

Restore habitat and reduce flood risk in the lower mile of the 
Miller River to its confluence with the South Fork Skykomish River 
in an underserved area of King County. Conditions for multiple 
ESA-listed salmonids will be optimized by removing artificial 
constraints on fluvial processes and restoring function and 
streamflow through the project site. Reconnection of side and 
back channels with the Miller River mainstem will advance this 
goal. This implementation phase will include removal of defunct 
infrastructure, and installation of log structures, setback 
protection, and riparian native plantings, with benefits conveyed 
downstream from this headwater subbasin into the future. 

3 $757,000 $1,000,000 $385,000 

7 

SE Fish Hatchery 
Road Habitat 
Restoration Final 
Design 

King County 
Water & Land 
Resources 
Division 

Apply the momentum from King County’s preliminary design and 
progress through final design- taking the last big step before 
construction on a project that will improve habitat along the 
mainstem Snoqualmie River and reconnect off-channel habitat 
between Fall City and Snoqualmie Falls. In 2021 King County 
decommissioned the SE Fish Hatchery Road Bridge, opening the 
opportunity to remove 600 feet of old road infrastructure and 
improve the connection with habitat features in the floodplain at 
a range of river flow levels. This phase of project is for final 
design, which will refine the project outcomes and construction 
cost estimates, and obtain permits.  

3 $400,000 $500,227 $200,000 

7 
Cherry Creek 
Levee Setback 
Feasibility 

WA 
Department of 
Fish & Wildlife 

This project is the first step toward setting back the Cherry Creek 
levee onto Washington Department of Fish and Wildlife’s Cherry 
Valley Wildlife Area Unit, restoring natural floodplain processes 

3 $0 $498,941 $300,000 
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and habitat along a key tributary to the Snoqualmie River. The 
feasibility phase will compile existing site data, conduct targeted 
fieldwork, engage a technical working group, and include public 
outreach. At least three levee setback alternatives will be 
developed and evaluated, resulting in a preferred alternative 
conceptual design. The study area includes approximately 170 
acres of low-lying floodplain within the Snoqualmie Valley. 

7 

Snoqualmie Falls 
Forest Theater 
Conservation 
Easement 

King County 
Water & Land 
Resources 
Division 

Conserve 88.16 acres of forest, riverfront, and floodplain habitat 
along the Snoqualmie River downstream of Snoqualmie Falls. 
Using established real estate practices, King County will evaluate, 
appraise, negotiate, and secure a conservation easement across 
four parcels to permanently protect critical salmon and upland 
habitat. Outcomes include long-term preservation of 2,000 feet 
of river shoreline, protection of floodplain processes, and 
safeguarding upland forest that supports water quality and 
wildlife. This project will prevent future development, ensure 
habitat connectivity, and contribute directly to salmon recovery 
and watershed health.  

3 $0 $438,625 $0 

7 

Duvall 
Meadows/NE 
147th PL Culvert 
Restoration 
(Bridge 
Construction) 

Wild Fish 
Conservancy 

Replace an ~80 ft long x 1.5 ft diameter total fish barrier and 
failing culvert crossing NE 147th PL, Duvall, WA. The culvert will 
be replaced with a 30 ft span x 20 ft wide bridge on a weathered 
sheet piling foundation. This CWM request is for bridge and 
foundation materials; funding for construction and monitoring 
will be sought through KC Flood Control District Flood Reduction 
Grant. Expected outcomes: replace two total barrier culverts with 
bridges (one replaced by Duvall Meadows), install ~70 pieces of 
LWD upstream and downstream of the site, plant native 
vegetation along disturbed banks (~0.5 acres), monitor site for 5 
yrs. The project will improve access to 0.5 miles of salmonid 
habitat.  

3 $0 $332,741 $0 

7 
Miller Street 
Conveyance, 
Water Quality 

City of Duvall 

Modify an existing stormwater system along NE Miller Street that 
discharges to Coe-Clemons Creek, a tributary to the Snoqualmie 
River. The project will address flooding and ponding along the 
north side of the roadway by installing new stormwater 
structures and relocating undersized pipe to improve 
conveyance. Water quality treatment features will be 
incorporated to treat roadway runoff prior to discharge. Expected 

3 $0 $40,300 $0 
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outcomes include improved drainage capacity, reduced roadway 
flooding, and treatment of approximately 2.77 acres of pollution-
generating impervious surface.  

RESTORATION PROJECTS – RIPARIAN 

7 

Snoqualmie River 
Off-Leash Dog 
Park Riparian 
Enhancement - 
Phase 1 

Snoqualmie 
Indian Tribe 

Restore approximately 2,000 linear feet of riparian buffer to 
improve habitat for Chinook and other salmon along the right 
bank of the mid-mainstem Snoqualmie River (approximately 4 
acres). Key actions include removal of dense patches of invasive 
plants and installation of native canopy trees and shrubs on a 
bank that currently has very little tree cover. This project engages 
with a new community partner to access private property along 
an approximately 1-mile reach of the Snoqualmie River just 
upstream of the Novelty Bridge, south of Duvall, WA.  

3 $5,000 $214,934 $214,934 

7 

Coe Clemons 
Creek and 
Snoqualmie River 
Riparian 
Restoration, Phase 
2  

Mountains to 
Sound 
Greenway Trust 

Expand riparian restoration efforts at Coe Clemons Creek and 
along the mainstem Snoqualmie River by incorporating three 
adjacent parcels. Since 2023, Phase 1 has successfully established 
10,050 live stakes to improve salmonid habitat. Phase 2 will focus 
on weed control, live staking, and native tree and shrub planting 
along the right bank of the Snoqualmie River, encompassing 
approximately 5.7-acres. These riparian zones are inundated with 
reed canarygrass, Himalayan blackberry, common holly, and 
knotweed. The Greenway Trust will lead project design and 
implementation, engage at least 100 volunteers, and collaborate 
with the City of Duvall.  

3 $8,562 $153,938 $101,507 

7 
Wallace Acres III: 
Riparian 
Maintenance 

Stewardship 
Partners 

The project takes place at Wallace in the Snoqualmie River sub-
basin along the north facing, left banks of the Mid-Main stem 
Snoqualmie River. The project promotes outcomes associated 
with Best Management Practices (BMPs) as part of Stewardship 
Partners’ (SP) voluntary incentive-based approach to landowner 
stewardship. SP will maintain approximately 7,580 linear feet (24 
acres) of previously restored riparian habitat. Habitat buffers 
average 135’. Since 2010, SP has been restoring this property. 
Ongoing maintenance would ensure the success of these large 
restorations.  Approximately 1,000 native trees/shrubs will be 
planted, mostly conifers.    

3 $0 $167,970 $0 
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7 

Cherry Valley 
Riparian 
Restoration and 
Stewardship Phase 
I 

Sound Salmon 
Solutions 

Conduct riparian restoration on 10.55 acres along Cherry Creek 
and 3 tributaries. This work will take place at 3 worksites 
between creek miles 1.8 & 2.65. Activities will include invasive 
vegetation control & native plant installation along 4,540 linear ft 
of creek bank. This will enhance shade, reduce water 
temperature, improve soil stability, increase dissolved oxygen 
levels, and positively impact salmonid populations, including 
Chinook, Coho, & Steelhead. SSS will host up to 3 volunteer 
events & publicly promote the project 5 times to increase 
community education and engagement. SSS will also install 2,000 
plants & 700 plant protectors at 2 previously funded CWM 
project sites to remediate impacts from 2025 flood events. 

3 $5,739 $314,007 $209,647 

7 
Pearce Farm 
Riparian 
Restoration 

Sound Salmon 
Solutions 

Restore native riparian forest on 7.7+ acres of degraded riparian 
land along 2,800 feet of the mainstem Snoqualmie River north of 
Duvall, WA. SSS will treat patches of invasive Himalayan 
blackberry and other invasive plants, establish 13,000 native 
trees and shrubs, and engage the public in learning about 
watershed health through educational activities and outreach. 
The restoration of riparian vegetation in the mainstem primary 
restoration subwatersheds is considered a top-priority action for 
salmon recovery and is expected to produce multiple ecological 
benefits, including reduced water temperatures, improved 
aquatic food resources, and increased structural and ecological 
complexity. 

3 $8,808 $198,918 $198,918 

7 
Keasey Site 
Maintenance and 
Restoration 

EarthCorps 

Continue restoration and stewardship at the Keasey site, located 
along the Snoqualmie River in Redmond.  Crews will conduct 
targeted stewardship to improve habitat quality and protect prior 
restoration investments. The site was originally planted in 2023 
but has experienced reduced plant survival due to harsh 
environmental conditions, including exposure and soil limitations. 
Our efforts will result in restoration of approximately 1.5 acres 
(0.25 miles of river frontage) within the 4.5-acre site. Work will 
include invasive species control, native plant protection, and 
survival enhancement to improve overall site health and 
resilience.  

3 $0 $79,108 $0 
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by WRIA 

7 

South Fork 
Snoqualmie and 
Tollgate Forest 
Maintenance and 
Planting  

City of North 
Bend 

Restoration of the riparian corridor throughout Tollgate Forest, 
improving conditions across over 50 acres of this City of North 
Bend property and along 3,000 feet of both banks of the South 
Fork Snoqualmie River. This project will emphasize the control of 
nonnative weeds through manual, mechanical, and chemical 
practices, the planting of native trees and understory species, and 
the protection and establishment of plantings. Work will be 
completed by the Greenway Trust’s seasonal restoration crew 
and overseen by restoration program staff. This project will 
accomplish the planting of 2,500 native trees and shrubs and 
1,500 live stakes. 

3 $0 $110,550 $0 

WRIA 7 SUBTOTALS $1,244,896 $5,054,966 $2,399,991 

WRIA 8 
HABITAT PROTECTION AND RESTORATION PROJECTS 

8 
Carey Creek at 
276th SE Fish 
Passage  

King County 
Water & Land 
Resources 
Division 

Construct a 135-foot-long fish passable structure bridge to 
replace the barrier culvert where 276th Ave SE, crosses over 
Carey Creek in Hobart, WA. The new bridge will allow all species 
and life stages of fish to move freely under the bridge and 
provide salmon access to 4.43 miles of high-quality stream 
habitat. 

9 $2,206,900  $500,000  $500,000  

8 

Lower Thornton 
Creek Restoration 
and Fish Passage 
Improvements 
Feasibility Study 

Seattle Public 
Utilities 

A feasibility study will identify opportunities to improve salmon 
habitat in lower Thornton and tributary Maple Creek. Study sites 
include Thornton Creek mouth, Thornton Creek Natural Area, a 
King County Wastewater facility, Maple Creek ravine, and seven 
SPU-owned culverts. The resulting high level concept report will 
inform future projects to address several recovery strategies on 
Thornton Creek. 

1 $50,000  $239,567  $239,567  

8 

Conceptual Action 
Plan Guiding 
Whale Scout 
Programming at 
the Former Wayne 
Golf Course  

Whale Scout 

Whale Scout partners with the City of Bothell, engaging students 
and the community in riparian restoration and salmon recovery 
education along the Sammamish River at the former Wayne Golf 
Course. The goal of this project is to plan future efforts following 
the City-led "Wayne Open Space Action Plan" currently underway 
and the Waynita/Sammamish restoration project nearing 
construction. 

1 $25,000  $31,292  $31,292  
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8 

Project Name: 
Issaquah 
Miyawaki Forest – 
Establishment 
Phase 

Issaquah Alps 
Trails Club 

Establish stewardship of a 15,000-sq-ft Miyawaki riparian forest 
along 220 ft of Issaquah Creek. Activities will ensure ≥85% plant 
survival, improve stream shading and bank stability for Chinook 
salmon, and support a youth internship program and community 
stewardship events. 

3 $20,000  $25,000  $25,000  

8 

Dock Permitting 
Portal: Lake 
Sammamish & 
South Lake 
Washington 

Mid Sound 
Fisheries 
Enhancement 
Group 

Mid Sound and Trout Unlimited will develop a dock permitting 
portal to help shoreline residents navigate permitting and 
implement salmon-friendly dock improvements. Partnering with 
WDFW and other permitting agencies, the portal will reduce 
barriers, increase landowner knowledge, and serve as a scalable 
framework for additional shoreline restoration actions. 

3, 6  $0    $50,474  $50,474  

8 

Seidel Creek 
Habitat 
Restoration and 
Connectivity  

Mid Sound 
Fisheries 
Enhancement 
Group 

Connect and expand existing healthy riparian and in-stream 
habitat on Seidel Creek from the confluence with Bear Creek to 
approximately 1300 linear feet upstream and to address 
environmental and point-sources of thermal pollution in Seidel 
Creek.  

3  $0    $246,598  $246,598  

8 
 

May Creek Delta 
Restoration 

Mid Sound 
Fisheries 
Enhancement 
Group 

This project will advance 30% designs to final design and 
permitting for the restoration of the mouth of May Creek, a 
tributary of South Lake Washington. When constructed, the 
project will restore shallow-water habitat for juvenile Chinook 
through vegetated delta islands and placement of large and fine 
woody material. 

5   $0      $414,669  $414,669  

8 

Laughing Jacobs 
Creek Restoration 
Construction 
(Reach 1) 

Trout Unlimited 

Laughing Jacobs Creek is one of the larger tributaries of Lake 
Sammamish and provides an important rest stop for juvenile 
Chinook salmon on their migration to the sound. This project 
includes improvement of ~500 ft of stream, removal of armoring 
and invasive plants, creation of a floodplain and riaprian area, 
installtion of 18 instram wood structures, and replacement of two 
crossings.  

3  $5,000  $1,592,909   $992,665  

8 

238th Avenue NE 
and NE 70th Street 
Culvert 
Replacement 

King County, 
DLS, Road 
Services 
Division 

King County will replace a failed metal culvert at the 238th Ave 
NE crossing of an unnamed tributary to Evans Creek with a new 
culvert that improves fish passage, accommodates flood flows 
and future climate conditions, and restores ecological 
connectivity. The project will also restore 30 feet of stream 
channel upstream and downstream to support sediment 
transport and stabilize the streambed.    

3 $0 $1,394,333    $0 
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RIPARIAN PROJECTS 

8 
Bear Creek 
Riparian 
Restoration 

EarthCorps 

Riparian restoration along Bear Creek will support salmon 
recovery by improving riparian condition, water quality, and 
habitat complexity in a key salmonid-bearing stream.  EarthCorps 
crews will remove invasive species and protect, enhance, and 
install native plants. Work will occur adjacent to Juel Park, 
building on existing restoration efforts along other reaches and 
tributaries of Bear Creek.  

3 $46,000   $152,433   $152,433  

8 

Student and 
Community-led 
Riparian 
Restoration 
Maintenance at 
the former Wayne 
Golf Course 

Whale Scout 

This project will engage diverse audiences and students in 
maintaining five acres of newly planted riparian habitat along the 
Sammamish River at the Former Wayne Golf Course. Over 1,220 
community members will participate in 10 inclusive education 
events and 36 volunteer events, and 182 K-college students will 
gain hands-on experience, including four paid living-wage 
internships. 

1 $9,900   $104,891   $104,891  

8 

Bear Creek 
Learning Lab for 
UW Bothell 
Capstone Research 
Students 

Whale Scout 

Whale Scout has partnered with Mid-Sound Fisheries 
Enhancement Group engaging University of Washington Bothell 
students in capstone riparian restoration research projects on a 
King County Roads property on Bear Creek. Whale Scout is 
seeking grant support to host two more years of future student 
cohorts at this site.   

3 $53,480  $46,586  $46,586  

8 

Lake Sammamish 
UWRP Riparian 
Stewardship – 
Phase II 

Trout Unlimited 

This project continues riparian stewardship along Issaquah and 
Tibbetts Creeks, key juvenile Chinook migration and rearing 
corridors. With a primary focus on Issaquah Creek, work will 
expand upstream and downstream of the Pickering Reach to 
include the Animal Hospital property and Emily Darst Park, using 
volunteers and professional and WCC crews to carry out 
stewardship activities. 

3  $0    $152,553  $152,553  

8 

Bear Creek 
Knotweed 
Treatment 
Program 

Mid Sound 
Fisheries 
Enhancement 
Group 

The project continues critical knotweed control in the Bear Creek 
watershed (WRIA 8 2024 4-year work plan #BCLC-2-BB) to 
support ESA-listed Chinook. Mid Sound will engage private and 
public landowners to monitor and treat knotweed infestations 
and install replacement plantings where control has been 
successful. Landowner outreach will identify opportunities for 
future treatment and revegetation. 

3 $15,973  $179,983   $179,983  
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8 

Cedar River 
Riparian 
Restoration at 
Belmondo Reach 
& Dorre Don 
Natural Area  

Mountains to 
Sound 
Greenway Trust 

Restore 24.8 acres of riparian habitat along the Cedar River at the 
Belmondo Reach and Dorre Don Natural Areas. The project will 
control invasive species and install 15,000 native trees and shrubs 
to improve salmon habitat and support long-term restoration and 
maintenance efforts.  

9 $5,219  $303,825   $158,000  

8 
Issaquah Salmon 
Hatchery Invasive 
Bamboo Removal  

Friends of the 
Issaquah 
Salmon 
Hatchery 

Remove bamboo, rebuild and stabilize the riverbank, add critical 
salmon habitat and plant native species. The site will be 
incorporated into outreach programming highlighting active 
salmon recovery efforts to the public, school tours & community 
groups. The long-term impact includes reducing storm impacts in 
downtown Issaquah and removing invasive bamboo.  

3 $0  $174,947  $0    

MONITORING AND ASSESSMENT PROJECTS 

8 

2027 Lake 
Washington Fish 
Predation 
Monitoring  

Washington 
Department of 
Fish and 
Wildlife 

Assess the utility of gill netting and trap netting as techniques for 
capturing and reducing the abundance of predator fish in Lake 
Washington. Gill netting and trap netting will target non-native 
fish that prey on juvenile salmon rearing in Lake Washington. 
Most netting work will occur in the south end of Lake Washington 
(south of I-90) and will target species known to prey on Chinook 
and sockeye fry that emigrate from the Cedar River to rear in 
shoreline areas of south Lake Washington.  

1, 2, 5, 6, 
9 $0 $180,000 $180,000 

8 

Assessing the 
Value of 
Freshwater 
Habitats Through 
Juvenile Chinook 
Prey Availability 
and Foraging 

King County 
Water & Land 
Resources 
Division 

Compare invertebrate prey and juvenile Chinook salmon diets 
across five habitats in the Cedar River. We will sample four 
replicates of each habitat four times across spring to understand 
how prey availability and foraging vary among habitats, through 
time, and in response to changing conditions. This study will 
inform holistic decisions about where and how to restore salmon 
habitat. 

5, 9 $10,000  $164,715  $164,715 

8 

A Life-cycle Model 
and Integrated 
Population Model 
for Cedar River 
Chinook Salmon 

Washington 
Department of 
Fish and 
Wildlife 

WDFW will use a life-cycle model and an integrated population 
model for wild Cedar River Chinook salmon using life stage–
specific metrics derived from long-term monitoring on the Cedar 
River. Using these two approaches, we will identify stage-specific 
constraints on adult returns, evaluate alternative recovery 
scenarios and test covariates that are hypothesized to influence 
adult returns. 

1, 2, 4, 6, 
9  $0    $101,513   $101,513  
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8 
2027 Chinook 
(Fish-In) 
Monitoring 

King County 
Water & Land 
Resources 
Division 

Provide resources to assist with inter-agency monitoring of 
spawning Chinook salmon in WRIA 8. The primary goal of this 
work includes weekly carcass and biosampling surveys of the 
Cedar River (September through November), including Chinook 
length, sex, origin, pre-spawn mortality, egg retention, and 
supplemental collection of otoliths, scales, and potential tags.  

5, 9 $2,160  $32,285   $32,285  

8 
Evaluation of a 
Low-cost ALAN 
Mitigation Tool 

US Fish and 
Wildlife Service 

Evaluate the threshold of light reduction required to decrease 
predation risk. We will use predation event recorders to compare 
predation risk at varying lux levels created by three tint shades of 
glass film and a control. If effective, use of tinted glass film could 
be a cost-effective management tool for reducing juvenile salmon 
predation in areas of point source light pollution. 

5 $42,910  $52,960   $52,960  

8 

Monitoring 6PPD-
Q to Inform 
Stormwater and 
Salmon Recovery 
Actions in WRIA 8 

Three Rivers 
Chapter of 
Trout Unlimited 

Monitor the tire-derived contaminant 6PPD-quinone in Issaquah 
Creek and the Cedar River to identify where and when 
stormwater contamination occurs in salmon-bearing streams. 
Passive samplers, storm-event autosamplers, and fish bioassays 
will inform targeted stormwater management, guide mitigation 
actions, and support salmon recovery in WRIA 8. 

3, 5, 9 $46,000   $125,614   $125,614  

8 

LWSC Data Gaps 
2.3 - Salmon 
Behavior Study 
Design 

Long Live the 
Kings 

High temperatures and low dissolved oxygen levels in the Lake 
Washington Ship Canal are a major barrier to the recovery of ESA-
listed Chinook and other salmonids. To find solutions to this 
major barrier to salmon recovery, this project is developing a 
study plan to assess salmon behavior in response to water quality 
changes, especially supplemental cold water.   

2, 4 $51,000   $61,283   $61,283  

8 

Quantifying Long 
Term Artificial 
Light at Night 
Trends  

US Geological 
Survey 

Establish paired long term ALAN monitoring stations that will 
assess nocturnal light intensity and duration of elevated light 
overtime to understand the cumulative impact of ALAN as a 
stressor on salmon. This monitoring will be used to determine 
effects of ongoing regional lighting upgrades and mitigation 
efforts in limiting ambient light in the WRIA8 watershed. 

1, 9 $0 $38,391  $38,391  

8 

Aquatic Weed 
Treatment near 
the Confluence of 
Issaquah Creek 

Trout Unlimited 

This project expands Trout Unlimited's aquatic invasive plant 
management work to the mouth of Issaquah Creek to reduce 
predator habitat and improve nearshore conditions for juvenile 
Chinook salmon and other important salmonids. Treatment 
across ~20 acres will be coordinated with co-manager predator 
suppression efforts and paired with monitoring to inform 
adaptive management and future actions. 

3 $11,500   $122,909   $122,909  
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8 

Using Mark-
Recapture 
Techniques to 
Estimate Chinook 
Passage Through 
the Fish Ladder at 
Ballard Locks 

Sno-King 
Watershed 
Council 

To determine the relative importance of Chinook salmon entering 
the fish ladder at Ballard Locks multiple times and mortality 
between the fish ladder and the spawning grounds in the 
discrepancy between counts at the ladder and on the spawning 
grounds, Chinook will be photo-identified and mark-recapture 
techniques will be used to determine the actual run size entering 
the ladder. 

4 $0  $50,000  $0    

8 

Lake Washington 
Fish Assemblage 
Assessment 
Netting 

Washington 
Department of 
Fish and 
Wildlife 

Assessment of Warmwater fish assemblage in Lake Washington 
through standardized gillnetting. This project WDFW proposes 
will utilize standardized gillnets and randomized sampling 
techniques to assess warmwater fish populations in Lake 
Washington, through the use of standardized sampling practices 
developed by WDFW to assess and monitor the warmwater fish 
populations in lakes. 

1, 5, 6, 9 $0  $60,000 $0 

8 

Lake Sammamish 
Mysis Assessment 
to Inform WRIA 8 
Water Quality and 
Salmon Recovery- 
Pilot 

Three Rivers 
Chapter of 
Trout Unlimited 

This pilot project will assess the presence, distribution, and 
ecological role of the non-native zooplankton Mysis diluviana in 
Lake Sammamish. Field sampling, laboratory analysis, and water 
quality monitoring will evaluate how mysids influence lake food 
webs, nutrient cycling, and habitat conditions relevant to multi-
species salmon recovery in WRIA 8. 

3, 6 $0 $60,000 $0    

OUTREACH AND EDUCATION PROJECTS 

8 

Mountains to 
Sound Greenway 
Forests & Fins 
Education 
Program (2027-
2028) 

Mountains to 
Sound 
Greenway Trust 

"Forests and Fins" is the Mountains to Sound Greenway Trust's 
4th-12th grade curriculum that builds support and promotes 
behavior changes critical to long-term salmon recovery efforts in 
WRIA 8. Five hundred students will evaluate the health of 
Issaquah Creek and do riparian restoration that contributes to 
larger efforts. Expenses include Plant ID Cards, raincoats, plants, 
and school buses. 

1, 2, 3, 4, 
5, 6, 9 

 
$13,000  $80,075  $80,075 

8 

Salmon Pathways: 
Building 
Community 
Stewardship 

ECOSS 

Salmon Pathways engages immigrant and refugee communities in 
salmon recovery stewardship across WRIA 8 through outdoor 
learning, watershed site visits, and community engagement 
activities. The program builds long-term community awareness 
and stewardship by connecting families and youth with 
restoration sites and partners working to recover salmon habitat.  

2, 4, 5 $25,000  $64,882   $64,882 
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8 Cedar River 
Salmon Stewards 

Environmental 
Science Center 

Cedar River Salmon Stewards builds an inspired, informed 
community around salmon recovery through education and 
outreach. Experienced volunteers facilitate observations of 
salmon habitat and migration, hold meaningful conversations 
with participants about salmon needs and recovery and connect 
visitors with actions they can take to support an equitable and 
thriving watershed for salmon and people. 

4, 5, 9 $12,800  $39,264  $39,264 

8 

Salmon Heroes: 
Improving 
Stewardship 
Behaviors Through 
Science-based 
Field Studies 

Environmental 
Science Center 

Salmon Heroes is a multi-part program for WRIA 8 students and 
their teachers in 4th-8th grade reaching 40 classes 
(approximately 1,000 students). Using salmon as a local 
phenomenon to center the program, Salmon Heroes increases 
knowledge of local salmon habitat needs, challenges to their 
survival, and actions they can take to help keep our waters 
healthy for salmon and humans alike.  

5, 9 $121,500  $20,000    $20,000 

8 
Community Action 
Training School 
2027 - 2028 

Mid Sound 
Fisheries 
Enhancement 
Group 

Community Action Training School is a free program that guides 
participants through a robust series of 7 classes and 4 field 
experiences focusing on scientific, social, cultural, and political 
issues important to watershed health and salmon recovery. 
Participants will either work independently or with Mid Sound 
project partners to create a 32+ hour salmon-related stewardship 
action project. 

1, 2, 3, 4, 
5, 6, 9 $0    $68,156  $68,156  

8 

Advancing Lake 
Sammamish 
STREAM 
Connections 

Trout Unlimited 

STREAM Connections engages students and community members 
in salmon recovery through place-based learning in the Lake 
Sammamish watershed. Delivered with UWRP partners, the 
program connects classroom education, field experiences, and 
community engagement to build lasting stewardship and support 
for salmon. 

1, 2, 3, 4, 
5, 6, 9 $0 $74,355   $74,355 

8 Salmon Cultural 
Plaza 

Discover Your 
Northwest 

A phased project, this effort expands education at the Hiram M. 
Chittenden Locks for 1.5M+ annual visitors about salmon 
migration while creating a cultural space honoring native 
connections to Pacific Northwest salmon through Native design 
and interpretive signs. Grant funds will support development of a 
master plan, fundraising strategy, and public outreach materials. 

District 4 $0 $20,000  $0 

8 
Issaquah Salmon 
Hatchery 
Education & 

Friends of the 
Issaquah 
Salmon 
Hatchery 

FISH proposes to develop a 12-week internship program (SMOLT 
– Salmon Migration & Outreach Leadership Traineeship), 
designed to showcase environmental career pathways, to recruit 
& train up to 5 interns. The program will expand FISH's capacity 

 
3  $0  $56,100   $0    
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Outreach 
Internship program 

to reach community, provide school tours, off-site tours, work 
with partners & highlight salmon recovery efforts at the hatchery 
during busy fall season. 

8 

Reading to Rivers - 
Clean Water for 
the King County 
Library System 

Salmon-Safe 

Leveraging the King County Library System (KCLS) Climate Action 
Plan’s commitment to site environmental improvements, the 
project provides a pilot assessment of the Renton and 
Sammamish library sites that will lead to assessment of KCLS’s 
properties for water quality, conservation, habitat, operations 
and maintenance. We will host public awareness events for 
salmon education at both sites. 

1, 2, 3, 4, 
5, 6, 9 $0  $35,000   $0    

8 

North Lake 
Washington 
Creekside HOA & 
MHP Outreach and 
Education 

Adopt A Stream 
Foundation 

Identify Homeowner Association communities (HOA's) and 
Mobile Home Parks (MHP's) on or near priority creeks in WRIA8. 
Conduct educational workshops and stream visits to teach 
residents about salmon recovery, riparian stewardship, native 
plant landscapes, water quality, water conservation, and 
pollution prevention. Design up to 20 native plant landscapes. 
Obtain written stewardship commitments. 

1, 3, 6 
 $0 $87,373  $0    

WRIA 8 Subtotals $2,773,342 $7,204,935 $4,521,113 

WRIA 9 
HABITAT PROTECTION AND RESTORATION PROJECTS 

9 Nelsen Side 
Channel Tukwila, City of 

Restores off channel habitat for juvenile Chinook, reduces flood 
risk, and improves public access. Creates a 5-acre restoration 
footprint – including expanded rearing habitat and restored 
riparian forest – and advances the project to full design. 

5 $0 $1,338,000 $250,732 

9 Spring Beach 
Armoring Removal 

King County 
Water & Land 
Resources 
Division 

This project designs and permits the restoration of 180 feet of 
marine shoreline on southwest Vashon Island’s shoreline. Using a 
barge, the restoration will remove the two rows of treated wood 
bulkhead materials and two cabins.  

8 $700,000 $690,000 $690,000 

9 Marine View Park 
South Extension 

Normandy 
Park, City of 

Acquisition totaling 6.5 acres which includes almost 400 feet of 
Puget Sound Shoreline.  This acquisition is part of the city's long-
range plan to connect over one mile of shoreline from 
Beaconsfield through City of Des Moines' Beach Park. 

7 $0 $975,000 $0 
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9 
WRIA 9 Project 
Implementation 
2027 

King County 
Water & Land 
Resources 
Division 

Funding supports implementation of projects and programs in 
the Green/Duwamish watershed including development of 
funding strategies, technical support, solicitation of new projects, 
program tracking and measurement, and status and trends work. 

2, 4, 5, 7, 
8, 9 $180,000 $200,000 $200,000 

9 
Intake Creek Fish 
Passage 
Improvement  

Trout Unlimited 

The Intake Creek Fish Passage Improvement Project will restore 
fish access to 1.0 mile of upstream tributary habitat in the Upper 
Green River. The project will replace an existing culverted road 
crossing barrier on FSR 52 with a 100-ft bridge.  

9 $1,432,600 $214,946 $214,946 

9 

Arroyos Natural 
Area Shoreline 
Restoration 
Feasibility 
Assessment  

Mountains to 
Sound 
Greenway Trust 

The Greenway Trust will work with the Seattle Department of 
Parks & Recreation to complete a geotechnical feasibility analysis 
of shoreline restoration and armoring removal at the city-owned 
Arroyos Natural Area (plan number NS-49).  

8 $10,000 $126,525 $126,525 

9 
Mill Creek 
Wetland Complex 
Feasibility 

Mid Sound 
Fisheries 
Enhancement 
Group 

Mid Sound will revegetate 4.85 acres of tributary and wetland 
area and create conceptual designs for an in-stream project on 
mainstem Mill Creek on an adjacent 13.85 acres, resulting in 
3,450 linear feet of revegetated riparian area in Auburn. 

7 $150,000 $244,914 $125,000 

9 
Soos Creek 
Supplemental 
Wood Exploration 

Mid Sound 
Fisheries 
Enhancement 
Group 

Mid Sound proposes to expand upon a 2016 Feasibility Study by 
King County to explore adding large woody debris to the lower 
mile of Soos Creek at the Hatchery Natural Area, a critical area for 
salmon significantly lacking in vital stream complexity. 

9 $0 $153,169 $153,169 

9 

Des Moines Creek 
Estuary 
Restoration - Final 
Design 

Des Moines, 
City of 

Continuation and completion of the Des Moines Creek Estuary 
Restoration project’s final design including permits. 5 $0 $350,000 $150,000 

9 
Beaconsfield 
Feeder Bluff - 
Acquisition 

Normandy 
Park, City of 

Normandy Park is pursuing acquisition of six remaining 
Beaconsfield parcels to consolidate ownership and support 
potential future shoreline restoration.  Acquiring is a critical step 
to improve nearshore habitat identified in the Salmon Habitat 
Plan. 

7 $0 $30,000 $0 

9 
Normandy Park 
Shoreline 
Restoration 

Normandy 
Park, City of 

Demolish multiple structures and hardscape on recently acquired 
shoreline parcels to convert the property back to open space. 7 $0 $62,500 $0 
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WRIA Project Name Project Sponsor Project Description KCC Dist 
No. 

Secured 
Leveraged 

Funds 

Funding 
Requested 

Funding 
Recommended 

by WRIA 

9 
Normandy Park 
Culvert Correction 
at The Cove 

Mid Sound 
Fisheries 
Enhancement 
Group 

The project will assess an identified fish passage barrier and 
conduct preliminary investigation and feasibility analysis to 
develop a correction and removal strategy that restores fish 
passage and advances watershed connectivity goals 

7 $0 $35,227 $35,227 

9 

Normandy Park 
Swim Club Fish 
Passage Barrier 
Removal 

Mid Sound 
Fisheries 
Enhancement 
Group 
 

The proposed project includes feasibility and the 
removal/relocation of a fence that has been deemed a fish 
passage barrier by WDFW. 7 $0 $20,488  $20,488  

9 Duwamish Hill 
Preserve Phase 3 Tukwila, City of 

Restore four new parcels at Duwamish Hill Preserve through 
invasive species removal, native planting, and trail installation to 
improve upland–shoreline integration and advance salmon 
recovery goals along the Duwamish. 

2 $0 $200,725 $0 

9 
Lower Shinglemill 
LWD & BDA Final 
Design 

Vashon Maury 
Island Land 
Trust 

Lower Shinglemill Creek suffers from a lack of wood and 
simplified channels. We will develop a final design for an LWD 
installation to re-create braiding and pools that will provide 
better rearing habitat for juvenile Chinook and other salmonids. 

8 $0 $155,000 $0 

9 North Maury 
Bulkhead Removal 

Vashon Maury 
Island Land 
Trust 

Remove 120 feet of creosote post and beam bulkhead and 
remove the fill behind it to restore a natural marine shoreline 
that will provide surf smelt spawning areas as well as forage and 
safe passage for juvenile Chinook salmon. 
 

8 $250,000 $111,000 $111,000 

9 

Vashon Hangar 
Removal & 
Nearshore 
Restoration  

Mid Sound 
Fisheries 
Enhancement 
Group 

Mid Sound Fisheries Enhancement Group will remove derelict 
seaplane hangar from Vashon beach and restore natural 
processes to benefit outmigrating salmon habitat & coastal 
resilience.  

8 $0 $270,000 $0 

9 
Auburn Narrows 
Restoration - 
Construction 

King County 
Water & Land 
Resources 
Division 

Construct the Auburn Narrows Restoration Project in 2027 to 
increase off-channel salmon habitat, primarily rearing habitat, 
adjacent to Green River. Rearing habitat is primary limiting factor 
for Chinook and steelhead recovery in the watershed. 
 

9 $750,000 $1,000,000 $1,000,000 

9 
Lower Springbrook 
Creek Restoration 
Phase 1 

Renton, City of 

Improve water quality and bank stability at two pilot sites (RM 
0.0-0.6) to scale future recovery efforts and develop and 
implement a Corridor Management Plan. This will improve 
salmon habitat via vegetation management. 
 

5 $90,000 $434,000 $120,000 
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WRIA Project Name Project Sponsor Project Description KCC Dist 
No. 

Secured 
Leveraged 

Funds 

Funding 
Requested 

Funding 
Recommended 

by WRIA 

RIPARIAN PROJECTS 

9 

Upper Hamm 
Creek and Turning 
Point Riparian 
Revegetation  

EarthCorps 

Through native plant installation and vegetation management, 
including the use of manual, mechanical, and chemical control, 
EarthCorps will improve riparian revegetation along upper Hamm 
Creek and Duwamish Turning Point.  

8 $79,285 $73,822 $73,822 

9 
Green River and 
Christy Creek 
Planting 

Washington 
State Parks & 
Recreation 
Commission 

Revegetate 13,000 square feet of riparian area along the Green 
River and Christy Creek in Flaming Geyser State Park. It will also 
add shade trees in the park day use area, located on the southern 
bank of the Green River. 

9 $0 $50,000 $50,000 

9 Burns Creek 
Wyman Morris 

Mid Sound 
Fisheries 
Enhancement 
Group 

Restore riparian habitat along 1,300 linear ft of Burns creek on 2 
acres of private property in Auburn. Noxious weeds will be 
removed, and 2,000 native trees and shrubs will be planted to 
improve habitat for salmon. 

9 $0 $74,960 $74,960 

9 Revegetation at 
Foster Golf Links 

Seattle Parks 
Foundation 

Restore 2+ acres of riparian forest between the public greens and 
river. We will enhance a weedy seasonal depression, address 
erosion, and plant a mixed conifer/deciduous canopy to add 
height, shade and add habitat density on the exposed edge. 

8 $40,000 $75,096 $60,000 

9 

Lower Green 
Riparian 
Maintenance 
Phase VI 

Seattle Parks 
Foundation 

Maintain previously funded Lower Green sites in various stages of 
restoration through adaptive management: remove invasives, 
replant, restore nearshore areas with willow staking, provide 
irrigation, and add erosion control along unstable slopes. 

5, 8 $40,000 $40,000 $40,000 

9 

SeaTac - Des 
Moines Creek Park 
invasive plant 
removal and 
replanting 

City of SeaTac 

Sea-Tac Des Moines Creek Park invasive removal and native 
replanting in buffer adjacent to Des Moines Creek. Funds will be 
used to hire crews for invasive removal, procure plant material, 
and hire crews for planting and summer watering. 

5 $0 $150,000 $50,000 

9 
Horsehead Bend 
Natural Area 
Phase 3  

King County 
Water & Land 
Resources 
Division 

Phase 3 of the Horsehead Bend Natural Area restoration will 
restore 6 acres of forested riparian buffer along 2,300 ft. of the 
Lower Green River through invasive weed control and planting to 
improve shade, water quality, and salmon habitat. 

7 $0 $150,000 $150,000 

9 2026 CWM Hess 
Site and Expansion 

Green River 
Coalition 

Work on two adjacent sites covering the both the north and 
south sides of Big Soos Creek, with maintenance for our existing 
"Hess" site and a planting expansion to two new sites on the 
parcel. 

9 $2,000 $40,000 $40,000 
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WRIA Project Name Project Sponsor Project Description KCC Dist 
No. 

Secured 
Leveraged 

Funds 

Funding 
Requested 

Funding 
Recommended 

by WRIA 

9 
CWM 2026 Little 
Soos Creek 
Restoration 

Green River 
Coalition 

Continue our restoration work along Little Soos Creek at 
previously worked ICL and Young sites. We aim to continue our 
maintenance at both properties and expand into an 
approximately 2-acre plot at our ICL site. 

9 $0 $40,000 $0 

9 2026 CWM Palmer 
Slough Phase 1 

Green River 
Coalition 

Continue our restoration efforts at our Palmer Slough site, south 
of the Howard Hanson Dam, continuing our partnerships with 
Tacoma Waters and Nicoterra Trails. This site serves as a critical 
salmon passage with signs of spawning. 

9 $0 $25,000 $0 

9 
Millcreek Riparian 
Corridor 
Restoration  

Free The Green 

Restore 3.5 acres along Mill Creek by removing invasives and 
planting 4,800 native trees and shrubs to increase shade, improve 
water quality, enhance habitat, and engage the community in 
salmon recovery. 

5 $30,000 $115,000 $50,000 

MONITORING AND ASSESSMENT PROJECTS 

9 Green River Screw 
Trap - 2027 

Washington 
Department of 
Fish and 
Wildlife 

Operate Green River smolt trap to estimate abundance of out-
migrating salmonids and investigate their life history diversity.  2, 4, 5, 7, 

8, 9 $0 $93,000 $93,000 

9 

Assessing the 
Value of 
Freshwater 
Habitats Through 
Juvenile Chinook 
Salmon Prey 
Availability and 
Foraging 
Opportunities  

King County 
Water & Land 
Resources 
Division 

To date, research has focused on salmon abundance and physical 
habitat. We will investigate how prey availability and juvenile 
Chinook diets vary across habitats and time. This information will 
help incorporate food web perspectives into the SHP. 

5, 7, 9 $10,000 $249,494 $249,494 

9 
Lower Duwamish 
Invasive 
Assessment & 
Control 

EarthCorps 

EarthCorps will evaluate selective control techniques for 
nonnative cattails at Salmon Cove Park and conduct mapping and 
assessment of the presence of nonnative cattails and perennial 
pepperweed along River Mile 0 to River Mile 10 of the Duwamish. 

8 $0 $19,050 $0 

9 

Addressing 
Stormwater 
Impacts on 
Chinook in Runoff-
Impaired 
Watersheds  

Washington 
State University 

Documenting the impacts of stormwater runoff on Chinook 
salmon is critical to supporting population recovery in Puget 
Sound Watersheds. We will demonstrate effects by rearing in 
runoff-impacted water from fertilization to smolt. 5, 8 $42,484 $165,000 $165,000 
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WRIA Project Name Project Sponsor Project Description KCC Dist 
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Secured 
Leveraged 
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Funding 
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by WRIA 

9 

Tracking Juvenile 
Chinook Salmon 
Use of the 
Duwamish River 
with Passive 
Integrated 
Transponder (PIT) 
Tags 

University of 
Washington, 
Office of 
Sponsored 
Programs 

We will conduct a Year 2 study on juvenile Chinook salmon 
residency in the Duwamish River and nearshore Elliott Bay, 
including PIT tagging 8,000 hatchery juvenile Chinook salmon and 
using mobile PIT detection nets to monitor for tagged fish. 9 $0 $150,415 $150,415 

9 

WRIA 9 Status & 
Trends: Lower 
Green & 
Duwamish Large 
Wood Survey 

King County 
Water & Land 
Resources 
Division 

Two King County staff will spend up to five days during 
August/September low flows surveying large wood in the Lower 
Green and Duwamish from river mile 32.1 (Fenster) to river mile 
0 (Mouth of Duwamish) to meet status & trends monitoring 
commitments. 

2, 5, 7, 8, 
9 $0 $20,000 $20,000 

OUTREACH AND EDUCATION PROJECTS 

9 
Delridge 
Greenspace 
Restoration and 
Education - Year 3 

Delridge 
Neighborhoods 
Development 
Association 

DNDA partners with schools and volunteers across parks and 
greenspaces in Delridge and West Seattle to provide 
environmental education, lead restoration events, monitor water 
quality, and foster youth leadership and community stewardship. 

8 $68,000 $35,638 $35,638 

9 Burien Green 
Teens – Year 3 

Mountains to 
Sound 
Greenway Trust 

Burien Green Teens is a two-week paid internship for 12 teens 
and 2 Assistant Leaders, providing green career training centered 
on Salmon Creek Ravine while reducing barriers with stipends, 
meals, and gear and advancing WRIA 9 watershed goals. 

8 $5,000 $23,100 $23,100 

9 

Environmental 
Heroes: Improving 
Watershed Health 
and Salmon 
Habitat Through 
Education and 
Outreach - Year 3 

Environmental 
Science Center 

Environmental Science Center will use a combination of in-school 
field study programs and free community outreach programs to 
reach over 3,900 WRIA 9 students, teachers, and the general 
public with salmon and watershed education.  2, 5, 7, 8, 

9 $187,500 $59,400 $59,400 

9 

BeachNET: 
engaging 
communities for a 
healthy Puget 
Sound - Year 3 

Vashon Nature 
Center 

Vashon Nature Center's BeachNET program engages families and 
students from Vashon and the surrounding mainland in learning 
about and stewarding island beaches, streams and marine areas 
through hands-on field research and monitoring projects. 

8 $40,000 $38,016 $38,016 
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Secured 
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by WRIA 

9 

Youth Watershed 
Education, 
Stewardship, and 
Community 
Science - Year 3 

Nature Vision 

Nature Vision will provide custom water quality and wastewater 
education programs, including field trips with small scale 
restoration projects and community science, to 6 classes of 150 
students in the Green/Duwamish Watershed. 

2, 5, 7, 8, 
9 $92,838 $23,159 $23,159 

9 Salmon in Schools 
- Year 3 

Mid Sound 
Fisheries 
Enhancement 
Group 

SIS facilitates the rearing of salmon fry in schools, delivers lessons 
on the importance of salmon within larger ecosystems, and asks 
that students think broadly about the historical, cultural, and 
environmental significance of Puget Sound salmon. 

5, 7, 8, 9 $59,339 $15,771 $15,771 

WRIA 9 Subtotals $4,259,046 $8,337,415 $4,658,862 

WRIA 10 

10 
White River 
Juvenile 
Assessment 

Puyallup Tribe 
of Indians 
Fisheries 

This monitoring project will sample the outmigration of juvenile 
salmon during late winter and spring of 2027 on the White River 
to estimate abundance, run timing and detail biological 
characteristics of ESA listed salmon species.  

7, 9 $0 $267,775 $267,775 

10 
Greenwater River 
Instream Habitat 
Restoration 

Trout Unlimited 
This restoration project will install large wood structures and 
remove legacy road fill from the floodplain along 1 mile of the 
Greenwater River. 

9 $650,000 $353,124 $353,124 

10 
Boise Creek 
Riparian 
Restoration 

EarthCorps 
This riparian restoration project will plant and maintain 
restoration areas along Boise Creek, a stormwater ditch, and 
regional trail. 

9 $0 $106,635 $0 

WRIA 10 Subtotals $650,000 $727,534 $620,899 

ALL CWM TOTALS $8,887,284 $21,324,850 $12,200,865 
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King County Flood Control District
Flood Program Financial Plan: 2025 Revised Budget and 6-Year CIP
May 15, 2026

2025

Actual

2026

Adopted

2026

Revised

2027

Projected

2028

Projected

2029

Projected

2030

Projected

2031

Projected

Beginning Balance 20,077,312 26,295,068 32,256,051 10,069,930 16,320 (18,165,611) (49,474,456) (91,394,464)

Revenue

Flood District

Flood District Levy 
1

83,757,531 84,565,371 85,127,871 86,068,548 87,023,133 87,966,370 88,902,326 89,857,971

Interest Earnings
 2

2,316,075 2,070,902 3,720,988 1,161,645 1,883 (2,095,545) (5,707,266) (10,543,067)

Miscellaneous Revenue 
3

306,504 250,000 300,000 300,000 300,000 300,000 300,000 300,000

King County

Grants
 10

651,593 0 0 0 0 0 0 0

Miscellaneous Revenue 
5

59,764 40,000 40,000 40,000 40,000 40,000 40,000 40,000

Total Revenue 87,091,468 86,926,273 89,188,858 87,570,193 87,365,016 86,210,824 83,535,060 79,654,904

Expenditure

District Administration 
6

(2,177,473) (2,488,637) (2,488,637) (2,563,296) (2,640,195) (2,719,401) (2,800,983) (2,885,012)

Operating Expenditure (13,427,695) (17,535,208) (14,324,166) (14,753,891) (15,196,508) (15,652,403) (16,121,975) (16,605,635)

Capital Expenditure (59,307,560) (67,858,101) (94,562,176) (80,306,615) (87,710,244) (99,147,865) (106,532,110) (113,555,911)

Total Expenditure (74,912,728) (87,881,946) (111,374,980) (97,623,803) (105,546,947) (117,519,669) (125,455,068) (133,046,558)

Ending Fund Balance (Cash) 32,256,051 25,339,396 10,069,930 16,320 (18,165,611) (49,474,456) (91,394,464) (144,786,118)

Target Fund Balance 0 0 0 0 0 0 0 0

Budgetary Carryover Reserves (268,381,772) (266,885,029) (305,555,017) (394,181,174) (501,121,370) (649,754,179) (688,110,447) (701,830,528)

Ending Budgetary Fund Balance 
9

(236,125,720) (235,121,485) (295,485,087) (394,164,853) (519,286,981) (699,228,635) (779,504,911) (846,616,645)

Notes:
1 Property tax forecast provided by the Office of Economic and Financial Analysis in March, 2026, less undercollection assumption of 1%.  
2 Interest earnings approximated using prior year actuals and increasing by 3% per year.  
3

5

6 Costs based on contract established under FCD 2008-07 for District executive services, and inflated at 3% in succeeding years.  
7

A.     Based on prior year experience and knowledge of existing staff capacity to implement construction projects implemented by WLR Division.  
        The expenditure rate increases at the end of the six years as new appropriation decreases and carryover projects are completed.

B.     Based on prior year experience for acquisitions and home elevations, where expenditure patterns are strongly influenced by factors such as landowner willingness. Rate shown here is 
        similar to the expenditure rate for acquisition-focused funds such as King County’s Conservation Futures Trust (CFT).
C.     Based on increase from past expenditure rates as city projects move through the engineering design phase toward construction.
D-E.  Based on prior year experience with expenditure rates for these capital grant programs, which have a 2-3 year minimum time lag between appropriation and expenditures due to funding 
         allocation decision-making process, execution of agreements for awarded projects, and reimbursement of eligible expenditures during or following implementation by the grant recipient. 
         While the Opportunity Fund does not require time for an allocation process, many jurisdictions choose to accrue funding over multiple years which limits the expenditure rate. 
         Note that a constant expenditure rate results in increased expenditures as unspent allocations are carried over each year.

8

9

10

11

Grant revenue is assumed only for grants that have been awarded or where an award is likely and imminent.
Total  New Capital Appropriation corresponds to the "Grand Total" shown in each year on Attachment H.

District miscellaneous revenue due to multiple sources such as state forest sales, private timber harvest tax, unrealized investments, leashold excise taxes, and immaterial corrections from prior years. 
County miscellaneous revenue due to multiple sources such as state forest sales, private timber harvest tax, rent from tenants of acquired real estate, and immaterial corrections from prior years.  

The capital expenditure is equal to the expenditure rate times the sum of the new capital appropriation and carryover. Rationale for the expenditure rates forecasted for A-E in the capital program is as follows:

The Unreserved Fund Balance is the remaing balance less reserves described in  resolution FCD2016-21.1 adopting a fund balance reserve policy.  While the policy provides general guidance on types of reserves, it does not 
The budgetary fund balance assumes 100% expenditure of all budgeted amounts and is used to understand the District's total budgetary commitment.
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King County Flood Control District

2026 Reallocation Summary
May 15, 2026

No. Title

2026 

Reallocation 

Request Reallocation Notes

2 South Fork Skykomish River Repetitive Loss Mitigation ($1,897,816)

This project will elevate or buyout individual structures in the South Fork Skykomish Basin to eliminate 

the risk of flooding or erosion damage during future flood events. Assumes one home per year. This 

request reduces unneeded 2026 budget authority.

4 Timber Lane Village Erosion Buyouts ($2,000,000)

This project will continue to acquire and remove homes along a stretch of the Skykomish River that are 

endangered by erosive forces as well as inundation in some places. Assumes one home per year. This 

request reduces unneeded 2026 budget authority.

8 City of Snoqualmie Riverwalk Acquisitions $500,000

This project will acquire several flood-prone homes in the areas around Walnut St and Northern St. in 

partnership with the City of Snoqualmie.  The project had $500K erroneously disappropriated in the 2026 

budget, intended for the City of Snoqualmie elevations.  This request corrects the error and restores the 

budget back to what was adopted in the ILA between Snoqualmie and the Flood Control District.

9 City of Snoqualmie Home Elevations ($500,000)

This project intended to elevate several flood-prone homes in the areas around Walnut St and Northern 

St.  The ILA between Snoqualmie and the FCD has exprired and this request disappropriates the 

remainder from the project.

13 Middle Fork Snoqualmie River Residential Flood Mitigation ($2,100,000)

This project works with willing sellers to acquire eighteen homes at risk from channel migration along the 

Middle Fork (Project C in the Capital Investment Strategy).  This request reduces unneeded 2026 budget 

authority.

15 North Fork Snoqualmie River Residential Flood Mitigation ($2,100,000)

This project will acquire flood-prone properties in the North Fork Snoqualmie basin to reduce the risk of 

flood, erosion, and channel migration damage and secure footprints for future capital projects. This 

request reduces unneeded 2026 budget authority.

20 Reinig Rd 2016 Repair $319

This project repaired three primary damage sites just upstream and directly across from the South Fork 

Snoqualmie confluence totaling ~285 lineal feet. This request is for a final budget adjustment, allowing 

staff to close the project in the accounting system.  

24 Shake Mill Revetment Left Bank 2016 Repair ($6,931)

This project repaired a total breach of the levee, stemming erosion and lateral channel migration.  This 

final budget adjustment allows staff to close the project in the accounting system.

26 Upper Snoqualmie River Capital Investment Strategy Reprioritization ($50,000)

This project will reevaluate and reprioritize the approved Snoqualmie Basin Capital Investment Strategy 

(CIS) documents (Middle Fork CIS, South Fork CIS)  and identify new projects and programmatic actions 

that reduce flood risk, increase community flood resilience, and achieve multi-benefit outcomes.  Project 

paused to free up staff for flood repair work. Some budget retained to allow staff to restart work in 2026 if 

staff capacity becomes available.

35 Lower Snoqualmie River Residential Flood Mitigation $650,000

This project will acquire or elevate flood-prone structures in the lower Snoqualmie basin to reduce the 

risk of flood or channel migration damage during future flood events.  This action requests additional 

budget to meet an increased demand for buyouts since the December, 2025 flood.

36 Mud Creek Sediment Facility ($79,083)

This project intended to design and permit a sediment facility to minimize sediment deposition, flooding, 

and channel avulsions at this site.  The project is considered infeasible and this action disappropriates 

the remaining budget.   

38 Stossel Revetment Major Repair $299,244

This project will construct long-term improvements to the Stossel Bridge Right Bank Revetment (RM 22.5 

to 22.7), to prevent future bank erosion and protect the revetment.  This action requests additional budget 

to complete construction this year.

39 Tolt Pipeline Protection $45,000

This project reconstructed approximately 1,200 feet of the Winkelman Revetment on the north side of the 

Snoqualmie River, south of Duvall, to protect the Tolt Pipeline, a crucial conduit for Seattle Public 

Utilities’ water supply, from erosion and channel migration. While construction is complete, the project 

was reopened to surplus unused real estate originally acquired for the project. This request adds budget 

to accommodate expenditures to complete the surplusing of the property.

40 Girl Scout Camp Levee Setback ($331,845)

This project will set back the Girl Scout Camp Levee to reduce flood risks to the Girl Scout Camp and 

Remlinger Farms, improve levee integrity, increase the lateral migration area and area for ongoing 

sediment deposition, reduce  long-term  levee maintenance costs, and improve instream, floodplain and 

riparian habitat functions. This project is tied to and contingent on the FCD's decisions on the Tolt Level 

of Service study.  Project paused due to property acquisition issues. Some budget retained for external 

coordination if needed in 2026.

41 Holberg Levee 2019 Repair ($107,850)

This project will repair damage to the Holberg levee to protect property owners immediately landward of 

the facility, as there is a potential for high flows and erosive damage to residences and property. The 

project has not yet started and no work anticipated in 2026. 

44 Lower Tolt River Acquisitions ($1,071,790)

This project acquires high-priority flood risk reduction properties in the lower two miles of the Tolt River 

consistent with the adopted Capital Investment Strategy.  This request reduces unneeded 2026 budget 

authority. 

45 Remlinger Levee Improvements ($236,654)

This project will repair approximately 250 feet of the Remlinger Levee. This action disappropriates the 

existing budget as the project has not yet started and no work anticipated in 2026.

46 Rio Vista Acquisitions ($2,261,140)

This project acquires at-risk homes from willing sellers consistent with the adopted Tolt Capital 

Investment Strategy.  This request reduces unneeded 2026 budget authority.   

54 Upper Frew Levee Setback ($581,127)

This project will set back the levee to increase sediment storage and floodwater conveyance, protect 

adjacent development, and reduce damage to trail bridge.  The project is not yet chartered and no 

additional work expected in 2026.

62 Issaquah Creek Capital Investment Strategy ($505,033)

This project will identify and prioiritize near-, mid-, and long-term capital projects for Flood Control District 

funding along Near Issaquah Creek in unincorporated King County. Project paused to free up staff for 

flood repair work. Some budget retained to allow staff to restart work in 2026 if staff capacity becomes 

available.

63 Jerome Revetment 2020 Repair ($156,249)

This project will repair 70 linear feet of bank erosion to the Jerome revetment, projecting  three private 

residences in the City of Issaquah.   The project is paused to free staff for more urgent repairs and will 

need to be prioritized for potential addition to 2027 work program. Some budget retained for staff work if 

needed in 2026.

72 Belmondo Levee 2020 Repair $24,336

This project repaired a section of the Belmondo levee protecting critical facilities (e.g. fiber optic cables, 

the Cedar River Trail, and highway SR SR169). This action provides additional budget to complete the 

project's final closeout phase.  This action requests additional budget for repairs caused by the December 

flood to the newly constructed site. 

86 Cedar River Trail Revetment 1 2025 Emergency Repair $50,000

This project provides an emergency repair on the Cedar River Trail 1 revetment to prevent further 

damage that would could cut off the sole access to one resident (via a private road and bridge over the 

creek).  The original cost was underestimated and this action requests additional budget to complete the 

project.

90 Herzman to Camp Freeman ($1,087,040)

This project will create a new setback levee, excavate a side-channel to reduce pressure on revetment, 

and reconstruct, reinforce and/or extend revetment. Ramping down on phase 1 work due to need for a 

road haul agreement. Retain budget for floodplain grading and FEMA floodplain mapping coordination 

and update.

95 Maplewood Revetment 2020 Repair ($25,000)

This project will repair a damaged section of revetment near RM 4.3 between the SR 169 bridge and non-

motorized golf course bridge. The facility provides protection for the SR 169 bridge abutment and is 

susceptible to further damage.  WLR is assuming this is the responsibility of the Washington State 

Department of Transportation, but retains some budget if needed for staff work.  

98 Progressive Investment Levee Removal $172,313

This project will remove the Progressive Investment Levee, connecting the river to the natural floodplain.  

It is a companion project for the CRT 5 and CRT 5B projects and will provide effective habitat benefits not 

provided at these project sites. The Progressive Investment Levee, near River Mile 8.4 on the Cedar 

River, is a vestigial flood protection facility that is on public land, is currently eroding and is not directly 

adjacent to critical infrastructure.   This action increases the budget for 2026 as it is progressing faster 

than initially anticipated.
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No. Title

2026 

Reallocation 

Request Reallocation Notes

101 Tabor-Crowall-Brodell Revetments 2020 Repair ($2,436,045)

This project repairs damage to the Tabor-Crowall and Brodell revetments following the 2020 flood event. 

The revetments protect critical facilities such as fiber optic cables, the Cedar River Trail, and highway SR 

SR169. The project is delayed due to a requirement for a Conditional Letter of Map Revision (CLOMR) 

and this action disappropriates excess budget in 2026. It is expected that the dissappropriated funds will 

be included in the 2027 budget.

109 Black River Pump Station Control Building Replacement ($155,731)

This project intended to design and build the second phase of renovations to the Black River pump 

station, with major components including replacement of the control building, replacement of the trash 

rake system, and replacement of the screen spray system.  This request disappropriates the remaining 

budget in accordance with FCD direction in 2025 to cancel this project and transfer the scope to the more 

comprehensive Black River Pump Station Improvements Project. 

110 Black River Pump Station Fish Passage Improvements ($2,107,124)

This project will design and build the fourth phase of renovations to the Black River pump station, revising 

and replacing the obsolete fish passage systems.  This request disappropriates the remaining budget in 

accordance with FCD direction in 2025 to cancel this project and transfer the scope to the more 

comprehensive Black River Pump Station Improvements Project. 

112 Black River Pump Station Large Engine Replacement ($129,731)

This project was originally scoped to design and replace the large engines and overhaul the large pumps 

at the Black River pump station. This request disappropriates the remaining budget in accordance with 

FCD direction in 2025 to cancel this project and transfer the scope to the more comprehensive Black 

River Pump Station Improvements Project. 

113 Black River Pump Station Seismic Upgrades $42,774

This project will strengthen and improve the structure and subsurface soils at the Black River Pump 

Station.  This action requests additional budget to address a shortfall.  The project will then  be canceled 

in accordance with FCD direction in 2025 to transfer the scope to the more comprehensive Black River 

Pump Station Improvements Project.

114 Black River Pump Station Support System Upgrades $20,727

This project will design and build the third phase of renovations to the Black River pump station, replacing 

support systems such as engine control panels, cooling systems, oilers and hoists.  This action requests 

additional budget to address a shortfall.  The project will then be canceled in accordance with FCD 

direction in 2025 to transfer the scope to the more comprehensive Black River Pump Station 

Improvements Project.

117 Desimone Levee Flood Contingency Plan $68,371

This project was part of advanced measures implemented ahead of the December 2025 flood to install a 

1,200‑foot seepage blanket along a levee segment with known seepage issues. The work reduced the 

likelihood of levee failure and protects commercial and industrial development in Tukwila and Renton, 

WA.  The final costs were higher than the initial budget request in February 2026, and this request adds 

sufficient budget to close out the project in the accounting system.  

119 Fort Dent Levee 2020 Repair $2,494,252

This project will repair several damaged sections of the Fort Dent Levee at approximately river mile 11.  

The federal permitting was obtained more quickly than anticipated, allowing construction to proceed a 

year ahead of schedule. This action pulls forward 2027 planned appropriation to fund construction this 

summer.

120 Galli-Dykstra Levee 2020 Repair $1,132

This project elevated 3500 feet of the levee reach to meet FEMA levee certification requirements.  The 

project is complete and this request is for budget needed to reconcile the budget with the expenditures, 

allowing staff to close the project in the accounting system.  

125 Horseshoe Bend McCoy Revetment Realignment ($2,669,892)

This repair project will stabilize the failure of the levee slope, construct a ring levee around an isolated 

utility, and shift the alignment of the federal levee back to the City of Kent’s secondary containment levee.  

The project has relatively low rating based on FCD risk, severity, and consequence evaluation criteria 

and has been paused. Some budget retained to cover money expended in 2026 and to enable staff work 

if needed in 2026. 

126 Kent Airport Revetment 2022 Repair ($627,675)

This project wil stabilize over steepened bank and rock revetment that has been undercut by rotational 

bank failure.   The project has a relatively low rating based on FCD risk, severity, and consequence 

evaluation criteria and has been paused. Some budget retained to cover money expended in 2026 and to 

enable staff work if needed in 2026.

133 O'Connell Revetment 2021 Repair ($398,915)

This project will stabilize the O'Connell revetment slope, and  move or replace the road shoulder and 

guardrail.  The project is paused pending Lower Green CIS, per FCD direction following discovery of 

need to expand scope based on geotechnical analysis.

154 Government Canal HESCO Barriers 2025 $280,514

This project was the emergency reconstruction of the damaged flow‑control structure at Government 

Canal to prevent flooding in the City of Pacific.  The initial estimate is proving low and the additional 

budget is necessary to complete the project.

156 City of Pacific HESCO Barrier 2025 Breach Emergency Repair $2,872,352

This project was an emergency repair of the Pacific City Park HESCO facility damaged in the December 

2025 flood, including additional repairs and improvements at other HESCO locations to reduce flood risk 

to the City of Pacific.  Additional budget is needed to cover unanticipated costs resulting from damage  to 

3rd Avenue and adjacent infrastructure caused by the heavy trucks used to repair the HESCOs.

157 City of Pacific HESCO Barrier 2025 Emergency Installation $322,762

This project supplied and installed supersacks during the December 16th HESCO breach in the City of 

Pacific. The original cost estimate was low and additional budget is need to complete the project.  

172 Flood Program Effectiveness Monitoring $678,302

This program evaluates  capital projects to determine effectiveness and identify project design 

improvements.  It also provides for the post-construction monitoring and maintenance of the project sites 

as required by the regulatory agencies though the project permits.  This action requests additional budget 

to cover increased costs from the December, 2025 event.  For flooding above Phase 3, some project 

permits require advanced monitoring (topobathymetric survey and hydraulic modeling) to determine how 

the flood affected the facilities and the river channel. Several project sites had this requirement triggered 

with the December flood, including Lower Russell, Jan Road, and Countyline. Additionally, the flood also 

damaged some of the newly planted construction sites, requiring additional budget to make repairs.

186 Capital Total ($15,100,273)

No. Operating Budget Additions Amount Reallocation Notes

187 Carryover for Uncompleted Work in 2025 $220,000

In 2025 staff identified cracks in several Green River floodwalls and requested additional budget for the 

maintenance program.  The effort was unable to be completed in 2025 because the onset of the rainy 

season preventing the patching compound from sufficiently drying. This action carries over that operating 

budget to complete the effort as the wet weather subsides.

188 Unplanned Maintenance from Dec 2025 Flood $150,000

This request is intended to cover 9 maintenance repairs stemming from the December, 2025 flood, plus a 

cushion for new maintenance discoveries following low-flow inspections.

Operating Total $370,000
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REVISED STAFF REPORT 

Agenda Item: 6 Name: Michelle Clark 
Proposed 
Legislation: FCD2026-09 Date: July 14, 2026 

Proposed FCD Resolution FCD 2026-09: A Resolution relating to the operation and 
finances of the King County Flood Control Zone District; adopting a revised 2026 budget, 
operating budget, capital budget, six-year capital improvement program for 2026-2031; 
and amending Resolution FCD2026-08. 

Proposed Resolution FCD2026-09 contains both the King County Flood Control District's 
("District") mid-year budget and the allocation of the District's 2026 Cooperative Watershed 
Management ("CWM") Grants in accordance with the unanimous recommendations of each of 
the Watershed Resource Inventory Areas ("WRIA") in King County. 

Carryover and Reallocation 

The primary purpose of the District’s mid-year budget amendment is to address two main 
objectives: 

(1) Adopt (or "carryover") $268,752,773 in capital expenditure authority from 2025; and
(2) Adjust expenditure authority for several reasons, including technical adjustments,

updated project costs, and project close outs.

The total carryover request for 2026 is $286.8 million, representing decrease of $35.6 million 
(12.5%) from the $304 million carryover in 2025. $268,532,773 of the carryover request is 
capital budget and $220,000 is operating budget authority. 

The reallocation request includes the delay of 11 projects in ongoing response to the emergency 
work related to the December 2025 flood event, closure of 4 capital projects, 2 projects going to 
construction this summer, and the increase to one project budget because it is moving faster than 
originally anticipated. Adjustments to outyear budgets for capital projects will be made in the 
2027 annual budget. The proposed mid-year reallocations are presented in a separate summary 
document, attached to this staff report. The 2026 Reallocation Summary includes a brief 
explanation of each recommended project reallocation. The projects are listed in the order they 
appear on the District's capital project list (Attachment H). 

CWM or WRIA Grants 

The District's CWM or WRIA Grant Program is in its 14th year. Since doubling the program in 
2020, District funds contribute between 70-80% of the secured funds for WRIA restoration 
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projects throughout King County. The District's adopted 2026 budget allocated $12,056,301 in 
new funding for projects and activities in WRIAs 7 (Snoqualmie Watershed portion), 8, 9, and 
10 (King County portion). Proposed Resolution FCD2026-09 authorizes the expenditure of 
$12,182,865, the 2026 allocation plus underspent or returned funds.  

In compliance with the procedures outlined in Resolution FCD2012-11, WRIA staff and 
committee members reviewed the projects for eligibility and visited project sites as part of 
a robust technical review process. Based on the allocation percentages outlined in 
Resolution FCD2013-13 and any returned or unused allocations from previous years, each 
WRIA voted on and unanimously submitted its recommendations for projects to receive 
funding for water quality and water resource and habitat restoration projects and activities 
as follows: 

1. WRIA 7 (Snoqualmie Watershed portion): $2,399,991;
2. WRIA 8: $4,521,113;
3. WRIA 9: $4,658,862; and
4. WRIA 10 (King County portion): $620,899.

The 2026 CWM Grant round received 107 applications requesting a total of $21,324,850, 
$9,268,549 more than the grant funds available in 2026. The CWM projects recommended to 
receive funding are distributed throughout King County with each council district receiving at 
least one CWM project. The number of applications and specific recommendations are as 
follows: 

• WRIA 7 received 24 applications totaling $5,054,966, $2,654,975 over its 2026
allocation and recommends 9 projects for full funding, 7 projects for partial funding, and
the denial of 8 applications.

• WRIA 8 received 38 applications totaling $7,204,935, $2,683,822 over its 2026
allocation and recommends 27 projects for full funding, 2 projects for partial funding,
and the denial of 9 applications.

• WRIA 9 received 42 applications totaling $8,337,415, $3,678,553 over its 2026
allocation and recommends 25 projects for full funding, 8 projects for partial funding,
and the denial of 9 applications.

• WRIA 10 received 3 applications for $727,534, $67,544 over its 2025 allocation and
recommends 2 projects for full funding and the denial of 1 application.

Next Steps 

Assuming the Executive Committee forwards this resolution to the District's Board of 
Supervisors during today's meeting, the schedule is as follows: 

• June 3 Executive Committee Meeting: Executive Committee receives high-level
briefing and recommends legislation to Board of Supervisors;

• June 9th Board of Supervisors Meeting: Briefing and discussion; and
• July 14th Board of Supervisors Meeting: Action and annual CWM or WRIA

presentation.
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Staff will continue working with Supervisor offices as well as King County staff to identify and 
analyze the proposed legislation. 

Striking Amendment S1 

There is a technical striking amendment correcting typos and making the following technical 
changes: 

1. Increases to urgent flood repair project budgets: New information, including higher than
anticipated labor and permitting costs, increased the budgets for the following projects:

Project Name Amount of 
Increase 

Reinig Road Revetment 2025 Damage Improvements (Attachment H, Line 19) $20,000 
Briscoe Meander Levee 2025 Damage Repair (Attachment H, Line 107) $256,000 
Roegner Park HESCO Barriers 2025 Emergency Construction (Attachment H, Line 
159) 

$53,553 

White River Right Bank Upstream of A Street 2025 Emergency Construction 
(Attachment H, Line 160) 

$31,170 

White River Urgent Flood Risk Reduction (Attachment H, Line 161) $6,570,700 

2. New Repair Identified: Small repair need identified at Pump Station 17 on the Duwamish
River. This work will be completed by the maintenance team. $75,000 was added to the
Operating Budget, Attachment C.

3. Corrections to Project Names: Correcting Attachment H to reflect the correct project
names of: 

a. White River urgent Flood Risk Reduction Project
b. Pipeline-Okimoto (Myers Golf) Levee 2025 Damage Repair
c. Pipeline and Okimoto Levees 2025 Emergency Repair
d. Reing Road Revetment 2025 Damage Improvements

4. Correcting the Project Sponsor Name of a proposed CWM grant: Naming King County
Water and Land Resources Division as the project sponsor of the Cedat River Riparian
Restoration at Belmondo Reach & Dorre Don Natural Area. Mountains to Sound
Greenway Trust was erroneously listed as the project sponsor. (Attachment J, pg 11).

Attachments:  2026 Reallocation Summary 
Attachment J: 2026 Cooperative Watershed Management Grants 
Recommendation Letters from WRIAs 7, 8, 9, and 10 
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King County Flood Control District

2026 Reallocation Summary
July 6, 2026

No. Title

2026 

Reallocation 

Request Reallocation Notes

2 South Fork Skykomish River Repetitive Loss Mitigation ($1,897,816)

This project will elevate or buyout individual structures in the South Fork Skykomish Basin to eliminate 

the risk of flooding or erosion damage during future flood events. Assumes one home per year. This 

request reduces unneeded 2026 budget authority.

4 Timber Lane Village Erosion Buyouts ($2,000,000)

This project will continue to acquire and remove homes along a stretch of the Skykomish River that are 

endangered by erosive forces as well as inundation in some places. Assumes one home per year. This 

request reduces unneeded 2026 budget authority.

8 City of Snoqualmie Riverwalk Acquisitions $500,000

This project will acquire several flood-prone homes in the areas around Walnut St and Northern St. in 

partnership with the City of Snoqualmie.  The project had $500K erroneously disappropriated in the 2026 

budget, intended for the City of Snoqualmie elevations.  This request corrects the error and restores the 

budget back to what was adopted in the ILA between Snoqualmie and the Flood Control District.

9 City of Snoqualmie Home Elevations ($500,000)

This project intended to elevate several flood-prone homes in the areas around Walnut St and Northern 

St.  The ILA between Snoqualmie and the FCD has exprired and this request disappropriates the 

remainder from the project.

13 Middle Fork Snoqualmie River Residential Flood Mitigation ($2,100,000)

This project works with willing sellers to acquire eighteen homes at risk from channel migration along the 

Middle Fork (Project C in the Capital Investment Strategy).  This request reduces unneeded 2026 budget 

authority.

15 North Fork Snoqualmie River Residential Flood Mitigation ($2,100,000)

This project will acquire flood-prone properties in the North Fork Snoqualmie basin to reduce the risk of 

flood, erosion, and channel migration damage and secure footprints for future capital projects. This 

request reduces unneeded 2026 budget authority.

19 Reinig Road Revetment 2025 Damage Improvements $20,000

This project repairs damage to the Tabor-Crowall and Brodell revetments following the 2020 flood event. 

The revetments protect critical facilities such as fiber optic cables, the Cedar River Trail, and highway SR 

SR169. The project is delayed due to a requirement for a Conditional Letter of Map Revision (CLOMR) 

and this action disappropriates excess budget in 2026. It is expected that the dissappropriated funds will 

be included in the 2027 budget.

20 Reinig Rd 2016 Repair $319

This project repaired three primary damage sites just upstream and directly across from the South Fork 

Snoqualmie confluence totaling ~285 lineal feet. This request is for a final budget adjustment, allowing 

staff to close the project in the accounting system.  

24 Shake Mill Revetment Left Bank 2016 Repair ($6,931)

This project repaired a total breach of the levee, stemming erosion and lateral channel migration.  This 

final budget adjustment allows staff to close the project in the accounting system.

26 Upper Snoqualmie River Capital Investment Strategy Reprioritization ($50,000)

This project will reevaluate and reprioritize the approved Snoqualmie Basin Capital Investment Strategy 

(CIS) documents (Middle Fork CIS, South Fork CIS)  and identify new projects and programmatic actions 

that reduce flood risk, increase community flood resilience, and achieve multi-benefit outcomes.  Project 

paused to free up staff for flood repair work. Some budget retained to allow staff to restart work in 2026 if 

staff capacity becomes available.

35 Lower Snoqualmie River Residential Flood Mitigation $650,000

This project will acquire or elevate flood-prone structures in the lower Snoqualmie basin to reduce the risk 

of flood or channel migration damage during future flood events.  This action requests additional budget 

to meet an increased demand for buyouts since the December, 2025 flood.

36 Mud Creek Sediment Facility ($79,083)

This project intended to design and permit a sediment facility to minimize sediment deposition, flooding, 

and channel avulsions at this site.  The project is considered infeasible and this action disappropriates 

the remaining budget.   

38 Stossel Revetment Major Repair $299,244

This project will construct long-term improvements to the Stossel Bridge Right Bank Revetment (RM 22.5 

to 22.7), to prevent future bank erosion and protect the revetment.  This action requests additional budget 

to complete construction this year.

39 Tolt Pipeline Protection $45,000

This project reconstructed approximately 1,200 feet of the Winkelman Revetment on the north side of the 

Snoqualmie River, south of Duvall, to protect the Tolt Pipeline, a crucial conduit for Seattle Public 

Utilities’ water supply, from erosion and channel migration. While construction is complete, the project 

was reopened to surplus unused real estate originally acquired for the project. This request adds budget 

to accommodate expenditures to complete the surplusing of the property.

40 Girl Scout Camp Levee Setback ($331,845)

This project will set back the Girl Scout Camp Levee to reduce flood risks to the Girl Scout Camp and 

Remlinger Farms, improve levee integrity, increase the lateral migration area and area for ongoing 

sediment deposition, reduce  long-term  levee maintenance costs, and improve instream, floodplain and 

riparian habitat functions. This project is tied to and contingent on the FCD's decisions on the Tolt Level 

of Service study.  Project paused due to property acquisition issues. Some budget retained for external 

coordination if needed in 2026.

41 Holberg Levee 2019 Repair ($107,850)

This project will repair damage to the Holberg levee to protect property owners immediately landward of 

the facility, as there is a potential for high flows and erosive damage to residences and property. The 

project has not yet started and no work anticipated in 2026. 

44 Lower Tolt River Acquisitions ($1,071,790)

This project acquires high-priority flood risk reduction properties in the lower two miles of the Tolt River 

consistent with the adopted Capital Investment Strategy.  This request reduces unneeded 2026 budget 

authority. 

45 Remlinger Levee Improvements ($236,654)

This project will repair approximately 250 feet of the Remlinger Levee. This action disappropriates the 

existing budget as the project has not yet started and no work anticipated in 2026.

46 Rio Vista Acquisitions ($2,261,140)

This project acquires at-risk homes from willing sellers consistent with the adopted Tolt Capital 

Investment Strategy.  This request reduces unneeded 2026 budget authority.   

54 Upper Frew Levee Setback ($581,127)

This project will set back the levee to increase sediment storage and floodwater conveyance, protect 

adjacent development, and reduce damage to trail bridge.  The project is not yet chartered and no 

additional work expected in 2026.

62 Issaquah Creek Capital Investment Strategy ($505,033)

This project will identify and prioiritize near-, mid-, and long-term capital projects for Flood Control District 

funding along Near Issaquah Creek in unincorporated King County. Project paused to free up staff for 

flood repair work. Some budget retained to allow staff to restart work in 2026 if staff capacity becomes 

available.

63 Jerome Revetment 2020 Repair ($156,249)

This project will repair 70 linear feet of bank erosion to the Jerome revetment, projecting  three private 

residences in the City of Issaquah.   The project is paused to free staff for more urgent repairs and will 

need to be prioritized for potential addition to 2027 work program. Some budget retained for staff work if 

needed in 2026.

72 Belmondo Levee 2020 Repair $24,336

This project repaired a section of the Belmondo levee protecting critical facilities (e.g. fiber optic cables, 

the Cedar River Trail, and highway SR SR169). This action provides additional budget to complete the 

project's final closeout phase.  This action requests additional budget for repairs caused by the December 

flood to the newly constructed site. 

86 Cedar River Trail Revetment 1 2025 Emergency Repair $50,000

This project provides an emergency repair on the Cedar River Trail 1 revetment to prevent further 

damage that would could cut off the sole access to one resident (via a private road and bridge over the 

creek).  The original cost was underestimated and this action requests additional budget to complete the 

project.

90 Herzman to Camp Freeman ($1,087,040)

This project will create a new setback levee, excavate a side-channel to reduce pressure on revetment, 

and reconstruct, reinforce and/or extend revetment. Ramping down on phase 1 work due to need for a 

road haul agreement. Retain budget for floodplain grading and FEMA floodplain mapping coordination 

and update.

95 Maplewood Revetment 2020 Repair ($25,000)

This project will repair a damaged section of revetment near RM 4.3 between the SR 169 bridge and non-

motorized golf course bridge. The facility provides protection for the SR 169 bridge abutment and is 

susceptible to further damage.  WLR is assuming this is the responsibility of the Washington State 

Department of Transportation, but retains some budget if needed for staff work.  

98 Progressive Investment Levee Removal $172,313

This project will remove the Progressive Investment Levee, connecting the river to the natural floodplain.  

It is a companion project for the CRT 5 and CRT 5B projects and will provide effective habitat benefits not 

provided at these project sites. The Progressive Investment Levee, near River Mile 8.4 on the Cedar 

River, is a vestigial flood protection facility that is on public land, is currently eroding and is not directly 

adjacent to critical infrastructure.   This action increases the budget for 2026 as it is progressing faster 

than initially anticipated.

101 Tabor-Crowall-Brodell Revetments 2020 Repair ($2,436,045)

This project repairs damage to the Tabor-Crowall and Brodell revetments following the 2020 flood event. 

The revetments protect critical facilities such as fiber optic cables, the Cedar River Trail, and highway SR 

SR169. The project is delayed due to a requirement for a Conditional Letter of Map Revision (CLOMR) 

and this action disappropriates excess budget in 2026. It is expected that the dissappropriated funds will 

be included in the 2027 budget.
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No. Title

2026 

Reallocation 

Request Reallocation Notes

107 Briscoe Meander Levee 2025 Damage Repair $256,000

This project repairs damage to the Tabor-Crowall and Brodell revetments following the 2020 flood event. 

The revetments protect critical facilities such as fiber optic cables, the Cedar River Trail, and highway SR 

SR169. The project is delayed due to a requirement for a Conditional Letter of Map Revision (CLOMR) 

and this action disappropriates excess budget in 2026. It is expected that the dissappropriated funds will 

be included in the 2027 budget.

109 Black River Pump Station Control Building Replacement ($155,731)

This project intended to design and build the second phase of renovations to the Black River pump 

station, with major components including replacement of the control building, replacement of the trash 

rake system, and replacement of the screen spray system.  This request disappropriates the remaining 

budget in accordance with FCD direction in 2025 to cancel this project and transfer the scope to the more 

comprehensive Black River Pump Station Improvements Project. 

110 Black River Pump Station Fish Passage Improvements ($2,107,124)

This project will design and build the fourth phase of renovations to the Black River pump station, revising 

and replacing the obsolete fish passage systems.  This request disappropriates the remaining budget in 

accordance with FCD direction in 2025 to cancel this project and transfer the scope to the more 

comprehensive Black River Pump Station Improvements Project. 

112 Black River Pump Station Large Engine Replacement ($129,731)

This project was originally scoped to design and replace the large engines and overhaul the large pumps 

at the Black River pump station. This request disappropriates the remaining budget in accordance with 

FCD direction in 2025 to cancel this project and transfer the scope to the more comprehensive Black 

River Pump Station Improvements Project. 

113 Black River Pump Station Seismic Upgrades $42,774

This project will strengthen and improve the structure and subsurface soils at the Black River Pump 

Station.  This action requests additional budget to address a shortfall.  The project will then  be canceled 

in accordance with FCD direction in 2025 to transfer the scope to the more comprehensive Black River 

Pump Station Improvements Project.

114 Black River Pump Station Support System Upgrades $20,727

This project will design and build the third phase of renovations to the Black River pump station, replacing 

support systems such as engine control panels, cooling systems, oilers and hoists.  This action requests 

additional budget to address a shortfall.  The project will then be canceled in accordance with FCD 

direction in 2025 to transfer the scope to the more comprehensive Black River Pump Station 

Improvements Project.

117 Desimone Levee Flood Contingency Plan $68,371

This project was part of advanced measures implemented ahead of the December 2025 flood to install a 

1,200‑foot seepage blanket along a levee segment with known seepage issues. The work reduced the 

likelihood of levee failure and protects commercial and industrial development in Tukwila and Renton, 

WA.  The final costs were higher than the initial budget request in February 2026, and this request adds 

sufficient budget to close out the project in the accounting system.  

119 Fort Dent Levee 2020 Repair $2,494,252

This project will repair several damaged sections of the Fort Dent Levee at approximately river mile 11.  

The federal permitting was obtained more quickly than anticipated, allowing construction to proceed a 

year ahead of schedule. This action pulls forward 2027 planned appropriation to fund construction this 

summer.

120 Galli-Dykstra Levee 2020 Repair $1,132

This project elevated 3500 feet of the levee reach to meet FEMA levee certification requirements.  The 

project is complete and this request is for budget needed to reconcile the budget with the expenditures, 

allowing staff to close the project in the accounting system.  

126 Horseshoe Bend McCoy Revetment Realignment ($2,669,892)

This repair project will stabilize the failure of the levee slope, construct a ring levee around an isolated 

utility, and shift the alignment of the federal levee back to the City of Kent’s secondary containment levee.  

The project has relatively low rating based on FCD risk, severity, and consequence evaluation criteria 

and has been paused. Some budget retained to cover money expended in 2026 and to enable staff work 

if needed in 2026. 

127 Kent Airport Revetment 2022 Repair ($627,675)

This project wil stabilize over steepened bank and rock revetment that has been undercut by rotational 

bank failure.   The project has a relatively low rating based on FCD risk, severity, and consequence 

evaluation criteria and has been paused. Some budget retained to cover money expended in 2026 and to 

enable staff work if needed in 2026.

133 O'Connell Revetment 2021 Repair ($398,915)

This project will stabilize the O'Connell revetment slope, and  move or replace the road shoulder and 

guardrail.  The project is paused pending Lower Green CIS, per FCD direction following discovery of 

need to expand scope based on geotechnical analysis.

154 Government Canal HESCO Barriers 2025 $280,514

This project was the emergency reconstruction of the damaged flow‑control structure at Government 

Canal to prevent flooding in the City of Pacific.  The initial estimate is proving low and the additional 

budget is necessary to complete the project.

156 City of Pacific HESCO Barrier 2025 Breach Emergency Repair $2,872,352

This project was an emergency repair of the Pacific City Park HESCO facility damaged in the December 

2025 flood, including additional repairs and improvements at other HESCO locations to reduce flood risk 

to the City of Pacific.  Additional budget is needed to cover unanticipated costs resulting from damage  to 

3rd Avenue and adjacent infrastructure caused by the heavy trucks used to repair the HESCOs.

157 City of Pacific HESCO Barrier 2025 Emergency Installation $322,762

This project supplied and installed supersacks during the December 16th HESCO breach in the City of 

Pacific. The original cost estimate was low and additional budget is need to complete the project.  

159 Roegner Park HESCO Barriers 2025 Emergency Construction $53,553

Emergency construction of 475 feet of setback HESCO structure in Roegner Park to reduce flood risk in 

the City of Auburn.

160 White River Right Bank Upstream of A Street 2025 Emergency Construction $31,170

Emergency work to repair and improve the A‑Street Trailer Court HESCO facility to reduce flood risk for 

residents in Auburn and Pacific.

161 White River Urgent Flood Risk Reduction $6,570,700

This project will install 1,000 feet of HESCO flood barriers to replace aging HESCOs from A Street to 

Government Canal, as well as extend existing HESCOs in Pacific Park. The project will also remove 

HESCOs in 4th Ave Apts and remove and dispose contaminated soils.

172 Flood Program Effectiveness Monitoring $678,302

This program evaluates  capital projects to determine effectiveness and identify project design 

improvements.  It also provides for the post-construction monitoring and maintenance of the project sites 

as required by the regulatory agencies though the project permits.  This action requests additional budget 

to cover increased costs from the December, 2025 event.  For flooding above Phase 3, some project 

permits require advanced monitoring (topobathymetric survey and hydraulic modeling) to determine how 

the flood affected the facilities and the river channel. Several project sites had this requirement triggered 

with the December flood, including Lower Russell, Jan Road, and Countyline. Additionally, the flood also 

damaged some of the newly planted construction sites, requiring additional budget to make repairs.

186 Capital Total ($8,168,850)

No. Operating Budget Additions Amount Reallocation Notes

187 Carryover for Uncompleted Work in 2025 $220,000

In 2025 staff identified cracks in several Green River floodwalls and requested additional budget for the 

maintenance program.  The effort was unable to be completed in 2025 because the onset of the rainy 

season preventing the patching compound from sufficiently drying. This action carries over that operating 

budget to complete the effort as the wet weather subsides.

188 Unplanned Maintenance from Dec 2025 Flood $225,000

This request is intended to cover 10 maintenance repairs stemming from the December, 2025 flood, plus 

a cushion for new maintenance discoveries following low-flow inspections.

Operating Total $445,000

2
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SNOQUALMIE/SF SKYKOMISH WATERSHEDS IN WRIA 7 
EDUCATION AND OUTREACH PROJECTS 

7 
Snoqualmie Valley 
Outreach 
Collective - Pilot 

Trout Unlimited 

The Snoqualmie Valley Outreach Collective pilot will establish a 
coordinated community engagement model that aligns partners 
around inclusive salmon recovery messaging and outreach 
activities. Funding supports a partner convening, development of 
accessible educational materials, and joint outreach at local 
events throughout the watershed. The project is expected to 
improve collaboration among community partners, ensure 
consistent watershed messaging, and increase public awareness 
and involvement in salmon stewardship. Collectively, these 
efforts will reach hundreds of residents and reduce barriers to 
engagement through culturally relevant outreach. 

3 $5,708 $40,569 $40,569 

7 
Salmon in Schools 
and Watershed 
Service Learning 

Sound Salmon 
Solutions 

The Salmon in Schools program is a hands-on education program 
that engages students in salmon education and recovery. The 
program would bring 150 salmon directly to students in King 
County WRIA 7 schools in conjunction with classroom lessons and 
a culminating field experience. To further connect students with 
our watershed, we would also offer field experiences for middle 
and high school students. Our curriculum will inspire a greater 
sense of stewardship within students and the community while 
connecting individuals with the tangible actions we can all take to 
improve watershed health. This will fund SiS program to serve 
eight schools and host three classes for service learning 
experiences within King County WRIA 7.  

3 $11,524 $88,162 $88,162 

7 
Youth Engaged in 
Sustainable 
Systems (2027) 

Mountains to 
Sound 
Greenway Trust 

Youth Engaged in Sustainable Systems (YESS) is a career-
connected internship program for high school students, led by 
the Mountains to Sound Greenway Trust in partnership with the 
Riverview School District, Washington Network for Innovative 
Careers (WANIC) Skills Center, and Pacific Education Institute 
(PEI). Using the OSPI-approved Restoration Ecology course 
framework, YESS provides hands-on learning aligned with state 
standards and natural resource industry competencies. 
Participants gain valuable skills, explore green careers, and 
contribute to salmon recovery efforts. Participants receive a 
$1,800 stipend, Gear Kit, and Career & Technical Education (CTE) 

3 $13,000 $137,850 $70,000 
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graduation credit. Partial funding at 3$70K will support 1 year (10 
students). 

7 
Watershed 
Learning at 
Snoqualmie Falls 

EarthCorps 

EarthCorps will implement a place-based education and outreach 
project at Snoqualmie Falls that engages young adults and high 
school students in watershed learning, environmental 
stewardship, and sense-of-place building within the Snoqualmie 
Watershed. Grant funds will support the development of 
educational curriculum in partnership with Snoqualmie Indian 
Tribe and a full-day workshop and field experience for 
approximately 30 EarthCorps Corps Members (ages 18–29). The 
project will center on guided, site-specific learning at Snoqualmie 
Falls that connects watershed function, stewardship, water 
quality, and salmon recovery.  

3 $4,600 $18,757 $18,757 

7 Community Action 
Training School 

Sound Salmon 
Solutions 

The Community Action Training School (CATS) program provides 
participants with the knowledge, skills, confidence, and support 
to plan and implement on-the-ground projects to improve water 
quality and aid in salmon recovery.  CATS participants learn from 
experts through formal presentations, field experiences, and 
guided discussions while receiving ongoing mentoring from their 
program facilitators to develop their own community-driven 
stewardship action projects to improve watershed health.  

3 $14,955 $37,429 $37,429 

7 

Friends of 
Issaquah Salmon 
Hatchery (FISH) 
School Education 
& Outreach 

Friends of the 
Issaquah 
Salmon 
Hatchery 

Expand salmon science education program to reach more WRIA 7 
schools through hatchery field trips, classroom presentations, and 
interactive science tables at school events. This would include 16 
Title I schools and 16 additional new schools while piloting an 
immersive classroom salmon science table aligned with WRIA 7 
priorities. Expected outcomes include increased understanding of 
salmon life cycles, watershed health, and local recovery actions 
among students and families. The program will broaden equitable 
access to hands-on salmon education and strengthen community 
engagement in salmon recovery. 

3 $0 $29,737 $0 

MONITORING AND ASSESSMENT PROJECTS 

7 
2027 Snoqualmie 
River Juvenile 
Salmon 

Tulalip Tribes 

Continue the annual monitoring of juvenile salmon outmigration 
in the Snoqualmie River Basin utilizing a rotary screw trap located 
at river mile 14.1 on the Snoqualmie River in 2027.  This project is 
a part of the overall Snohomish Basin juvenile salmon out 

3 $0 $140,000 $140,000 
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Outmigration 
Monitoring 

migration monitoring effort which began in 2001 and which 
provides ongoing status, trends and abundance monitoring 
needed to support run forecasting, and is a quintessential 
indicator of successful salmon recovery monitoring in the 
Snohomish Basin. 

7 

Assessing the 
Value of 
Freshwater 
Habitats Through 
Juvenile Chinook 
Prey Availability 
and Foraging 

King County 
Water & Land 
Resources 
Division 

Evaluate prey availability and juvenile Chinook diets across five 
river-floodplain habitats in the Snoqualmie River. Plans are to 
sample four replicates of each habitat type four times from 
February through June, to evaluate how prey availability and 
foraging opportunities vary among habitats, through time, and in 
response to changing environmental conditions. This information 
will inform the rearing value of different habitats for juvenile 
Chinook, contributing to more holistic decisions about where and 
how to restore salmon habitat. This project is part of a broader 
effort across WRIAs 7, 8, and 9, to provide comprehensive 
information on rearing habitat value and to inform salmon 
recovery across watersheds. 

3 $10,000 $182,068 $182,068 

7 
Fall City 
Groundwater 
Study 

King County 
Water & Land 
Resources 
Division 

Monitor how the Fall City restoration project has changed the 
groundwater table in that area, how the project has influenced 
temperature regimes (cool water inflows), and if the project 
improved water storage and supported (increased) stream flows 
during the low flow period. This will help improve our 
understanding of how floodplain restoration projects in the 
Snoqualmie change groundwater connections, storage, and 
streamflow and can help build understanding of the 
groundwater/river interface resulting from restoration projects 
that ultimately influence essential habitat conditions for Chinook 
salmon. 

3 $0 $120,233 $78,000 

7 

Floodplain Habitat 
Function and 
Juvenile Salmon 
Response 
Following Avulsion 
at the Stillwater 
Site 

Wild Fish 
Conservancy 

Monitor physical habitat change and fish use following the 
December 2025 reconnection of a historic oxbow to the 
Snoqualmie River at the Stillwater floodplain reach. In 2013, Wild 
Fish Conservancy removed bank revetment to promote lateral 
channel migration; the recent flood realized this process-based 
objective. Grant funds will support mapping of channel 
morphology, inundation patterns, and habitat complexity, and 
seasonal sampling of juvenile salmonid use of newly accessible 
side-channel and floodplain habitats.  

3 $0 $74,902 $0 
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RESTORATION PROJECTS – CAPITAL 

7 

2027 Snoqualmie 
Restoration and 
Project Assistance 
Program 

King County 
Water & Land 
Resources 
Division 

This is an ongoing effort managed and delivered by Snoqualmie 
Watershed Forum (Forum) staff to maximize success in 
implementing the 2005 Snohomish River Basin Salmon 
Conservation Plan (Salmon Plan) in the King County portion of 
WRIA 7. The program will: 1) assist project implementers in 
identifying, developing and advancing high priority habitat 
projects, water quality improvement, planning, education and 
outreach efforts; 2) conduct Forum-led project coordination 
activities; and 3) support regional watershed management 
through policy and technical coordination. 

3 $0 $135,000 $135,000 

7 

S Fork Skykomish - 
Lower Miller River 
Floodplain 
Restoration 
Implementation 

King County 
Water & Land 
Resources 
Division 

Restore habitat and reduce flood risk in the lower mile of the 
Miller River to its confluence with the South Fork Skykomish River 
in an underserved area of King County. Conditions for multiple 
ESA-listed salmonids will be optimized by removing artificial 
constraints on fluvial processes and restoring function and 
streamflow through the project site. Reconnection of side and 
back channels with the Miller River mainstem will advance this 
goal. This implementation phase will include removal of defunct 
infrastructure, and installation of log structures, setback 
protection, and riparian native plantings, with benefits conveyed 
downstream from this headwater subbasin into the future. 

3 $757,000 $1,000,000 $385,000 

7 

SE Fish Hatchery 
Road Habitat 
Restoration Final 
Design 

King County 
Water & Land 
Resources 
Division 

Apply the momentum from King County’s preliminary design and 
progress through final design- taking the last big step before 
construction on a project that will improve habitat along the 
mainstem Snoqualmie River and reconnect off-channel habitat 
between Fall City and Snoqualmie Falls. In 2021 King County 
decommissioned the SE Fish Hatchery Road Bridge, opening the 
opportunity to remove 600 feet of old road infrastructure and 
improve the connection with habitat features in the floodplain at 
a range of river flow levels. This phase of project is for final 
design, which will refine the project outcomes and construction 
cost estimates, and obtain permits.  

3 $400,000 $500,227 $200,000 

7 
Cherry Creek 
Levee Setback 
Feasibility 

WA 
Department of 
Fish & Wildlife 

This project is the first step toward setting back the Cherry Creek 
levee onto Washington Department of Fish and Wildlife’s Cherry 
Valley Wildlife Area Unit, restoring natural floodplain processes 

3 $0 $498,941 $300,000 
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and habitat along a key tributary to the Snoqualmie River. The 
feasibility phase will compile existing site data, conduct targeted 
fieldwork, engage a technical working group, and include public 
outreach. At least three levee setback alternatives will be 
developed and evaluated, resulting in a preferred alternative 
conceptual design. The study area includes approximately 170 
acres of low-lying floodplain within the Snoqualmie Valley. 

7 

Snoqualmie Falls 
Forest Theater 
Conservation 
Easement 

King County 
Water & Land 
Resources 
Division 

Conserve 88.16 acres of forest, riverfront, and floodplain habitat 
along the Snoqualmie River downstream of Snoqualmie Falls. 
Using established real estate practices, King County will evaluate, 
appraise, negotiate, and secure a conservation easement across 
four parcels to permanently protect critical salmon and upland 
habitat. Outcomes include long-term preservation of 2,000 feet 
of river shoreline, protection of floodplain processes, and 
safeguarding upland forest that supports water quality and 
wildlife. This project will prevent future development, ensure 
habitat connectivity, and contribute directly to salmon recovery 
and watershed health.  

3 $0 $438,625 $0 

7 

Duvall 
Meadows/NE 
147th PL Culvert 
Restoration 
(Bridge 
Construction) 

Wild Fish 
Conservancy 

Replace an ~80 ft long x 1.5 ft diameter total fish barrier and 
failing culvert crossing NE 147th PL, Duvall, WA. The culvert will 
be replaced with a 30 ft span x 20 ft wide bridge on a weathered 
sheet piling foundation. This CWM request is for bridge and 
foundation materials; funding for construction and monitoring 
will be sought through KC Flood Control District Flood Reduction 
Grant. Expected outcomes: replace two total barrier culverts with 
bridges (one replaced by Duvall Meadows), install ~70 pieces of 
LWD upstream and downstream of the site, plant native 
vegetation along disturbed banks (~0.5 acres), monitor site for 5 
yrs. The project will improve access to 0.5 miles of salmonid 
habitat.  

3 $0 $332,741 $0 

7 
Miller Street 
Conveyance, 
Water Quality 

City of Duvall 

Modify an existing stormwater system along NE Miller Street that 
discharges to Coe-Clemons Creek, a tributary to the Snoqualmie 
River. The project will address flooding and ponding along the 
north side of the roadway by installing new stormwater 
structures and relocating undersized pipe to improve 
conveyance. Water quality treatment features will be 
incorporated to treat roadway runoff prior to discharge. Expected 

3 $0 $40,300 $0 
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outcomes include improved drainage capacity, reduced roadway 
flooding, and treatment of approximately 2.77 acres of pollution-
generating impervious surface.  

RESTORATION PROJECTS – RIPARIAN 

7 

Snoqualmie River 
Off-Leash Dog 
Park Riparian 
Enhancement - 
Phase 1 

Snoqualmie 
Indian Tribe 

Restore approximately 2,000 linear feet of riparian buffer to 
improve habitat for Chinook and other salmon along the right 
bank of the mid-mainstem Snoqualmie River (approximately 4 
acres). Key actions include removal of dense patches of invasive 
plants and installation of native canopy trees and shrubs on a 
bank that currently has very little tree cover. This project engages 
with a new community partner to access private property along 
an approximately 1-mile reach of the Snoqualmie River just 
upstream of the Novelty Bridge, south of Duvall, WA.  

3 $5,000 $214,934 $214,934 

7 

Coe Clemons 
Creek and 
Snoqualmie River 
Riparian 
Restoration, Phase 
2  

Mountains to 
Sound 
Greenway Trust 

Expand riparian restoration efforts at Coe Clemons Creek and 
along the mainstem Snoqualmie River by incorporating three 
adjacent parcels. Since 2023, Phase 1 has successfully established 
10,050 live stakes to improve salmonid habitat. Phase 2 will focus 
on weed control, live staking, and native tree and shrub planting 
along the right bank of the Snoqualmie River, encompassing 
approximately 5.7-acres. These riparian zones are inundated with 
reed canarygrass, Himalayan blackberry, common holly, and 
knotweed. The Greenway Trust will lead project design and 
implementation, engage at least 100 volunteers, and collaborate 
with the City of Duvall.  

3 $8,562 $153,938 $101,507 

7 
Wallace Acres III: 
Riparian 
Maintenance 

Stewardship 
Partners 

The project takes place at Wallace in the Snoqualmie River sub-
basin along the north facing, left banks of the Mid-Main stem 
Snoqualmie River. The project promotes outcomes associated 
with Best Management Practices (BMPs) as part of Stewardship 
Partners’ (SP) voluntary incentive-based approach to landowner 
stewardship. SP will maintain approximately 7,580 linear feet (24 
acres) of previously restored riparian habitat. Habitat buffers 
average 135’. Since 2010, SP has been restoring this property. 
Ongoing maintenance would ensure the success of these large 
restorations.  Approximately 1,000 native trees/shrubs will be 
planted, mostly conifers.    

3 $0 $167,970 $0 
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7 

Cherry Valley 
Riparian 
Restoration and 
Stewardship Phase 
I 

Sound Salmon 
Solutions 

Conduct riparian restoration on 10.55 acres along Cherry Creek 
and 3 tributaries. This work will take place at 3 worksites 
between creek miles 1.8 & 2.65. Activities will include invasive 
vegetation control & native plant installation along 4,540 linear ft 
of creek bank. This will enhance shade, reduce water 
temperature, improve soil stability, increase dissolved oxygen 
levels, and positively impact salmonid populations, including 
Chinook, Coho, & Steelhead. SSS will host up to 3 volunteer 
events & publicly promote the project 5 times to increase 
community education and engagement. SSS will also install 2,000 
plants & 700 plant protectors at 2 previously funded CWM 
project sites to remediate impacts from 2025 flood events. 

3 $5,739 $314,007 $209,647 

7 
Pearce Farm 
Riparian 
Restoration 

Sound Salmon 
Solutions 

Restore native riparian forest on 7.7+ acres of degraded riparian 
land along 2,800 feet of the mainstem Snoqualmie River north of 
Duvall, WA. SSS will treat patches of invasive Himalayan 
blackberry and other invasive plants, establish 13,000 native 
trees and shrubs, and engage the public in learning about 
watershed health through educational activities and outreach. 
The restoration of riparian vegetation in the mainstem primary 
restoration subwatersheds is considered a top-priority action for 
salmon recovery and is expected to produce multiple ecological 
benefits, including reduced water temperatures, improved 
aquatic food resources, and increased structural and ecological 
complexity. 

3 $8,808 $198,918 $198,918 

7 
Keasey Site 
Maintenance and 
Restoration 

EarthCorps 

Continue restoration and stewardship at the Keasey site, located 
along the Snoqualmie River in Redmond.  Crews will conduct 
targeted stewardship to improve habitat quality and protect prior 
restoration investments. The site was originally planted in 2023 
but has experienced reduced plant survival due to harsh 
environmental conditions, including exposure and soil limitations. 
Our efforts will result in restoration of approximately 1.5 acres 
(0.25 miles of river frontage) within the 4.5-acre site. Work will 
include invasive species control, native plant protection, and 
survival enhancement to improve overall site health and 
resilience.  

3 $0 $79,108 $0 
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7 

South Fork 
Snoqualmie and 
Tollgate Forest 
Maintenance and 
Planting  

City of North 
Bend 

Restoration of the riparian corridor throughout Tollgate Forest, 
improving conditions across over 50 acres of this City of North 
Bend property and along 3,000 feet of both banks of the South 
Fork Snoqualmie River. This project will emphasize the control of 
nonnative weeds through manual, mechanical, and chemical 
practices, the planting of native trees and understory species, and 
the protection and establishment of plantings. Work will be 
completed by the Greenway Trust’s seasonal restoration crew 
and overseen by restoration program staff. This project will 
accomplish the planting of 2,500 native trees and shrubs and 
1,500 live stakes. 

3 $0 $110,550 $0 

WRIA 7 SUBTOTALS $1,244,896 $5,054,966 $2,399,991 

WRIA 8 
HABITAT PROTECTION AND RESTORATION PROJECTS 

8 
Carey Creek at 
276th SE Fish 
Passage  

King County 
Water & Land 
Resources 
Division 

Construct a 135-foot-long fish passable structure bridge to 
replace the barrier culvert where 276th Ave SE, crosses over 
Carey Creek in Hobart, WA. The new bridge will allow all species 
and life stages of fish to move freely under the bridge and 
provide salmon access to 4.43 miles of high-quality stream 
habitat. 

9 $2,206,900  $500,000  $500,000  

8 

Lower Thornton 
Creek Restoration 
and Fish Passage 
Improvements 
Feasibility Study 

Seattle Public 
Utilities 

A feasibility study will identify opportunities to improve salmon 
habitat in lower Thornton and tributary Maple Creek. Study sites 
include Thornton Creek mouth, Thornton Creek Natural Area, a 
King County Wastewater facility, Maple Creek ravine, and seven 
SPU-owned culverts. The resulting high level concept report will 
inform future projects to address several recovery strategies on 
Thornton Creek. 

1 $50,000  $239,567  $239,567  

8 

Conceptual Action 
Plan Guiding 
Whale Scout 
Programming at 
the Former Wayne 
Golf Course  

Whale Scout 

Whale Scout partners with the City of Bothell, engaging students 
and the community in riparian restoration and salmon recovery 
education along the Sammamish River at the former Wayne Golf 
Course. The goal of this project is to plan future efforts following 
the City-led "Wayne Open Space Action Plan" currently underway 
and the Waynita/Sammamish restoration project nearing 
construction. 

1 $25,000  $31,292  $31,292  
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8 

Project Name: 
Issaquah 
Miyawaki Forest – 
Establishment 
Phase 

Issaquah Alps 
Trails Club 

Establish stewardship of a 15,000-sq-ft Miyawaki riparian forest 
along 220 ft of Issaquah Creek. Activities will ensure ≥85% plant 
survival, improve stream shading and bank stability for Chinook 
salmon, and support a youth internship program and community 
stewardship events. 

3 $20,000  $25,000  $25,000  

8 

Dock Permitting 
Portal: Lake 
Sammamish & 
South Lake 
Washington 

Mid Sound 
Fisheries 
Enhancement 
Group 

Mid Sound and Trout Unlimited will develop a dock permitting 
portal to help shoreline residents navigate permitting and 
implement salmon-friendly dock improvements. Partnering with 
WDFW and other permitting agencies, the portal will reduce 
barriers, increase landowner knowledge, and serve as a scalable 
framework for additional shoreline restoration actions. 

3, 6  $0    $50,474  $50,474  

8 

Seidel Creek 
Habitat 
Restoration and 
Connectivity  

Mid Sound 
Fisheries 
Enhancement 
Group 

Connect and expand existing healthy riparian and in-stream 
habitat on Seidel Creek from the confluence with Bear Creek to 
approximately 1300 linear feet upstream and to address 
environmental and point-sources of thermal pollution in Seidel 
Creek.  

3  $0    $246,598  $246,598  

8 
 

May Creek Delta 
Restoration 

Mid Sound 
Fisheries 
Enhancement 
Group 

This project will advance 30% designs to final design and 
permitting for the restoration of the mouth of May Creek, a 
tributary of South Lake Washington. When constructed, the 
project will restore shallow-water habitat for juvenile Chinook 
through vegetated delta islands and placement of large and fine 
woody material. 

5   $0      $414,669  $414,669  

8 

Laughing Jacobs 
Creek Restoration 
Construction 
(Reach 1) 

Trout Unlimited 

Laughing Jacobs Creek is one of the larger tributaries of Lake 
Sammamish and provides an important rest stop for juvenile 
Chinook salmon on their migration to the sound. This project 
includes improvement of ~500 ft of stream, removal of armoring 
and invasive plants, creation of a floodplain and riaprian area, 
installtion of 18 instram wood structures, and replacement of two 
crossings.  

3  $5,000  $1,592,909   $992,665  

8 

238th Avenue NE 
and NE 70th Street 
Culvert 
Replacement 

King County, 
DLS, Road 
Services 
Division 

King County will replace a failed metal culvert at the 238th Ave 
NE crossing of an unnamed tributary to Evans Creek with a new 
culvert that improves fish passage, accommodates flood flows 
and future climate conditions, and restores ecological 
connectivity. The project will also restore 30 feet of stream 
channel upstream and downstream to support sediment 
transport and stabilize the streambed.    

3 $0 $1,394,333    $0 
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Secured 
Leveraged 

Funds 

Funding 
Requested 

Funding 
Recommended 

by WRIA 

RIPARIAN PROJECTS 

8 
Bear Creek 
Riparian 
Restoration 

EarthCorps 

Riparian restoration along Bear Creek will support salmon 
recovery by improving riparian condition, water quality, and 
habitat complexity in a key salmonid-bearing stream.  EarthCorps 
crews will remove invasive species and protect, enhance, and 
install native plants. Work will occur adjacent to Juel Park, 
building on existing restoration efforts along other reaches and 
tributaries of Bear Creek.  

3 $46,000   $152,433   $152,433  

8 

Student and 
Community-led 
Riparian 
Restoration 
Maintenance at 
the former Wayne 
Golf Course 

Whale Scout 

This project will engage diverse audiences and students in 
maintaining five acres of newly planted riparian habitat along the 
Sammamish River at the Former Wayne Golf Course. Over 1,220 
community members will participate in 10 inclusive education 
events and 36 volunteer events, and 182 K-college students will 
gain hands-on experience, including four paid living-wage 
internships. 

1 $9,900   $104,891   $104,891  

8 

Bear Creek 
Learning Lab for 
UW Bothell 
Capstone Research 
Students 

Whale Scout 

Whale Scout has partnered with Mid-Sound Fisheries 
Enhancement Group engaging University of Washington Bothell 
students in capstone riparian restoration research projects on a 
King County Roads property on Bear Creek. Whale Scout is 
seeking grant support to host two more years of future student 
cohorts at this site.   

3 $53,480  $46,586  $46,586  

8 

Lake Sammamish 
UWRP Riparian 
Stewardship – 
Phase II 

Trout Unlimited 

This project continues riparian stewardship along Issaquah and 
Tibbetts Creeks, key juvenile Chinook migration and rearing 
corridors. With a primary focus on Issaquah Creek, work will 
expand upstream and downstream of the Pickering Reach to 
include the Animal Hospital property and Emily Darst Park, using 
volunteers and professional and WCC crews to carry out 
stewardship activities. 

3  $0    $152,553  $152,553  

8 

Bear Creek 
Knotweed 
Treatment 
Program 

Mid Sound 
Fisheries 
Enhancement 
Group 

The project continues critical knotweed control in the Bear Creek 
watershed (WRIA 8 2024 4-year work plan #BCLC-2-BB) to 
support ESA-listed Chinook. Mid Sound will engage private and 
public landowners to monitor and treat knotweed infestations 
and install replacement plantings where control has been 
successful. Landowner outreach will identify opportunities for 
future treatment and revegetation. 

3 $15,973  $179,983   $179,983  
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Secured 
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Funds 
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by WRIA 

8 

Cedar River 
Riparian 
Restoration at 
Belmondo Reach 
& Dorre Don 
Natural Area  

King County 
Water & Land 
Resources 
Division 

Restore 24.8 acres of riparian habitat along the Cedar River at the 
Belmondo Reach and Dorre Don Natural Areas. The project will 
control invasive species and install 15,000 native trees and shrubs 
to improve salmon habitat and support long-term restoration and 
maintenance efforts.  

9 $5,219  $303,825   $158,000  

8 
Issaquah Salmon 
Hatchery Invasive 
Bamboo Removal  

Friends of the 
Issaquah 
Salmon 
Hatchery 

Remove bamboo, rebuild and stabilize the riverbank, add critical 
salmon habitat and plant native species. The site will be 
incorporated into outreach programming highlighting active 
salmon recovery efforts to the public, school tours & community 
groups. The long-term impact includes reducing storm impacts in 
downtown Issaquah and removing invasive bamboo.  

3 $0  $174,947  $0    

MONITORING AND ASSESSMENT PROJECTS 

8 

2027 Lake 
Washington Fish 
Predation 
Monitoring  

Washington 
Department of 
Fish and 
Wildlife 

Assess the utility of gill netting and trap netting as techniques for 
capturing and reducing the abundance of predator fish in Lake 
Washington. Gill netting and trap netting will target non-native 
fish that prey on juvenile salmon rearing in Lake Washington. 
Most netting work will occur in the south end of Lake Washington 
(south of I-90) and will target species known to prey on Chinook 
and sockeye fry that emigrate from the Cedar River to rear in 
shoreline areas of south Lake Washington.  

1, 2, 5, 6, 
9 $0 $180,000 $180,000 

8 

Assessing the 
Value of 
Freshwater 
Habitats Through 
Juvenile Chinook 
Prey Availability 
and Foraging 

King County 
Water & Land 
Resources 
Division 

Compare invertebrate prey and juvenile Chinook salmon diets 
across five habitats in the Cedar River. We will sample four 
replicates of each habitat four times across spring to understand 
how prey availability and foraging vary among habitats, through 
time, and in response to changing conditions. This study will 
inform holistic decisions about where and how to restore salmon 
habitat. 

5, 9 $10,000  $164,715  $164,715 

8 

A Life-cycle Model 
and Integrated 
Population Model 
for Cedar River 
Chinook Salmon 

Washington 
Department of 
Fish and 
Wildlife 

WDFW will use a life-cycle model and an integrated population 
model for wild Cedar River Chinook salmon using life stage–
specific metrics derived from long-term monitoring on the Cedar 
River. Using these two approaches, we will identify stage-specific 
constraints on adult returns, evaluate alternative recovery 
scenarios and test covariates that are hypothesized to influence 
adult returns. 

1, 2, 4, 6, 
9  $0    $101,513   $101,513  
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Secured 
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by WRIA 

8 
2027 Chinook 
(Fish-In) 
Monitoring 

King County 
Water & Land 
Resources 
Division 

Provide resources to assist with inter-agency monitoring of 
spawning Chinook salmon in WRIA 8. The primary goal of this 
work includes weekly carcass and biosampling surveys of the 
Cedar River (September through November), including Chinook 
length, sex, origin, pre-spawn mortality, egg retention, and 
supplemental collection of otoliths, scales, and potential tags.  

5, 9 $2,160  $32,285   $32,285  

8 
Evaluation of a 
Low-cost ALAN 
Mitigation Tool 

US Fish and 
Wildlife Service 

Evaluate the threshold of light reduction required to decrease 
predation risk. We will use predation event recorders to compare 
predation risk at varying lux levels created by three tint shades of 
glass film and a control. If effective, use of tinted glass film could 
be a cost-effective management tool for reducing juvenile salmon 
predation in areas of point source light pollution. 

5 $42,910  $52,960   $52,960  

8 

Monitoring 6PPD-
Q to Inform 
Stormwater and 
Salmon Recovery 
Actions in WRIA 8 

Three Rivers 
Chapter of 
Trout Unlimited 

Monitor the tire-derived contaminant 6PPD-quinone in Issaquah 
Creek and the Cedar River to identify where and when 
stormwater contamination occurs in salmon-bearing streams. 
Passive samplers, storm-event autosamplers, and fish bioassays 
will inform targeted stormwater management, guide mitigation 
actions, and support salmon recovery in WRIA 8. 

3, 5, 9 $46,000   $125,614   $125,614  

8 

LWSC Data Gaps 
2.3 - Salmon 
Behavior Study 
Design 

Long Live the 
Kings 

High temperatures and low dissolved oxygen levels in the Lake 
Washington Ship Canal are a major barrier to the recovery of ESA-
listed Chinook and other salmonids. To find solutions to this 
major barrier to salmon recovery, this project is developing a 
study plan to assess salmon behavior in response to water quality 
changes, especially supplemental cold water.   

2, 4 $51,000   $61,283   $61,283  

8 

Quantifying Long 
Term Artificial 
Light at Night 
Trends  

US Geological 
Survey 

Establish paired long term ALAN monitoring stations that will 
assess nocturnal light intensity and duration of elevated light 
overtime to understand the cumulative impact of ALAN as a 
stressor on salmon. This monitoring will be used to determine 
effects of ongoing regional lighting upgrades and mitigation 
efforts in limiting ambient light in the WRIA8 watershed. 

1, 9 $0 $38,391  $38,391  

8 

Aquatic Weed 
Treatment near 
the Confluence of 
Issaquah Creek 

Trout Unlimited 

This project expands Trout Unlimited's aquatic invasive plant 
management work to the mouth of Issaquah Creek to reduce 
predator habitat and improve nearshore conditions for juvenile 
Chinook salmon and other important salmonids. Treatment 
across ~20 acres will be coordinated with co-manager predator 
suppression efforts and paired with monitoring to inform 
adaptive management and future actions. 

3 $11,500   $122,909   $122,909  
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8 

Using Mark-
Recapture 
Techniques to 
Estimate Chinook 
Passage Through 
the Fish Ladder at 
Ballard Locks 

Sno-King 
Watershed 
Council 

To determine the relative importance of Chinook salmon entering 
the fish ladder at Ballard Locks multiple times and mortality 
between the fish ladder and the spawning grounds in the 
discrepancy between counts at the ladder and on the spawning 
grounds, Chinook will be photo-identified and mark-recapture 
techniques will be used to determine the actual run size entering 
the ladder. 

4 $0  $50,000  $0    

8 

Lake Washington 
Fish Assemblage 
Assessment 
Netting 

Washington 
Department of 
Fish and 
Wildlife 

Assessment of Warmwater fish assemblage in Lake Washington 
through standardized gillnetting. This project WDFW proposes 
will utilize standardized gillnets and randomized sampling 
techniques to assess warmwater fish populations in Lake 
Washington, through the use of standardized sampling practices 
developed by WDFW to assess and monitor the warmwater fish 
populations in lakes. 

1, 5, 6, 9 $0  $60,000 $0 

8 

Lake Sammamish 
Mysis Assessment 
to Inform WRIA 8 
Water Quality and 
Salmon Recovery- 
Pilot 

Three Rivers 
Chapter of 
Trout Unlimited 

This pilot project will assess the presence, distribution, and 
ecological role of the non-native zooplankton Mysis diluviana in 
Lake Sammamish. Field sampling, laboratory analysis, and water 
quality monitoring will evaluate how mysids influence lake food 
webs, nutrient cycling, and habitat conditions relevant to multi-
species salmon recovery in WRIA 8. 

3, 6 $0 $60,000 $0    

OUTREACH AND EDUCATION PROJECTS 

8 

Mountains to 
Sound Greenway 
Forests & Fins 
Education 
Program (2027-
2028) 

Mountains to 
Sound 
Greenway Trust 

"Forests and Fins" is the Mountains to Sound Greenway Trust's 
4th-12th grade curriculum that builds support and promotes 
behavior changes critical to long-term salmon recovery efforts in 
WRIA 8. Five hundred students will evaluate the health of 
Issaquah Creek and do riparian restoration that contributes to 
larger efforts. Expenses include Plant ID Cards, raincoats, plants, 
and school buses. 

1, 2, 3, 4, 
5, 6, 9 

 
$13,000  $80,075  $80,075 

8 

Salmon Pathways: 
Building 
Community 
Stewardship 

ECOSS 

Salmon Pathways engages immigrant and refugee communities in 
salmon recovery stewardship across WRIA 8 through outdoor 
learning, watershed site visits, and community engagement 
activities. The program builds long-term community awareness 
and stewardship by connecting families and youth with 
restoration sites and partners working to recover salmon habitat.  

2, 4, 5 $25,000  $64,882   $64,882 
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8 Cedar River 
Salmon Stewards 

Environmental 
Science Center 

Cedar River Salmon Stewards builds an inspired, informed 
community around salmon recovery through education and 
outreach. Experienced volunteers facilitate observations of 
salmon habitat and migration, hold meaningful conversations 
with participants about salmon needs and recovery and connect 
visitors with actions they can take to support an equitable and 
thriving watershed for salmon and people. 

4, 5, 9 $12,800  $39,264  $39,264 

8 

Salmon Heroes: 
Improving 
Stewardship 
Behaviors Through 
Science-based 
Field Studies 

Environmental 
Science Center 

Salmon Heroes is a multi-part program for WRIA 8 students and 
their teachers in 4th-8th grade reaching 40 classes 
(approximately 1,000 students). Using salmon as a local 
phenomenon to center the program, Salmon Heroes increases 
knowledge of local salmon habitat needs, challenges to their 
survival, and actions they can take to help keep our waters 
healthy for salmon and humans alike.  

5, 9 $121,500  $20,000    $20,000 

8 
Community Action 
Training School 
2027 - 2028 

Mid Sound 
Fisheries 
Enhancement 
Group 

Community Action Training School is a free program that guides 
participants through a robust series of 7 classes and 4 field 
experiences focusing on scientific, social, cultural, and political 
issues important to watershed health and salmon recovery. 
Participants will either work independently or with Mid Sound 
project partners to create a 32+ hour salmon-related stewardship 
action project. 

1, 2, 3, 4, 
5, 6, 9 $0    $68,156  $68,156  

8 

Advancing Lake 
Sammamish 
STREAM 
Connections 

Trout Unlimited 

STREAM Connections engages students and community members 
in salmon recovery through place-based learning in the Lake 
Sammamish watershed. Delivered with UWRP partners, the 
program connects classroom education, field experiences, and 
community engagement to build lasting stewardship and support 
for salmon. 

1, 2, 3, 4, 
5, 6, 9 $0 $74,355   $74,355 

8 Salmon Cultural 
Plaza 

Discover Your 
Northwest 

A phased project, this effort expands education at the Hiram M. 
Chittenden Locks for 1.5M+ annual visitors about salmon 
migration while creating a cultural space honoring native 
connections to Pacific Northwest salmon through Native design 
and interpretive signs. Grant funds will support development of a 
master plan, fundraising strategy, and public outreach materials. 

District 4 $0 $20,000  $0 

8 
Issaquah Salmon 
Hatchery 
Education & 

Friends of the 
Issaquah 
Salmon 
Hatchery 

FISH proposes to develop a 12-week internship program (SMOLT 
– Salmon Migration & Outreach Leadership Traineeship), 
designed to showcase environmental career pathways, to recruit 
& train up to 5 interns. The program will expand FISH's capacity 

 
3  $0  $56,100   $0    
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Outreach 
Internship program 

to reach community, provide school tours, off-site tours, work 
with partners & highlight salmon recovery efforts at the hatchery 
during busy fall season. 

8 

Reading to Rivers - 
Clean Water for 
the King County 
Library System 

Salmon-Safe 

Leveraging the King County Library System (KCLS) Climate Action 
Plan’s commitment to site environmental improvements, the 
project provides a pilot assessment of the Renton and 
Sammamish library sites that will lead to assessment of KCLS’s 
properties for water quality, conservation, habitat, operations 
and maintenance. We will host public awareness events for 
salmon education at both sites. 

1, 2, 3, 4, 
5, 6, 9 $0  $35,000   $0    

8 

North Lake 
Washington 
Creekside HOA & 
MHP Outreach and 
Education 

Adopt A Stream 
Foundation 

Identify Homeowner Association communities (HOA's) and 
Mobile Home Parks (MHP's) on or near priority creeks in WRIA8. 
Conduct educational workshops and stream visits to teach 
residents about salmon recovery, riparian stewardship, native 
plant landscapes, water quality, water conservation, and 
pollution prevention. Design up to 20 native plant landscapes. 
Obtain written stewardship commitments. 

1, 3, 6 
 $0 $87,373  $0    

WRIA 8 Subtotals $2,773,342 $7,204,935 $4,521,113 

WRIA 9 
HABITAT PROTECTION AND RESTORATION PROJECTS 

9 Nelsen Side 
Channel Tukwila, City of 

Restores off channel habitat for juvenile Chinook, reduces flood 
risk, and improves public access. Creates a 5-acre restoration 
footprint – including expanded rearing habitat and restored 
riparian forest – and advances the project to full design. 

5 $0 $1,338,000 $250,732 

9 Spring Beach 
Armoring Removal 

King County 
Water & Land 
Resources 
Division 

This project designs and permits the restoration of 180 feet of 
marine shoreline on southwest Vashon Island’s shoreline. Using a 
barge, the restoration will remove the two rows of treated wood 
bulkhead materials and two cabins.  

8 $700,000 $690,000 $690,000 

9 Marine View Park 
South Extension 

Normandy 
Park, City of 

Acquisition totaling 6.5 acres which includes almost 400 feet of 
Puget Sound Shoreline.  This acquisition is part of the city's long-
range plan to connect over one mile of shoreline from 
Beaconsfield through City of Des Moines' Beach Park. 

7 $0 $975,000 $0 
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Funding 
Requested 
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9 
WRIA 9 Project 
Implementation 
2027 

King County 
Water & Land 
Resources 
Division 

Funding supports implementation of projects and programs in 
the Green/Duwamish watershed including development of 
funding strategies, technical support, solicitation of new projects, 
program tracking and measurement, and status and trends work. 

2, 4, 5, 7, 
8, 9 $180,000 $200,000 $200,000 

9 
Intake Creek Fish 
Passage 
Improvement  

Trout Unlimited 

The Intake Creek Fish Passage Improvement Project will restore 
fish access to 1.0 mile of upstream tributary habitat in the Upper 
Green River. The project will replace an existing culverted road 
crossing barrier on FSR 52 with a 100-ft bridge.  

9 $1,432,600 $214,946 $214,946 

9 

Arroyos Natural 
Area Shoreline 
Restoration 
Feasibility 
Assessment  

Mountains to 
Sound 
Greenway Trust 

The Greenway Trust will work with the Seattle Department of 
Parks & Recreation to complete a geotechnical feasibility analysis 
of shoreline restoration and armoring removal at the city-owned 
Arroyos Natural Area (plan number NS-49).  

8 $10,000 $126,525 $126,525 

9 
Mill Creek 
Wetland Complex 
Feasibility 

Mid Sound 
Fisheries 
Enhancement 
Group 

Mid Sound will revegetate 4.85 acres of tributary and wetland 
area and create conceptual designs for an in-stream project on 
mainstem Mill Creek on an adjacent 13.85 acres, resulting in 
3,450 linear feet of revegetated riparian area in Auburn. 

7 $150,000 $244,914 $125,000 

9 
Soos Creek 
Supplemental 
Wood Exploration 

Mid Sound 
Fisheries 
Enhancement 
Group 

Mid Sound proposes to expand upon a 2016 Feasibility Study by 
King County to explore adding large woody debris to the lower 
mile of Soos Creek at the Hatchery Natural Area, a critical area for 
salmon significantly lacking in vital stream complexity. 

9 $0 $153,169 $153,169 

9 

Des Moines Creek 
Estuary 
Restoration - Final 
Design 

Des Moines, 
City of 

Continuation and completion of the Des Moines Creek Estuary 
Restoration project’s final design including permits. 5 $0 $350,000 $150,000 

9 
Beaconsfield 
Feeder Bluff - 
Acquisition 

Normandy 
Park, City of 

Normandy Park is pursuing acquisition of six remaining 
Beaconsfield parcels to consolidate ownership and support 
potential future shoreline restoration.  Acquiring is a critical step 
to improve nearshore habitat identified in the Salmon Habitat 
Plan. 

7 $0 $30,000 $0 

9 
Normandy Park 
Shoreline 
Restoration 

Normandy 
Park, City of 

Demolish multiple structures and hardscape on recently acquired 
shoreline parcels to convert the property back to open space. 7 $0 $62,500 $0 
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9 
Normandy Park 
Culvert Correction 
at The Cove 

Mid Sound 
Fisheries 
Enhancement 
Group 

The project will assess an identified fish passage barrier and 
conduct preliminary investigation and feasibility analysis to 
develop a correction and removal strategy that restores fish 
passage and advances watershed connectivity goals 

7 $0 $35,227 $35,227 

9 

Normandy Park 
Swim Club Fish 
Passage Barrier 
Removal 

Mid Sound 
Fisheries 
Enhancement 
Group 
 

The proposed project includes feasibility and the 
removal/relocation of a fence that has been deemed a fish 
passage barrier by WDFW. 7 $0 $20,488  $20,488  

9 Duwamish Hill 
Preserve Phase 3 Tukwila, City of 

Restore four new parcels at Duwamish Hill Preserve through 
invasive species removal, native planting, and trail installation to 
improve upland–shoreline integration and advance salmon 
recovery goals along the Duwamish. 

2 $0 $200,725 $0 

9 
Lower Shinglemill 
LWD & BDA Final 
Design 

Vashon Maury 
Island Land 
Trust 

Lower Shinglemill Creek suffers from a lack of wood and 
simplified channels. We will develop a final design for an LWD 
installation to re-create braiding and pools that will provide 
better rearing habitat for juvenile Chinook and other salmonids. 

8 $0 $155,000 $0 

9 North Maury 
Bulkhead Removal 

Vashon Maury 
Island Land 
Trust 

Remove 120 feet of creosote post and beam bulkhead and 
remove the fill behind it to restore a natural marine shoreline 
that will provide surf smelt spawning areas as well as forage and 
safe passage for juvenile Chinook salmon. 
 

8 $250,000 $111,000 $111,000 

9 

Vashon Hangar 
Removal & 
Nearshore 
Restoration  

Mid Sound 
Fisheries 
Enhancement 
Group 

Mid Sound Fisheries Enhancement Group will remove derelict 
seaplane hangar from Vashon beach and restore natural 
processes to benefit outmigrating salmon habitat & coastal 
resilience.  

8 $0 $270,000 $0 

9 
Auburn Narrows 
Restoration - 
Construction 

King County 
Water & Land 
Resources 
Division 

Construct the Auburn Narrows Restoration Project in 2027 to 
increase off-channel salmon habitat, primarily rearing habitat, 
adjacent to Green River. Rearing habitat is primary limiting factor 
for Chinook and steelhead recovery in the watershed. 
 

9 $750,000 $1,000,000 $1,000,000 

9 
Lower Springbrook 
Creek Restoration 
Phase 1 

Renton, City of 

Improve water quality and bank stability at two pilot sites (RM 
0.0-0.6) to scale future recovery efforts and develop and 
implement a Corridor Management Plan. This will improve 
salmon habitat via vegetation management. 
 

5 $90,000 $434,000 $120,000 
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RIPARIAN PROJECTS 

9 

Upper Hamm 
Creek and Turning 
Point Riparian 
Revegetation  

EarthCorps 

Through native plant installation and vegetation management, 
including the use of manual, mechanical, and chemical control, 
EarthCorps will improve riparian revegetation along upper Hamm 
Creek and Duwamish Turning Point.  

8 $79,285 $73,822 $73,822 

9 
Green River and 
Christy Creek 
Planting 

Washington 
State Parks & 
Recreation 
Commission 

Revegetate 13,000 square feet of riparian area along the Green 
River and Christy Creek in Flaming Geyser State Park. It will also 
add shade trees in the park day use area, located on the southern 
bank of the Green River. 

9 $0 $50,000 $50,000 

9 Burns Creek 
Wyman Morris 

Mid Sound 
Fisheries 
Enhancement 
Group 

Restore riparian habitat along 1,300 linear ft of Burns creek on 2 
acres of private property in Auburn. Noxious weeds will be 
removed, and 2,000 native trees and shrubs will be planted to 
improve habitat for salmon. 

9 $0 $74,960 $74,960 

9 Revegetation at 
Foster Golf Links 

Seattle Parks 
Foundation 

Restore 2+ acres of riparian forest between the public greens and 
river. We will enhance a weedy seasonal depression, address 
erosion, and plant a mixed conifer/deciduous canopy to add 
height, shade and add habitat density on the exposed edge. 

8 $40,000 $75,096 $60,000 

9 

Lower Green 
Riparian 
Maintenance 
Phase VI 

Seattle Parks 
Foundation 

Maintain previously funded Lower Green sites in various stages of 
restoration through adaptive management: remove invasives, 
replant, restore nearshore areas with willow staking, provide 
irrigation, and add erosion control along unstable slopes. 

5, 8 $40,000 $40,000 $40,000 

9 

SeaTac - Des 
Moines Creek Park 
invasive plant 
removal and 
replanting 

City of SeaTac 

Sea-Tac Des Moines Creek Park invasive removal and native 
replanting in buffer adjacent to Des Moines Creek. Funds will be 
used to hire crews for invasive removal, procure plant material, 
and hire crews for planting and summer watering. 

5 $0 $150,000 $50,000 

9 
Horsehead Bend 
Natural Area 
Phase 3  

King County 
Water & Land 
Resources 
Division 

Phase 3 of the Horsehead Bend Natural Area restoration will 
restore 6 acres of forested riparian buffer along 2,300 ft. of the 
Lower Green River through invasive weed control and planting to 
improve shade, water quality, and salmon habitat. 

7 $0 $150,000 $150,000 

9 2026 CWM Hess 
Site and Expansion 

Green River 
Coalition 

Work on two adjacent sites covering the both the north and 
south sides of Big Soos Creek, with maintenance for our existing 
"Hess" site and a planting expansion to two new sites on the 
parcel. 

9 $2,000 $40,000 $40,000 
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WRIA Project Name Project Sponsor Project Description KCC Dist 
No. 

Secured 
Leveraged 

Funds 

Funding 
Requested 

Funding 
Recommended 

by WRIA 

9 
CWM 2026 Little 
Soos Creek 
Restoration 

Green River 
Coalition 

Continue our restoration work along Little Soos Creek at 
previously worked ICL and Young sites. We aim to continue our 
maintenance at both properties and expand into an 
approximately 2-acre plot at our ICL site. 

9 $0 $40,000 $0 

9 2026 CWM Palmer 
Slough Phase 1 

Green River 
Coalition 

Continue our restoration efforts at our Palmer Slough site, south 
of the Howard Hanson Dam, continuing our partnerships with 
Tacoma Waters and Nicoterra Trails. This site serves as a critical 
salmon passage with signs of spawning. 

9 $0 $25,000 $0 

9 
Millcreek Riparian 
Corridor 
Restoration  

Free The Green 

Restore 3.5 acres along Mill Creek by removing invasives and 
planting 4,800 native trees and shrubs to increase shade, improve 
water quality, enhance habitat, and engage the community in 
salmon recovery. 

5 $30,000 $115,000 $50,000 

MONITORING AND ASSESSMENT PROJECTS 

9 Green River Screw 
Trap - 2027 

Washington 
Department of 
Fish and 
Wildlife 

Operate Green River smolt trap to estimate abundance of out-
migrating salmonids and investigate their life history diversity.  2, 4, 5, 7, 

8, 9 $0 $93,000 $93,000 

9 

Assessing the 
Value of 
Freshwater 
Habitats Through 
Juvenile Chinook 
Salmon Prey 
Availability and 
Foraging 
Opportunities  

King County 
Water & Land 
Resources 
Division 

To date, research has focused on salmon abundance and physical 
habitat. We will investigate how prey availability and juvenile 
Chinook diets vary across habitats and time. This information will 
help incorporate food web perspectives into the SHP. 

5, 7, 9 $10,000 $249,494 $249,494 

9 
Lower Duwamish 
Invasive 
Assessment & 
Control 

EarthCorps 

EarthCorps will evaluate selective control techniques for 
nonnative cattails at Salmon Cove Park and conduct mapping and 
assessment of the presence of nonnative cattails and perennial 
pepperweed along River Mile 0 to River Mile 10 of the Duwamish. 

8 $0 $19,050 $0 

9 

Addressing 
Stormwater 
Impacts on 
Chinook in Runoff-
Impaired 
Watersheds  

Washington 
State University 

Documenting the impacts of stormwater runoff on Chinook 
salmon is critical to supporting population recovery in Puget 
Sound Watersheds. We will demonstrate effects by rearing in 
runoff-impacted water from fertilization to smolt. 5, 8 $42,484 $165,000 $165,000 
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WRIA Project Name Project Sponsor Project Description KCC Dist 
No. 

Secured 
Leveraged 

Funds 

Funding 
Requested 

Funding 
Recommended 

by WRIA 

9 

Tracking Juvenile 
Chinook Salmon 
Use of the 
Duwamish River 
with Passive 
Integrated 
Transponder (PIT) 
Tags 

University of 
Washington, 
Office of 
Sponsored 
Programs 

We will conduct a Year 2 study on juvenile Chinook salmon 
residency in the Duwamish River and nearshore Elliott Bay, 
including PIT tagging 8,000 hatchery juvenile Chinook salmon and 
using mobile PIT detection nets to monitor for tagged fish. 9 $0 $150,415 $150,415 

9 

WRIA 9 Status & 
Trends: Lower 
Green & 
Duwamish Large 
Wood Survey 

King County 
Water & Land 
Resources 
Division 

Two King County staff will spend up to five days during 
August/September low flows surveying large wood in the Lower 
Green and Duwamish from river mile 32.1 (Fenster) to river mile 
0 (Mouth of Duwamish) to meet status & trends monitoring 
commitments. 

2, 5, 7, 8, 
9 $0 $20,000 $20,000 

OUTREACH AND EDUCATION PROJECTS 

9 
Delridge 
Greenspace 
Restoration and 
Education - Year 3 

Delridge 
Neighborhoods 
Development 
Association 

DNDA partners with schools and volunteers across parks and 
greenspaces in Delridge and West Seattle to provide 
environmental education, lead restoration events, monitor water 
quality, and foster youth leadership and community stewardship. 

8 $68,000 $35,638 $35,638 

9 Burien Green 
Teens – Year 3 

Mountains to 
Sound 
Greenway Trust 

Burien Green Teens is a two-week paid internship for 12 teens 
and 2 Assistant Leaders, providing green career training centered 
on Salmon Creek Ravine while reducing barriers with stipends, 
meals, and gear and advancing WRIA 9 watershed goals. 

8 $5,000 $23,100 $23,100 

9 

Environmental 
Heroes: Improving 
Watershed Health 
and Salmon 
Habitat Through 
Education and 
Outreach - Year 3 

Environmental 
Science Center 

Environmental Science Center will use a combination of in-school 
field study programs and free community outreach programs to 
reach over 3,900 WRIA 9 students, teachers, and the general 
public with salmon and watershed education.  2, 5, 7, 8, 

9 $187,500 $59,400 $59,400 

9 

BeachNET: 
engaging 
communities for a 
healthy Puget 
Sound - Year 3 

Vashon Nature 
Center 

Vashon Nature Center's BeachNET program engages families and 
students from Vashon and the surrounding mainland in learning 
about and stewarding island beaches, streams and marine areas 
through hands-on field research and monitoring projects. 

8 $40,000 $38,016 $38,016 
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WRIA Project Name Project Sponsor Project Description KCC Dist 
No. 

Secured 
Leveraged 

Funds 

Funding 
Requested 

Funding 
Recommended 

by WRIA 

9 

Youth Watershed 
Education, 
Stewardship, and 
Community 
Science - Year 3 

Nature Vision 

Nature Vision will provide custom water quality and wastewater 
education programs, including field trips with small scale 
restoration projects and community science, to 6 classes of 150 
students in the Green/Duwamish Watershed. 

2, 5, 7, 8, 
9 $92,838 $23,159 $23,159 

9 Salmon in Schools 
- Year 3 

Mid Sound 
Fisheries 
Enhancement 
Group 

SIS facilitates the rearing of salmon fry in schools, delivers lessons 
on the importance of salmon within larger ecosystems, and asks 
that students think broadly about the historical, cultural, and 
environmental significance of Puget Sound salmon. 

5, 7, 8, 9 $59,339 $15,771 $15,771 

WRIA 9 Subtotals $4,259,046 $8,337,415 $4,658,862 

WRIA 10 

10 
White River 
Juvenile 
Assessment 

Puyallup Tribe 
of Indians 
Fisheries 

This monitoring project will sample the outmigration of juvenile 
salmon during late winter and spring of 2027 on the White River 
to estimate abundance, run timing and detail biological 
characteristics of ESA listed salmon species.  

7, 9 $0 $267,775 $267,775 

10 
Greenwater River 
Instream Habitat 
Restoration 

Trout Unlimited 
This restoration project will install large wood structures and 
remove legacy road fill from the floodplain along 1 mile of the 
Greenwater River. 

9 $650,000 $353,124 $353,124 

10 
Boise Creek 
Riparian 
Restoration 

EarthCorps 
This riparian restoration project will plant and maintain 
restoration areas along Boise Creek, a stormwater ditch, and 
regional trail. 

9 $0 $106,635 $0 

WRIA 10 Subtotals $650,000 $727,534 $620,899 

ALL CWM TOTALS $8,887,284 $21,324,850 $12,200,865 
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May 20, 2026 

Supervisor Reagan Dunn, Chair  
King County Flood Control District 
516 3rd Avenue, Room 1200 
Seattle, WA 98104  

RE: Snoqualmie Watershed Forum Funding Recommendations for 2026 Cooperative 
Watershed Management Grants 

Dear Chair Dunn, 

On behalf of the Snoqualmie Watershed Forum (Forum), we would like to express our 
gratitude to the King County Flood Control District (FCD) for supporting important regional 
salmon recovery work. The Forum is a partnership of elected officials, citizens and 
representatives from conservation organizations supporting salmon recovery and ecological 
health in the Snoqualmie and South Fork Skykomish Watersheds (spanning the King County 
portion of Water Resource Inventory Area 7). Member governments include King County, the 
Snoqualmie Tribe, Tulalip Tribes, the cities of Duvall, Carnation, North Bend and Snoqualmie, 
and the Town of Skykomish.  

We would like to present the attached Forum funding recommendations for the 2026 
Cooperative Watershed Management (CWM) Grant Program funded through the FCD. The 
projects and programs on the list have been vetted according to King County’s CWM Grant 
Program rules and procedures. The recommended projects and programs have also been 
thoroughly reviewed and prioritized by the Forum’s local Project Review Committee and were 
approved by the Forum on May 20, 2026.   

Through the 2026 CWM Grant Program, the Forum received $2,399,991 (including $6,816 in 
return funds), to allocate to high-priority salmon recovery projects and programs. In this grant 
round, we received 24 final proposals for a total request of over $5 million, resulting in a $2.6 
million funding shortfall. 

We recommend funding 16 of the 24 proposals received this grant round. These grant 
funds help implement critical salmon recovery priorities called for in the Snohomish 
River Basin Salmon Conservation Plan, including habitat restoration projects, watershed 
education and sustaining critical capital project coordination activities. Many of our high 
priority salmon restoration projects provide multiple benefits, including flood hazard risk 
reduction, water quality improvements, and landowner stewardship.  

As you know, our efforts in WRIA 7 are part of the overall regional effort to recover 
threatened Puget Sound Chinook salmon as well as other salmonids, and we have been 
engaged with our partners in that effort for over 25 years. These CWM funds are a crucial 
component of our habitat acquisition and restoration funding that allows us to move 
important salmon recovery projects forward.  
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Supervisor Reagan Dunn 
May 20, 2026 

Page 2 

Thank you for your consideration of this recommendation. If you have any questions, please 
contact Erin Ryan-Peñuela, Snoqualmie Watershed Forum Salmon Recovery Manager, at (206) 
707-1354.

Sincerely, 

Mary Miller – Forum Chair  
Mayor, City of North Bend Mayor 

Cc:  Michelle Clark, Executive Director, King County Flood Control District 
Josh Baldi, Director, King County Water and Land Resources Division 
Kim Harper, King County, Grant Program Administrator  
Erin Ryan-Peñuela, Snoqualmie Salmon Recovery Manager 

Attachments 
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May 21, 2026 

 
 
Supervisor Reagan Dunn, Chair  
King County Flood Control District  
516 3rd Avenue, Room 1200 
Seattle, WA 98104  
 

 
RE: WRIA 8 Salmon Recovery Council Funding Recommendations for 2026 Cooperative 

Watershed Management Grants 
 
Dear Chair Dunn: 
 
On behalf of the Lake Washington/Cedar/Sammamish Watershed (WRIA 8) Salmon 
Recovery Council, thank you to the King County Flood Control District for supporting 
important salmon recovery work through the Cooperative Watershed Management 
(CWM) Grant Program. The WRIA 8 partnership is comprised of 28 local governments, 
businesses, community groups, and state and federal agencies who have been working 
since 2000 to recover Chinook salmon and improve the health of our watershed.  
 
Please find attached the WRIA 8 Salmon Recovery Council’s approved funding 
recommendations for the 2026 CWM Grant Program. We recommend awards for 29 
salmon recovery projects and programs, obligating the entire amount available to us in 
2026 – $4,521,113. All proposals are consistent with CWM program rules and 
procedures and were evaluated and prioritized by the WRIA 8 Grant Review Committee, 
and funding recommendations were approved by the WRIA 8 Salmon Recovery Council 
on May 21.  
 
In this year’s grant cycle, we received 38 applications for funding across all categories. As 
in recent years, there continues to be strong demand for grant funds to support this 
important work across all categories of funding. We greatly appreciate the Flood Control 
District’s commitment to the CWM Grant Program and look forward to the important 
work that will be accomplished with 2026 grant funds. This funding provides critical 
support to salmon recovery efforts in our watershed and helps leverage additional state 
and federal funding. We appreciate the Flood Control District’s ongoing commitment to 
and collaboration in multiple benefit floodplain restoration and salmon recovery.  
 
All documents associated with the request for proposals and the review process are 
posted on our public website. Application materials and our Salmon Recovery Council 
funding recommendation memo have been made available to District staff. Please feel 
free to contact Carrie Byron, the WRIA 8 Salmon Recovery Manager, at 206-573-6056 or 
cbyron@kingcounty.gov for further information. 
 
Sincerely, 
 

           
 Vanessa Kritzer Carston Curd  
Chair, WRIA 8 Salmon Recovery Council      Vice-Chair, WRIA 8 Salmon Recovery Council 
Councilmember, City of Redmond  Councilmember, City of Bothell

Beaux Arts Village  
Bellevue  
Bothell  
Edmonds  
Everett 
Hunts Point  
Issaquah  
Kenmore  
Kent 
King County  
Kirkland 
Lake Forest Park  
Maple Valley  
Medina 
Mercer Island  
Mill Creek 
Mountlake Terrace  
Mukilteo  
Newcastle  
Redmond 
Renton  
Sammamish  
Seattle  
Shoreline 
Snohomish County  
Woodinville  
Woodway 
Yarrow Point 
 
Alderwood Water and 
 Wastewater District  
The Boeing Company 
Cedar River Council  
Forterra 
Friends of the Issaquah  
 Salmon Hatchery  
Mid-Sound Fisheries 
 Enhancement Group 
Mountains to Sound  
 Greenway Trust 
National Oceanic and 
 Atmospheric Administration 
Sno-King Watershed Council 
Trout Unlimited  
US Army Corps of Engineers 
Washington Departments: 
   Ecology 
   Fish and Wildlife  
   Natural Resources 
Washington Association of  
 Sewer and Water Districts  
Washington Policy Center 
Water Tenders 
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Cc: Michelle Clark, Executive Director, King County Flood Control District  
Krista Camenzind, Deputy Director, King County Water and Land Resources Division, 

Department of Natural Resources and Parks  
Kim Harper, King County, Cooperative Watershed Management Grant Program 

Administrator  
Carrie Byron, WRIA 8 Salmon Recovery Manager 
WRIA 8 Salmon Recovery Council members 
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W A T E R   RE S O U R C E   I N V E N T O R Y   A R E A   9 (W R I A 9)   W A T E R S H E D   E C O S Y S T E M   F O R U M 
 

May 21, 2026 
 
 
Supervisor Reagan Dunn, Chair   
King County Flood Control District 
King County Courthouse  
516 3rd Avenue, Room 1200  
Seattle, WA  98104  
 
RE: Water Resource Inventory Area 9 (WRIA 9) Recommendations for Cooperative 
Watershed Management Grant Funding 
  
Dear Chair Dunn and Flood Control District Supervisors,  
 
On May 14, 2026, the Green/Duwamish and Central Puget Sound (WRIA 9) Watershed 
Ecosystem Forum (WEF) unanimously approved funding recommendations for the 2026 
Cooperative Watershed Management Grant (CWM) Program.  If approved by the Board 
of Supervisors, these projects will continue to advance implementation of priority 
elements of the 2021 WRIA 9 Salmon Habitat Plan.  
 
The $4.5 million in funding provides critical funding for twelve high priority capital 
projects that were prioritized based on the limiting factors for increasing salmon 
productivity in our watershed.  In addition to these high priority capital projects, CWM 
funding will support nine community-based revegetation projects (Regreen the Green); 
five Monitoring and Research projects that inform monitoring and adaptive management; 
and six Stewardship, Engagement and Learning (SEaL) programs to expand education 
and outreach initiates within the watershed.  
 
If approved by the Board of Supervisors, the $4,658,862 in CWM funds will be leveraged 
to secure a total investment of $7.46 million from federal, state, and local sources to 
implement WRIA 9 salmon recovery priorities. These investments exemplify the 
district’s policy to invest in multiple benefit projects by building community, creating 
equitable jobs, protecting, and restoring critical habitat and infrastructure, and promoting 
environmental stewardship. 
 
Thank you for your continued partnership in improving the Green/Duwamish and Central 
Puget Sound Watershed.  
 
Sincerely,  
 
    
  
  
Co-chair Jennifer Harjehausen  Co-chair Toni Troutner 
Councilmember, City of Covington  Councilmember, City of Kent 
Watershed Ecosystem Forum   Watershed Ecosystem Forum 
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May 20, 2026 
 
Councilmember Reagan Dunn, Chair 
King County Flood Control District 
516 3rd Avenue, Room 1200 
Seattle, WA 98104 
 
RE: Funding Recommendations for Puyallup & Chambers Watersheds 2026 Cooperative Watershed 
Management Grants in WRIA 10 
 
Dear Chair Dunn, 

On behalf of the Puyallup & Chambers Watersheds Salmon Recovery Citizen Advisory Committee and 
Technical Advisory Group, I would like to express my sincere appreciation for your ongoing commitment 
to protecting and restoring salmon habitat, and providing opportunities for outreach, education, and 
monitoring in the Puyallup-White River Watershed through the King County Cooperative Watershed 
Management (CWM) Grant Program. 

The CWM grant significantly contributes to the advancement of high-priority salmon recovery efforts 
outlined in the Salmon Habitat Protection and Restoration Strategy for the Puyallup and Chambers 
Watersheds. We are pleased to submit our 2026 funding recommendations for the Puyallup-White 
Watershed (WRIA 10), totaling $620,899. These projects have been thoroughly reviewed and approved 
in accordance with King County’s CWM Program guidelines. Our advisory groups carefully assessed and 
ranked them based on salmon recovery benefits, feasibility, alignment with watershed strategies, and 
additional community benefits, including social and economic impacts.  

We are once again very excited to recommend your continued support of the White River Juvenile 
Assessment Project, led by the Puyallup Tribe of Indians. This critical monitoring effort provides 
foundational data essential to both local and regional recovery work, and with your support we now 
have 10 continuous years of data from the White River Screw Trap. We recommend fully funding the 
project at the requested amount of $267,775. 

We are happy to have Trout Unlimited return as a project sponsor this year, with the Greenwater River 
Instream Habitat Restoration Project (RM 4.8-6.0). This project builds upon previously funded work in 
the Greenwater River and will increase floodplain connectivity and improve stream habitat conditions 
along 1.2 miles of the mainstem Greenwater River by installing 431 pieces of large wood at 85 structure 
sites, and by decompaction and removal of 1,400 cubic yards of anthropogenic legacy road fill from the 
active floodplain. Successful implementation of this project will increase large wood frequency and 
instream habitat complexity; improve riparian function and floodplain connectivity; and restore natural 
geomorphic processes in an area where habitat conditions have been degraded.  We recommend fully 
funding this project at $353,124. 
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The proposed allocation of $620,899  is summarized in the table below: 

Project Name Project 
Type 

Project Sponsor Funding 
request 

White River Juvenile Assessment Project Monitoring Puyallup Tribe of Indians 
Fisheries 

$267,775 

Greenwater River Instream Habitat 
Restoration Project (RM 4.8-6.0) 

Design Trout Unlimited $353,124 

 
These CWM grants are critical to achieving our broader mission of restoring self-sustaining salmon runs 
in the Puyallup-White Watershed and throughout Puget Sound. All the recommended actions this year 
bolster salmon populations on the White River and its tributaries, providing crucial habitat and filling 
data gaps for threatened steelhead, bull trout, and Chinook salmon.  Notably, this watershed hosts 
South Puget Sound’s only Spring Chinook run, a population identified by the National Marine Fisheries 
Service as one of only five hatchery stocks essential to the survival of the species across the region.  
 
We are incredibly grateful for the King County Flood Control District’s enduring partnership and 
investment in these highly productive habitats.   All background documents related to the development 
of the project list, proposals, review process, and funding recommendations are available upon request. 
 
Sincerely, 
 

 
 
Jenn Stebbings,  
Citizen Advisory Committee Chair 
Puyallup & Chambers Watersheds Salmon Recovery Lead Entity  
 
cc:  Michelle Clark, Executive Director, King County Flood Control District 

Josh Baldi, King County Water and Land Resources Division  
Kim Harper, King County, Cooperative Watershed Management Grant Program Administrator  
Lisa Spurrier, Pierce County, Puyallup & Chambers Watersheds Salmon Recovery Lead Entity 

 Coordinator 
Alex Lincoln, King County Water and Land Resources Division 
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July 14, 2026 

  S1 
    

   

 Sponsor:  
[M. Clark]    
 Proposed No.: FCD2026-09 
    

STRIKING AMENDMENT TO PROPOSED RESOLUTION FCD2026-09, 1 

VERSION 1 2 

On page 1, beginning on line 6, strike everything through page 5, line 83, and insert: 3 

"WHEREAS, the King County Flood Control Zone District's ("the District") 4 

comprehensive plan prioritizes expanded partnerships and collaborations with watershed 5 

forums, and 6 

 WHEREAS, the District's comprehensive plan emphasizes the consideration of 7 

fish and wildlife habitat when managing flood-risk, and 8 

 WHEREAS, the District seeks to protect public safety and promote the recovery 9 

of native salmon species, and 10 

 WHEREAS, the District desires to continue funding watershed resource inventory 11 

area ("WRIA") activities and projects that are identified using a process for awarding 12 

WRIA grants in which the WRIA forums made grant recommendations to the District 13 

and the King County water and land resources division administers the grant processes, 14 

and 15 

 WHEREAS, in establishing the District's 2026 budget, the District provided 16 

$12,056,301 in funding for projects and activities in WRIAs 7 (Snoqualmie Watershed 17 

portion), 8, 9 and 10 (King County portion), and 18 
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 WHEREAS, the District amended its 2026 work program, budget, operating 19 

budget, capital budget, and six-year capital improvement program in Resolution 20 

FCD2026-08, and 21 

 WHEREAS, the annual carry-forward budget resolution is necessary to provide 22 

budget authority for unspent appropriations from the prior year and to reinstate contract 23 

encumbrances, and 24 

 WHEREAS, the carry-forward amount for unspent appropriations from 2025 to 25 

2026 is $268,532,773, and 26 

 WHEREAS, pursuant to RCW 86.15.140, the District held a public hearing on the 27 

proposed carry-forward amount and a supplemental budget on July 14, 2026, and 28 

 WHEREAS, pursuant to RCW 86.15.110, the board of supervisors ("the Board") 29 

has determined that the flood control improvements adopted by this resolution generally 30 

contribute to the objectives of the District's comprehensive plan of development, and 31 

 WHEREAS, the Board desires to adopt amendments to the District's 2026 budget, 32 

operating budget, capital budget, and six-year capital improvement program; 33 

 NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF 34 

SUPERVISORS OF THE KING COUNTY FLOOD CONTROL ZONE DISTRICT: 35 

 SECTION 1.  The Board adopts a revised 2026 budget for the District, as set forth 36 

in Attachment B to this resolution, titled "2026 Reallocation Budget July 6, 2026," and 37 

amends FCD2026-08, Section 1, accordingly. 38 

 SECTION 2.  The Board adopts a revised 2026 operating budget for the District, 39 

as set forth in Attachment C to this resolution, titled "2026 Reallocated Operating Budget 40 

July 6, 2026," and amends FCD2026-08, Section 1, accordingly. 41 
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 SECTION 3.  The Board adopts a revised 2026 capital budget for the District, 42 

consisting of the projects and expenditures as set forth in Attachment D to this resolution, 43 

titled "2026 Reallocated Capital Budget July 6, 2026," and amends FCD2026-08, Section 44 

1, accordingly. 45 

 SECTION 4.  The Board adopts a revised six-year capital improvement program 46 

for the District, as set forth in Attachment E to this resolution, titled "2026-2031 47 

Reallocated Six-Year CIP July 6, 2026," and amends FCD2026-08, Section 1, 48 

accordingly. 49 

 SECTION 5.  The Board adopts a revised 2026-2031 capital budget project list, as 50 

set forth in Attachment H to this resolution, titled "2026-2031 Six-Year CIP Project 51 

Allocations + Carryover July 6, 2026" and amends FCD2026-08, Section 1, accordingly. 52 

 SECTION 6.  A.  The Board authorizes the funding of water quality and water 53 

resources and habitat restoration projects and activities as follows: 54 

   1.  WRIA 7 (Snoqualmie Watershed portion) - $2,399,991; 55 

   2.  WRIA 8 - $4,521,113; 56 

   3.  WRIA 9 - $4,658,862; and 57 

   4.  WRIA 10 (King County portion) - $602,899. 58 

 B.  The amounts listed in subsection A. of this section are in accordance with the 59 

projects, grant recipients and individual grant amounts described in Attachment J to this 60 

resolution, titled "2026 Cooperative Watershed Management Grants." 61 

 SECTION 7.  A.  The Board authorizes the extension, enlargement, acquisition, 62 

or construction of improvements, as applicable, as set forth on Attachments B, C, D, E, 63 

and H of this resolution. 64 

KING COUNTY FLOOD CONTROL DISTRICT                                                                          July 14, 2026 80



- 4 - 

 B.  The 2006 King County Flood Hazard Management Plan ("Flood Plan"), as 65 

amended, serves as the comprehensive plan of development for flood control and 66 

floodplain management, and has been prepared for the streams or watercourses upon 67 

which the improvements will be enlarged, extended, acquired or constructed.  The 68 

improvements authorized herein generally contribute to the objectives of the Flood Plan. 69 

 C.  For improvements that are to be constructed, preliminary engineering studies 70 

and plans have been made, consisting of one or more of the following:  the 2006 Flood 71 

Plan, as amended, preliminary feasibility analyses, conceptual designs and design 72 

manuals, and such plans and studies are on file with the county engineer. 73 

 D.  Estimated costs for acquisitions and improvements together with supporting 74 

data are set forth on Attachments B, C, D, E, and H to this resolution. 75 

 E.  The improvements set forth in Attachments B, C, D, E, and H to this 76 

resolution are determined to benefit the county as a whole, as well as the zone. 77 

 78 

 79 

Strike Attachment B, 2026 Reallocation Budget, dated May 15, 2026, and insert 80 

Attachment B, 2026 Reallocation Budget July 6, 2026; Strike Attachment C, 2026 81 

Reallocated Operating Budget, dated May 15, 2026, and insert Attachment C, 2026 82 

Reallocated Operating Budget, dated July 6, 2026; Strike Attachment D, 2026 83 

Reallocated Capital Budget, dated May 15, 2026, and insert Attachment D, 2026 84 

Reallocated Capital Budget, dated July 6, 2026; Strike Attachment E, 2026-2031 85 

Reallocated Six-Year CIP, dated May 15, 2016, and insert Attachment E, 2026-2031 86 

Reallocated Six-Year CIP, dated July 14, 2026; Strike Attachment H, 2026-2031 Six-87 
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Year CIP Project Allocations + Carryover, dated May 15, 2026, and insert Attachment H, 88 

2026-2031 Six-Year CIP Project Allocations + Carryover, dated July 6, 2026, and Strike 89 

Attachment J, 2026 Cooperative Watershed Management Grants, dated May 15, 2026, 90 

and insert Attachment J, 2026 Cooperative Watershed Management Grants, dated July 6, 91 

2026. 92 

EFFECT prepared by Michelle Clark: Adds $20,000 to Renng Road Revetment 93 

2025 Damage Improvements (Attachment H, Line 19), $256,000 to Briscoe Meander 94 

Levee 2025 Damage Repair (Attachment H, Line 107), $53,533 to Roegner Park 95 

HESCO Barriers 2025 Emergency Construction (Attachment H, Line 159), $31,170 96 

to White River Right Bank Upstream of A Street 2025 Emergency Construction 97 

(Attachment H, Line 160), $6,570,7000 to White River Urgent Flood Risk Reduction 98 

(Attachment H, Line 161), and $75,000 for repairs to Pump Station 17 (Attachment 99 

C); and makes technical corrections.  100 
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King County Flood Control District

2026 Reallocation Budget

Attachment B

July 6, 2026

Program

2026

Approved

2025

Carryover

2026

Reallocation

2026

Revised

Flood District Administration $2,488,637 $0 $0 $2,488,637

Maintenance and Operation $17,535,208 $220,000 $225,000 $17,980,208

Construction and Improvements $146,684,694 $268,532,773 ($8,168,850) $407,048,617

Bond Retirement and Interest $0 $0 $0 $0

Total $166,708,539 $268,752,773 ($7,943,850) $427,517,462

Projected Capital Reserves - Cash Fund Balance 
1

$31,574,284 $7,031,460

Projected Capital Reserves - Budgetary Fund Balance 
2

($236,750,153) ($303,236,925)

2
 The budgetary fund balance assumes 100% expenditure of all budgeted amounts and is used to understand budgetary commitment. 

1
 The cash fund balance assumes an expenditure rate of 21% of the capital budget in 2026, informed by prior year actuals.
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King County Flood Control District

2026 Reallocated Operating Budget
Attachment C  
July 6, 2026

2026

Approved

2025

Carryover

2026

Reallocation

2026

Revised Comments

Annual Maintenance $3,152,743 $220,000 $225,000 $3,597,743

$220K for completing crack repairs in Green R floodwalls, delayed by wet 

weather in 2025.  $225K for new maintenance actions stemming from 

Dec, 2025 flood.

Policy, Performance, and Budget1 $1,612,520 $1,612,520

Flood Hazard Studies, Maps, Technical Services $1,313,299 $1,313,299

Flood Preparation, Flood Warning Center $1,259,865 $1,259,865

Program Management $1,678,733 $1,678,733

Basin Planning & Portfolio Mgmt $1,763,501 $1,763,501

Capital Program Administration $3,514,882 $3,514,882

Overhead / Central Costs $3,239,665 $3,239,665

Total $17,535,208 $220,000 $225,000 $17,980,208

KING COUNTY FLOOD CONTROL DISTRICT                                                                          July 14, 2026 84



King County Flood Control District

2026 Reallocated Capital Budget
Attachment D 
July 6, 2026

Basin Acquisition Design Construction Contingency Total

Snoqualmie River Basin $16,378,899 $14,671,683 $27,218,381 $0 $58,268,963

Cedar River Basin $30,949,259 $4,711,208 $15,664,481 $0 $51,324,947

Green River Basin $24,682,015 $59,142,308 $34,811,758 $0 $118,636,081

White River Basin $20,439,585 $4,744,906 $20,405,375 $0 $45,589,866

Effectiveness Monitoring $0 $1,455,605 $0 $0 $1,455,605

Countywide Miscellaneous $0 $0 $8,499,021 $1,865,742 $10,364,763

Opportunity Fund $0 $0 $31,087,223 $0 $31,087,223

Grant Funds $0 $880,703 $89,440,466 $0 $90,321,169

Total $92,449,758 $85,606,412 $227,126,705 $1,865,742 $407,048,617

KING COUNTY FLOOD CONTROL DISTRICT                                                                          July 14, 2026 85



King County Flood Control District

2026 - 2031 Reallocated Six-Year CIP
Attachment E 
July 6, 2026

Name

2026

Approved

2025

Carryover

2026

Reallocation

2026

Revised 2027 2028 2029 2030 2031

2026 - 2031

Total

Snoqualmie River Basin $27,453,389 $42,625,247 ($11,809,673) $58,268,963 $61,079,730 $30,105,595 $28,338,756 $46,483,160 $67,203,816 $291,480,020

Cedar River Basin $35,153,991 $20,133,674 ($3,962,718) $51,324,947 $32,169,058 $10,740,149 $16,793,493 $14,690,000 $95,000 $125,812,647

Green River Basin $11,230,366 $110,611,527 ($3,205,812) $118,636,081 $30,954,993 $110,437,466 $162,706,515 $42,901,126 $17,443,805 $483,079,986

White River Basin $32,415,280 $3,043,535 $10,131,051 $45,589,866 $3,874,126 $2,216,158 $53,976 $2,385 $366,523 $52,103,034

Effectiveness Monitoring $892,035 ($114,732) $678,302 $1,455,605 $1,101,440 $1,019,066 $539,827 $504,760 $789,051 $5,409,748

Countywide Miscellaneous $4,525,067 $5,839,696 $0 $10,364,763 $3,715,209 $3,078,000 $1,280,000 $1,200,000 $1,200,000 $20,837,972

Subregional Opportunity Fund $8,651,037 $22,436,186 $0 $31,087,223 $8,733,017 $8,813,501 $8,894,114 $8,975,085 $9,055,211 $75,558,151

Flood Reduction Grants $26,363,529 $63,957,640 $0 $90,321,169 $27,305,199 $28,240,506 $29,173,993 $30,131,862 $31,122,586 $236,295,315

Total $146,684,694 $268,532,773 ($8,168,850) $407,048,617 $168,932,772 $194,650,441 $247,780,674 $144,888,378 $127,275,992 $1,290,576,873
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King County Flood Control District
Capital Investment Strategy Project

2026 - 2031 Six-Year CIP Project Allocations + Carryover Grant/External Revenue Awarded  

Attachment H Cost Share Contribution to Others

New Project - 2026 Reallocation

No. Name Basin Type of project

2025

Inception to Date 

Budget

2025

Inception to Date 

Expendiure

2026

Adopted

(incl suppl)

2025

Carryover

2026 Reallocation 

Request

2026

Revised

2027 

Projected

2028 

Projected

2029 

Projected

2030 

Projected

2031 

Projected

6-Year CIP

Total

(Including 2025 

Carryover)

CIS

Year 7-10

CIS

10+ Year

Project Life

Total Comments (Remove Locations?)

1

Miller River Road Protection 2025 Damage 

Repair Upper Snoq FCD Const $0 $0 $437,509 $0 $0 $437,509 $0 $0 $0 $0 $0 $437,509 $437,509

This project will repair 70ft of damaged area that resulted in near vertical banks and scour. The facility reduces flood risk to Miller River Road and 

deters lateral migration of the river.

2

South Fork Skykomish River Repetitive Loss 

Mitigation SF Skykomish FCD Acqu/Elev $7,280,601 $6,482,785 $3,600,000 $797,816 ($1,897,816) $2,500,000 $3,800,000 $3,800,000 $4,100,000 $4,200,000 $4,400,000 $22,800,000 $29,282,785

Near Baring in unincorporated King County. This project will elevate or buyout individual structures in the South Fork Skykomish Basin to eliminate 

the risk of flooding or erosion damage during future flood events. Assumes one home per year.

3

Town of Skykomish Left Bank Levee 2025 

Emergency Repair Upper Snoq FCD Const $0 $0 $75,000 $0 $0 $75,000 $0 $0 $0 $0 $0 $75,000 $75,000

Emergency repair of damage to the Skykomish Town LB Levee caused by the December 2025 flood. Work will investigate and repair sinkholes 

identified between RM 15.5 and RM 16 within the Town of Skykomish.

4 Timber Lane Village Erosion Buyouts SF Skykomish FCD Acqu/Elev $3,472,649 $1,972,649 $2,000,000 $1,500,000 ($2,000,000) $1,500,000 $2,200,000 $2,300,000 $2,400,000 $2,400,000 $2,600,000 $13,400,000 $15,372,649

Near Skykomish in unincorporated King County. This project will continue to acquire and remove homes along a stretch of the Skykomish River 

that are endangered by erosive forces as well as inundation in some places.Assumes one home per year.

5 Bendigo Levee Upper North Bend Upper Snoq Agreement $50,000 $177,739 $0 ($127,739) $0 ($127,739) $0 $0 $0 $0 $4,200,000 $4,072,261 $4,250,000

North Bend. Cost-share of $8.4M levee setback project. The levee overtops at a 20-year or greater flood, inundating undeveloped property, 

railway lines and roadways. Project would reconnect 25 acres of floodplain and construct a new levee that meets current engineering guidelines. 

City has submitted grant application for the remaining $4.2 million. 

6 Circle River Ranch Flood Risk Reduction Upper Snoq FCD Const $2,124,400 $2,000,406 $0 $123,994 $0 $123,994 $0 $0 $0 $0 $0 $123,994 $2,124,400

Near Near North Bend in unincorporated King County in unincorporated King County. This project will determine a preferred action to reduce long 

term risks from channel migration in the Circle River Ranch Neighborhood on the South Fork Snoqualmie River.  Being conducted concurrent with 

South Fork Snoqualmie Corridor Plan.

7 Reif Road Levee 2025 Damage Repair Upper Snoq FCD Const $0 $0 $1,693,785 $0 $0 $1,693,785 $0 $0 $0 $0 $0 $1,693,785 $1,693,785

This project will repair multiple damage sites on the facility and over 200 linear feet that was eroded and scoured. The facility deters lateral 

migration towards a house and a sole access road. 

8 City of Snoqualmie Riverwalk Acquisitions Upper Snoq Agreement $3,000,000 $951,560 ($500,000) $2,048,440 $500,000 $2,048,440 $0 $0 $0 $0 $0 $2,048,440 $3,000,000 City of Snoqualmie. Acquire several flood-prone homes in the areas around Walnut St and Northern St.

9 City of Snoqualmie Home Elevations Upper Snoq Agreement $500,000 $10,609 $0 $489,391 ($500,000) ($10,609) $0 $0 $0 $0 $0 ($10,609) $0 City of Snoqualmie. Elevate several flood-prone homes in the areas around Walnut St and Northern St.

10

Mason Thorson Ells Levee 2025 Damage 

Repair Upper Snoq FCD Const $0 $0 $150,000 $0 $0 $150,000 $0 $0 $0 $0 $0 $150,000 $150,000

This project will repair damage to the Mason Thorson Ells levee caused by the December 2025 flood event, including loss of rock, levee slumping 

and over steepened banks. This PL 84-99 emergency repair will be led by US Army Corps of Engineers and receive 80% federal funding.

11 Mason Thorson Ells Levee 2022 Repair Upper Snoq FCD Const $205,000 $174,749 $0 $30,251 $0 $30,251 $0 $0 $0 $0 $0 $30,251 $205,000

Near Near North Bend in unincorporated King County in unincorporated King County. New project. Provide 20% local match to repair erosion to 

the downstream end of the Mason Thorson Ells levee under the US Army Corps of Engineers (USACE) PL 84-99 Levee Rehabilitation and 

Inspection Program (RIP).  The downstream 60-feet of the levee was damaged during the February 2020 flood event and the proposed project will 

repair the damage and reduce future erosion risk to the facility.

12

Middle Fork Snoqualmie River Flood 

Conveyance Upper Snoq Agreement $1,800,000 $195,471 $0 $1,604,529 $0 $1,604,529 $0 $0 $0 $0 $0 $1,604,529 $1,800,000

North Bend. Overflow channels originating from the Middle Fork Snoqualmie River flow through neighborhoods and cross roads creating risk to 

homes and infrastructure. Potential solutions include channel modifications, enhancements, and culvert improvements. 

13

Middle Fork Snoqualmie River Residential Flood 

Mitigation Upper Snoq FCD Acqu/Elev $2,020,030 $20,030 $2,100,000 $2,000,000 ($2,100,000) $2,000,000 $2,200,000 $2,300,000 $2,400,000 $2,400,000 $2,600,000 $13,900,000 $13,920,030

Near Near North Bend in unincorporated King County in unincorporated King County. Work with willing sellers to acquire eighteen homes at risk 

from channel migration along the Middle Fork (Project C in the Capital Investment Strategy)

14

North Fork Snoqualmie River Confluence 

Revetment Removal Upper Snoq FCD Const $874,518 $559,466 $0 $315,052 $0 $315,052 $0 $0 $0 $0 $0 $315,052 $874,518

Near Near North Bend in unincorporated King County in unincorporated King County. This project will acquire flood-prone properties in the North 

Fork Snoqualmie basin to reduce the risk of flood, erosion, and channel migration damage and secure footprints for future capital projects.

15

North Fork Snoqualmie River Residential Flood 

Mitigation Upper Snoq FCD Acqu/Elev $2,000,053 $53 $2,100,000 $2,000,000 ($2,100,000) $2,000,000 $2,200,000 $2,300,000 $2,400,000 $2,400,000 $2,600,000 $13,900,000 $13,900,053

Near Near North Bend in unincorporated King County in unincorporated King County. This project will acquire flood-prone properties in the North 

Fork Snoqualmie basin to reduce the risk of flood, erosion, and channel migration damage and secure footprints for future capital projects.

16

Norman Creek Up Stream 2024 Culvert 

Replacement Upper Snoq Agreement $1,100,000 $129,899 $0 $970,101 $0 $970,101 $0 $0 $0 $0 $0 $970,101 $1,100,000

Near North Bend in unincorporated King County. Improve SE 92nd Street, east of 428th Street, and alleviate roadway flooding by installing a new 

box culvert.

17 Pump Station Revetment Repair Upper Snoq FCD Const $612,290 $502,610 $492,857 $109,680 $0 $602,537 $1,853,114 $177,503 $0 $0 $0 $2,633,154 $3,135,764

Snoqualmie. The Pump Station Revetment reduces erosion risk to a City of Snoqualmie sewage pump station. Erosion to the embankment at the 

upstream end of the Pump Station Revetement threatens the upstream end of the facility.  The project would consider and implement 

improvements to the facility to reduce future erosion risk.

18 Reif Road Levee Improvements Upper Snoq FCD Const $200,354 $354 ($200,000) $200,000 $0 $0 $0 $200,000 $700,000 $700,000 $0 $1,600,000 $1,600,354

Near Near North Bend in unincorporated King County in unincorporated King County. Conduct a feasibility study to determine ways of preventing 

the overtopping of the Reif Rd Levee. Potential solutions include: repair and/or raise levee in place / setback levee / gravel removal / home 

elevations.

19

Reinig Road Revetment 2025 Damage 

Improvements Upper Snoq FCD Const $0 $0 $157,500 $0 $20,000 $177,500 $0 $0 $0 $0 $0 $177,500 $177,500

This project will fully repair or rebuild a damaged, destabilized section of the Reinig Road Revetment, following the December 2025 flood event.

20 Reinig Rd 2016 Repair Upper Snoq FCD Const $6,927,452 $6,927,452 ($319) $0 $319 $0 $0 $0 $0 $0 $0 $0 $6,927,452

Near Near North Bend in unincorporated King County in unincorporated King County. Repair three primary damage sites just upstream and 

directly across from the South Fork Snoqualmie confluence totaling ~285 lineal feet. Completed in 2021.

21 Ribary Creek Flood Risk Reduction Project Upper Snoq Agreement $6,435,812 $423,980 $685,841 $6,011,832 $0 $6,697,673 $0 $0 $0 $0 $0 $6,697,673 $7,121,653

North Bend. Address flooding from Ribary Creek at Bendigo Blvd in North Bend as the Snoqualmie levees prevent drainage to the river during high 

flows.

22

South Fork Snoqualmie River Capital 

Investment Strategy Long Term Projects Upper Snoq FCD Const $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $57,100,000 $57,100,000

Near North Bend in unincorporated King County. Implement projects identified in the Capital Investment Strategy, approved as policy direction by 

the Executive Committee.

23

South Fork Snoqualmie River Capital 

Investment Strategy Medium Term Projects Upper Snoq FCD Const $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $47,200,000 $47,200,000

Near North Bend in unincorporated King County. Implement projects identified in the Capital Investment Strategy, approved as policy direction by 

the Executive Committee.

24 Shake Mill Revetment Left Bank 2016 Repair Upper Snoq FCD Const $2,981,884 $2,974,953 $0 $6,931 ($6,931) $0 $0 $0 $0 $0 $0 $0 $2,974,953

Near Near North Bend in unincorporated King County in unincorporated King County. Complete. Total breach of levee - erosion and lateral 

channel migration is ongoing.  No immediately adjacent private property or infrastructure. Continued erosion could threaten 428th Ave 

embankment or bridge. 

25

Snoqualmie River 2025 Damage Repair 

Mitigation Cedar FCD Const $0 $0 $200,000 $0 $0 $200,000 $0 $0 $0 $0 $0 $200,000 $200,000

This project will address permitting mitigation requirements in the greater Snoqualmie basin to offset environmental impacts from repair projects 

after the December 2025 event.  Having this project on the CIP is thought beneficial for securing permits for the damage repair projects.

26

Upper Snoqualmie River Capital Investment 

Strategy Reprioritization Upper Snoq FCD Const $0 $0 $150,000 $0 ($50,000) $100,000 $150,000 $50,000 $0 $0 $0 $300,000 $300,000

This project will reevaluate and reprioritize the approved Snoqualmie Basin Capital Investment Strategy (CIS) documents (Middle Fork CIS, South 

Fork CIS)  and identify new projects and programmatic actions that reduce flood risk, increase community flood resilience, and achieve multi-

benefit outcomes.  

27 Tate Creek Scour Repair Upper Snoq Agreement $500,000 $3,228 $0 $496,772 $0 $496,772 $0 $0 $0 $0 $0 $496,772 $500,000 This project will conduct a feasibility study for replacing or improving Tate Creek Bridge.

28

Upper Snoqualmie River Residential Flood 

Mitigation Upper Snoq FCD Acqu/Elev $19,918,782 $14,993,056 $5,200,000 $4,925,726 $0 $10,125,726 $5,400,000 $5,600,000 $5,800,000 $6,000,000 $6,200,000 $39,125,726 $54,118,782

In and around Snoqualmie. This project will continue to acquire or elevate flood-prone structures in the Upper Snoqualmie basin to reduce the risk 

of flood, erosion, and channel migration damage. Partnership with City of Snoqualmie to elevate homes and cost-share acquisition of homes 

where City is planning to construct the Riverwalk project. 

29 264th Avenue NE at SR202 Flood Reduction Lower Snoq Agreement $540,000 $0 $0 $540,000 $0 $540,000 $27,500 $0 $0 $0 $0 $567,500 $567,500

Near Redmond. Alleviate flooding on this sole access road by replacing the existing culverts and raising the roadway to elminate over-topping 

during flood events.

30

334th Place SE at SE 43rd Place Flood 

Reduction Lower Snoq Agreement $500,000 $0 $0 $500,000 $0 $500,000 $0 $0 $0 $0 $0 $500,000 $500,000

Near Fall City in unincorporated King County. Improve drainage to alleviate neighborhood flooding by constructing a drainage system to flow to the 

Snoqualmie River.  

31 Dutchman Road Revetment Repair Lower Snoq FCD Const $2,649,549 $2,105,494 $0 $544,055 $0 $544,055 $7,147,868 $25,800 $0 $0 $0 $7,717,723 $9,823,217

Near Near Duvall in unincorporated King County in unicorporated King County. Repair approximately 200 feet of revetment. Dutchman Road in 

this location provides the sole access to residences and business on the west side of the Snoqualmie Valley downstream of Near Duvall in 

unincorporated King County.  Continued erosion of the revetment could result in erosion of the road (West Snoqualmie Valley Road NE) which 

would severely limit access to the downstream property owners during or following a flood event.

32 Farm Flood Task Force Implementation Lower Snoq FCD Acqu/Elev $863,997 $855,900 $0 $8,097 $0 $8,097 $5,000 $5,000 $5,000 $5,000 $5,000 $33,097 $888,997

Near Carnation in unincorporated King County. This project provides technical and cost-sharing assistance to agricultural landowners in the Lower 

Snoqualmie floodplain to help them better withstand the impacts of flooding. Specific project actions include farm pads and elevation or flood 

proofing of agricultural structures.

33 Fish Hatchery Road Bridge #61B Lower Snoq Agreement $700,000 $206,015 $0 $493,985 $0 $493,985 $0 $0 $0 $0 $0 $493,985 $700,000

Near Duvall in unincorporated King County. Strengthen the bridge structure to stabilize it after the most recent flood event, rebuild the east 

approach roadway to address the current issue and to protect it against major flood events in the future, and restore the eroded creek bed and 

riverbank profile to buffer the bridge against scour.

34 Lower Snoqualmie River 2019 Bank Repair Lower Snoq Agreement $2,200,000 $1,078,929 $0 $1,121,071 $0 $1,121,071 $0 $0 $0 $0 $0 $1,121,071 $2,200,000

Near Fall City in unincorporated King County. The river is scouring the road away and David Powell Road is collapsing into the river. This project 

repaired an existing failing revetment and extend MSE wall to prevent undercutting of the riverbank and roadway. Completed in September 2020.

35

Lower Snoqualmie River Residential Flood 

Mitigation Lower Snoq FCD Acqu/Elev $6,453,573 $4,027,686 $3,150,000 $2,425,887 $650,000 $6,225,887 $3,307,500 $3,472,875 $3,646,519 $3,828,845 $4,020,287 $24,501,913 $28,529,599

Near Carnation in unincorporated King County: This project will acquire or elevate flood-prone structures in the lower Snoqualmie basin to reduce 

the risk of flood or channel migration damage during future flood events.

36 Mud Creek Sediment Facility Lower Snoq FCD Const $109,184 $30,101 $0 $79,083 ($79,083) $0 $0 $0 $0 $0 $0 $0 $30,101

This project will design and permit a sediment facility on parcel 132407-9084 in order to prevent sediment deposition that leads to channel 

aggradation, flooding, and channel avulsions.

37 Snoqualmie Valley Feasibility Study Lower Snoq Agreement $1,300,000 $500,192 $0 $799,808 $0 $799,808 $0 $0 $0 $0 $0 $799,808 $1,300,000

Near Duvall in unincorporated King County. Regional flooding in the Snoqualmie Valley cuts off access to eastern cities. Determine which major 

roadway(s) that cross the Snoqualmie Valley would be the most cost effective to improve in the valley with chronic flood issues impacting over 

25,000 daily drivers.

38 Stossel Revetment Major Repair Lower Snoq FCD Const $3,673,510 $1,316,632 $43,878 $2,356,878 $299,244 $2,700,000 $0 $0 $0 $0 $0 $2,700,000 $4,016,632

This project will construct long-term improvements to the Stossel Bridge Right Bank Revetment (RM 22.5 to 22.7), to prevent future bank erosion 

and protect the revetment.

39 Tolt Pipeline Protection Lower Snoq FCD Const $10,765,450 $10,745,450 $0 $20,000 $45,000 $65,000 $0 $0 $0 $0 $0 $65,000 $10,810,450

This project rebuilt approximately 1,200 feet of failed riprap river bank protection at the Winkelman facility on the Snoqualmie River in order to 

provide necessary protection of Seattle Public Utilities' Tolt River water supply pipelines and adjacent farmlands from bank erosion and channel 

migration.

40 Girl Scout Camp Levee Setback Tolt FCD Const $477,619 $95,774 $0 $381,845 ($331,845) $50,000 $1,437,715 $1,034,929 $1,491,354 $968,208 $20,495,963 $25,478,169 $25,573,943

This project will set back the Girl Scout Camp Levee to reduce flood risks to the Girl Scout Camp and Remlinger Farms, improve levee integrity, 

increase the lateral migration area and area for ongoing sediment deposition, reduce  long-term  levee maintenance costs, and improve instream, 

floodplain and riparian habitat functions. This project is tied to and contingent on the FCD's decisions on the Tolt Level of Service study. 

July 6, 2026
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No. Name Basin Type of project

2025

Inception to Date 

Budget

2025

Inception to Date 

Expendiure

2026

Adopted
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2025
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2026 Reallocation 
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2026
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2027 
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2028 
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2029 
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2031 
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Carryover)
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Year 7-10

CIS
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Project Life

Total Comments (Remove Locations?)

41 Holberg Levee 2019 Repair Tolt FCD Const $25,000 $0 $82,850 $25,000 ($107,850) $0 $83,166 $632,632 $0 $0 $0 $715,798 $715,798

Near Carnation in unincorporated King County. Facility failure has consequences for property owners immediately landward of facility.  Potential 

for high flows and erosive damage to residences and property.

42 Holberg Levee Feasibility Study Tolt FCD Const $394,845 $371,832 $0 $23,013 $0 $23,013 $0 $0 $0 $0 $0 $23,013 $394,845

Near Carnation in unincorporated King County. Feasibility study to determine the nature and extent of levee improvements necessary to remove 

four homes in unincorporated King County from the regulatory Channel Migration Zone as mapped in the  Tolt River Channel Migration study

43 Lower Frew Levee Setback Tolt FCD Const $6,921,610 $4,358,717 $1,926,150 $2,562,893 $0 $4,489,043 $26,256,830 $2,293,428 $0 $0 $0 $33,039,301 $37,398,018

Near Carnation in unincorporated King County. Capital Investment Strategy.  Design, based on level of service analysis, the highest priority levee 

setback for flood risk reduction. Phase 2 construction estimated in CIS at $14.5M-$16.7M

44 Lower Tolt River Acquisitions Tolt FCD Acqu/Elev $2,098,102 $698,102 $1,100,000 $1,400,000 ($1,071,790) $1,428,210 $100,000 $110,000 $200,000 $0 $0 $1,838,210 $2,536,312

Near Carnation in unincorporated King County. Acquire high-priority flood risk reduction properties in the lower two miles of the Tolt River 

consistent with the adopted Capital Investment Strategy.

45 Remlinger Levee Improvements Tolt FCD Const $236,654 $0 $0 $236,654 ($236,654) $0 $185,657 $109,273 $73,158 $1,153,088 $0 $1,521,176 $1,521,176

Near Carnation in unincorporated King County Repair approximately 250 feet of the Remlinger Levee. Scope of project may be modified once Tolt 

River Level of Service project is completed; schedule is contingent on FCD direction on the Tolt level of service project. 

46 Rio Vista Acquisitions Tolt FCD Acqu/Elev $4,934,595 $2,641,468 $2,300,000 $2,293,127 ($2,261,140) $2,331,987 $2,300,000 $2,400,000 $2,400,000 $2,400,000 $2,500,000 $14,331,987 $16,973,455 Near Carnation in unincorporated King County. Capital Investment Strategy: Acquire at-risk homes from willing sellers.  

47 San Souci Neighborhood Buyout Tolt FCD Acqu/Elev $5,760,463 $5,046,463 $0 $714,000 $0 $714,000 $0 $0 $0 $0 $0 $714,000 $5,760,463 Near Carnation in unincorporated King County. Capital Investment Strategy: acquire at-risk homes from willings sellers.

48

Tolt River Capital Investment Strategy Long 

Term Projects Tolt FCD Const $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $28,800,000 $28,800,000

Near Carnation in unincorporated King County Implement projects identified in the Capital Investment Strategy, approved as policy direction by the 

Executive Committee.

49

Tolt River Capital Investment Strategy Medium 

Term Projects Tolt FCD Const $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $56,250,000 $56,250,000

Near Carnation in unincorporated King County Implement projects identified in the Capital Investment Strategy, approved as policy direction by the 

Executive Committee.

50

Tolt River Capital Investment Strategy 

Reprioritization Upper Snoq FCD Const $0 $0 $100,000 $0 $0 $100,000 $100,000 $0 $0 $0 $0 $200,000 $200,000

This project will reevaluate and reprioritize the approved Tolt Basin Capital Investment Strategy (CIS) document and identify new projects and 

programmatic actions that reduce flood risk, increase community flood resilience, and achieve multi-benefit outcomes.  

51 Tolt River Levee Level of Service Analysis Tolt FCD Const $1,132,951 $1,012,119 $0 $120,832 $0 $120,832 $0 $0 $0 $0 $0 $120,832 $1,132,951 Near Carnation in unincorporated King County. Capital Investment Strategy:  Conduct a detailed hydraulic analysis to optimize the elevation of new 

52 Tolt River Natural Area Acquisitions Tolt FCD Acqu/Elev $6,578,102 $5,166,648 $0 $1,411,454 $0 $1,411,454 $0 $0 $0 $0 $0 $1,411,454 $6,578,102 Near Carnation in unincorporated King County. Capital investment strategy: acquire at-risk homes from willing sellers. 

53 Tolt River Road NE Improvements Tolt FCD Const $0 $0 $0 $0 $0 $0 $91,301 $250,000 $150,000 $2,342,329 $30,000 $2,863,630 $2,863,630

Near Carnation in unincorporated King County Capital Investment Strategy: Initiate design for elevation of one road location to reduce or eliminate 

isolation. Implement additional road elevations as funds become available. 

54 Upper Frew Levee Setback Tolt FCD Const $210,175 $25,386 $408,338 $184,789 ($581,127) $12,000 $2,234,079 $3,044,155 $2,572,725 $17,685,690 $17,552,566 $43,101,215 $43,126,601

Near Carnation in unincorporated King County. Capital Investment Strategy: Initiate the levee setback design. Levee setback to increase sediment 

storage and floodwater conveyance; protect adjacent development; reduce damage to trail bridge.  

55 Alpine Manor Mobile Home Park Acquisitions Raging FCD Acqu/Elev $2,633,880 $1,753,880 $0 $880,000 $0 $880,000 $0 $0 $0 $0 $0 $880,000 $2,633,880

Near Preston in unincorporated King County. Acquisition of at-risk homes in the Alpine Manor neighborhood.

56 Snoqualmie-South Fork Skykomish Subtotal $123,163,084 $80,537,837 $27,453,389 $42,625,247 ($11,809,673) $58,268,963 $61,079,730 $30,105,595 $28,338,756 $46,483,160 $67,203,816 $291,480,020 $561,367,857

57

58

59 Allen Lake Outlet Improvements Sammamish Agreement $2,781,256 $128,554 $10,000 $2,652,702 $0 $2,662,702 $0 $0 $0 $0 $0 $2,662,702 $2,791,256

Sammamish. To address chronic flooding on this sole access roadway with approximately 200 properties, look at upstream and downstream 

retention/detention options; study road-raining options; prepare Concept Development Report, analyze and select best options.

60 George Davis Creek Passage Sammamish Agreement $400,000 $0 $0 $400,000 $0 $400,000 $0 $0 $0 $0 $0 $400,000 $400,000

Sammamish. This project will restore access to one river mile of high quality kokanee salmon habitat and reduce the risk of flooding by reducing 

sediment deposition.

61 Irwin Right Revetment 2020 Repair Sammamish FCD Const $836,037 $821,757 $0 $14,280 $0 $14,280 $0 $0 $0 $0 $0 $14,280 $836,037

Near Issaquah in unincorporated King County. Further damage to the facility could cut off the sole access to one resident (via a private road and 

bridge over the creek).

62 Issaquah Creek Capital Investment Strategy Sammamish FCD Const $982,168 $554,734 $177,599 $427,434 ($505,033) $100,000 $150,000 $0 $0 $0 $0 $250,000 $804,734

Near Issaquah in unincorporated King County: Identify and prioiritize near-, mid-, and long-term capital projects for Flood Control District funding 

along Near Issaquah Creek in unincorporated King County.

63 Jerome Revetment 2020 Repair Sammamish Agreement $355,083 $171,668 $22,834 $183,415 ($156,249) $50,000 $464,000 $2,000 $0 $0 $0 $516,000 $687,668

Issaquah. The Jerome Revetment protects three private residences in the City of Issaquah. Erosion of the revetment could result in loss of 

property and damage to private utilities. Loss of bank in front of middle property. 70 linear feet (LF) of erosion.

64 Momb Revetment 2020 Repair Sammamish FCD Const $781,570 $668,216 $23,889 $113,354 $0 $137,243 $0 $0 $0 $0 $0 $137,243 $805,459

Near Issaquah in unincorporated King County. Damage to the SE 156th St. road next flood season could cut off the sole access to a community of 

about 30 homes. More erosion at the downstream end of the facility may further destabilize the steep slope of the landslide and threaten 

downstream homeowners.

65 Sammamish River Capital Investment Strategy Sammamish FCD Const $3,190,507 $2,619,653 $86,289 $570,854 $0 $657,143 $0 $0 $0 $0 $0 $657,143 $3,276,796

Redmond, Woodinville, Bothell, and Kenmore: Identify and prioiritize near-, mid-, and long-term capital projects for Flood Control District funding 

along the Sammamish River.

66

Sammamish River at River Mile 7.2 Left Bank 

Repair Sammamish FCD Const $0 $263,412 $500,000 ($263,412) $0 $236,588 $0 $0 $0 $0 $0 $236,588 $500,000

Woodinville. The project will construct a permanent repair to damage along the left bank of the Sammamish River constructed channel at river 

mile 7.2.

67 Willowmoor Floodplain Restoration Sammamish FCD Const $5,145,066 $4,981,224 $559,894 $163,842 $0 $723,736 $0 $0 $0 $0 $0 $723,736 $5,704,960

Redmond. Willowmoor Floodplain Restoration Project seeks to reduce the frequency and duration of high lake levels in Lake Sammamish while 

maintaining downstream Sammamish River flood control performance and enhancing habitat.  Design only, does not include implementation costs.  

The project will reconfigure the Sammamish transition zone to ensure ongoing flow conveyance, downstream flood control, potential extreme lake 

level reduction, habitat conditions improvement, and reduction of maintenance impacts and costs. Project is currently on hold pending completion 

of a 3rd party review. 

68

148th Ave SE Larsen Lake Flood Reduction 

Bellevue Lk Wash Tribs Agreement $538,500 $474,600 $0 $63,900 $0 $63,900 $0 $0 $0 $0 $0 $63,900 $538,500

Bellevue. Conduct a site assessment and initiate preliminary design to progress toward construction of best drainage treatments and resilient 

design to reduce or eliminate roadway flooding on 148th Ave SE. Improve high water flow capacity for Larsen Lake/Lake Hills Greenbelt to Kelsey 

Creek where it floods 148th Avenue SE during moderate to severe storm and longer duration rainfall periods.

69 Issaquah Creek Tributary Feasibility Study Lk Wash Tribs Agreement $350,000 $323,371 $0 $26,629 $0 $26,629 $0 $0 $0 $0 $0 $26,629 $350,000

Near Issaquah in unincorporated King County. Prepare a feasibility analysis report which will include, but is not limited to, surveying, geotechnical 

analysis, traffic analysis, and hydraulic analysis to idenify potential solutions to bridge deficiencies, including a constructed hydraulic opening with 

piles that collect debris and pose risks to the stability of the bridge. 

70 May Valley 186th Ave SE Culvert Replacement Lk Wash Tribs FCD Const $500,000 $806 $0 $499,194 $0 $499,194 $0 $0 $0 $0 $0 $499,194 $500,000

Near Renton in unincorporated King County. Reduce surface water flooding by replacing the culvert on East-West ditch under 186th Avenue SE.

71 May Valley Drainage Lk Wash Tribs Agreement $530,000 $434,403 $0 $95,597 $0 $95,597 $0 $0 $0 $0 $0 $95,597 $530,000

Newcastle. As recommended in the May Creek Basin Plan, two sediment traps will be constructed on May Creek tributaries (Cabbage and 

Country Creeks) to limit sediment loading. FCD funding is for initial feasibility analysis, landowner outreach, and acquisition of property from willing 

sellers for a future sediment facility.  

72 Belmondo Levee 2020 Repair Cedar FCD Const $2,001,398 $1,995,734 $0 $5,664 $24,336 $30,000 $0 $0 $0 $0 $0 $30,000 $2,025,734

Near Renton in unincorporated King County. Critical facilities (Utilities, CRT, SR 169).  Regional impact extents. Potential human injury from 

sudden change in conditions. Generally exposed bank - damage likely to occur next major high-flow event.

73 Brassfield Revetment 2020 Repair Sammamish FCD Const $0 $160 $50,000 ($160) $0 $49,840 $275,971 $325,971 $2,613,144 $47,500 $0 $3,312,426 $3,312,586

This project will repair damage to a section of revetment near RM 7.2 caused by toe scour, loss of rock, and trees that have fallen into the river. 

This project is on the bank opposite the 2022 Riverbend project, adjacent to several residential properties.  FEMA reimbursement has been 

secured for this project.

74

Byers Curve Levee Neighborhood 

Improvements Cedar FCD Const $220,000 $7,954 $0 $212,046 $0 $212,046 $0 $0 $0 $0 $0 $212,046 $220,000

Near Renton in unincorporated King County. Capital Investment Strategy:  Take several actions to reduce flood risk including construction of an 

emergency egress route, acquisition of flood-prone homes, and possible elevation of neighborhood roads. The Cedar CIS will be reviewed by the 

District in light of changed conditions from the 2020 flood disaster.

75

Cedar River Pre-Construction Strategic 

Acquisitions Cedar FCD Acqu/Elev $10,330,532 $6,217,627 $13,000,000 $4,112,905 $0 $17,112,905 $2,000,000 $2,000,000 $2,000,000 $2,000,000 $0 $25,112,905 $31,330,532

Near Renton in unincorporated King County. This project will acquire strategic real estate upon which several large Flood Control District capital 

projects are dependent (Project J in the Capital Investment Strategy). Assumes 3 homes per year.

76

Cedar River Capital Investment Strategy Long 

Term Projects Cedar FCD Const $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $35,400,000 $35,400,000

Near Renton in unincorporated King CountyImplement projects identified in the Capital Investment Strategy, approved as policy direction by the 

Executive Committee.

77

Cedar River Capital Investment Strategy 

Medium Term Project Cedar FCD Const $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $22,000,000 $22,000,000

Near Renton in unincorporated King CountyImplement projects identified in the Capital Investment Strategy, approved as policy direction by the 

Executive Committee.

78

Cedar River Capital Investment Strategy 

Reprioritization Sammamish FCD Const $0 $0 $125,000 $0 $0 $125,000 $0 $0 $0 $0 $0 $125,000 $125,000

This project will reevaluate and reprioritize the approved Cedar River Capital Investment Strategy (CIS) and identify new projects and 

programmatic actions that reduce flood risk, increase community flood resilience, and achieve multi-benefit outcomes.  

79 Cedar River Downstream Improvements Cedar Agreement $150,000 $0 $0 $150,000 $0 $150,000 $0 $0 $0 $0 $0 $150,000 $150,000

This project will improve Cedar Grove Road near Byers Road SE and alleviate roadway flooding by raising the road through the application of a 

thick layer of overlay.

80 Cedar River Gravel Removal Phase II Cedar Agreement $500,000 $0 $0 $500,000 $0 $500,000 $500,000 $500,000 $0 $10,500,000 $0 $12,000,000 $12,000,000

Renton. The project ensures the minimum required 100-year flood conveyance capacity along the lower 1.25 miles of the Cedar River. Project is a 

required maintenance action by the Army Corps of Engineers Section 205 Flood Control Project. Maintenance dredging took place in 2016. 

Project funding shown herein represent post construction mitigation monitoring and reporting as well as the planning and design of the next 

dredging project. Additional funding will be needed beyond 2026 to cover permitting, mitigation plan development, construction, mitigation and post-

construction monitoring work associated with the next cycle of dredging.

81 Cedar River 2025 Damage Repair Mitigation Cedar FCD Const $0 $0 $200,000 $0 $0 $200,000 $0 $0 $0 $0 $0 $200,000 $200,000

This project on will address mitigation requirements from the permitting agencies to offset environmental impacts from other repair projects after 

the December 2025 event.  Having this project on the CIP is thought beneficial for securing permits for the damage repair projects.

82 Cedar River Residential Flood Mitigation Cedar FCD Acqu/Elev $6,338,123 $5,575,448 $12,237,325 $762,675 $0 $13,000,000 $2,000,000 $2,000,000 $2,000,000 $2,000,000 $0 $21,000,000 $26,575,448

This project will acquire flood-prone properties or elevate individual structures in the Cedar River basin to eliminate the risk of flood damage when 

river flows overtop the existing levees.

83 Cedar River Gravel Removal Cedar Agreement $12,835,100 $11,321,471 $0 $1,513,629 $0 $1,513,629 $0 $0 $0 $0 $0 $1,513,629 $12,835,100

Renton. The project ensures the minimum required 100-year flood conveyance capacity along the lower 1.25 miles of the Cedar River. Project is a 

required maintenance action by the Army Corps of Engineers Section 205 Flood Control Project. Maintenance dredging took place in 2016. 

Project funding shown herein represent post construction mitigation monitoring and reporting as well as the planning and design of the next 

dredging project. Additional funding will be needed beyond 2026 to cover permitting, mitigation plan development, construction, mitigation and post-

construction monitoring work associated with the next cycle of dredging.

84 Renton City Levee Certification Cedar Agreement $4,187,922 $1,393,139 $0 $2,794,783 $0 $2,794,783 $812,078 $0 $0 $0 $0 $3,606,861 $5,000,000 Renton. Levee improvements necessary to satisfy levee certification engineering recommendations.

85 Cedar River Trail 5 Revetment 2020 Repair Cedar FCD Const $1,202,743 $1,079,839 $2,041,000 $122,904 $0 $2,163,904 $0 $0 $0 $0 $0 $2,163,904 $3,243,743 Near Renton in unincorporated King County. Erosion and scour have resulted in loss of toe and bank rock, oversteepened and undercut banks 

86

Cedar River Trail Revetment 1 2025 

Emergency Repair Sammamish FCD Const $0 $0 $300,000 $0 $50,000 $350,000 $0 $0 $0 $0 $0 $350,000 $350,000

Emergency repair of approximately 120 feet of damage to the CRT1 revetment caused by the December 2025 flood. Located between Renton 

and Maple Valley, the work will protect a regional fiber‑optic trunk line, the Cedar River Trail, and SR 169 in unincorporated King County, WA.

87 Cedar River Trail Revetment 3 2025 Repair Sammamish FCD Const $0 $46,564 $300,000 ($46,564) $0 $253,436 $0 $0 $0 $0 $0 $253,436 $300,000

Emergency repair of approximately 230 feet of damage to the CRT3 revetment caused by the December 2025 flood. Located between Renton 

and Maple Valley, the work will protect a regional fiber‑optic trunk line, the Cedar River Trail, and SR 169 in unincorporated King County, WA.

88 Dorre Don Revetment 2020 Repair Sammamish FCD Const $0 $0 $50,000 $0 $0 $50,000 $39,595 $89,595 $895,947 $47,500 $0 $1,122,637 $1,122,637

This project will repair damage to a section of the Lower and Upper Dorre Don revetments near RM 16.55 caused by scour under the Cedar River 

Trail bridge. The facility provides erosion protection for the Cedar River Trail bridge, Lower Dorre Don Way SE, and a buried water line.  FEMA 

reimbursement has been secured for this project.
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89

Dorre Don Revetment Neighborhood 

Improvements Cedar FCD Const $800,000 $0 $0 $800,000 $0 $800,000 $0 $0 $0 $0 $0 $800,000 $800,000

Near Renton in unincorporated King County. Capital Investment Strategy:  This project will acquire flood-prone homes per the Cedar CIS, as well 

as evaluate if changes to the levee and road elevation will result in meaningful flood risk reduction and to determine what level of protection can be 

provided. The study would also evaluate other structural improvements such as raising Lower Dorre Don Way SE upstream and downstream of 

the trail crossing and farther downstream near RM 16.3. The Cedar CIS will be reviewed by the District  in light of changed conditions from the 

2020 flood disaster.

90 Herzman to Camp Freeman Cedar FCD Const $5,813,534 $5,432,745 $1,406,251 $380,789 ($1,087,040) $700,000 $8,380,423 $5,168,594 $4,560,332 $0 $0 $18,809,349 $24,242,094

Near Renton in unincorporated King County. Capital Investment Strategy:  Setback levee; excavate side-channel to reduce pressure on revetment; 

reconstruct, reinforce and/or extend revetment; acquire up to 5 properties.

91 Jan Road Levee Setback Cedar FCD Const $15,288,306 $15,251,755 $0 $36,551 $0 $36,551 $0 $0 $0 $0 $0 $36,551 $15,288,306

Near Renton in unincorporated King County. Capital Investment Strategy:  Suite of solutions to be determined as part of feasibility study. Includes 

raise road, partial removal of Jan Road levee, construction of side channel, and mitigation of at-risk properties. Construction completed in 2022.

92 Lower Cedar River Feasibility Study Cedar Agreement $685,239 $251,566 $290,000 $433,673 $0 $723,673 $0 $0 $0 $0 $0 $723,673 $975,239

Renton. Capital Investment Strategy:  Conduct feasibility study of Lower Cedar reach in City of Renton to 1) quantity economic damage potential 

2) determine infrastructure modifications to improve flood resiliency and sediment storage potential, and 30 conduct cost-benefit analysis.

93

Lower Jones Road Neighborhood 

Improvements Cedar FCD Const $2,654,203 $682,906 $0 $1,971,297 $0 $1,971,297 $0 $0 $0 $0 $0 $1,971,297 $2,654,203

Near Renton in unincorporated King County. Capital Investment Strategy: Raise in place or setback Jones Road; excavate and stabilize right bank 

to increase conveyance capacity; reinforce one revetment; remove portion of another revetment; acquire 8 at risk properties. 

94 Madsen Creek Culvert 2017 Repair Cedar Agreement $3,326,000 $3,238,413 $0 $87,587 $0 $87,587 $0 $0 $0 $0 $0 $87,587 $3,326,000 Near Renton in unincorporated King County To address a culvert failure affecting approximately 10 properties, prepare Concept Development 

Report to analyze and select best culvert replacement and road-raising option; and analyze upstream and downstream retention/detention 

95 Maplewood Revetment 2020 Repair Sammamish FCD Const $0 $0 $50,000 $0 ($25,000) $25,000 $320,078 $370,078 $3,031,005 $47,500 $47,500 $3,841,161 $3,841,161

This project will repair a damaged section of revetment near RM 4.3 between the SR 169 bridge and non-motorized golf course bridge. The facility 

provides protection for the SR 169 bridge abutment and is susceptible to further damage.  FEMA reimbursement has been secured for this 

project.

96 McDonald Levee 2020 Repair Sammamish FCD Const $0 $0 $50,000 $0 $0 $50,000 $204,451 $254,451 $1,693,065 $47,500 $47,500 $2,296,967 $2,296,967

This project will repair a damaged section of levee near RM 11.6. The facility reduces flood risks to four residential parcels (two occupied 

structures) and is prone to further damage.  FEMA reimbursement has been secured for this project.

97 Orchard Grove Levee 2025 Damage Repair Cedar FCD Const $0 $0 $100,000 $0 $100,000 $0 $0 $0 $0 $0 $100,000 $100,000 This project will repair damage caused by overtopping of the levee that created a gully on the landward side.

98 Progressive Investment Levee Removal Cedar FCD Const $215,118 $163,431 $0 $51,687 $172,313 $224,000 $720,199 $26,444 $0 $0 $0 $970,643 $1,134,074

Renton.  This project will remove the Progressive Investment Levee.  It is a companion project for the CRT 5 and CRT 5B projects and will provide 

effective habitat lift not provided at these project sites. The Progressive Investment Levee, near River Mile 8.4 on the Cedar River, is a vestigial 

flood protection facility that is on public land, is currently eroding and is not directly adjacent to critical infrastructure.   

99 SR 169 Flood Reduction Cedar FCD Const $5,331,917 $5,273,505 $0 $58,412 $0 $58,412 $0 $0 $0 $0 $0 $58,412 $5,331,917

Near Renton in unincorporated King County. Conduct feasibility study in coordination with WSDOT to evaluate flood risk reduction opportunities, 

such as elevating SR 169, upgrading the local drainage infrastructure, and / or installation of back flow prevention gates.  Funding added in 2019 

pending FCD decision to move forward with preliminary design.

100 Tabor-Crowall Revetment 2025 Repair Sammamish FCD Const $0 $13,266 $165,000 ($13,266) $0 $151,734 $0 $0 $0 $0 $0 $151,734 $165,000

Emergency repair of approximately 60 feet of damage to the Tabor–Crowall revetment caused by the December 2025 flood. Located in Renton, 

WA, the work will protect a regional fiber‑optic trunk line and SR 169.

101 Tabor-Crowall-Brodell Revetments 2020 Repair Cedar FCD Const $4,424,673 $3,173,400 $2,812,910 $1,251,273 ($2,436,045) $1,628,138 $16,302,263 $3,016 $0 $0 $0 $17,933,417 $21,106,817

Near Renton in unincorporated King County. Critical facilities (Utilities, CRT, SR 169). Regional impact extents. Potential human injury from 

sudden change in conditions. Generally exposed bank along 200 feet - damage likely to occur next major high-flow event.

102 Young Revetment 2025 Damage Repair Sammamish FCD Const $0 $0 $596,000 $0 $0 $596,000 $0 $0 $0 $0 $0 $596,000 $596,000

This project will repair 75 feet of missing rock, undercut bank, and erosion. The facility is at high risk for further damage before or during the next 

major high-flow event. 

103 Cedar-Sammamish Subtotal $92,694,995 $72,561,322 $35,153,991 $20,133,674 ($3,962,718) $51,324,947 $32,169,058 $10,740,149 $16,793,493 $14,690,000 $95,000 $125,812,647 $255,773,969

104

105

106 Black River Pump Station Improvements Green FCD Const $0 $0 $6,057,421 $0 $0 $6,057,421 $3,813,684 $71,433,673 $121,347,229 $35,897,590 $12,443,805 $250,993,402 $250,993,402

This project will make extensive improvement to the Black River Pump Station such as a) replacing the control building, trash rake system, and 

screen spray system; b) replacing important support systems such as engine control panels, cooling systems, oilers and hoists; c) replacing and 

improving the fish passage system; d) replacing the large engines and overhauling the large pumps; and e) making improvements for seismic 

stability.

107 Briscoe Meander Levee 2025 Damage Repair Green FCD Const $0 $0 $244,000 $0 $256,000 $500,000 $0 $0 $0 $0 $0 $500,000 $500,000

This project will repair a  nine-foot crack on the levee crown and several sand boils on the landward side that threaten the integrity of the facility.

108 Briscoe School Levee 2025 Emergency Repair Green FCD Const $0 $2,658 $30,000 ($2,658) $0 $27,342 $0 $0 $0 $0 $0 $27,342 $30,000

Emergency repair of multiple voids up to 3 feet deep identified during the December 2025 flood. Work will prevent levee failure and protect dense 

commercial development in Kent, WA.

109

Black River Pump Station Control Building 

Replacement Green FCD Const $1,405,168 $1,249,437 $0 $155,731 ($155,731) $0 $0 $0 $0 $0 $0 $0 $1,249,437

Renton. This project will design and build the second phase of renovations to the Black River pump station. Major components include 

replacement of the control building, replacement of the trash rake system, and replacement of the screen spray system.

110

Black River Pump Station Fish Passage 

Improvements Green FCD Const $7,288,373 $5,180,441 $0 $2,107,932 ($2,107,124) $808 $0 $0 $0 $0 $0 $808 $5,181,249

Renton. This project will design and build the fourth phase of renovations to the Black River pump station, revising and replacing the obsolete fish 

passage systems.

111 Black River Pump Station High-Use Engines Green FCD Const $14,460,890 $13,494,118 $1,030,186 $966,772 $0 $1,996,958 $0 $0 $0 $0 $0 $1,996,958 $15,491,076

Renton. This project will design and build the first phase of renovations to the Black River pump station, replacing the three smaller pump engines 

which run much more frequently than the other, larger pump engines.

112

Black River Pump Station Large Engine 

Replacement Green FCD Const $129,731 $0 $0 $129,731 ($129,731) $0 $0 $0 $0 $0 $0 $0 $0

Renton. This project will design and replace the large engines and overhaul the large pumps at the Black River pump station.

113 Black River Pump Station Seismic Upgrades Green FCD Const $2,997,718 $3,040,492 $0 ($42,774) $42,774 $0 $0 $0 $0 $0 $0 $0 $3,040,492

Renton. This project will strengthen and improve the structure and subsurface soils at the Black River Pump Station.

114

Black River Pump Station Support System 

Upgrades Green FCD Const $2,660,907 $2,681,634 $0 ($20,727) $20,727 $0 $0 $0 $0 $0 $0 $0 $2,681,634

Renton. This project will design and build the third phase of renovations to the Black River pump station, replacing support systems such as engine 

control panels, cooling systems, oilers and hoists.

115 Covington Creek Black Diamond Green Agreement $2,768,500 $659,386 $0 $2,109,114 $0 $2,109,114 $0 $0 $0 $0 $0 $2,109,114 $2,768,500

Black Diamond. Remove the three 6-foot diameter culverts where Lake Sawyer flows into Covington Creek and replace with a bridge to eliminate 

obstructions for water flow and allow passage for migrating salmon.

116

Desimone Levee Breach 2025 Emergency 

Repair Green FCD Const $0 $15,374 $125,000 ($15,374) $0 $109,626 $0 $0 $0 $0 $0 $109,626 $125,000

Emergency repair of a levee breach that occurred during the December 2025 flood. Work will restore levee function and protect densely 

developed commercial and industrial areas in Tukwila and Renton, WA.

117 Desimone Levee Flood Contingency Plan Green FCD Const $0 $143,371 $125,000 ($143,371) $68,371 $50,000 $0 $0 $0 $0 $0 $50,000 $193,371

Advanced measures implemented ahead of the December 2025 flood to install a 1,200‑foot seepage blanket along a levee segment with known 

seepage issues. Work reduces the likelihood of levee failure and protects commercial and industrial development in Tukwila and Renton, WA.

118 Desimone Levee Major Repair Green Agreement $2,348,805 $1,688,824 $1,397,050 $659,981 $0 $2,057,031 $3,552,095 $26,218,797 $26,648,944 $1,900,968 $0 $60,377,835 $62,066,659 Tukwila. Construct a floodwall to design elevation for 18,800 cfs plus 3 feet of freeboard, repairing slope failures, laying the levee embankment 

119 Fort Dent Levee 2020 Repair Green FCD Const $2,102,997 $1,547,184 $755,278 $555,813 $2,494,252 $3,805,343 $2,308,543 $35,822 $0 $0 $0 $6,149,708 $7,696,892

Damage increases vulnerability of the heavily used regional Green River trail and regional soccer complex (Starfire) and Tukwila Park. Erosion 

increases vulnerability to trail and soccer fields.

120 Galli-Dykstra Levee 2020 Repair Green FCD Const $1,407,644 $1,408,776 $0 ($1,132) $1,132 $0 $0 $0 $0 $0 $0 $0 $1,408,776

Auburn. Complete Phase 1 repair per a request from the City of Auburn. Elevate 3500 feet levee reach to meet FEMA levee certification 

requirements.

121 Gilliam Creek Fish Barrier Removal Green Agreement $0 $0 $300,000 $0 $0 $300,000 $0 $0 $0 $0 $0 $300,000 $300,000 This project will address the existing fish passge barrier at the mouth of Gilliam Creek.

122

Green River Pre-Construction Strategic 

Acquisitions Green FCD Acqu/Elev $22,577,724 $13,711,082 $0 $8,866,642 $0 $8,866,642 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $33,866,642 $47,577,724

Auburn, Kent, Near Renton in unincorporated King County, Tukwila. This project will acquire strategic real estate upon which future large Flood 

Control District capital projects are dependent, thereby reducing risks to construction schedules for those projects.

123 Green River Improvements 2024 Green Agreement $150,000 $0 $0 $150,000 $0 $150,000 $0 $0 $0 $0 $0 $150,000 $150,000

Auburn. Improve SE Green Valley Road near SE Auburn Black Diamond Road and alleviate roadway flooding by raising the road through the 

application of a thick layer of overlay.

124 Green River 2025 Damage Repair Mitigation Cedar FCD Const $0 $0 $200,000 $0 $0 $200,000 $0 $0 $0 $0 $0 $200,000 $200,000

This project on will address mitigation requirements from the permitting agencies to offset environmental impacts from other repair projects after 

the December 2025 event.  Having this project on the CIP is thought beneficial for securing permits for the damage repair projects.

125 Horseshoe Bend Breda Levee Setback Green Agreement $15,430,509 $931,214 $0 $14,499,295 $0 $14,499,295 $0 $0 $0 $0 $0 $14,499,295 $15,430,509

Kent. This project will reconstruct the Horseshoe Bend Levee at the Breda reach (RM 24.46-24.72) to a more stable configuration in order to 

reduce flood risk to the surrounding areas.  The project will also raise levee crest elevations to contain the 500-year (0.2% annual chance) flood.  

This segment of the levee has the lowest factor of safety rating of the Horseshoe Bend levee.

126

Horseshoe Bend McCoy Revetment 

Realignment Green Agreement $3,404,244 $769,598 $285,246 $2,634,646 ($2,669,892) $250,000 $1,320,973 $15,971 $0 $0 $0 $1,586,944 $2,356,542

Kent. This USACE repair project  replaces the SWIF capital project originally planned by the FCD. The repair project is anticipated to stabilize the 

failure of the levee slope, construct a ring levee around an isolated utility, and shift the alignment of the federal levee back to the City of Kent’s 

secondary containment levee.

127 Kent Airport Revetment 2022 Repair Green FCD Const $1,502,447 $624,772 $0 $877,675 ($627,675) $250,000 $1,176,979 $45,879 $0 $0 $0 $1,472,858 $2,097,630

Kent: New flood damage repair project. Stabilize over steepened bank and rock revetment that has been undercut by rotational bank failure.   

128

Lower Green River Corridor Plan and 

Environmental Impact Statement Green FCD Const $1,198,519 $701,593 $0 $496,926 $0 $496,926 $0 $0 $0 $0 $0 $496,926 $1,198,519

Auburn, Kent, Renton, Tukwila. Lower Green River Corridor Planning and Environmental Impact Statement.

129 Lower Rusell Levee Setback Green FCD Const $57,965,925 $57,895,782 $0 $70,143 $0 $70,143 $0 $0 $0 $0 $0 $70,143 $57,965,925

Kent. Remove and replace the existing flood containment system of levee and revetments along the right (east) bank of the Green River between 

river mile 17.85 (S 212th St) and river mile 19.25 (S 231st Way) in the City of Kent to provide long-term flood protection and improve riparian and 

aquatic habitat.  Increased expenditure authority to match interim SWIF adopted by Board of Supervisors.

130 Middle Green Acquisitions Green Agreement $0 $0 $200,000 $0 $0 $200,000 $0 $0 $0 $0 $0 $200,000 $200,000 This project will support ongoing acquisitions of identified habitat priorities within the Middle Green watershed.

131 Mill Creek 2 Expansion Green Agreement $0 $0 $200,000 $0 $0 $200,000 $0 $0 $0 $0 $0 $200,000 $200,000 This project will support improving and riparian habitat conditions in Mill Creek.

132 Milwaukee Levee #2 Setback Green Agreement $19,400,000 $2,264,190 $0 $17,135,810 $0 $17,135,810 $0 $0 $0 $0 $0 $17,135,810 $19,400,000

Kent. Prepare an analysis and study of design and construction alternatives to provide flood protection, scour protection, enable levee certification 

and secure necessary land rights. 

133 O'Connell Revetment 2021 Repair Green FCD Const $796,806 $385,891 $0 $410,915 ($398,915) $12,000 $94,972 $101,755 $1,948,706 $0 $0 $2,157,433 $2,543,324 Kent:  Stabilize the O'Connell revetment slope, and  move or replace the road shoulder and guardrail.

134 Pump Station 17 2025 Emergency Backup Green FCD Const $0 $8,493 $15,000 ($8,493) $0 $6,507 $0 $0 $0 $0 $0 $6,507 $15,000

Emergency rental of pumps to restore pumping capacity following pump failure during the December 2025 flood. Work protects commercial and 

industrial properties in Tukwila, WA, including Westfield Southcenter.

135

Pipeline and Okimoto Levees 2025 Emergency 

Repair Green FCD Const $0 $32,048 $125,000 ($32,048) $0 $92,952 $0 $0 $0 $0 $0 $92,952 $125,000

Emergency repair of seepage identified by flood patrol during the December 2025 flood. Approximately 230 feet of levee (200 feet of Pipeline 

Levee and 30 feet of Okimoto Levee) will be repaired to prevent failure and protect dense residential condominium development in Kent, WA.

136

Pipeline-Okimoto (Myers Golf) Levee 2025 

Damage Repair Green FCD Const $0 $0 $250,000 $0 $0 $250,000 $0 $0 $0 $0 $0 $250,000 $250,000

This project will repair damage to the Pipeline and Okimoto levees caused by the December 2025 flood event.

137 Signature Point Levee Setback Green Agreement $47,150,164 $1,529,793 $0 $45,620,371 $0 $45,620,371 $9,595,255 $0 $0 $0 $0 $55,215,626 $56,745,419

Kent. Project provides increased level of protection to 1.5 miles of Lower Green River Corridor. Alternative selected by Executive Committee. 

138 Somes Dolan Levee 2025 Emergency Repair Green FCD Const $0 $14,956 $50,000 ($14,956) $0 $35,044 $0 $0 $0 $0 $0 $35,044 $50,000

Emergency repair of levee seepage identified by flood patrol during the December 2025 flood. Work will reduce the risk of levee failure and 

protect dense residential development in Kent, WA.
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139 Somes Dolan Levee 2025 Damage Repair Green FCD Const $0 $0 $250,000 $0 $0 $250,000 $0 $0 $0 $0 $0 $250,000 $250,000

This project will repair multiple mounds, boils, and holes in the levee identified in the Somes Dolan levee after the 2025 December flood event. 

King County performed an emergency repair on the levee during that same event.

140 Tukwila 205 Levee Gunter Floodwall Green FCD Const $13,006,795 $2,104,858 ($2,221,826) $10,901,937 $0 $8,680,111 $2,662,988 $7,535,569 $7,761,636 $102,568 $0 $26,742,872 $28,847,730

Tukwila. This project will construct a facility to bring this levee segment in compliance with certification requirements for structural stability and  

raise the levee to roughly the 500 year event.

141 Tukwila 205 Levee Ratolo Floodwall Green FCD Const $350,000 $4,554 $0 $345,446 $0 $345,446 $1,400,000 $50,000 $0 $0 $0 $1,795,446 $1,800,000

Tukwila. This project will construct a 0.15 mile floodwall and sloped embankment to protect adjacent businesses from flooding.  The floodwall 

alignment (including embankment slope, factors of safety, and necessary real estate) will be finalized during the project design phase. 

142 Tukwila-205 Levee Gaco-Segale Segment Green Agreement $1,894,636 $1,179,021 $38,011 $715,615 $0 $753,626 $29,504 $0 $0 $0 $0 $783,130 $1,962,151

Tukwila. US Army Corps led project to replace 3500 ft. of Tukwila 205 levee in-place replacement to bring up to 500-year level of protection per 

the adopted interim SWIF.  The USACE will cost-share up to 100 year level of protection.   Requires cooperation agreement.

143 Tukwila 205 Levee Sinkhole 2025 Repair Green FCD Const $0 $12,414 $75,000 ($12,414) $0 $62,586 $0 $0 $0 $0 $0 $62,586 $75,000

Emergency repair of a levee piping failure identified by flood patrol during the December 2025 flood. Work will prevent potential levee failure and 

protect commercial and industrial properties in Tukwila, WA, including Westfield Southcenter.

144 South Park Flood Prevention Green Agreement $3,361,615 $1,866,636 $1,300,000 $1,494,979 $0 $2,794,979 $0 $0 $0 $0 $0 $2,794,979 $4,661,615

Seattle. Installation and maintenance of a temporary barrier along the Duwamish River in South Park, including project management, staging and 

demobilization, and related work; culturally appropriate flood-related education, outreach, and engagement on near and long-term flood reduction 

strategies, and communication materials.

145 Sea Level Rise Adaptation Study Green Agreement $0 $0 $400,000 $0 $0 $400,000 $0 $0 $0 $0 $0 $400,000 $400,000

This project will conduct a study of sea level rist affecting a neighborhood along the Duwamish River in the South Park Neighborhood.  Costs 

include staffing, a consultant study, outreach and engagement. 

146 Green-Duwamish Subtotal $225,760,117 $115,148,593 $11,230,366 $110,611,527 ($3,205,812) $118,636,081 $30,954,993 $110,437,466 $162,706,515 $42,901,126 $17,443,805 $483,079,986 $598,228,579

147

148

149 212th Avenue SE at SR 164 Flood Prevention White Agreement $190,000 $0 $0 $190,000 $0 $190,000 $0 $0 $0 $0 $0 $190,000 $190,000

Enumclaw. Improve the drainage system to alleviate neighborhood flooding. May require improvements outside of the road right-of-way.

150 A Street 2022 Hescos White FCD Const $420,000 $313,229 ($68,430) $106,771 $0 $38,341 $48,695 $50,156 $51,661 $0 $0 $188,853 $502,082

Pacific. Complete. Reduces flood elevations that impact residential neighborhoods in the City of Pacific (200 homes, with $52 million of assessed 

and $13 million content value), improves sediment storage and enhances habitat.

151 Charlie Jones Downstream Culvert Repair White Agreement $1,650,000 $319,839 $0 $1,330,161 $0 $1,330,161 $0 $0 $0 $0 $0 $1,330,161 $1,650,000 Auburn. This project will  analyze culvert replacement and road-raising options and implement the preferred option.

152 Charlie Jones Upstream Culvert Repair White Agreement $992,852 $934,991 $0 $57,861 $0 $57,861 $0 $0 $0 $0 $0 $57,861 $992,852 Auburn. This project will  analyze culvert replacement and road-raising options and implement the preferred option.

153 Countyline to A Street Levee Setback White FCD Const $24,146,323 $23,901,145 $139,246 $245,178 $0 $384,424 $0 $0 $0 $0 $0 $384,424 $24,285,569

Pierce County. Complete. Reduces flood elevations that impact residential neighborhoods in the City of Pacific (200 homes, with $52 million of 

assessed and $13 million content value), improves sediment storage and enhances habitat.

154 Government Canal HESCO Barriers 2025 White FCD Const $0 $280,514 $1,060,000 ($280,514) $280,514 $1,060,000 $0 $0 $0 $0 $0 $1,060,000 $1,340,514 Emergency reconstruction of the damaged flow‑control structure at Government Canal to prevent flooding in the City of Pacific.

155

Oravetz School Revetment 2025 Emergency 

Install White FCD Const $0 $12,966 $1,000,000 ($12,966) $0 $987,034 $0 $0 $0 $0 $0 $987,034 $1,000,000

Emergency installation of approximately 520 feet of seepage blanket on the landward side of the Oravetz School revetment to reduce flood risk in 

the City of Auburn.

156

City of Pacific HESCO Barrier 2025 Breach 

Emergency Repair White FCD Const $0 $872,352 $2,000,000 ($872,352) $2,872,352 $4,000,000 $0 $0 $0 $0 $0 $4,000,000 $4,872,352

Emergency repair of the Pacific City Park HESCO facility damaged in the December 2025 flood, including additional repairs and improvements at 

other HESCO locations to reduce flood risk to the City of Pacific.

157

City of Pacific HESCO Barrier 2025 Emergency 

Installation White FCD Const $0 $192,762 $370,000 ($192,762) $322,762 $500,000 $0 $0 $0 $0 $0 $500,000 $692,762

This project supplied and installed supersacks during the December 16th HESCO breach in the City of Pacific.

158 Pacific Right Bank  Flood Protection Project White FCD Const $19,614,360 $17,235,673 $1,850,164 $2,378,687 $0 $4,228,851 $3,525,431 $1,166,002 $2,315 $2,385 $366,523 $9,291,507 $26,527,180 Pacific. Construct a new levee setback in the City of Pacific, extending from BNSF railroad bridge embankment to endpoint at Butte Ave. by White 

159

Roegner Park HESCO Barriers 2025 

Emergency Construction White FCD Const $0 $3,553 $1,040,000 ($3,553) $53,553 $1,090,000 $0 $0 $0 $0 $0 $1,090,000 $1,093,553

Emergency construction of 475 feet of setback HESCO structure in Roegner Park to reduce flood risk in the City of Auburn.

160

White River Right Bank Upstream of A Street 

2025 Emergency Construction White FCD Const $0 $1,170 $370,000 ($1,170) $31,170 $400,000 $0 $0 $0 $0 $0 $400,000 $401,170

Emergency work to repair and improve the A‑Street Trailer Court HESCO facility to reduce flood risk for residents in Auburn and Pacific.

161 White River Urgent Flood Risk Reduction White FCD Const $0 $0 $5,429,300 $0 $6,570,700 $12,000,000 $0 $0 $0 $0 $0 $12,000,000 $12,000,000

This project will install 1,000 feet of HESCO flood barriers to replace aging HESCOs from A Street to Government Canal, as well as extend 

existing HESCOs in Pacific Park. The project will also remove HESCOs in 4th Ave Apts and remove and dispose contaminated soils.

162 White River 2025 Damage Repair Mitigation Cedar FCD Const $0 $0 $200,000 $0 $0 $200,000 $0 $0 $0 $0 $0 $200,000 $200,000

This project on will address mitigation requirements from the permitting agencies to offset environmental impacts from other repair projects after 

the December 2025 event.  Having this project on the CIP is thought beneficial for securing permits for the damage repair projects.

163 White River Acquisitions White FCD Acqu/Elev $0 $0 $18,725,000 $0 $0 $18,725,000 $0 $0 $0 $0 $0 $18,725,000 $18,725,000

This project will acquire flood-prone properties in the White River basin to eliminate the risk of flood damage when river flows overtop the existing 

levees or to provide right of way for levee construction.

164 White River Capital Improvement Strategy White FCD Const $150,000 $51,806 $0 $98,194 $0 $98,194 $300,000 $1,000,000 $0 $0 $0 $1,398,194 $1,450,000

Pacific. Identify and prioiritize near-, mid-, and long-term capital projects for Flood Control District funding along the White River.

165 White River Levee Improvements Feasibility White FCD Const $0 $0 $300,000 $0 $0 $300,000 $300,000 $300,000

This project will investigate and determine the feasibility of two emerging issues on the White River: a) ongoing seepage at the Roegner Park and 

Oravetz School revetments, and b) erosion risk to the HESCO barriers along the A Street Trailer Court revetment.

166 White Subtotal $47,163,535 $44,119,998 $32,415,280 $3,043,535 $10,131,051 $45,589,866 $3,874,126 $2,216,158 $53,976 $2,385 $366,523 $52,103,034 $96,223,032

167

168

169

Steve Bleifuhs Memorial Flood Reduction Grant 

Program Countywide Grant $87,998,844 $53,755,735 $14,307,228 $34,243,109 $0 $48,550,337 $14,818,263 $15,325,845 $15,832,439 $16,352,265 $16,889,921 $127,769,070 $181,524,805

Competitive grant program for flood reduction projects. Increases as a proportion of total FCD tax revenue. 

170

Lake Sammamish Dock and Shoreline Grant 

Program Sammamish Grant $1,000,000 $119,297 $0 $880,703 $0 $880,703 $0 $0 $0 $0 $0 $880,703 $1,000,000

Issaquah: Funding for a near-term grant program to help fund flood mitigation options for lakeside landowners, such as floating docks, relocation or 

elevation of outbuilding and other damage-reduction and floodproofing measures. Established pursuant to FCDEM2021-3.

171 Water Resource Inventory Area (WRIA) Grants Countywide Grant $95,371,621 $66,537,793 $12,056,301 $28,833,828 $0 $40,890,129 $12,486,936 $12,914,661 $13,341,554 $13,779,597 $14,232,665 $107,645,542 $174,183,335

Cooperative Watershed Management Grant Program; priorities recommended by watershed groups. Increase based on assumed inflation rate.

172 Flood Program Effectiveness Monitoring Countywide FCD Const $7,904,176 $8,018,908 $892,035 ($114,732) $678,302 $1,455,605 $1,101,440 $1,019,066 $539,827 $504,760 $789,051 $5,409,748 $13,428,656 Evaluation of capital projects to determine effectiveness and identify project design improvements.

173 Subregional Opportunity Fund Countywide Grant $94,000,123 $71,563,937 $8,651,037 $22,436,186 $0 $31,087,223 $8,733,017 $8,813,501 $8,894,114 $8,975,085 $9,055,211 $75,558,151 $147,122,088

Allocation to all King County jurisdictions for flooding, water quality, or watershed management projects. Increases as a proportion of total FCD tax 

revenue. 

174 Central Charges Countywide FCD Const $2,882,458 $2,517,056 $395,606 $365,402 $0 $761,008 $300,000 $300,000 $300,000 $300,000 $300,000 $2,261,008 $4,778,064 Central charges related to the FCD's capital fund.

175 Countywide Strategic Acquisitions Countywide FCD Const $4,000,000 $6,536 $0 $3,993,464 $0 $3,993,464 $0 $0 $0 $0 $0 $3,993,464 $4,000,000 This project acquires properties with a connection to flooding as directed by the Flood District Board of Supervisors.

176 Flood Warning Center IT Upgrades Countywide FCD Const $1,500,000 $1,246,490 ($165,539) $253,510 $0 $87,971 $0 $0 $0 $0 $0 $87,971 $1,334,461 Replace existing IT systems that are outdated and at risk for failure.

177 Duwamish King Tide Forecast Countywide FCD Const $625,000 $0 $0 $625,000 $0 $625,000 $0 $0 $0 $0 $0 $625,000 $625,000

The FCD directed King County to develop and implement an expansion of the county Flood Warning Center to include forecasted King Tide events 

on the Duwamish River by October 1, 2024.

178 Earth Corps Countywide Agreement $0 $0 $1,300,000 $0 $0 $1,300,000 $0 $0 $0 $0 $0 $1,300,000 $1,300,000 TBD

179 PL 84-99 Easement Initiative Countywide FCD Const $0 $0 $430,000 $0 $0 $430,000 $1,640,000 $1,671,000 $0 $0 $0 $3,741,000 $3,741,000 This project will secure missing easements for flood facilities enrolled in the US Army Corps of Engineers PL84-99 program.

180 Technical Flood Studies Countywide FCD Const $0 $0 $1,815,000 $0 $0 $1,815,000 $1,275,209 $607,000 $480,000 $400,000 $400,000 $4,977,209 $4,977,209

This is an ongoing program for multi-year technical studies, such as the levee breach analysis, sediment hazard analysis, and general flood studies 

on various rivers.  

181 Climate Corps Countywide FCD Const $750,000 $675,984 $0 $74,016 $0 $74,016 $0 $0 $0 $0 $0 $74,016 $750,000

Creates or augments an existing internship program focused on developing workforce pathways creating, career opportunities, and living wage 

jobs for youth related to climate change, habitat restoration and/or flood risk reduction.

182 Farmland Lease Countywide FCD Const $200,000 $26,430 $0 $173,570 $0 $173,570 $0 $0 $0 $0 $0 $173,570 $200,000 Directs King County to lease 30 acres of farmland consistent with the guidelines of the King County Farmland Lease Program.

183 Flood Emergency Contingency Countywide FCD Const $1,419,042 $1,064,308 $750,000 $354,734 $0 $1,104,734 $500,000 $500,000 $500,000 $500,000 $500,000 $3,604,734 $4,669,042

Contingency for emergency response actions during a flood event and for stockpiling materials so as to be readily available for project 

construction.

184 Countywide Subtotal $297,651,264 $205,532,475 $40,431,668 $92,118,790 $678,302 $133,228,760 $40,854,865 $41,151,073 $39,887,934 $40,811,707 $42,166,848 $338,101,186 $543,633,661

185

186 Grand Total $786,432,995 $517,900,225 $146,684,694 $268,532,773 ($8,168,850) $407,048,617 $168,932,772 $194,650,441 $247,780,674 $144,888,378 $127,275,992 $1,290,576,873 $2,055,227,098
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ATTACHMENT J:  2026 COOPERATIVE WATERSHED MANAGEMENT GRANTS July 9, 2026 

1 
 

WRIA Project Name Project Sponsor Project Description KCC Dist 
No. 

Secured 
Leveraged 

Funds 

Funding 
Requested 

Funding 
Recommended 

by WRIA 

SNOQUALMIE/SF SKYKOMISH WATERSHEDS IN WRIA 7 
EDUCATION AND OUTREACH PROJECTS 

7 
Snoqualmie Valley 
Outreach 
Collective - Pilot 

Trout Unlimited 

The Snoqualmie Valley Outreach Collective pilot will establish a 
coordinated community engagement model that aligns partners 
around inclusive salmon recovery messaging and outreach 
activities. Funding supports a partner convening, development of 
accessible educational materials, and joint outreach at local 
events throughout the watershed. The project is expected to 
improve collaboration among community partners, ensure 
consistent watershed messaging, and increase public awareness 
and involvement in salmon stewardship. Collectively, these 
efforts will reach hundreds of residents and reduce barriers to 
engagement through culturally relevant outreach. 

3 $5,708 $40,569 $40,569 

7 
Salmon in Schools 
and Watershed 
Service Learning 

Sound Salmon 
Solutions 

The Salmon in Schools program is a hands-on education program 
that engages students in salmon education and recovery. The 
program would bring 150 salmon directly to students in King 
County WRIA 7 schools in conjunction with classroom lessons and 
a culminating field experience. To further connect students with 
our watershed, we would also offer field experiences for middle 
and high school students. Our curriculum will inspire a greater 
sense of stewardship within students and the community while 
connecting individuals with the tangible actions we can all take to 
improve watershed health. This will fund SiS program to serve 
eight schools and host three classes for service learning 
experiences within King County WRIA 7.  

3 $11,524 $88,162 $88,162 

7 
Youth Engaged in 
Sustainable 
Systems (2027) 

Mountains to 
Sound 
Greenway Trust 

Youth Engaged in Sustainable Systems (YESS) is a career-
connected internship program for high school students, led by 
the Mountains to Sound Greenway Trust in partnership with the 
Riverview School District, Washington Network for Innovative 
Careers (WANIC) Skills Center, and Pacific Education Institute 
(PEI). Using the OSPI-approved Restoration Ecology course 
framework, YESS provides hands-on learning aligned with state 
standards and natural resource industry competencies. 
Participants gain valuable skills, explore green careers, and 
contribute to salmon recovery efforts. Participants receive a 
$1,800 stipend, Gear Kit, and Career & Technical Education (CTE) 

3 $13,000 $137,850 $70,000 
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graduation credit. Partial funding at 3$70K will support 1 year (10 
students). 

7 
Watershed 
Learning at 
Snoqualmie Falls 

EarthCorps 

EarthCorps will implement a place-based education and outreach 
project at Snoqualmie Falls that engages young adults and high 
school students in watershed learning, environmental 
stewardship, and sense-of-place building within the Snoqualmie 
Watershed. Grant funds will support the development of 
educational curriculum in partnership with Snoqualmie Indian 
Tribe and a full-day workshop and field experience for 
approximately 30 EarthCorps Corps Members (ages 18–29). The 
project will center on guided, site-specific learning at Snoqualmie 
Falls that connects watershed function, stewardship, water 
quality, and salmon recovery.  

3 $4,600 $18,757 $18,757 

7 Community Action 
Training School 

Sound Salmon 
Solutions 

The Community Action Training School (CATS) program provides 
participants with the knowledge, skills, confidence, and support 
to plan and implement on-the-ground projects to improve water 
quality and aid in salmon recovery.  CATS participants learn from 
experts through formal presentations, field experiences, and 
guided discussions while receiving ongoing mentoring from their 
program facilitators to develop their own community-driven 
stewardship action projects to improve watershed health.  

3 $14,955 $37,429 $37,429 

7 

Friends of 
Issaquah Salmon 
Hatchery (FISH) 
School Education 
& Outreach 

Friends of the 
Issaquah 
Salmon 
Hatchery 

Expand salmon science education program to reach more WRIA 7 
schools through hatchery field trips, classroom presentations, and 
interactive science tables at school events. This would include 16 
Title I schools and 16 additional new schools while piloting an 
immersive classroom salmon science table aligned with WRIA 7 
priorities. Expected outcomes include increased understanding of 
salmon life cycles, watershed health, and local recovery actions 
among students and families. The program will broaden equitable 
access to hands-on salmon education and strengthen community 
engagement in salmon recovery. 

3 $0 $29,737 $0 

MONITORING AND ASSESSMENT PROJECTS 

7 
2027 Snoqualmie 
River Juvenile 
Salmon 

Tulalip Tribes 

Continue the annual monitoring of juvenile salmon outmigration 
in the Snoqualmie River Basin utilizing a rotary screw trap located 
at river mile 14.1 on the Snoqualmie River in 2027.  This project is 
a part of the overall Snohomish Basin juvenile salmon out 

3 $0 $140,000 $140,000 
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Outmigration 
Monitoring 

migration monitoring effort which began in 2001 and which 
provides ongoing status, trends and abundance monitoring 
needed to support run forecasting, and is a quintessential 
indicator of successful salmon recovery monitoring in the 
Snohomish Basin. 

7 

Assessing the 
Value of 
Freshwater 
Habitats Through 
Juvenile Chinook 
Prey Availability 
and Foraging 

King County 
Water & Land 
Resources 
Division 

Evaluate prey availability and juvenile Chinook diets across five 
river-floodplain habitats in the Snoqualmie River. Plans are to 
sample four replicates of each habitat type four times from 
February through June, to evaluate how prey availability and 
foraging opportunities vary among habitats, through time, and in 
response to changing environmental conditions. This information 
will inform the rearing value of different habitats for juvenile 
Chinook, contributing to more holistic decisions about where and 
how to restore salmon habitat. This project is part of a broader 
effort across WRIAs 7, 8, and 9, to provide comprehensive 
information on rearing habitat value and to inform salmon 
recovery across watersheds. 

3 $10,000 $182,068 $182,068 

7 
Fall City 
Groundwater 
Study 

King County 
Water & Land 
Resources 
Division 

Monitor how the Fall City restoration project has changed the 
groundwater table in that area, how the project has influenced 
temperature regimes (cool water inflows), and if the project 
improved water storage and supported (increased) stream flows 
during the low flow period. This will help improve our 
understanding of how floodplain restoration projects in the 
Snoqualmie change groundwater connections, storage, and 
streamflow and can help build understanding of the 
groundwater/river interface resulting from restoration projects 
that ultimately influence essential habitat conditions for Chinook 
salmon. 

3 $0 $120,233 $78,000 

7 

Floodplain Habitat 
Function and 
Juvenile Salmon 
Response 
Following Avulsion 
at the Stillwater 
Site 

Wild Fish 
Conservancy 

Monitor physical habitat change and fish use following the 
December 2025 reconnection of a historic oxbow to the 
Snoqualmie River at the Stillwater floodplain reach. In 2013, Wild 
Fish Conservancy removed bank revetment to promote lateral 
channel migration; the recent flood realized this process-based 
objective. Grant funds will support mapping of channel 
morphology, inundation patterns, and habitat complexity, and 
seasonal sampling of juvenile salmonid use of newly accessible 
side-channel and floodplain habitats.  

3 $0 $74,902 $0 
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RESTORATION PROJECTS – CAPITAL 

7 

2027 Snoqualmie 
Restoration and 
Project Assistance 
Program 

King County 
Water & Land 
Resources 
Division 

This is an ongoing effort managed and delivered by Snoqualmie 
Watershed Forum (Forum) staff to maximize success in 
implementing the 2005 Snohomish River Basin Salmon 
Conservation Plan (Salmon Plan) in the King County portion of 
WRIA 7. The program will: 1) assist project implementers in 
identifying, developing and advancing high priority habitat 
projects, water quality improvement, planning, education and 
outreach efforts; 2) conduct Forum-led project coordination 
activities; and 3) support regional watershed management 
through policy and technical coordination. 

3 $0 $135,000 $135,000 

7 

S Fork Skykomish - 
Lower Miller River 
Floodplain 
Restoration 
Implementation 

King County 
Water & Land 
Resources 
Division 

Restore habitat and reduce flood risk in the lower mile of the 
Miller River to its confluence with the South Fork Skykomish River 
in an underserved area of King County. Conditions for multiple 
ESA-listed salmonids will be optimized by removing artificial 
constraints on fluvial processes and restoring function and 
streamflow through the project site. Reconnection of side and 
back channels with the Miller River mainstem will advance this 
goal. This implementation phase will include removal of defunct 
infrastructure, and installation of log structures, setback 
protection, and riparian native plantings, with benefits conveyed 
downstream from this headwater subbasin into the future. 

3 $757,000 $1,000,000 $385,000 

7 

SE Fish Hatchery 
Road Habitat 
Restoration Final 
Design 

King County 
Water & Land 
Resources 
Division 

Apply the momentum from King County’s preliminary design and 
progress through final design- taking the last big step before 
construction on a project that will improve habitat along the 
mainstem Snoqualmie River and reconnect off-channel habitat 
between Fall City and Snoqualmie Falls. In 2021 King County 
decommissioned the SE Fish Hatchery Road Bridge, opening the 
opportunity to remove 600 feet of old road infrastructure and 
improve the connection with habitat features in the floodplain at 
a range of river flow levels. This phase of project is for final 
design, which will refine the project outcomes and construction 
cost estimates, and obtain permits.  

3 $400,000 $500,227 $200,000 

7 
Cherry Creek 
Levee Setback 
Feasibility 

WA 
Department of 
Fish & Wildlife 

This project is the first step toward setting back the Cherry Creek 
levee onto Washington Department of Fish and Wildlife’s Cherry 
Valley Wildlife Area Unit, restoring natural floodplain processes 

3 $0 $498,941 $300,000 
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and habitat along a key tributary to the Snoqualmie River. The 
feasibility phase will compile existing site data, conduct targeted 
fieldwork, engage a technical working group, and include public 
outreach. At least three levee setback alternatives will be 
developed and evaluated, resulting in a preferred alternative 
conceptual design. The study area includes approximately 170 
acres of low-lying floodplain within the Snoqualmie Valley. 

7 

Snoqualmie Falls 
Forest Theater 
Conservation 
Easement 

King County 
Water & Land 
Resources 
Division 

Conserve 88.16 acres of forest, riverfront, and floodplain habitat 
along the Snoqualmie River downstream of Snoqualmie Falls. 
Using established real estate practices, King County will evaluate, 
appraise, negotiate, and secure a conservation easement across 
four parcels to permanently protect critical salmon and upland 
habitat. Outcomes include long-term preservation of 2,000 feet 
of river shoreline, protection of floodplain processes, and 
safeguarding upland forest that supports water quality and 
wildlife. This project will prevent future development, ensure 
habitat connectivity, and contribute directly to salmon recovery 
and watershed health.  

3 $0 $438,625 $0 

7 

Duvall 
Meadows/NE 
147th PL Culvert 
Restoration 
(Bridge 
Construction) 

Wild Fish 
Conservancy 

Replace an ~80 ft long x 1.5 ft diameter total fish barrier and 
failing culvert crossing NE 147th PL, Duvall, WA. The culvert will 
be replaced with a 30 ft span x 20 ft wide bridge on a weathered 
sheet piling foundation. This CWM request is for bridge and 
foundation materials; funding for construction and monitoring 
will be sought through KC Flood Control District Flood Reduction 
Grant. Expected outcomes: replace two total barrier culverts with 
bridges (one replaced by Duvall Meadows), install ~70 pieces of 
LWD upstream and downstream of the site, plant native 
vegetation along disturbed banks (~0.5 acres), monitor site for 5 
yrs. The project will improve access to 0.5 miles of salmonid 
habitat.  

3 $0 $332,741 $0 

7 
Miller Street 
Conveyance, 
Water Quality 

City of Duvall 

Modify an existing stormwater system along NE Miller Street that 
discharges to Coe-Clemons Creek, a tributary to the Snoqualmie 
River. The project will address flooding and ponding along the 
north side of the roadway by installing new stormwater 
structures and relocating undersized pipe to improve 
conveyance. Water quality treatment features will be 
incorporated to treat roadway runoff prior to discharge. Expected 

3 $0 $40,300 $0 
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outcomes include improved drainage capacity, reduced roadway 
flooding, and treatment of approximately 2.77 acres of pollution-
generating impervious surface.  

RESTORATION PROJECTS – RIPARIAN 

7 

Snoqualmie River 
Off-Leash Dog 
Park Riparian 
Enhancement - 
Phase 1 

Snoqualmie 
Indian Tribe 

Restore approximately 2,000 linear feet of riparian buffer to 
improve habitat for Chinook and other salmon along the right 
bank of the mid-mainstem Snoqualmie River (approximately 4 
acres). Key actions include removal of dense patches of invasive 
plants and installation of native canopy trees and shrubs on a 
bank that currently has very little tree cover. This project engages 
with a new community partner to access private property along 
an approximately 1-mile reach of the Snoqualmie River just 
upstream of the Novelty Bridge, south of Duvall, WA.  

3 $5,000 $214,934 $214,934 

7 

Coe Clemons 
Creek and 
Snoqualmie River 
Riparian 
Restoration, Phase 
2  

Mountains to 
Sound 
Greenway Trust 

Expand riparian restoration efforts at Coe Clemons Creek and 
along the mainstem Snoqualmie River by incorporating three 
adjacent parcels. Since 2023, Phase 1 has successfully established 
10,050 live stakes to improve salmonid habitat. Phase 2 will focus 
on weed control, live staking, and native tree and shrub planting 
along the right bank of the Snoqualmie River, encompassing 
approximately 5.7-acres. These riparian zones are inundated with 
reed canarygrass, Himalayan blackberry, common holly, and 
knotweed. The Greenway Trust will lead project design and 
implementation, engage at least 100 volunteers, and collaborate 
with the City of Duvall.  

3 $8,562 $153,938 $101,507 

7 
Wallace Acres III: 
Riparian 
Maintenance 

Stewardship 
Partners 

The project takes place at Wallace in the Snoqualmie River sub-
basin along the north facing, left banks of the Mid-Main stem 
Snoqualmie River. The project promotes outcomes associated 
with Best Management Practices (BMPs) as part of Stewardship 
Partners’ (SP) voluntary incentive-based approach to landowner 
stewardship. SP will maintain approximately 7,580 linear feet (24 
acres) of previously restored riparian habitat. Habitat buffers 
average 135’. Since 2010, SP has been restoring this property. 
Ongoing maintenance would ensure the success of these large 
restorations.  Approximately 1,000 native trees/shrubs will be 
planted, mostly conifers.    

3 $0 $167,970 $0 

KING COUNTY FLOOD CONTROL DISTRICT                                                                          July 14, 2026 96



ATTACHMENT J:  2026 COOPERATIVE WATERSHED MANAGEMENT GRANTS July 9, 2026 

7 
 

WRIA Project Name Project Sponsor Project Description KCC Dist 
No. 

Secured 
Leveraged 

Funds 

Funding 
Requested 

Funding 
Recommended 

by WRIA 

7 

Cherry Valley 
Riparian 
Restoration and 
Stewardship Phase 
I 

Sound Salmon 
Solutions 

Conduct riparian restoration on 10.55 acres along Cherry Creek 
and 3 tributaries. This work will take place at 3 worksites 
between creek miles 1.8 & 2.65. Activities will include invasive 
vegetation control & native plant installation along 4,540 linear ft 
of creek bank. This will enhance shade, reduce water 
temperature, improve soil stability, increase dissolved oxygen 
levels, and positively impact salmonid populations, including 
Chinook, Coho, & Steelhead. SSS will host up to 3 volunteer 
events & publicly promote the project 5 times to increase 
community education and engagement. SSS will also install 2,000 
plants & 700 plant protectors at 2 previously funded CWM 
project sites to remediate impacts from 2025 flood events. 

3 $5,739 $314,007 $209,647 

7 
Pearce Farm 
Riparian 
Restoration 

Sound Salmon 
Solutions 

Restore native riparian forest on 7.7+ acres of degraded riparian 
land along 2,800 feet of the mainstem Snoqualmie River north of 
Duvall, WA. SSS will treat patches of invasive Himalayan 
blackberry and other invasive plants, establish 13,000 native 
trees and shrubs, and engage the public in learning about 
watershed health through educational activities and outreach. 
The restoration of riparian vegetation in the mainstem primary 
restoration subwatersheds is considered a top-priority action for 
salmon recovery and is expected to produce multiple ecological 
benefits, including reduced water temperatures, improved 
aquatic food resources, and increased structural and ecological 
complexity. 

3 $8,808 $198,918 $198,918 

7 
Keasey Site 
Maintenance and 
Restoration 

EarthCorps 

Continue restoration and stewardship at the Keasey site, located 
along the Snoqualmie River in Redmond.  Crews will conduct 
targeted stewardship to improve habitat quality and protect prior 
restoration investments. The site was originally planted in 2023 
but has experienced reduced plant survival due to harsh 
environmental conditions, including exposure and soil limitations. 
Our efforts will result in restoration of approximately 1.5 acres 
(0.25 miles of river frontage) within the 4.5-acre site. Work will 
include invasive species control, native plant protection, and 
survival enhancement to improve overall site health and 
resilience.  

3 $0 $79,108 $0 
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7 

South Fork 
Snoqualmie and 
Tollgate Forest 
Maintenance and 
Planting  

City of North 
Bend 

Restoration of the riparian corridor throughout Tollgate Forest, 
improving conditions across over 50 acres of this City of North 
Bend property and along 3,000 feet of both banks of the South 
Fork Snoqualmie River. This project will emphasize the control of 
nonnative weeds through manual, mechanical, and chemical 
practices, the planting of native trees and understory species, and 
the protection and establishment of plantings. Work will be 
completed by the Greenway Trust’s seasonal restoration crew 
and overseen by restoration program staff. This project will 
accomplish the planting of 2,500 native trees and shrubs and 
1,500 live stakes. 

3 $0 $110,550 $0 

WRIA 7 SUBTOTALS $1,244,896 $5,054,966 $2,399,991 

WRIA 8 
HABITAT PROTECTION AND RESTORATION PROJECTS 

8 
Carey Creek at 
276th SE Fish 
Passage  

King County 
Water & Land 
Resources 
Division 

Construct a 135-foot-long fish passable structure bridge to 
replace the barrier culvert where 276th Ave SE, crosses over 
Carey Creek in Hobart, WA. The new bridge will allow all species 
and life stages of fish to move freely under the bridge and 
provide salmon access to 4.43 miles of high-quality stream 
habitat. 

9 $2,206,900  $500,000  $500,000  

8 

Lower Thornton 
Creek Restoration 
and Fish Passage 
Improvements 
Feasibility Study 

Seattle Public 
Utilities 

A feasibility study will identify opportunities to improve salmon 
habitat in lower Thornton and tributary Maple Creek. Study sites 
include Thornton Creek mouth, Thornton Creek Natural Area, a 
King County Wastewater facility, Maple Creek ravine, and seven 
SPU-owned culverts. The resulting high level concept report will 
inform future projects to address several recovery strategies on 
Thornton Creek. 

1 $50,000  $239,567  $239,567  

8 

Conceptual Action 
Plan Guiding 
Whale Scout 
Programming at 
the Former Wayne 
Golf Course  

Whale Scout 

Whale Scout partners with the City of Bothell, engaging students 
and the community in riparian restoration and salmon recovery 
education along the Sammamish River at the former Wayne Golf 
Course. The goal of this project is to plan future efforts following 
the City-led "Wayne Open Space Action Plan" currently underway 
and the Waynita/Sammamish restoration project nearing 
construction. 

1 $25,000  $31,292  $31,292  
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8 

Project Name: 
Issaquah 
Miyawaki Forest – 
Establishment 
Phase 

Issaquah Alps 
Trails Club 

Establish stewardship of a 15,000-sq-ft Miyawaki riparian forest 
along 220 ft of Issaquah Creek. Activities will ensure ≥85% plant 
survival, improve stream shading and bank stability for Chinook 
salmon, and support a youth internship program and community 
stewardship events. 

3 $20,000  $25,000  $25,000  

8 

Dock Permitting 
Portal: Lake 
Sammamish & 
South Lake 
Washington 

Mid Sound 
Fisheries 
Enhancement 
Group 

Mid Sound and Trout Unlimited will develop a dock permitting 
portal to help shoreline residents navigate permitting and 
implement salmon-friendly dock improvements. Partnering with 
WDFW and other permitting agencies, the portal will reduce 
barriers, increase landowner knowledge, and serve as a scalable 
framework for additional shoreline restoration actions. 

3, 6  $0    $50,474  $50,474  

8 

Seidel Creek 
Habitat 
Restoration and 
Connectivity  

Mid Sound 
Fisheries 
Enhancement 
Group 

Connect and expand existing healthy riparian and in-stream 
habitat on Seidel Creek from the confluence with Bear Creek to 
approximately 1300 linear feet upstream and to address 
environmental and point-sources of thermal pollution in Seidel 
Creek.  

3  $0    $246,598  $246,598  

8 
 

May Creek Delta 
Restoration 

Mid Sound 
Fisheries 
Enhancement 
Group 

This project will advance 30% designs to final design and 
permitting for the restoration of the mouth of May Creek, a 
tributary of South Lake Washington. When constructed, the 
project will restore shallow-water habitat for juvenile Chinook 
through vegetated delta islands and placement of large and fine 
woody material. 

5   $0      $414,669  $414,669  

8 

Laughing Jacobs 
Creek Restoration 
Construction 
(Reach 1) 

Trout Unlimited 

Laughing Jacobs Creek is one of the larger tributaries of Lake 
Sammamish and provides an important rest stop for juvenile 
Chinook salmon on their migration to the sound. This project 
includes improvement of ~500 ft of stream, removal of armoring 
and invasive plants, creation of a floodplain and riaprian area, 
installtion of 18 instram wood structures, and replacement of two 
crossings.  

3  $5,000  $1,592,909   $992,665  

8 

238th Avenue NE 
and NE 70th Street 
Culvert 
Replacement 

King County, 
DLS, Road 
Services 
Division 

King County will replace a failed metal culvert at the 238th Ave 
NE crossing of an unnamed tributary to Evans Creek with a new 
culvert that improves fish passage, accommodates flood flows 
and future climate conditions, and restores ecological 
connectivity. The project will also restore 30 feet of stream 
channel upstream and downstream to support sediment 
transport and stabilize the streambed.    

3 $0 $1,394,333    $0 
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RIPARIAN PROJECTS 

8 
Bear Creek 
Riparian 
Restoration 

EarthCorps 

Riparian restoration along Bear Creek will support salmon 
recovery by improving riparian condition, water quality, and 
habitat complexity in a key salmonid-bearing stream.  EarthCorps 
crews will remove invasive species and protect, enhance, and 
install native plants. Work will occur adjacent to Juel Park, 
building on existing restoration efforts along other reaches and 
tributaries of Bear Creek.  

3 $46,000   $152,433   $152,433  

8 

Student and 
Community-led 
Riparian 
Restoration 
Maintenance at 
the former Wayne 
Golf Course 

Whale Scout 

This project will engage diverse audiences and students in 
maintaining five acres of newly planted riparian habitat along the 
Sammamish River at the Former Wayne Golf Course. Over 1,220 
community members will participate in 10 inclusive education 
events and 36 volunteer events, and 182 K-college students will 
gain hands-on experience, including four paid living-wage 
internships. 

1 $9,900   $104,891   $104,891  

8 

Bear Creek 
Learning Lab for 
UW Bothell 
Capstone Research 
Students 

Whale Scout 

Whale Scout has partnered with Mid-Sound Fisheries 
Enhancement Group engaging University of Washington Bothell 
students in capstone riparian restoration research projects on a 
King County Roads property on Bear Creek. Whale Scout is 
seeking grant support to host two more years of future student 
cohorts at this site.   

3 $53,480  $46,586  $46,586  

8 

Lake Sammamish 
UWRP Riparian 
Stewardship – 
Phase II 

Trout Unlimited 

This project continues riparian stewardship along Issaquah and 
Tibbetts Creeks, key juvenile Chinook migration and rearing 
corridors. With a primary focus on Issaquah Creek, work will 
expand upstream and downstream of the Pickering Reach to 
include the Animal Hospital property and Emily Darst Park, using 
volunteers and professional and WCC crews to carry out 
stewardship activities. 

3  $0    $152,553  $152,553  

8 

Bear Creek 
Knotweed 
Treatment 
Program 

Mid Sound 
Fisheries 
Enhancement 
Group 

The project continues critical knotweed control in the Bear Creek 
watershed (WRIA 8 2024 4-year work plan #BCLC-2-BB) to 
support ESA-listed Chinook. Mid Sound will engage private and 
public landowners to monitor and treat knotweed infestations 
and install replacement plantings where control has been 
successful. Landowner outreach will identify opportunities for 
future treatment and revegetation. 

3 $15,973  $179,983   $179,983  
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8 

Cedar River 
Riparian 
Restoration at 
Belmondo Reach 
& Dorre Don 
Natural Area  

King County 
Water & Land 
Resources 
Division 

Restore 24.8 acres of riparian habitat along the Cedar River at the 
Belmondo Reach and Dorre Don Natural Areas. The project will 
control invasive species and install 15,000 native trees and shrubs 
to improve salmon habitat and support long-term restoration and 
maintenance efforts.  

9 $5,219  $303,825   $158,000  

8 
Issaquah Salmon 
Hatchery Invasive 
Bamboo Removal  

Friends of the 
Issaquah 
Salmon 
Hatchery 

Remove bamboo, rebuild and stabilize the riverbank, add critical 
salmon habitat and plant native species. The site will be 
incorporated into outreach programming highlighting active 
salmon recovery efforts to the public, school tours & community 
groups. The long-term impact includes reducing storm impacts in 
downtown Issaquah and removing invasive bamboo.  

3 $0  $174,947  $0    

MONITORING AND ASSESSMENT PROJECTS 

8 

2027 Lake 
Washington Fish 
Predation 
Monitoring  

Washington 
Department of 
Fish and 
Wildlife 

Assess the utility of gill netting and trap netting as techniques for 
capturing and reducing the abundance of predator fish in Lake 
Washington. Gill netting and trap netting will target non-native 
fish that prey on juvenile salmon rearing in Lake Washington. 
Most netting work will occur in the south end of Lake Washington 
(south of I-90) and will target species known to prey on Chinook 
and sockeye fry that emigrate from the Cedar River to rear in 
shoreline areas of south Lake Washington.  

1, 2, 5, 6, 
9 $0 $180,000 $180,000 

8 

Assessing the 
Value of 
Freshwater 
Habitats Through 
Juvenile Chinook 
Prey Availability 
and Foraging 

King County 
Water & Land 
Resources 
Division 

Compare invertebrate prey and juvenile Chinook salmon diets 
across five habitats in the Cedar River. We will sample four 
replicates of each habitat four times across spring to understand 
how prey availability and foraging vary among habitats, through 
time, and in response to changing conditions. This study will 
inform holistic decisions about where and how to restore salmon 
habitat. 

5, 9 $10,000  $164,715  $164,715 

8 

A Life-cycle Model 
and Integrated 
Population Model 
for Cedar River 
Chinook Salmon 

Washington 
Department of 
Fish and 
Wildlife 

WDFW will use a life-cycle model and an integrated population 
model for wild Cedar River Chinook salmon using life stage–
specific metrics derived from long-term monitoring on the Cedar 
River. Using these two approaches, we will identify stage-specific 
constraints on adult returns, evaluate alternative recovery 
scenarios and test covariates that are hypothesized to influence 
adult returns. 

1, 2, 4, 6, 
9  $0    $101,513   $101,513  
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WRIA Project Name Project Sponsor Project Description KCC Dist 
No. 

Secured 
Leveraged 

Funds 

Funding 
Requested 

Funding 
Recommended 

by WRIA 

8 
2027 Chinook 
(Fish-In) 
Monitoring 

King County 
Water & Land 
Resources 
Division 

Provide resources to assist with inter-agency monitoring of 
spawning Chinook salmon in WRIA 8. The primary goal of this 
work includes weekly carcass and biosampling surveys of the 
Cedar River (September through November), including Chinook 
length, sex, origin, pre-spawn mortality, egg retention, and 
supplemental collection of otoliths, scales, and potential tags.  

5, 9 $2,160  $32,285   $32,285  

8 
Evaluation of a 
Low-cost ALAN 
Mitigation Tool 

US Fish and 
Wildlife Service 

Evaluate the threshold of light reduction required to decrease 
predation risk. We will use predation event recorders to compare 
predation risk at varying lux levels created by three tint shades of 
glass film and a control. If effective, use of tinted glass film could 
be a cost-effective management tool for reducing juvenile salmon 
predation in areas of point source light pollution. 

5 $42,910  $52,960   $52,960  

8 

Monitoring 6PPD-
Q to Inform 
Stormwater and 
Salmon Recovery 
Actions in WRIA 8 

Three Rivers 
Chapter of 
Trout Unlimited 

Monitor the tire-derived contaminant 6PPD-quinone in Issaquah 
Creek and the Cedar River to identify where and when 
stormwater contamination occurs in salmon-bearing streams. 
Passive samplers, storm-event autosamplers, and fish bioassays 
will inform targeted stormwater management, guide mitigation 
actions, and support salmon recovery in WRIA 8. 

3, 5, 9 $46,000   $125,614   $125,614  

8 

LWSC Data Gaps 
2.3 - Salmon 
Behavior Study 
Design 

Long Live the 
Kings 

High temperatures and low dissolved oxygen levels in the Lake 
Washington Ship Canal are a major barrier to the recovery of ESA-
listed Chinook and other salmonids. To find solutions to this 
major barrier to salmon recovery, this project is developing a 
study plan to assess salmon behavior in response to water quality 
changes, especially supplemental cold water.   

2, 4 $51,000   $61,283   $61,283  

8 

Quantifying Long 
Term Artificial 
Light at Night 
Trends  

US Geological 
Survey 

Establish paired long term ALAN monitoring stations that will 
assess nocturnal light intensity and duration of elevated light 
overtime to understand the cumulative impact of ALAN as a 
stressor on salmon. This monitoring will be used to determine 
effects of ongoing regional lighting upgrades and mitigation 
efforts in limiting ambient light in the WRIA8 watershed. 

1, 9 $0 $38,391  $38,391  

8 

Aquatic Weed 
Treatment near 
the Confluence of 
Issaquah Creek 

Trout Unlimited 

This project expands Trout Unlimited's aquatic invasive plant 
management work to the mouth of Issaquah Creek to reduce 
predator habitat and improve nearshore conditions for juvenile 
Chinook salmon and other important salmonids. Treatment 
across ~20 acres will be coordinated with co-manager predator 
suppression efforts and paired with monitoring to inform 
adaptive management and future actions. 

3 $11,500   $122,909   $122,909  
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WRIA Project Name Project Sponsor Project Description KCC Dist 
No. 

Secured 
Leveraged 

Funds 

Funding 
Requested 

Funding 
Recommended 

by WRIA 

8 

Using Mark-
Recapture 
Techniques to 
Estimate Chinook 
Passage Through 
the Fish Ladder at 
Ballard Locks 

Sno-King 
Watershed 
Council 

To determine the relative importance of Chinook salmon entering 
the fish ladder at Ballard Locks multiple times and mortality 
between the fish ladder and the spawning grounds in the 
discrepancy between counts at the ladder and on the spawning 
grounds, Chinook will be photo-identified and mark-recapture 
techniques will be used to determine the actual run size entering 
the ladder. 

4 $0  $50,000  $0    

8 

Lake Washington 
Fish Assemblage 
Assessment 
Netting 

Washington 
Department of 
Fish and 
Wildlife 

Assessment of Warmwater fish assemblage in Lake Washington 
through standardized gillnetting. This project WDFW proposes 
will utilize standardized gillnets and randomized sampling 
techniques to assess warmwater fish populations in Lake 
Washington, through the use of standardized sampling practices 
developed by WDFW to assess and monitor the warmwater fish 
populations in lakes. 

1, 5, 6, 9 $0  $60,000 $0 

8 

Lake Sammamish 
Mysis Assessment 
to Inform WRIA 8 
Water Quality and 
Salmon Recovery- 
Pilot 

Three Rivers 
Chapter of 
Trout Unlimited 

This pilot project will assess the presence, distribution, and 
ecological role of the non-native zooplankton Mysis diluviana in 
Lake Sammamish. Field sampling, laboratory analysis, and water 
quality monitoring will evaluate how mysids influence lake food 
webs, nutrient cycling, and habitat conditions relevant to multi-
species salmon recovery in WRIA 8. 

3, 6 $0 $60,000 $0    

OUTREACH AND EDUCATION PROJECTS 

8 

Mountains to 
Sound Greenway 
Forests & Fins 
Education 
Program (2027-
2028) 

Mountains to 
Sound 
Greenway Trust 

"Forests and Fins" is the Mountains to Sound Greenway Trust's 
4th-12th grade curriculum that builds support and promotes 
behavior changes critical to long-term salmon recovery efforts in 
WRIA 8. Five hundred students will evaluate the health of 
Issaquah Creek and do riparian restoration that contributes to 
larger efforts. Expenses include Plant ID Cards, raincoats, plants, 
and school buses. 

1, 2, 3, 4, 
5, 6, 9 

 
$13,000  $80,075  $80,075 

8 

Salmon Pathways: 
Building 
Community 
Stewardship 

ECOSS 

Salmon Pathways engages immigrant and refugee communities in 
salmon recovery stewardship across WRIA 8 through outdoor 
learning, watershed site visits, and community engagement 
activities. The program builds long-term community awareness 
and stewardship by connecting families and youth with 
restoration sites and partners working to recover salmon habitat.  

2, 4, 5 $25,000  $64,882   $64,882 
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WRIA Project Name Project Sponsor Project Description KCC Dist 
No. 

Secured 
Leveraged 

Funds 

Funding 
Requested 

Funding 
Recommended 

by WRIA 

8 Cedar River 
Salmon Stewards 

Environmental 
Science Center 

Cedar River Salmon Stewards builds an inspired, informed 
community around salmon recovery through education and 
outreach. Experienced volunteers facilitate observations of 
salmon habitat and migration, hold meaningful conversations 
with participants about salmon needs and recovery and connect 
visitors with actions they can take to support an equitable and 
thriving watershed for salmon and people. 

4, 5, 9 $12,800  $39,264  $39,264 

8 

Salmon Heroes: 
Improving 
Stewardship 
Behaviors Through 
Science-based 
Field Studies 

Environmental 
Science Center 

Salmon Heroes is a multi-part program for WRIA 8 students and 
their teachers in 4th-8th grade reaching 40 classes 
(approximately 1,000 students). Using salmon as a local 
phenomenon to center the program, Salmon Heroes increases 
knowledge of local salmon habitat needs, challenges to their 
survival, and actions they can take to help keep our waters 
healthy for salmon and humans alike.  

5, 9 $121,500  $20,000    $20,000 

8 
Community Action 
Training School 
2027 - 2028 

Mid Sound 
Fisheries 
Enhancement 
Group 

Community Action Training School is a free program that guides 
participants through a robust series of 7 classes and 4 field 
experiences focusing on scientific, social, cultural, and political 
issues important to watershed health and salmon recovery. 
Participants will either work independently or with Mid Sound 
project partners to create a 32+ hour salmon-related stewardship 
action project. 

1, 2, 3, 4, 
5, 6, 9 $0    $68,156  $68,156  

8 

Advancing Lake 
Sammamish 
STREAM 
Connections 

Trout Unlimited 

STREAM Connections engages students and community members 
in salmon recovery through place-based learning in the Lake 
Sammamish watershed. Delivered with UWRP partners, the 
program connects classroom education, field experiences, and 
community engagement to build lasting stewardship and support 
for salmon. 

1, 2, 3, 4, 
5, 6, 9 $0 $74,355   $74,355 

8 Salmon Cultural 
Plaza 

Discover Your 
Northwest 

A phased project, this effort expands education at the Hiram M. 
Chittenden Locks for 1.5M+ annual visitors about salmon 
migration while creating a cultural space honoring native 
connections to Pacific Northwest salmon through Native design 
and interpretive signs. Grant funds will support development of a 
master plan, fundraising strategy, and public outreach materials. 

District 4 $0 $20,000  $0 

8 
Issaquah Salmon 
Hatchery 
Education & 

Friends of the 
Issaquah 
Salmon 
Hatchery 

FISH proposes to develop a 12-week internship program (SMOLT 
– Salmon Migration & Outreach Leadership Traineeship), 
designed to showcase environmental career pathways, to recruit 
& train up to 5 interns. The program will expand FISH's capacity 

 
3  $0  $56,100   $0    
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Secured 
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Funding 
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Funding 
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by WRIA 

Outreach 
Internship program 

to reach community, provide school tours, off-site tours, work 
with partners & highlight salmon recovery efforts at the hatchery 
during busy fall season. 

8 

Reading to Rivers - 
Clean Water for 
the King County 
Library System 

Salmon-Safe 

Leveraging the King County Library System (KCLS) Climate Action 
Plan’s commitment to site environmental improvements, the 
project provides a pilot assessment of the Renton and 
Sammamish library sites that will lead to assessment of KCLS’s 
properties for water quality, conservation, habitat, operations 
and maintenance. We will host public awareness events for 
salmon education at both sites. 

1, 2, 3, 4, 
5, 6, 9 $0  $35,000   $0    

8 

North Lake 
Washington 
Creekside HOA & 
MHP Outreach and 
Education 

Adopt A Stream 
Foundation 

Identify Homeowner Association communities (HOA's) and 
Mobile Home Parks (MHP's) on or near priority creeks in WRIA8. 
Conduct educational workshops and stream visits to teach 
residents about salmon recovery, riparian stewardship, native 
plant landscapes, water quality, water conservation, and 
pollution prevention. Design up to 20 native plant landscapes. 
Obtain written stewardship commitments. 

1, 3, 6 
 $0 $87,373  $0    

WRIA 8 Subtotals $2,773,342 $7,204,935 $4,521,113 

WRIA 9 
HABITAT PROTECTION AND RESTORATION PROJECTS 

9 Nelsen Side 
Channel Tukwila, City of 

Restores off channel habitat for juvenile Chinook, reduces flood 
risk, and improves public access. Creates a 5-acre restoration 
footprint – including expanded rearing habitat and restored 
riparian forest – and advances the project to full design. 

5 $0 $1,338,000 $250,732 

9 Spring Beach 
Armoring Removal 

King County 
Water & Land 
Resources 
Division 

This project designs and permits the restoration of 180 feet of 
marine shoreline on southwest Vashon Island’s shoreline. Using a 
barge, the restoration will remove the two rows of treated wood 
bulkhead materials and two cabins.  

8 $700,000 $690,000 $690,000 

9 Marine View Park 
South Extension 

Normandy 
Park, City of 

Acquisition totaling 6.5 acres which includes almost 400 feet of 
Puget Sound Shoreline.  This acquisition is part of the city's long-
range plan to connect over one mile of shoreline from 
Beaconsfield through City of Des Moines' Beach Park. 

7 $0 $975,000 $0 
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Secured 
Leveraged 
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Funding 
Recommended 

by WRIA 

9 
WRIA 9 Project 
Implementation 
2027 

King County 
Water & Land 
Resources 
Division 

Funding supports implementation of projects and programs in 
the Green/Duwamish watershed including development of 
funding strategies, technical support, solicitation of new projects, 
program tracking and measurement, and status and trends work. 

2, 4, 5, 7, 
8, 9 $180,000 $200,000 $200,000 

9 
Intake Creek Fish 
Passage 
Improvement  

Trout Unlimited 

The Intake Creek Fish Passage Improvement Project will restore 
fish access to 1.0 mile of upstream tributary habitat in the Upper 
Green River. The project will replace an existing culverted road 
crossing barrier on FSR 52 with a 100-ft bridge.  

9 $1,432,600 $214,946 $214,946 

9 

Arroyos Natural 
Area Shoreline 
Restoration 
Feasibility 
Assessment  

Mountains to 
Sound 
Greenway Trust 

The Greenway Trust will work with the Seattle Department of 
Parks & Recreation to complete a geotechnical feasibility analysis 
of shoreline restoration and armoring removal at the city-owned 
Arroyos Natural Area (plan number NS-49).  

8 $10,000 $126,525 $126,525 

9 
Mill Creek 
Wetland Complex 
Feasibility 

Mid Sound 
Fisheries 
Enhancement 
Group 

Mid Sound will revegetate 4.85 acres of tributary and wetland 
area and create conceptual designs for an in-stream project on 
mainstem Mill Creek on an adjacent 13.85 acres, resulting in 
3,450 linear feet of revegetated riparian area in Auburn. 

7 $150,000 $244,914 $125,000 

9 
Soos Creek 
Supplemental 
Wood Exploration 

Mid Sound 
Fisheries 
Enhancement 
Group 

Mid Sound proposes to expand upon a 2016 Feasibility Study by 
King County to explore adding large woody debris to the lower 
mile of Soos Creek at the Hatchery Natural Area, a critical area for 
salmon significantly lacking in vital stream complexity. 

9 $0 $153,169 $153,169 

9 

Des Moines Creek 
Estuary 
Restoration - Final 
Design 

Des Moines, 
City of 

Continuation and completion of the Des Moines Creek Estuary 
Restoration project’s final design including permits. 5 $0 $350,000 $150,000 

9 
Beaconsfield 
Feeder Bluff - 
Acquisition 

Normandy 
Park, City of 

Normandy Park is pursuing acquisition of six remaining 
Beaconsfield parcels to consolidate ownership and support 
potential future shoreline restoration.  Acquiring is a critical step 
to improve nearshore habitat identified in the Salmon Habitat 
Plan. 

7 $0 $30,000 $0 

9 
Normandy Park 
Shoreline 
Restoration 

Normandy 
Park, City of 

Demolish multiple structures and hardscape on recently acquired 
shoreline parcels to convert the property back to open space. 7 $0 $62,500 $0 
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Secured 
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Funds 
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by WRIA 

9 
Normandy Park 
Culvert Correction 
at The Cove 

Mid Sound 
Fisheries 
Enhancement 
Group 

The project will assess an identified fish passage barrier and 
conduct preliminary investigation and feasibility analysis to 
develop a correction and removal strategy that restores fish 
passage and advances watershed connectivity goals 

7 $0 $35,227 $35,227 

9 

Normandy Park 
Swim Club Fish 
Passage Barrier 
Removal 

Mid Sound 
Fisheries 
Enhancement 
Group 
 

The proposed project includes feasibility and the 
removal/relocation of a fence that has been deemed a fish 
passage barrier by WDFW. 7 $0 $20,488  $20,488  

9 Duwamish Hill 
Preserve Phase 3 Tukwila, City of 

Restore four new parcels at Duwamish Hill Preserve through 
invasive species removal, native planting, and trail installation to 
improve upland–shoreline integration and advance salmon 
recovery goals along the Duwamish. 

2 $0 $200,725 $0 

9 
Lower Shinglemill 
LWD & BDA Final 
Design 

Vashon Maury 
Island Land 
Trust 

Lower Shinglemill Creek suffers from a lack of wood and 
simplified channels. We will develop a final design for an LWD 
installation to re-create braiding and pools that will provide 
better rearing habitat for juvenile Chinook and other salmonids. 

8 $0 $155,000 $0 

9 North Maury 
Bulkhead Removal 

Vashon Maury 
Island Land 
Trust 

Remove 120 feet of creosote post and beam bulkhead and 
remove the fill behind it to restore a natural marine shoreline 
that will provide surf smelt spawning areas as well as forage and 
safe passage for juvenile Chinook salmon. 
 

8 $250,000 $111,000 $111,000 

9 

Vashon Hangar 
Removal & 
Nearshore 
Restoration  

Mid Sound 
Fisheries 
Enhancement 
Group 

Mid Sound Fisheries Enhancement Group will remove derelict 
seaplane hangar from Vashon beach and restore natural 
processes to benefit outmigrating salmon habitat & coastal 
resilience.  

8 $0 $270,000 $0 

9 
Auburn Narrows 
Restoration - 
Construction 

King County 
Water & Land 
Resources 
Division 

Construct the Auburn Narrows Restoration Project in 2027 to 
increase off-channel salmon habitat, primarily rearing habitat, 
adjacent to Green River. Rearing habitat is primary limiting factor 
for Chinook and steelhead recovery in the watershed. 
 

9 $750,000 $1,000,000 $1,000,000 

9 
Lower Springbrook 
Creek Restoration 
Phase 1 

Renton, City of 

Improve water quality and bank stability at two pilot sites (RM 
0.0-0.6) to scale future recovery efforts and develop and 
implement a Corridor Management Plan. This will improve 
salmon habitat via vegetation management. 
 

5 $90,000 $434,000 $120,000 
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RIPARIAN PROJECTS 

9 

Upper Hamm 
Creek and Turning 
Point Riparian 
Revegetation  

EarthCorps 

Through native plant installation and vegetation management, 
including the use of manual, mechanical, and chemical control, 
EarthCorps will improve riparian revegetation along upper Hamm 
Creek and Duwamish Turning Point.  

8 $79,285 $73,822 $73,822 

9 
Green River and 
Christy Creek 
Planting 

Washington 
State Parks & 
Recreation 
Commission 

Revegetate 13,000 square feet of riparian area along the Green 
River and Christy Creek in Flaming Geyser State Park. It will also 
add shade trees in the park day use area, located on the southern 
bank of the Green River. 

9 $0 $50,000 $50,000 

9 Burns Creek 
Wyman Morris 

Mid Sound 
Fisheries 
Enhancement 
Group 

Restore riparian habitat along 1,300 linear ft of Burns creek on 2 
acres of private property in Auburn. Noxious weeds will be 
removed, and 2,000 native trees and shrubs will be planted to 
improve habitat for salmon. 

9 $0 $74,960 $74,960 

9 Revegetation at 
Foster Golf Links 

Seattle Parks 
Foundation 

Restore 2+ acres of riparian forest between the public greens and 
river. We will enhance a weedy seasonal depression, address 
erosion, and plant a mixed conifer/deciduous canopy to add 
height, shade and add habitat density on the exposed edge. 

8 $40,000 $75,096 $60,000 

9 

Lower Green 
Riparian 
Maintenance 
Phase VI 

Seattle Parks 
Foundation 

Maintain previously funded Lower Green sites in various stages of 
restoration through adaptive management: remove invasives, 
replant, restore nearshore areas with willow staking, provide 
irrigation, and add erosion control along unstable slopes. 

5, 8 $40,000 $40,000 $40,000 

9 

SeaTac - Des 
Moines Creek Park 
invasive plant 
removal and 
replanting 

City of SeaTac 

Sea-Tac Des Moines Creek Park invasive removal and native 
replanting in buffer adjacent to Des Moines Creek. Funds will be 
used to hire crews for invasive removal, procure plant material, 
and hire crews for planting and summer watering. 

5 $0 $150,000 $50,000 

9 
Horsehead Bend 
Natural Area 
Phase 3  

King County 
Water & Land 
Resources 
Division 

Phase 3 of the Horsehead Bend Natural Area restoration will 
restore 6 acres of forested riparian buffer along 2,300 ft. of the 
Lower Green River through invasive weed control and planting to 
improve shade, water quality, and salmon habitat. 

7 $0 $150,000 $150,000 

9 2026 CWM Hess 
Site and Expansion 

Green River 
Coalition 

Work on two adjacent sites covering the both the north and 
south sides of Big Soos Creek, with maintenance for our existing 
"Hess" site and a planting expansion to two new sites on the 
parcel. 

9 $2,000 $40,000 $40,000 
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9 
CWM 2026 Little 
Soos Creek 
Restoration 

Green River 
Coalition 

Continue our restoration work along Little Soos Creek at 
previously worked ICL and Young sites. We aim to continue our 
maintenance at both properties and expand into an 
approximately 2-acre plot at our ICL site. 

9 $0 $40,000 $0 

9 2026 CWM Palmer 
Slough Phase 1 

Green River 
Coalition 

Continue our restoration efforts at our Palmer Slough site, south 
of the Howard Hanson Dam, continuing our partnerships with 
Tacoma Waters and Nicoterra Trails. This site serves as a critical 
salmon passage with signs of spawning. 

9 $0 $25,000 $0 

9 
Millcreek Riparian 
Corridor 
Restoration  

Free The Green 

Restore 3.5 acres along Mill Creek by removing invasives and 
planting 4,800 native trees and shrubs to increase shade, improve 
water quality, enhance habitat, and engage the community in 
salmon recovery. 

5 $30,000 $115,000 $50,000 

MONITORING AND ASSESSMENT PROJECTS 

9 Green River Screw 
Trap - 2027 

Washington 
Department of 
Fish and 
Wildlife 

Operate Green River smolt trap to estimate abundance of out-
migrating salmonids and investigate their life history diversity.  2, 4, 5, 7, 

8, 9 $0 $93,000 $93,000 

9 

Assessing the 
Value of 
Freshwater 
Habitats Through 
Juvenile Chinook 
Salmon Prey 
Availability and 
Foraging 
Opportunities  

King County 
Water & Land 
Resources 
Division 

To date, research has focused on salmon abundance and physical 
habitat. We will investigate how prey availability and juvenile 
Chinook diets vary across habitats and time. This information will 
help incorporate food web perspectives into the SHP. 

5, 7, 9 $10,000 $249,494 $249,494 

9 
Lower Duwamish 
Invasive 
Assessment & 
Control 

EarthCorps 

EarthCorps will evaluate selective control techniques for 
nonnative cattails at Salmon Cove Park and conduct mapping and 
assessment of the presence of nonnative cattails and perennial 
pepperweed along River Mile 0 to River Mile 10 of the Duwamish. 

8 $0 $19,050 $0 

9 

Addressing 
Stormwater 
Impacts on 
Chinook in Runoff-
Impaired 
Watersheds  

Washington 
State University 

Documenting the impacts of stormwater runoff on Chinook 
salmon is critical to supporting population recovery in Puget 
Sound Watersheds. We will demonstrate effects by rearing in 
runoff-impacted water from fertilization to smolt. 5, 8 $42,484 $165,000 $165,000 
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9 

Tracking Juvenile 
Chinook Salmon 
Use of the 
Duwamish River 
with Passive 
Integrated 
Transponder (PIT) 
Tags 

University of 
Washington, 
Office of 
Sponsored 
Programs 

We will conduct a Year 2 study on juvenile Chinook salmon 
residency in the Duwamish River and nearshore Elliott Bay, 
including PIT tagging 8,000 hatchery juvenile Chinook salmon and 
using mobile PIT detection nets to monitor for tagged fish. 9 $0 $150,415 $150,415 

9 

WRIA 9 Status & 
Trends: Lower 
Green & 
Duwamish Large 
Wood Survey 

King County 
Water & Land 
Resources 
Division 

Two King County staff will spend up to five days during 
August/September low flows surveying large wood in the Lower 
Green and Duwamish from river mile 32.1 (Fenster) to river mile 
0 (Mouth of Duwamish) to meet status & trends monitoring 
commitments. 

2, 5, 7, 8, 
9 $0 $20,000 $20,000 

OUTREACH AND EDUCATION PROJECTS 

9 
Delridge 
Greenspace 
Restoration and 
Education - Year 3 

Delridge 
Neighborhoods 
Development 
Association 

DNDA partners with schools and volunteers across parks and 
greenspaces in Delridge and West Seattle to provide 
environmental education, lead restoration events, monitor water 
quality, and foster youth leadership and community stewardship. 

8 $68,000 $35,638 $35,638 

9 Burien Green 
Teens – Year 3 

Mountains to 
Sound 
Greenway Trust 

Burien Green Teens is a two-week paid internship for 12 teens 
and 2 Assistant Leaders, providing green career training centered 
on Salmon Creek Ravine while reducing barriers with stipends, 
meals, and gear and advancing WRIA 9 watershed goals. 

8 $5,000 $23,100 $23,100 

9 

Environmental 
Heroes: Improving 
Watershed Health 
and Salmon 
Habitat Through 
Education and 
Outreach - Year 3 

Environmental 
Science Center 

Environmental Science Center will use a combination of in-school 
field study programs and free community outreach programs to 
reach over 3,900 WRIA 9 students, teachers, and the general 
public with salmon and watershed education.  2, 5, 7, 8, 

9 $187,500 $59,400 $59,400 

9 

BeachNET: 
engaging 
communities for a 
healthy Puget 
Sound - Year 3 

Vashon Nature 
Center 

Vashon Nature Center's BeachNET program engages families and 
students from Vashon and the surrounding mainland in learning 
about and stewarding island beaches, streams and marine areas 
through hands-on field research and monitoring projects. 

8 $40,000 $38,016 $38,016 
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ATTACHMENT J:  2026 COOPERATIVE WATERSHED MANAGEMENT GRANTS July 9, 2026 

21 
 

WRIA Project Name Project Sponsor Project Description KCC Dist 
No. 

Secured 
Leveraged 

Funds 

Funding 
Requested 

Funding 
Recommended 

by WRIA 

9 

Youth Watershed 
Education, 
Stewardship, and 
Community 
Science - Year 3 

Nature Vision 

Nature Vision will provide custom water quality and wastewater 
education programs, including field trips with small scale 
restoration projects and community science, to 6 classes of 150 
students in the Green/Duwamish Watershed. 

2, 5, 7, 8, 
9 $92,838 $23,159 $23,159 

9 Salmon in Schools 
- Year 3 

Mid Sound 
Fisheries 
Enhancement 
Group 

SIS facilitates the rearing of salmon fry in schools, delivers lessons 
on the importance of salmon within larger ecosystems, and asks 
that students think broadly about the historical, cultural, and 
environmental significance of Puget Sound salmon. 

5, 7, 8, 9 $59,339 $15,771 $15,771 

WRIA 9 Subtotals $4,259,046 $8,337,415 $4,658,862 

WRIA 10 

10 
White River 
Juvenile 
Assessment 

Puyallup Tribe 
of Indians 
Fisheries 

This monitoring project will sample the outmigration of juvenile 
salmon during late winter and spring of 2027 on the White River 
to estimate abundance, run timing and detail biological 
characteristics of ESA listed salmon species.  

7, 9 $0 $267,775 $267,775 

10 
Greenwater River 
Instream Habitat 
Restoration 

Trout Unlimited 
This restoration project will install large wood structures and 
remove legacy road fill from the floodplain along 1 mile of the 
Greenwater River. 

9 $650,000 $353,124 $353,124 

10 
Boise Creek 
Riparian 
Restoration 

EarthCorps 
This riparian restoration project will plant and maintain 
restoration areas along Boise Creek, a stormwater ditch, and 
regional trail. 

9 $0 $106,635 $0 

WRIA 10 Subtotals $650,000 $727,534 $620,899 

ALL CWM TOTALS $8,887,284 $21,324,850 $12,200,865 
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King County Flood Control District
Flood Program Financial Plan: 2026 Revised Budget and 6-Year CIP
July 6, 2026

2025

Actual

2026

Adopted

2026

Revised

2027

Projected

2028

Projected

2029

Projected

2030

Projected

2031

Projected

Beginning Balance 20,077,312 26,295,068 31,574,284 7,031,460 (6,142,173) (25,507,346) (57,935,969) (101,066,315)

Revenue

Flood District

Flood District Levy 
1

83,757,531 84,565,371 85,127,871 86,068,548 87,023,133 87,966,370 88,902,326 89,857,971

Interest Earnings
 2

2,316,075 2,070,902 3,642,341 811,134 (708,548) (2,942,472) (6,683,367) (11,658,790)

Miscellaneous Revenue 
3

306,504 250,000 300,000 300,000 300,000 300,000 300,000 300,000

King County

Grants
 4

651,593 0 0 0 0 0 0 0

Miscellaneous Revenue 
5

59,764 40,000 40,000 40,000 40,000 40,000 40,000 40,000

Total Revenue 87,091,468 86,926,273 89,110,211 87,219,682 86,654,586 85,363,898 82,558,958 78,539,180

Expenditure

District Administration 
6

(2,177,473) (2,488,637) (2,488,637) (2,563,296) (2,640,195) (2,719,401) (2,800,983) (2,885,012)

Operating Expenditure (14,052,128) (17,535,208) (14,384,166) (14,815,691) (15,260,162) (15,717,967) (16,189,506) (16,675,191)

Capital Expenditure (59,364,895) (67,858,101) (96,780,232) (83,014,328) (88,119,401) (99,355,154) (106,698,815) (113,727,140)

Total Expenditure (75,594,495) (87,881,946) (113,653,035) (100,393,315) (106,019,758) (117,792,522) (125,689,304) (133,287,344)

Ending Fund Balance (Cash) 31,574,284 25,339,396 7,031,460 (6,142,173) (25,507,346) (57,935,969) (101,066,315) (155,814,478)

Target Fund Balance 0 0 0 0 0 0 0 0

Budgetary Carryover Reserves (268,324,438) (266,885,029) (310,268,385) (396,186,829) (502,717,869) (651,143,389) (689,332,952) (702,881,803)

Ending Budgetary Fund Balance 
7

(236,750,153) (235,121,485) (303,236,925) (402,329,002) (528,225,214) (709,079,358) (790,399,266) (858,696,281)

Notes:
1 Property tax forecast provided by the Office of Economic and Financial Analysis in March, 2026, less undercollection assumption of 1%.  
2 Interest earnings approximated using prior year actuals and increasing by 3% per year.  
3

4

5

6 Costs based on contract established under FCD 2008-07 for District executive services, and inflated at 3% in succeeding years.  
7

Grant revenue is assumed only for grants that have been awarded or where an award is likely and imminent.
District miscellaneous revenue due to multiple sources such as state forest sales, private timber harvest tax, unrealized investments, leashold excise taxes, and immaterial corrections from prior years. 

County miscellaneous revenue due to multiple sources such as state forest sales, private timber harvest tax, rent from tenants of acquired real estate, and immaterial corrections from prior years.  

The budgetary fund balance assumes 100% expenditure of all budgeted amounts and is used to understand the District's total budgetary commitment.
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King County Flood Control District

2026 Reallocation Summary
July 6, 2026

No. Title

2026 

Reallocation 

Request Reallocation Notes

2 South Fork Skykomish River Repetitive Loss Mitigation ($1,897,816)

This project will elevate or buyout individual structures in the South Fork Skykomish Basin to eliminate 

the risk of flooding or erosion damage during future flood events. Assumes one home per year. This 

request reduces unneeded 2026 budget authority.

4 Timber Lane Village Erosion Buyouts ($2,000,000)

This project will continue to acquire and remove homes along a stretch of the Skykomish River that are 

endangered by erosive forces as well as inundation in some places. Assumes one home per year. This 

request reduces unneeded 2026 budget authority.

8 City of Snoqualmie Riverwalk Acquisitions $500,000

This project will acquire several flood-prone homes in the areas around Walnut St and Northern St. in 

partnership with the City of Snoqualmie.  The project had $500K erroneously disappropriated in the 2026 

budget, intended for the City of Snoqualmie elevations.  This request corrects the error and restores the 

budget back to what was adopted in the ILA between Snoqualmie and the Flood Control District.

9 City of Snoqualmie Home Elevations ($500,000)

This project intended to elevate several flood-prone homes in the areas around Walnut St and Northern 

St.  The ILA between Snoqualmie and the FCD has exprired and this request disappropriates the 

remainder from the project.

13 Middle Fork Snoqualmie River Residential Flood Mitigation ($2,100,000)

This project works with willing sellers to acquire eighteen homes at risk from channel migration along the 

Middle Fork (Project C in the Capital Investment Strategy).  This request reduces unneeded 2026 budget 

authority.

15 North Fork Snoqualmie River Residential Flood Mitigation ($2,100,000)

This project will acquire flood-prone properties in the North Fork Snoqualmie basin to reduce the risk of 

flood, erosion, and channel migration damage and secure footprints for future capital projects. This 

request reduces unneeded 2026 budget authority.

19 Reinig Road Revetment 2025 Damage Improvements $20,000

This project repairs damage to the Tabor-Crowall and Brodell revetments following the 2020 flood event. 

The revetments protect critical facilities such as fiber optic cables, the Cedar River Trail, and highway SR 

SR169. The project is delayed due to a requirement for a Conditional Letter of Map Revision (CLOMR) 

and this action disappropriates excess budget in 2026. It is expected that the dissappropriated funds will 

be included in the 2027 budget.

20 Reinig Rd 2016 Repair $319

This project repaired three primary damage sites just upstream and directly across from the South Fork 

Snoqualmie confluence totaling ~285 lineal feet. This request is for a final budget adjustment, allowing 

staff to close the project in the accounting system.  

24 Shake Mill Revetment Left Bank 2016 Repair ($6,931)

This project repaired a total breach of the levee, stemming erosion and lateral channel migration.  This 

final budget adjustment allows staff to close the project in the accounting system.

26 Upper Snoqualmie River Capital Investment Strategy Reprioritization ($50,000)

This project will reevaluate and reprioritize the approved Snoqualmie Basin Capital Investment Strategy 

(CIS) documents (Middle Fork CIS, South Fork CIS)  and identify new projects and programmatic actions 

that reduce flood risk, increase community flood resilience, and achieve multi-benefit outcomes.  Project 

paused to free up staff for flood repair work. Some budget retained to allow staff to restart work in 2026 if 

staff capacity becomes available.

35 Lower Snoqualmie River Residential Flood Mitigation $650,000

This project will acquire or elevate flood-prone structures in the lower Snoqualmie basin to reduce the risk 

of flood or channel migration damage during future flood events.  This action requests additional budget 

to meet an increased demand for buyouts since the December, 2025 flood.

36 Mud Creek Sediment Facility ($79,083)

This project intended to design and permit a sediment facility to minimize sediment deposition, flooding, 

and channel avulsions at this site.  The project is considered infeasible and this action disappropriates 

the remaining budget.   

38 Stossel Revetment Major Repair $299,244

This project will construct long-term improvements to the Stossel Bridge Right Bank Revetment (RM 22.5 

to 22.7), to prevent future bank erosion and protect the revetment.  This action requests additional budget 

to complete construction this year.

39 Tolt Pipeline Protection $45,000

This project reconstructed approximately 1,200 feet of the Winkelman Revetment on the north side of the 

Snoqualmie River, south of Duvall, to protect the Tolt Pipeline, a crucial conduit for Seattle Public 

Utilities’ water supply, from erosion and channel migration. While construction is complete, the project 

was reopened to surplus unused real estate originally acquired for the project. This request adds budget 

to accommodate expenditures to complete the surplusing of the property.

40 Girl Scout Camp Levee Setback ($331,845)

This project will set back the Girl Scout Camp Levee to reduce flood risks to the Girl Scout Camp and 

Remlinger Farms, improve levee integrity, increase the lateral migration area and area for ongoing 

sediment deposition, reduce  long-term  levee maintenance costs, and improve instream, floodplain and 

riparian habitat functions. This project is tied to and contingent on the FCD's decisions on the Tolt Level 

of Service study.  Project paused due to property acquisition issues. Some budget retained for external 

coordination if needed in 2026.

41 Holberg Levee 2019 Repair ($107,850)

This project will repair damage to the Holberg levee to protect property owners immediately landward of 

the facility, as there is a potential for high flows and erosive damage to residences and property. The 

project has not yet started and no work anticipated in 2026. 

44 Lower Tolt River Acquisitions ($1,071,790)

This project acquires high-priority flood risk reduction properties in the lower two miles of the Tolt River 

consistent with the adopted Capital Investment Strategy.  This request reduces unneeded 2026 budget 

authority. 

45 Remlinger Levee Improvements ($236,654)

This project will repair approximately 250 feet of the Remlinger Levee. This action disappropriates the 

existing budget as the project has not yet started and no work anticipated in 2026.

46 Rio Vista Acquisitions ($2,261,140)

This project acquires at-risk homes from willing sellers consistent with the adopted Tolt Capital 

Investment Strategy.  This request reduces unneeded 2026 budget authority.   

54 Upper Frew Levee Setback ($581,127)

This project will set back the levee to increase sediment storage and floodwater conveyance, protect 

adjacent development, and reduce damage to trail bridge.  The project is not yet chartered and no 

additional work expected in 2026.

62 Issaquah Creek Capital Investment Strategy ($505,033)

This project will identify and prioiritize near-, mid-, and long-term capital projects for Flood Control District 

funding along Near Issaquah Creek in unincorporated King County. Project paused to free up staff for 

flood repair work. Some budget retained to allow staff to restart work in 2026 if staff capacity becomes 

available.

63 Jerome Revetment 2020 Repair ($156,249)

This project will repair 70 linear feet of bank erosion to the Jerome revetment, projecting  three private 

residences in the City of Issaquah.   The project is paused to free staff for more urgent repairs and will 

need to be prioritized for potential addition to 2027 work program. Some budget retained for staff work if 

needed in 2026.

72 Belmondo Levee 2020 Repair $24,336

This project repaired a section of the Belmondo levee protecting critical facilities (e.g. fiber optic cables, 

the Cedar River Trail, and highway SR SR169). This action provides additional budget to complete the 

project's final closeout phase.  This action requests additional budget for repairs caused by the December 

flood to the newly constructed site. 

86 Cedar River Trail Revetment 1 2025 Emergency Repair $50,000

This project provides an emergency repair on the Cedar River Trail 1 revetment to prevent further 

damage that would could cut off the sole access to one resident (via a private road and bridge over the 

creek).  The original cost was underestimated and this action requests additional budget to complete the 

project.

90 Herzman to Camp Freeman ($1,087,040)

This project will create a new setback levee, excavate a side-channel to reduce pressure on revetment, 

and reconstruct, reinforce and/or extend revetment. Ramping down on phase 1 work due to need for a 

road haul agreement. Retain budget for floodplain grading and FEMA floodplain mapping coordination 

and update.

95 Maplewood Revetment 2020 Repair ($25,000)

This project will repair a damaged section of revetment near RM 4.3 between the SR 169 bridge and non-

motorized golf course bridge. The facility provides protection for the SR 169 bridge abutment and is 

susceptible to further damage.  WLR is assuming this is the responsibility of the Washington State 

Department of Transportation, but retains some budget if needed for staff work.  

98 Progressive Investment Levee Removal $172,313

This project will remove the Progressive Investment Levee, connecting the river to the natural floodplain.  

It is a companion project for the CRT 5 and CRT 5B projects and will provide effective habitat benefits not 

provided at these project sites. The Progressive Investment Levee, near River Mile 8.4 on the Cedar 

River, is a vestigial flood protection facility that is on public land, is currently eroding and is not directly 

adjacent to critical infrastructure.   This action increases the budget for 2026 as it is progressing faster 

than initially anticipated.

101 Tabor-Crowall-Brodell Revetments 2020 Repair ($2,436,045)

This project repairs damage to the Tabor-Crowall and Brodell revetments following the 2020 flood event. 

The revetments protect critical facilities such as fiber optic cables, the Cedar River Trail, and highway SR 

SR169. The project is delayed due to a requirement for a Conditional Letter of Map Revision (CLOMR) 

and this action disappropriates excess budget in 2026. It is expected that the dissappropriated funds will 

be included in the 2027 budget.

1
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King County Flood Control District

2026 Reallocation Summary
July 6, 2026

No. Title

2026 

Reallocation 

Request Reallocation Notes

107 Briscoe Meander Levee 2025 Damage Repair $256,000

This project repairs damage to the Tabor-Crowall and Brodell revetments following the 2020 flood event. 

The revetments protect critical facilities such as fiber optic cables, the Cedar River Trail, and highway SR 

SR169. The project is delayed due to a requirement for a Conditional Letter of Map Revision (CLOMR) 

and this action disappropriates excess budget in 2026. It is expected that the dissappropriated funds will 

be included in the 2027 budget.

109 Black River Pump Station Control Building Replacement ($155,731)

This project intended to design and build the second phase of renovations to the Black River pump 

station, with major components including replacement of the control building, replacement of the trash 

rake system, and replacement of the screen spray system.  This request disappropriates the remaining 

budget in accordance with FCD direction in 2025 to cancel this project and transfer the scope to the more 

comprehensive Black River Pump Station Improvements Project. 

110 Black River Pump Station Fish Passage Improvements ($2,107,124)

This project will design and build the fourth phase of renovations to the Black River pump station, revising 

and replacing the obsolete fish passage systems.  This request disappropriates the remaining budget in 

accordance with FCD direction in 2025 to cancel this project and transfer the scope to the more 

comprehensive Black River Pump Station Improvements Project. 

112 Black River Pump Station Large Engine Replacement ($129,731)

This project was originally scoped to design and replace the large engines and overhaul the large pumps 

at the Black River pump station. This request disappropriates the remaining budget in accordance with 

FCD direction in 2025 to cancel this project and transfer the scope to the more comprehensive Black 

River Pump Station Improvements Project. 

113 Black River Pump Station Seismic Upgrades $42,774

This project will strengthen and improve the structure and subsurface soils at the Black River Pump 

Station.  This action requests additional budget to address a shortfall.  The project will then  be canceled 

in accordance with FCD direction in 2025 to transfer the scope to the more comprehensive Black River 

Pump Station Improvements Project.

114 Black River Pump Station Support System Upgrades $20,727

This project will design and build the third phase of renovations to the Black River pump station, replacing 

support systems such as engine control panels, cooling systems, oilers and hoists.  This action requests 

additional budget to address a shortfall.  The project will then be canceled in accordance with FCD 

direction in 2025 to transfer the scope to the more comprehensive Black River Pump Station 

Improvements Project.

117 Desimone Levee Flood Contingency Plan $68,371

This project was part of advanced measures implemented ahead of the December 2025 flood to install a 

1,200‑foot seepage blanket along a levee segment with known seepage issues. The work reduced the 

likelihood of levee failure and protects commercial and industrial development in Tukwila and Renton, 

WA.  The final costs were higher than the initial budget request in February 2026, and this request adds 

sufficient budget to close out the project in the accounting system.  

119 Fort Dent Levee 2020 Repair $2,494,252

This project will repair several damaged sections of the Fort Dent Levee at approximately river mile 11.  

The federal permitting was obtained more quickly than anticipated, allowing construction to proceed a 

year ahead of schedule. This action pulls forward 2027 planned appropriation to fund construction this 

summer.

120 Galli-Dykstra Levee 2020 Repair $1,132

This project elevated 3500 feet of the levee reach to meet FEMA levee certification requirements.  The 

project is complete and this request is for budget needed to reconcile the budget with the expenditures, 

allowing staff to close the project in the accounting system.  

126 Horseshoe Bend McCoy Revetment Realignment ($2,669,892)

This repair project will stabilize the failure of the levee slope, construct a ring levee around an isolated 

utility, and shift the alignment of the federal levee back to the City of Kent’s secondary containment levee.  

The project has relatively low rating based on FCD risk, severity, and consequence evaluation criteria 

and has been paused. Some budget retained to cover money expended in 2026 and to enable staff work 

if needed in 2026. 

127 Kent Airport Revetment 2022 Repair ($627,675)

This project wil stabilize over steepened bank and rock revetment that has been undercut by rotational 

bank failure.   The project has a relatively low rating based on FCD risk, severity, and consequence 

evaluation criteria and has been paused. Some budget retained to cover money expended in 2026 and to 

enable staff work if needed in 2026.

133 O'Connell Revetment 2021 Repair ($398,915)

This project will stabilize the O'Connell revetment slope, and  move or replace the road shoulder and 

guardrail.  The project is paused pending Lower Green CIS, per FCD direction following discovery of 

need to expand scope based on geotechnical analysis.

154 Government Canal HESCO Barriers 2025 $280,514

This project was the emergency reconstruction of the damaged flow‑control structure at Government 

Canal to prevent flooding in the City of Pacific.  The initial estimate is proving low and the additional 

budget is necessary to complete the project.

156 City of Pacific HESCO Barrier 2025 Breach Emergency Repair $2,872,352

This project was an emergency repair of the Pacific City Park HESCO facility damaged in the December 

2025 flood, including additional repairs and improvements at other HESCO locations to reduce flood risk 

to the City of Pacific.  Additional budget is needed to cover unanticipated costs resulting from damage  to 

3rd Avenue and adjacent infrastructure caused by the heavy trucks used to repair the HESCOs.

157 City of Pacific HESCO Barrier 2025 Emergency Installation $322,762

This project supplied and installed supersacks during the December 16th HESCO breach in the City of 

Pacific. The original cost estimate was low and additional budget is need to complete the project.  

159 Roegner Park HESCO Barriers 2025 Emergency Construction $53,553

Emergency construction of 475 feet of setback HESCO structure in Roegner Park to reduce flood risk in 

the City of Auburn.

160 White River Right Bank Upstream of A Street 2025 Emergency Construction $31,170

Emergency work to repair and improve the A‑Street Trailer Court HESCO facility to reduce flood risk for 

residents in Auburn and Pacific.

161 White River Urgent Flood Risk Reduction $6,570,700

This project will install 1,000 feet of HESCO flood barriers to replace aging HESCOs from A Street to 

Government Canal, as well as extend existing HESCOs in Pacific Park. The project will also remove 

HESCOs in 4th Ave Apts and remove and dispose contaminated soils.

172 Flood Program Effectiveness Monitoring $678,302

This program evaluates  capital projects to determine effectiveness and identify project design 

improvements.  It also provides for the post-construction monitoring and maintenance of the project sites 

as required by the regulatory agencies though the project permits.  This action requests additional budget 

to cover increased costs from the December, 2025 event.  For flooding above Phase 3, some project 

permits require advanced monitoring (topobathymetric survey and hydraulic modeling) to determine how 

the flood affected the facilities and the river channel. Several project sites had this requirement triggered 

with the December flood, including Lower Russell, Jan Road, and Countyline. Additionally, the flood also 

damaged some of the newly planted construction sites, requiring additional budget to make repairs.

186 Capital Total ($8,168,850)

No. Operating Budget Additions Amount Reallocation Notes

187 Carryover for Uncompleted Work in 2025 $220,000

In 2025 staff identified cracks in several Green River floodwalls and requested additional budget for the 

maintenance program.  The effort was unable to be completed in 2025 because the onset of the rainy 

season preventing the patching compound from sufficiently drying. This action carries over that operating 

budget to complete the effort as the wet weather subsides.

188 Unplanned Maintenance from Dec 2025 Flood $225,000

This request is intended to cover 10 maintenance repairs stemming from the December, 2025 flood, plus 

a cushion for new maintenance discoveries following low-flow inspections.

Operating Total $445,000

2
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KING COUNTY 
FLOOD CONTROL DISTRICT 

 
Signature Report 

 
 

King County Courthouse 
516 Third Avenue 

Room 1200 
Seattle, WA 98104 

 FCD Resolution    
   

 
Proposed No. FCD2026-04.1 Sponsors   

 

1 
 

A RESOLUTION amending an Interlocal Agreement with 1 

the City of Seattle regarding the South Park Interim 2 

Flooding Preparedness and Response Program. 3 

 WHEREAS, the Duwamish River, located in the City of Seattle, flooded the 4 

South Park neighborhood in December 2022, damaging local homes and businesses, and 5 

 WHEREAS, the flooding was caused by a combination of factors including 6 

higher-than-average tides, rain runoff, and melting snow, and 7 

 WHEREAS, before December 2022, the South Park neighborhood experienced 8 

previous flooding, as well as environmental and health damages due to historical 9 

inequities and industrial contamination, and 10 

 WHEREAS, the South Park neighborhood is home to low-income, immigrant, 11 

refugee, and unsheltered people and is 74 percent people of color, and 12 

 WHEREAS, a significant portion of the 6,900 jobs in the South Park 13 

neighborhood are in the industrial area (in the Greater Duwamish MIC), and 14 

 WHEREAS, the King County Flood Control District (District) and the City of 15 

Seattle desire to create a South Park Interim Flooding Preparedness and Response 16 

Program (Project), and 17 
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FCD Resolution   

 
 

2 
 

 WHEREAS, the District allocated $1,551,000 in its 2023 mid-year budget and 18 

increased the allocation by $490,000 in its 2024 CIP and budget, for a total amount of 19 

$2,041,000, and 20 

 WHEREAS, the City of Seattle has agreed to serve as the District's service 21 

provider for the Project and the District approved Interlocal Agreement FCD Resolution 22 

FCD2024-03 on September 10, 2024, and 23 

 WHEREAS, the District increased the budget amount for the Project by 24 

$1,320,615 in its 2025 Budget per passage of FCD Resolution FCD2024-12, for a new 25 

total Project budget of $3,361,615, and 26 

 WHEREAS, the District increased the budget amount for the Project by 27 

$1,300,000 in its 2026 Budget per passage of FCD Resolution FCD2025-12, for a new 28 

total Project budget of $4,661,615; 29 

 NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF 30 

SUPERVISORS OF THE KING COUNTY FLOOD CONTROL ZONE DISTRICT: 31 

 SECTION 1.  The board of supervisors approves the Amended Agreement for the 32 

South Park Interim Flooding Preparedness and Response Program between the King 33 

KING COUNTY FLOOD CONTROL DISTRICT                                                                          July 14, 2026 117



FCD Resolution   

 
 

3 
 

County Flood Control Zone District and the City of Seattle, Attachment A to this 34 

resolution, and authorizes the chair to sign the agreement. 35 

 
  
 
   

 

 
KING COUNTY FLOOD CONTROL DISTRICT 
KING COUNTY, WASHINGTON 

  

 ________________________________________ 

 Reagan Dunn, Chair 
ATTEST:  

________________________________________  

Russell Pethel, Clerk of the District  
  

 
  

  

  

  
Attachments: A. First Amendment to Interlocal Agreement for the South Park Interim Flooding 
Preparedness and Response Program 
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STAFF REPORT 
 
Agenda Item: 7 Name: Steven Schauer 
Proposed 
Legislation: FCD2026-04 Date: July 14, 2026 

 
Proposed FCD Resolution FCD2026-04: A RESOLUTION amending an Interlocal 
Agreement with the City of Seattle regarding the South Park Interim Flooding 
Preparedness and Response Program. 
 
The Duwamish River, located in the City of Seattle, flooded the South Park neighborhood in 
December 2022, damaging local homes and businesses. The flooding was caused by a 
combination of factors including higher-than-average tides, rain runoff, and melting snow.  
 
Before December 2022, the South Park neighborhood experienced previous flooding, as well as 
environmental and health damages due to historical inequities and industrial contamination. The 
South Park neighborhood is home to low-income, immigrant, refugee, and unsheltered people 
and is 74 percent people of color. Additionally, a significant portion of the 6,900 jobs in the 
South Park neighborhood are in the industrial area known as the Greater Duwamish MIC. 
 
The King County Flood Control District (District) and the City of Seattle (City) desired to create 
a South Park Interim Flooding Preparedness and Response Program (Project), and the City 
agreed to serve as the District's service provider for the Project. 
 
The Board approved funding of $1,551,000 for the Project in Resolution FCD2023-06 and 
increased the Project funding to $2,041,000 in Resolution FCD2023-10. The District approved 
Interlocal Agreement FCD Resolution FCD2024-03 on September 10, 2024. 
 
The District increased the budget amount for the Project by $1,320,615 in its 2025 Budget with 
passage of FCD Resolution FCD2024-12, for a new total Project budget of $3,361,615. The 
District again increased funding for the Project by $1,300,000 with the adoption of its 2026 
Budget via FCD Resolution FCD2025-12, for a new total Project budget of $4,661,615. 
 
Approval of this amendment is administrative and does not change the authorized Project budget. 
The amendment has been reviewed by legal counsel. 
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KING COUNTY 
FLOOD CONTROL DISTRICT 

 
Signature Report 

 
 

King County Courthouse 
516 Third Avenue 

Room 1200 
Seattle, WA 98104 

 FCD Motion    
   

 
Proposed No. FCD26-06.1 Sponsors   

 

1 
 

A MOTION authorizing the Chair to enter into the first 1 

amendment to the contract for legal consulting services. 2 

 WHEREAS, by Motion FCD25-04, the King County Flood Control Zone District 3 

("the District") authorized the Chair of the District to enter into an agreement for legal 4 

consulting services with Inslee, Best, Doezie & Ryder, P.S. in 2025, and 5 

 WHEREAS, the District desires to enter into the first amendment to the contract 6 

for legal consulting services, and 7 

 WHEREAS, the District has determined it is in the best interest of the District to 8 

approve the first amendment to the contract for legal consulting services as set forth in 9 

Attachment A to this Motion; 10 

 NOW, THEREFORE, BE IT MOVED BY THE BOARD OF SUPERVISORS 11 

OF THE KING COUNTY FLOOD CONTROL ZONE DISTRICT: 12 

 SECTION 1.  The Chair of the King County Flood Control Zone District is 13 
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FCD Motion   

 
 

2 
 

authorized to enter into the First Amendment to the Contract for Legal Consulting 14 

Services King County Flood Control Zone District, Attachment A to this motion. 15 

 
  
 
   

 

 
KING COUNTY FLOOD CONTROL DISTRICT 
KING COUNTY, WASHINGTON 

  

 ________________________________________ 

 Reagan Dunn, Chair 
ATTEST:  

________________________________________  

Russell Pethel, Clerk of the District  
  

 
  

  

  

  
Attachments: A. First Amendment to Contract for Legal Consulting Services King County Flood 
Control District 
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Attachment A 
 
 
 

FIRST AMENDMENT TO 
CONTRACT FOR LEGAL CONSULTING SERVICES 
KING COUNTY FLOOD CONTROL ZONE DISTRICT 

 
 

THIS AMENDMENT amends Sections 4 of the Contract for Legal Consulting Services 
("Contract") between the King County Flood Control Zone District, King County, Washington, a 
municipal corporation of the State of Washington ("District") and Inslee, Best, Doezie & 
Ryder, P.S. ("Legal Consultant"), as follows: 
 

A. Amendment of Section 4. Effective August 1, 2026, Section 4 of the Contract 
is amended as follows: 
 

1. Duration of Agreement. This Agreement shall be in force and effect for a period 
commencing on August 1, 2026, and ending July 31, 2027, unless sooner terminated or extended 
under the provisions of this Agreement. Time is of the essence of this Agreement in each and all 
of its provisions in which performance is required. 
 
 
IN WITNESS WHEREOF, the parties hereto have executed this first Amendment on the dates 
written below: 
 

INSLEE, BEST,     KING COUNTY FLOOD 
DOEZIE, & RYDER     CONTROL ZONE DISTRICT 

 
 
 By:________ _______    By:     
       Principal Partner           Reagan Dunn, Chair 
 
 Date:       Date:     
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1  

 
 
 

Staff Report 
Agenda Item: 8 Name: Michelle Clark 

Proposed No.: FCD26-06 Date: July 14, 2026 

Proposed Motion FCD26-06: A MOTION authorizing the Chair to enter into the first 
amendment to the contract for legal consulting services. 

The King County Flood Control District (District) uses consultants to provide 
professional legal services. The District has contracted with Inslee, Best, Doezie & 
Ryder, P.S. (Inslee Best) for legal services since 2008. Motion FCD25-04 authorized the 
Chair to enter into a new contract with Inslee Best for continued legal services. 

Pursuant to District procurement policies (FCD2020-13), Motion FCD26-06 extends the 
contract for one year. Under the contract extension, Inslee Best will continue to provide 
legal services and function as the District’s general counsel for one year, with the 
option of two additional one year extensions. 

Approval of this motion is consistent with District procurement policies, is administrative in 
nature, does not change Inslee Best's hourly rates, and does not impact the 2026 adopted 
budget. 
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2026 Cooperative Watershed 
Management Grant Program 

July 14, 2026
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King County Flood Control District 
WRIA Grant Allocation

Snoqualmie/S. Fork
Skykomish
(WRIA 7)
$2.4 M

Lake Washington/
Cedar/Sammamish

(WRIA 8)
$4.5 M

Green/Duwamish
(WRIA 9)
$4.6 M

2026 WRIA FCD Grant Round Allocation
 (2026 budgeted funds + returned funds)

$12.2 M

Puyallup/White
(WRIA 10)

$620 K
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2026 Project Summary

Project Type # of Projects % of Total Grant 
Allocation

Restoration & Protection 45 75%

Monitoring & Studies 18 18%

Education & Outreach 17 7%

TOTAL 80 100%
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2026 Project Summary

Total Funding Requested $21,324,850

Total Funding Available* $12,200,866

Difference between Requested and Available -$9,123,984

Secured Leverage Funds $8,927,284

*  Total includes returned funds from past grants
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WRIA 7 Projects

Cherry Creek Levee Setback 
Feasibility ($300,000)

Lower Miller Floodplain 
Restoration – Construction 
($385,000)
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Projects WRIA 7
Lower Miller Floodplain Restoration

• Feasibility
• Up to 170 Acres Reconnected
• Engagement

Cherry Creek Levee Setback 

• Construction
• 165 Acres Reconnected
• Reduced Flood Risk
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Projects WRIA 8 | Habitat
Habitat Projects:
• 4 Design/Planning
• 4 Construction
• 6 Riparian

Project Highlight: 
May Creek Delta 
Restoration
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Projects WRIA 8 | Other

Outreach & Education Monitoring & Assessment

Photo credit: Aaron Bosworth, WDFW
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WRIA 9 Capital Project Highlights
Spring Beach Armoring Removal

Auburn Narrows Restoration
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Projects WRIA 9
Regreen the Green Stewardship, 

Engagement, and 
Learning

Monitoring and 
Research
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Greenwater River Instream 
Habitat Restoration

• Trout Unlimited

White River Juvenile 
Assessment

• Puyallup Tribe of Indians

Projects WRIA 10
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Questions?
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