
King County Flood Control District 
Executive Committee 

516 Third Avenue, Council 
Chambers, 10th Floor, 
Seattle, WA  98104 King County 

Meeting Agenda 

Boardmembers:  Reagan Dunn, Chair; Sarah Perry, Vice Chair; Steffanie Fain, 
Rhonda Lewis, Pete von Reichbauer 

Hybrid Meeting 1:30 PM Wednesday, September 2, 2026 

The King County Flood Control District Executive Committee will be holding a Hybrid Meeting.  You 
may attend the meeting in person in Council Chambers (Room 1001, 516 3rd Avenue in Seattle), or 
through remote access. 
The Flood Control District values community input and looks forward to hearing from you. 

HOW TO PROVIDE PUBLIC TESTIMONY: 
1. In person:  You may attend the meeting in person at the King County Courthouse Council
Chambers.
2. By email:  You may testify by submitting a COMMENT EMAIL to
info@kingcountyfloodcontrol.org or filling out the General Contact Form at the bottom of the page
on the Flood District’s webpage:  https://kingcountyfloodcontrol.org/contact-us/

If your comments are submitted before 10:00 a.m. on the day of the Flood meeting, they will be 
distributed to the Supervisors and appropriate staff prior to the meeting.  Comments submitted 
after 10:00 a.m. will be distributed after the meeting. 

3. Remote attendance on the Zoom Webinar:  Paste the following link into the address bar of your 
web browser:  https://kingcounty.zoom.us/j/89906657377
4. Join by telephone:  Dial:  +1 253 215 8782

     Webinar ID: 899 0665 7377 

HOW TO LISTEN TO THE MEETING: 

1. Stream online:  input the following web address into your browser:
https://king-county-tv.cablecast.tv/watch-now?site=1
2. Watch King County TV - Xfinity Channels 322 (HD) / 22 (SD) or Astound Broadband Channels
711 (HD) / 22 (SD)
3. Listen to the meeting by telephone – See "Join by telephone" above.

Printed on 8/28/2026 Page 1 King County Flood Control District Executive Committee 

King County Flood Control District Executive Committee                                                                                       September 2, 2026 1



September 2, 2026 King County Flood Control District 
Executive Committee 

Meeting Agenda 

1. Call to Order

2. Roll Call

3. Approval of Minutes of June 3, 2026   pg. 3

4. Additions to the Agenda

5. Public Comment

6. Approval of Invoices   pg. 6

Items for Final Action by the Executive Committee 

7. FCDEC Motion No. FCDECM2026-02   pg. 126

A MOTION authorizing the chair to revise the 2026 - 2027 Amendment to Contract for Flood
Preparedness Brochure Graphic Design and Project Management.

Items for Recommendation to the Board of Supervisors 

8. FCD Resolution No. FCD2026-10   pg. 132

A Resolution related to the operations and finances of the King County Flood Control Zone District;
authorizing the expenditure of District funds for projects and activities in accordance with the 2026 Steve
Bleifuhs Memorial Flood Reduction Grant Program.

Manager Reports 
Krista Camenzind, Deputy Director, Water and Land Resources Division 

Other Business 

Adjournment 
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516 Third Avenue, Council 
Chambers, 10th Floor, 
Seattle, WA  98104 

King County 

Meeting Minutes 
King County Flood Control District 

Executive Committee 
Boardmembers:  Reagan Dunn, Chair; Sarah Perry, Vice Chair; 

Steffanie Fain,  
Rhonda Lewis, Pete von Reichbauer 

1:30 PM Hybrid Meeting Wednesday, June 3, 2026 

DRAFT MINUTES 

The King County Flood Control District Executive Committee will be holding a 
Hybrid Meeting.  You may attend the meeting in person in Council Chambers 
(Room 1001, 516 3rd Avenue in Seattle), or through remote access. 
The Flood Control District values community input and looks forward to 
hearing from you. 
 
HOW TO PROVIDE PUBLIC TESTIMONY: 
1.  In person:  You may attend the meeting in person at the King County 
Courthouse Council Chambers. 
2.  By email:  You may testify by submitting a COMMENT EMAIL to 
info@kingcountyfloodcontrol.org or filling out the General Contact Form at 
the bottom of the page on the Flood District’s webpage:  
https://kingcountyfloodcontrol.org/contact-us/ 
 
If your comments are submitted before 10:00 a.m. on the day of the Flood 
meeting, they will be distributed to the Supervisors and appropriate staff prior 
to the meeting.  Comments submitted after 10:00 a.m. will be distributed after 
the meeting. 
 
3.  Remote attendance on the Zoom Webinar:  Paste the following link into 
the address bar of your web browser:  
https://kingcounty.zoom.us/j/89906657377 
4.  Join by telephone:  Dial:  +1 253 215 8782 
                        Webinar ID: 899 0665 7377 
 
HOW TO LISTEN TO THE MEETING: 
 
1.  Stream online:  input the following web address into your browser: 
https://king-county-tv.cablecast.tv/watch-now?site=1 
2.  Watch King County TV - Xfinity Channels 322 (HD) / 22 (SD) or Astound 
Broadband Channels 711 (HD) / 22 (SD) 
3.  Listen to the meeting by telephone – See "Join by telephone" above. 
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June 3, 2026 King County Flood Control District 

Executive Committee 
Meeting Minutes 

Call to Order 1. 
The meeting was called to order at 1:33 p.m. 

Roll Call 2. 
Dunn, Perry, Fain and Lewis Present: 4 -  

von Reichbauer Excused: 1 -  

Approval of Minutes of April 1, 2026 3. 
Vice Chair Perry moved to approve the minutes of the April 1, 2026, meeting as 
presented.  Seeing no objection, the Chair so ordered. 

Additions to the Agenda 4. 
There were no additions to the agenda. 

Public Comment 5. 
The following people spoke: 
Alex Tsimerman 

Approval of Invoices 6. 
Michelle Clark, District Executive Director, reported on the following invoices: 
 
Water and Land Resources Division ($7,381,871.14) 
AndiSites ($149.00) 
Francis & Co. ($62,439.90) 
Inslee Best ($14,165.50) 
Lund Consulting ($4,619.00) 
Lund Faucett ($2,307.50) 
Parametrix ($50,616.94) 
 
Vice Chair Perry moved approval of the invoices. The motion carried. 
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June 3, 2026 King County Flood Control District 

Executive Committee 
Meeting Minutes 

Items for Recommendation to the Board of Supervisors 

7. FCD Resolution No. FCD2026-09 

A RESOLUTION relating to the operation and finances of the King County Flood Control Zone District; 
adopting a revised 2026 budget, operating budget, capital budget, six-year capital improvement program for 
2026-2031; and amending Resolution FCD2026-08. 

A motion was made by Vice Chair Perry that this FCD Resolution be 
Recommended Do Pass. The motion carried by the following vote: 

Yes: Dunn, Perry, Fain and Lewis 4 -  

Excused: von Reichbauer 1 -  

Michelle Clark, District Executive Director, briefed the Committee and answered 
questions. 

Manager Reports 8. 
Krista Camenzind, Deputy Director, King County Water and Land Resources Division, 
reported on various projects the Water and Land Resources Division is working on. 

Other Business 
No other business was presented. 

Adjournment 
The meeting was adjourned at 2:12 p.m. 

Approved this _____________ day of _________________ 

Clerk's Signature 
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Board of Supervisors: 
Reagan Dunn, Chair | Sarah Perry, Vice-Chair 

Claudia Balducci | Jorge Barὀn | Rod Dembowski | Steffanie Fain 
Rhonda Lewis | Teresa Mosqueda | Pete von Reichbauer 

 

 

Invoice Summary – September 2, 2026 

 Vendor Invoice # Amount 

Interfund Transfers   

 
Water and Land Resources Division (WLRD) 
 
King County Council 

 
2026-06 
 
2026-Q1 
2026-Q2 

 
$4,963,325.37 

 
$116,183.00 
$103,480.00 
$219,663.00 

 
 
Warrants 

  

 
AndiSites 

 
6620 
 

 
$149.00 

 
 
Baker Sterchi 

 
472049 

 
$30,019.23 

 
Francis & Co. 

 
8933 
 

 
$6,695.00 

 
 
Inslee Best 

 
458126 

 
$5,040.00 

 
 
Lund Consulting 

 
LG26-9 

 
$11,324.00 

 
Lund Faucett 

 
531-28 

 
$53,500.48 

 
Parametrix 

 
82082 

 
$50,923.90 
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Rev08012014

Department of Executive Services 
Finance & Business Operations Division 
Financial Management Section 
ADM-ES-0653 
500 4th Ave 
Seattle, WA 98104 
GL.OracleEBS@kingcounty.gov

SPECIAL DISTRICT JOURNAL ENTRY FORM

Please complete the form, print, sign, scan a copy and send it to GL.OracleEBS@kingcounty.gov.
 ACCOUNT INFORMATION

Ledger Category Source

Currency Accounting Date (MM/DD/YY)

 REQUESTOR INFORMATION

Line Fund 
(9 digits)

Project 
(7 digits)

Cost Center 
(6 digits)

Account 
(5 digits)

Bars 
(7 digits)

Future 
(5 digits)

Disbursement 
(Enter Amount)

Receipt 
(Enter Amount)

1 0000000 000000 0000000 00000

2 0000000 000000 0000000 00000

3 0000000 000000 0000000 00000

4 0000000 000000 0000000 00000

5 0000000 000000 0000000 00000

6 0000000 000000 0000000 00000

Note: Amounts must be positive numbers. The total debit must equal the total credit. Total

Explanation/Description

 CONTACT INFORMATION Typed or Printed

Contact Name Organization

Email  Phone # Ext

 AUTHORIZATION

Certification for Payment (By Authorized Signer) RCW 42.24.080 
I hereby certify that I have the authority over the funds listed above and authorize the transaction.

Approved by Title Date

Print Name Phone # Email

Entered By

FOR OFFICIAL USE ONLY

Document #Date Entered

190010010 24218

000001561 33833
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All the highlighted fields found on the form must be filled in.  This will reduce the process time and ensure accuracy of 
the information entered into Oracle.  

1.  Accounting Date - This is the effective date of the transaction reflected on your reports 

   Use format MM/DD/YY, for example 12/31/14. 

2.  Fund (9 digit required field) 

      Check for valid Fund number 

3.  Account (5 digit required field) 

 Common accounts used are 17275 Transfers In (Receipt) and 24206 Transfers Out (Disbursement) 

4.  Disbursement and Receipt 

 Confirm that these two columns are in balance. 

5.  Explanation/Description 

 The Explanation/Description field must be concise and limited to 60 characters. 

6.  Contact Information  

 Contact Name - Creator of the journal entry  

 Organization - Name of the District, for example: Fed Way Public SD #210 

 Email  

 Phone Number/Ext  

7.  Authorization 

 All required fields in this section must be filled in, most importantly the “Approved by” field. The 

 Journal Entry form will be returned if the “Approved by” field is blank.  

When the form is complete, print, sign, scan a copy and send it to GL.OracleEBS@kingcounty.gov.

Department of Executive Services 
Finance & Business Operations Division 
Financial Management Section 
ADM-ES-0653 
500 4th Ave 
Seattle, WA 98104 
GL.OracleEBS@kingcounty.gov

Financial Systems Unit (FSU) 

Guidelines for Using EBS Special District 
Journal Entry Form (PDF format)
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Water and Land Resources Division 
Department of Natural Resources and Parks 
King Street Center 
201 South Jackson Street, Suite 6300 
Seattle, WA 98104-3855 
206-477-4800   Fax 206-296-0192 
TTY Relay: 711 
 
August 5, 2026 
 
 
Russell Pethel 
Administrator / Clerk of the King County Flood Control District 
King County Courthouse 
516 Third Avenue, Room 1200 
Seattle, WA 98104-3272 
 
Dear Mr. Pethel: 

Please find enclosed our Billing Statement for the month of June 2026 for expenditures incurred by King 
County for services provided in the implementation of the Annual Scope of Services for the King County 
Flood Control District (FCD). For detail about the services provided in June, please see the June Monthly 
Report submitted to the District Executive Director on July 15, 2026. 

This Billing Statement has been prepared in accordance with Section 10: Invoices, as set forth in the 
Interlocal Agreement (ILA) Between King County and the King County Flood Control Zone District 
Regarding Support Services, approved by Resolution FCD 2021-06 of King County Flood Control Zone 
District’s Board of Supervisors on July 13, 2021. This invoice is being submitted on time, in this case 
Friday August 7th, 2026, consistent with the ILA which requires invoices to be submitted 30 days after 
the closing of the billing month. Separate statements have been prepared for operating expenditures and 
capital improvement project expenditures. 

Upon approval, please ask the District Executive Director to sign the Special Journal District Entry Form 
and email the document to Nitin Chadha, Manager, Finance and Administration Section in the Water and 
Land Resources Division of the Department of Natural Resources and Parks. The Special Journal District 
Entry Form will then be entered into the King County financial system. 

If you have any questions or need additional information, please do not hesitate to contact Nitin Chadha, 
Manager, Finance and Administration Section at 206-477-5897. 

Sincerely, 
 
 
 
Josh Baldi 
Division Director 
 
Enclosures 
 
Cc: Michelle Clark, Executive Director, King County Flood Control District 
 Krista Camenzind, Deputy Division Director, Water and Land Resources Division 

(WLRD), Department of Natural Resources and Parks (DNRP) 
Nitin Chadha, Manager, Finance and Administration Section, WLRD, DNRP 
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Flood District Operating Billing:
14-Jul-26

June 2026

Description

2026
Adopted 
Budget

2025 
Contract 

Carryovers

Current 
Month's 

Expenditures
Year to Date 
Expenditures

Percent 
Expended Notes

Annual Maintenance $3,152,743 $0 $204,916.93 $1,324,690.16 42%

Policy, Performance, and Budget $1,612,520 $0 $41,115.09 $305,612.56 19%

Flood Hazard Studies, Maps, Technical Services $1,313,299 $0 $57,322.83 $422,333.86 32%

Flood Preparation, Flood Warning Center $1,259,865 $0 $234,295.18 $582,948.42 46%

Program Management $1,678,733 $0 $231,671.50 $890,338.61 53%

Basin Planning & Portfolio Mgmt $1,763,501 $0 $96,505.30 $556,530.97 32%

Capital Program Administration $3,514,882 $0 $94,723.89 $593,999.21 17%

Overhead / Central Costs $3,239,665 $0 $264,010.86 $1,345,736.39 42%

$6,022,190.18$1,224,561.58$17,535,208 $0 34%Total

Notes:  

Total
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Operating Billing Detail: June 2026

Project Name AccountProject Account Description Expenditure

Annual Maintenance

561010 ADMIN DEFAULT 511101128378 REGULAR SALARIED EMPLOYEE $10,337.27

561010 ADMIN DEFAULT 513151128378 MED DENTAL LIFE INS BENEFITS/N $8,100.00

561010 ADMIN DEFAULT 513201128378 SOCIAL SECURITY MEDICARE FICA $4,243.56

561010 ADMIN DEFAULT 513301128378 RETIREMENT $3,006.66

561010 ADMIN DEFAULT 513401128378 INDUSTRIAL INSURANCE $76.08

561010 ADMIN DEFAULT 513611128378 WA ST FAMILY AND MED LEA $181.90

Default 511150000000 LABOR ACCRUAL ADJ GL ONLY $12,549.00

Default 513920000000 BENEFIT ACCRUAL ADJ GL ONLY $1,661.00

Default 821000000000 EMPLOYER PAID BENEFITS ($14,563.25)

Default 822000000000 PAID TIME OFF ($13,546.69)

Default 823000000000 INDIRECT COSTS ($6,899.73)

Default 826000000000 INDIRECT COST RATE 6 ($17,396.81)

WLFLD AM FACILITY INSPECTION 511101111889 REGULAR SALARIED EMPLOYEE $10,249.52

WLFLD AM FACILITY INSPECTION 511301111889 OVERTIME $1,482.15

WLFLD AM FACILITY INSPECTION 533301111889 PURCHASED TRANSPORTATION $195.87

WLFLD AM FACILITY INSPECTION 538121111889 LICENSES FEES $14.40

WLFLD AM FACILITY INSPECTION 538131111889 LICENSES FEES PERMITS $543.52

WLFLD AM FACILITY INSPECTION 821001111889 EMPLOYER PAID BENEFITS $1,812.33

WLFLD AM FACILITY INSPECTION 822001111889 PAID TIME OFF $1,685.88

WLFLD AM FACILITY INSPECTION 823001111889 INDIRECT COSTS $1,080.96

WLFLD AM FACILITY INSPECTION 825001111889 OVERTIME BENEFITS $72.75

WLFLD AM FACILITY INSPECTION 826001111889 INDIRECT COST RATE 6 $2,725.58

WLFLD AM IMPLEMENT & COORD 522241128200 SUPPLIES FUEL GASOLINE $312.25

WLFLD AM IMPLEMENT & COORD 550121128200 SHORT TERM FLT MTHLY RNT $143.00

WLFLD AM IMPLEMENT & COORD 550131128200 AVL SERVICE $45.90

WLFLD AM IMPLEMENT & COORD 552041128200 SOLID WASTE SVC $40.25

WLFLD AM MAINT RIVER FACILITY 511101111841 REGULAR SALARIED EMPLOYEE $38,095.84

WLFLD AM MAINT RIVER FACILITY 521101111841 OFFICE SUPPLIES $159.54

WLFLD AM MAINT RIVER FACILITY 522021111841 SUPPLIES MISCELLANEOUS $1,565.77

WLFLD AM MAINT RIVER FACILITY 522211111841 SUPPLIES VEHICLE $6,832.65

WLFLD AM MAINT RIVER FACILITY 522901111841 MISC OPERATING SUPPLIES $3,884.64

WLFLD AM MAINT RIVER FACILITY 523911111841 MAINTENANCE PARTS MATERIALS $610.24

WLFLD AM MAINT RIVER FACILITY 523921111841 SMALL TOOLS NON CAP NON CON $2,210.52

Tuesday, July 14, 2026 Page 1 of 8
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Project Name AccountProject Account Description Expenditure

WLFLD AM MAINT RIVER FACILITY 531151111841 SMALL WORK CO CONTRACT $20,006.34

WLFLD AM MAINT RIVER FACILITY 533301111841 PURCHASED TRANSPORTATION $114.26

WLFLD AM MAINT RIVER FACILITY 535221111841 UTILITIES WATER SEWER $266.80

WLFLD AM MAINT RIVER FACILITY 537161111841 FUR MCH EQP RNTL LT 1 YR $345.32

WLFLD AM MAINT RIVER FACILITY 538081111841 TAXES ASSESSMENTS MISC $30.90

WLFLD AM MAINT RIVER FACILITY 539981111841 SVCS & OTH CHRGS REIMBRS $48,654.00

WLFLD AM MAINT RIVER FACILITY 821001111841 EMPLOYER PAID BENEFITS $12,061.08

WLFLD AM MAINT RIVER FACILITY 822001111841 PAID TIME OFF $11,219.22

WLFLD AM MAINT RIVER FACILITY 823001111841 INDIRECT COSTS $5,714.20

WLFLD AM MAINT RIVER FACILITY 826001111841 INDIRECT COST RATE 6 $14,665.84

WLFLD ST GREEN R PUMP STATIONS 511101111885 REGULAR SALARIED EMPLOYEE $8,038.92

WLFLD ST GREEN R PUMP STATIONS 511301111885 OVERTIME $794.56

WLFLD ST GREEN R PUMP STATIONS 535211111885 UTILITIES ELECTRICITY $266.58

WLFLD ST GREEN R PUMP STATIONS 535221111885 UTILITIES WATER SEWER $160.00

WLFLD ST GREEN R PUMP STATIONS 535241111885 UTILITIES SURFACE WATER UTILITY $124.25

WLFLD ST GREEN R PUMP STATIONS 535251111885 UTILITIES NATURAL GAS $70.12

WLFLD ST GREEN R PUMP STATIONS 821001111885 EMPLOYER PAID BENEFITS $2,490.74

WLFLD ST GREEN R PUMP STATIONS 822001111885 PAID TIME OFF $2,337.75

WLFLD ST GREEN R PUMP STATIONS 823001111885 INDIRECT COSTS $118.80

WLFLD ST GREEN R PUMP STATIONS 825001111885 OVERTIME BENEFITS $105.12

WLFLD ST GREEN R PUMP STATIONS 826001111885 INDIRECT COST RATE 6 $15,819.58

Category Total $204,916.93

Policy, Performance, and Budget

561005 ADMIN DEFAULT 511101001171 REGULAR SALARIED EMPLOYEE $11,186.27

561005 ADMIN DEFAULT 513151001171 MED DENTAL LIFE INS BENEFITS/N $10,125.00

561005 ADMIN DEFAULT 513201001171 SOCIAL SECURITY MEDICARE FICA $4,024.85

561005 ADMIN DEFAULT 513301001171 RETIREMENT $3,029.34

561005 ADMIN DEFAULT 513401001171 INDUSTRIAL INSURANCE $76.08

561005 ADMIN DEFAULT 513611001171 WA ST FAMILY AND MED LEA $175.28

561005 ADMIN DEFAULT 531021001171 PROFESSIONAL SERVICES $9.00

561005 ADMIN DEFAULT 533111001171 TRAVEL SUBSISTENCE OUT OF STA $711.36

561005 ADMIN DEFAULT 533301001171 PURCHASED TRANSPORTATION $414.13

Default 511150000000 LABOR ACCRUAL ADJ GL ONLY $4,022.00

Default 513920000000 BENEFIT ACCRUAL ADJ GL ONLY $533.00

Default 821000000000 EMPLOYER PAID BENEFITS ($13,646.30)

Default 822000000000 PAID TIME OFF ($12,693.82)
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Project Name AccountProject Account Description Expenditure

Default 823000000000 INDIRECT COSTS ($6,465.55)

Default 826000000000 INDIRECT COST RATE 6 ($16,301.85)

WLFLD PP EDUCTN & PUB OUTRCH 511101111869 REGULAR SALARIED EMPLOYEE $3,726.82

WLFLD PP EDUCTN & PUB OUTRCH 821001111869 EMPLOYER PAID BENEFITS $1,179.90

WLFLD PP EDUCTN & PUB OUTRCH 822001111869 PAID TIME OFF $1,097.47

WLFLD PP EDUCTN & PUB OUTRCH 823001111869 INDIRECT COSTS $559.07

WLFLD PP EDUCTN & PUB OUTRCH 826001111869 INDIRECT COST RATE 6 $1,409.51

WLFLD PP KCFCZD IMPL & COORD 511101111831 REGULAR SALARIED EMPLOYEE $22,706.50

WLFLD PP KCFCZD IMPL & COORD 531021111831 PROFESSIONAL SERVICES $206.18

WLFLD PP KCFCZD IMPL & COORD 533111111831 TRAVEL SUBSISTENCE OUT OF STA $1,161.30

WLFLD PP KCFCZD IMPL & COORD 533301111831 PURCHASED TRANSPORTATION $803.37

WLFLD PP KCFCZD IMPL & COORD 550101111831 MOTOR POOL ER R SERVICE ($3,015.50)

WLFLD PP KCFCZD IMPL & COORD 550441111831 WASTEWATER EQUIP RENTAL ($371.00)

WLFLD PP KCFCZD IMPL & COORD 821001111831 EMPLOYER PAID BENEFITS $7,188.75

WLFLD PP KCFCZD IMPL & COORD 822001111831 PAID TIME OFF $6,687.07

WLFLD PP KCFCZD IMPL & COORD 823001111831 INDIRECT COSTS $3,405.94

WLFLD PP KCFCZD IMPL & COORD 826001111831 INDIRECT COST RATE 6 $8,587.71

WLFLD PP RIVER & FLDPLN PLAN 511101111873 REGULAR SALARIED EMPLOYEE $169.52

WLFLD PP RIVER & FLDPLN PLAN 533301111873 PURCHASED TRANSPORTATION $220.56

WLFLD PP RIVER & FLDPLN PLAN 821001111873 EMPLOYER PAID BENEFITS $53.67

WLFLD PP RIVER & FLDPLN PLAN 822001111873 PAID TIME OFF $49.92

WLFLD PP RIVER & FLDPLN PLAN 823001111873 INDIRECT COSTS $25.43

WLFLD PP RIVER & FLDPLN PLAN 826001111873 INDIRECT COST RATE 6 $64.11

Category Total $41,115.09

Flood Hazard Studies, Maps, Technical Services

561007 ADMIN DEFAULT 511101001172 REGULAR SALARIED EMPLOYEE $14,279.37

561007 ADMIN DEFAULT 511441001172 PAY DIFFERENTIAL PREMIUM $369.20

561007 ADMIN DEFAULT 513151001172 MED DENTAL LIFE INS BENEFITS/N $12,150.00

561007 ADMIN DEFAULT 513201001172 SOCIAL SECURITY MEDICARE FICA $5,290.12

561007 ADMIN DEFAULT 513301001172 RETIREMENT $3,897.30

561007 ADMIN DEFAULT 513401001172 INDUSTRIAL INSURANCE $95.17

561007 ADMIN DEFAULT 513551001172 FLEX BENEFIT CASHBACK $65.00

561007 ADMIN DEFAULT 513611001172 WA ST FAMILY AND MED LEA $225.72

561007 ADMIN DEFAULT 552651001172 KCIT CUSTOMER SUPPORT SERVIC $3,917.33

Default 511150000000 LABOR ACCRUAL ADJ GL ONLY $2,134.00

Default 513920000000 BENEFIT ACCRUAL ADJ GL ONLY $283.00
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Project Name AccountProject Account Description Expenditure

Default 821000000000 EMPLOYER PAID BENEFITS ($17,248.88)

Default 822000000000 PAID TIME OFF ($16,045.00)

Default 823000000000 INDIRECT COSTS ($8,225.90)

Default 825000000000 OVERTIME BENEFITS ($72.75)

Default 826000000000 INDIRECT COST RATE 6 ($20,740.63)

WLFLD TCH CMZ STUDIES 511101128136 REGULAR SALARIED EMPLOYEE $4,985.88

WLFLD TCH CMZ STUDIES 533301128136 PURCHASED TRANSPORTATION $91.87

WLFLD TCH CMZ STUDIES 550511128136 GIS CLIENT SERVICES $712.00

WLFLD TCH CMZ STUDIES 821001128136 EMPLOYER PAID BENEFITS $1,472.32

WLFLD TCH CMZ STUDIES 822001128136 PAID TIME OFF $1,369.55

WLFLD TCH CMZ STUDIES 823001128136 INDIRECT COSTS $697.58

WLFLD TCH CMZ STUDIES 826001128136 INDIRECT COST RATE 6 $1,758.80

WLFLD TCH FLOOD STUDIES 511101128138 REGULAR SALARIED EMPLOYEE $7,318.69

WLFLD TCH FLOOD STUDIES 531001128138 ADVERTISING $101.15

WLFLD TCH FLOOD STUDIES 531041128138 CONSULTANT SERVICES $3,805.44

WLFLD TCH FLOOD STUDIES 533301128138 PURCHASED TRANSPORTATION $71.86

WLFLD TCH FLOOD STUDIES 821001128138 EMPLOYER PAID BENEFITS $2,263.91

WLFLD TCH FLOOD STUDIES 822001128138 PAID TIME OFF $2,105.93

WLFLD TCH FLOOD STUDIES 823001128138 INDIRECT COSTS $1,072.62

WLFLD TCH FLOOD STUDIES 826001128138 INDIRECT COST RATE 6 $2,704.51

WLFLD TCH IMPLEMENT & COORD 511101114299 REGULAR SALARIED EMPLOYEE $20,164.22

WLFLD TCH IMPLEMENT & COORD 533301114299 PURCHASED TRANSPORTATION $61.34

WLFLD TCH IMPLEMENT & COORD 821001114299 EMPLOYER PAID BENEFITS $6,383.79

WLFLD TCH IMPLEMENT & COORD 822001114299 PAID TIME OFF $5,938.33

WLFLD TCH IMPLEMENT & COORD 823001114299 INDIRECT COSTS $3,024.55

WLFLD TCH IMPLEMENT & COORD 826001114299 INDIRECT COST RATE 6 $7,626.15

WLFLD TCH UW CLIMATE CHANGE 511101128846 REGULAR SALARIED EMPLOYEE $1,504.85

WLFLD TCH UW CLIMATE CHANGE 821001128846 EMPLOYER PAID BENEFITS $476.42

WLFLD TCH UW CLIMATE CHANGE 822001128846 PAID TIME OFF $443.17

WLFLD TCH UW CLIMATE CHANGE 823001128846 INDIRECT COSTS $225.72

WLFLD TCH UW CLIMATE CHANGE 826001128846 INDIRECT COST RATE 6 $569.13

Category Total $57,322.83

Flood Preparation, Flood Warning Center

Default 511150000000 LABOR ACCRUAL ADJ GL ONLY $990.00

Default 513920000000 BENEFIT ACCRUAL ADJ GL ONLY $131.00

WLFLD PP FLD PREPAREDNESS 511101123053 REGULAR SALARIED EMPLOYEE $191.94
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Project Name AccountProject Account Description Expenditure

WLFLD PP FLD PREPAREDNESS 821001123053 EMPLOYER PAID BENEFITS $60.77

WLFLD PP FLD PREPAREDNESS 822001123053 PAID TIME OFF $56.52

WLFLD PP FLD PREPAREDNESS 823001123053 INDIRECT COSTS $28.79

WLFLD PP FLD PREPAREDNESS 826001123053 INDIRECT COST RATE 6 $72.59

WLFLD PP FORECAST KING TIDES 533301147398 PURCHASED TRANSPORTATION $30.64

WLFLD PP FWC PREP & TRAINING 511101111882 REGULAR SALARIED EMPLOYEE $5,682.16

WLFLD PP FWC PREP & TRAINING 533301111882 PURCHASED TRANSPORTATION $128.91

WLFLD PP FWC PREP & TRAINING 536901111882 REPAIR MAINTENANCE OTHER $9.53

WLFLD PP FWC PREP & TRAINING 541151111882 US GEOLOGICAL SURVEY $220,622.00

WLFLD PP FWC PREP & TRAINING 550131111882 AVL SERVICE $45.90

WLFLD PP FWC PREP & TRAINING 821001111882 EMPLOYER PAID BENEFITS $1,735.23

WLFLD PP FWC PREP & TRAINING 822001111882 PAID TIME OFF $1,614.13

WLFLD PP FWC PREP & TRAINING 823001111882 INDIRECT COSTS $822.16

WLFLD PP FWC PREP & TRAINING 826001111882 INDIRECT COST RATE 6 $2,072.91

Category Total $234,295.18

Program Management

561008 ADMIN DEFAULT 511101001173 REGULAR SALARIED EMPLOYEE $20,716.13

561008 ADMIN DEFAULT 513151001173 MED DENTAL LIFE INS BENEFITS/N $12,150.00

561008 ADMIN DEFAULT 513201001173 SOCIAL SECURITY MEDICARE FICA $3,880.53

561008 ADMIN DEFAULT 513301001173 RETIREMENT $2,915.62

561008 ADMIN DEFAULT 513401001173 INDUSTRIAL INSURANCE $95.08

561008 ADMIN DEFAULT 513551001173 FLEX BENEFIT CASHBACK $65.00

561008 ADMIN DEFAULT 513611001173 WA ST FAMILY AND MED LEA $167.54

Default 511150000000 LABOR ACCRUAL ADJ GL ONLY $5,239.00

Default 513920000000 BENEFIT ACCRUAL ADJ GL ONLY $694.00

Default 821000000000 EMPLOYER PAID BENEFITS ($9,557.67)

Default 822000000000 PAID TIME OFF ($8,890.51)

Default 823000000000 INDIRECT COSTS ($4,667.59)

Default 825000000000 OVERTIME BENEFITS ($188.86)

Default 826000000000 INDIRECT COST RATE 6 ($11,768.23)

WLFLD MGMT PROGRAM MGMT 511101111891 REGULAR SALARIED EMPLOYEE $48,350.08

WLFLD MGMT PROGRAM MGMT 511301111891 OVERTIME $309.36

WLFLD MGMT PROGRAM MGMT 521101111891 OFFICE SUPPLIES $32.85

WLFLD MGMT PROGRAM MGMT 532151111891 CLOUD SOFTWARE SUBSCRIPTION $5.98

WLFLD MGMT PROGRAM MGMT 533301111891 PURCHASED TRANSPORTATION ($20.15)

WLFLD MGMT PROGRAM MGMT 537161111891 FUR MCH EQP RNTL LT 1 YR $578.01
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WLFLD MGMT PROGRAM MGMT 550101111891 MOTOR POOL ER R SERVICE $1,489.44

WLFLD MGMT PROGRAM MGMT 550511111891 GIS CLIENT SERVICES $1,290.50

WLFLD MGMT PROGRAM MGMT 552651111891 KCIT CUSTOMER SUPPORT SERVIC $2,322.91

WLFLD MGMT PROGRAM MGMT 567501111891 VEHICLES $113,378.40

WLFLD MGMT PROGRAM MGMT 821001111891 EMPLOYER PAID BENEFITS $14,688.60

WLFLD MGMT PROGRAM MGMT 822001111891 PAID TIME OFF $13,663.32

WLFLD MGMT PROGRAM MGMT 823001111891 INDIRECT COSTS $7,005.72

WLFLD MGMT PROGRAM MGMT 825001111891 OVERTIME BENEFITS $62.96

WLFLD MGMT PROGRAM MGMT 826001111891 INDIRECT COST RATE 6 $17,663.48

Category Total $231,671.50

Basin Planning & Portfolio Mgmt

561017 ADMIN DEFAULT 511101147221 REGULAR SALARIED EMPLOYEE $14,490.59

561017 ADMIN DEFAULT 513151147221 MED DENTAL LIFE INS BENEFITS/N $16,200.00

561017 ADMIN DEFAULT 513201147221 SOCIAL SECURITY MEDICARE FICA $6,297.98

561017 ADMIN DEFAULT 513301147221 RETIREMENT $4,686.34

561017 ADMIN DEFAULT 513401147221 INDUSTRIAL INSURANCE $152.17

561017 ADMIN DEFAULT 513611147221 WA ST FAMILY AND MED LEA $271.14

Default 511150000000 LABOR ACCRUAL ADJ GL ONLY $8,143.00

Default 513920000000 BENEFIT ACCRUAL ADJ GL ONLY $1,077.00

WLFLD BPPM IMPLEMENT & COORD 511101147442 REGULAR SALARIED EMPLOYEE $37,051.36

WLFLD BPPM IMPLEMENT & COORD 511301147442 OVERTIME $238.11

WLFLD BPPM IMPLEMENT & COORD 521101147442 OFFICE SUPPLIES $45.28

WLFLD BPPM IMPLEMENT & COORD 533301147442 PURCHASED TRANSPORTATION $143.10

WLFLD BPPM IMPLEMENT & COORD 552651147442 KCIT CUSTOMER SUPPORT SERVIC $198.83

WLFLD BPPM IMPLEMENT & COORD 821001147442 EMPLOYER PAID BENEFITS $2,052.14

WLFLD BPPM IMPLEMENT & COORD 822001147442 PAID TIME OFF $1,908.84

WLFLD BPPM IMPLEMENT & COORD 823001147442 INDIRECT COSTS $1,007.98

WLFLD BPPM IMPLEMENT & COORD 826001147442 INDIRECT COST RATE 6 $2,541.44

Category Total $96,505.30

Capital Program Administration

561011 ADMIN DEFAULT 511101130774 REGULAR SALARIED EMPLOYEE $18,298.59

561011 ADMIN DEFAULT 511441130774 PAY DIFFERENTIAL PREMIUM $369.20

561011 ADMIN DEFAULT 513151130774 MED DENTAL LIFE INS BENEFITS/N $16,200.00

561011 ADMIN DEFAULT 513201130774 SOCIAL SECURITY MEDICARE FICA $5,825.57
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561011 ADMIN DEFAULT 513301130774 RETIREMENT $4,317.99

561011 ADMIN DEFAULT 513401130774 INDUSTRIAL INSURANCE $171.25

561011 ADMIN DEFAULT 513611130774 WA ST FAMILY AND MED LEA $249.86

561011 ADMIN DEFAULT 552651130774 KCIT CUSTOMER SUPPORT SERVIC $15,625.25

Default 511150000000 LABOR ACCRUAL ADJ GL ONLY $8,214.00

Default 513920000000 BENEFIT ACCRUAL ADJ GL ONLY $1,087.00

Default 821000000000 EMPLOYER PAID BENEFITS ($18,568.29)

Default 822000000000 PAID TIME OFF ($17,272.29)

Default 823000000000 INDIRECT COSTS ($8,849.47)

Default 825000000000 OVERTIME BENEFITS ($142.20)

Default 826000000000 INDIRECT COST RATE 6 ($22,312.83)

WLFLD CNTYWIDE CAP IMPL COORD 552581139977 MOTOR POOL ER R SVC $90.00

WLFLD CNTYWIDE CAP IMPL COORD 580211139977 T T SURFACE WATER MGMT $32,696.57

WLFLD ST IMPLEMENT & COORD 511101130783 REGULAR SALARIED EMPLOYEE $25,638.84

WLFLD ST IMPLEMENT & COORD 521101130783 OFFICE SUPPLIES $53.61

WLFLD ST IMPLEMENT & COORD 522211130783 SUPPLIES VEHICLE $2,041.86

WLFLD ST IMPLEMENT & COORD 523911130783 MAINTENANCE PARTS MATERIALS $52.45

WLFLD ST IMPLEMENT & COORD 523921130783 SMALL TOOLS NON CAP NON CON $331.82

WLFLD ST IMPLEMENT & COORD 531041130783 CONSULTANT SERVICES $1,395.00

WLFLD ST IMPLEMENT & COORD 821001130783 EMPLOYER PAID BENEFITS $8,117.18

WLFLD ST IMPLEMENT & COORD 822001130783 PAID TIME OFF $7,550.55

WLFLD ST IMPLEMENT & COORD 823001130783 INDIRECT COSTS $3,845.76

WLFLD ST IMPLEMENT & COORD 826001130783 INDIRECT COST RATE 6 $9,696.62

Category Total $94,723.89

Overhead / Central Costs 

Default 572010000000 INTERFUND INTEREST AUTO $5,075.62

WLFLD DEFLT CENTRAL COSTS 550251111848 ITS INFRASTRUCTURE EXPEND $35,570.29

WLFLD DEFLT CENTRAL COSTS 550261111848 GIS OPERATIONS $2,773.81

WLFLD DEFLT CENTRAL COSTS 550401111848 COUNTY PARKING GARAGE LOT $600.00

WLFLD DEFLT CENTRAL COSTS 551501111848 PROSECUTING ATTORNEY $67,008.47

WLFLD DEFLT CENTRAL COSTS 552521111848 INSURANCE SVC $6,020.04

WLFLD DEFLT CENTRAL COSTS 552571111848 PUBLIC WORKS ER R SVC $173.92

WLFLD DEFLT CENTRAL COSTS 552651111848 KCIT CUSTOMER SUPPORT SERVIC $14,510.17

WLFLD DEFLT CENTRAL COSTS 552701111848 KCIT COUNTYWIDE SERVICES $1,834.17

WLFLD DEFLT CENTRAL COSTS 552791111848 DOA GIS SERVICES $3,410.50

WLFLD DEFLT CENTRAL COSTS 553471111848 BRC SVC CHARGES $5,140.00
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WLFLD DEFLT CENTRAL COSTS 553501111848 RADIO ACCESS $306.00

WLFLD DEFLT CENTRAL COSTS 553511111848 RADIO MAINT PROGRAM $320.00

WLFLD DEFLT CENTRAL COSTS 553531111848 RADIO EQUIP $129.52

WLFLD DEFLT CENTRAL COSTS 580211111848 T T SURFACE WATER MGMT $95,135.18

WLFLD DEFLT CENTRAL COSTS 580771111848 T T KCIT CIP FUND $489.17

WLFLD KCFCD STAFF ADMN COSTS 552451111832 FINANCIAL MGMT SVCS $25,514.00

Category Total $264,010.86

$1,224,561.58Grand Total

Tuesday, July 14, 2026 Page 8 of 8

Docusign Envelope ID: 9784DEBD-F9B5-87D1-81B4-6DAD6D534D0D

King County Flood Control District Executive Committee                                                                                       September 2, 2026 18



Flood District Capital Billing: June 2026

Project

Current 
Month 
Billing

LTD 
Exp

LTD 
Budget

WLR 
Budget 

Adj Explanation

Skykomish/Miller Rivers

Description
Projected 
Total Cost

Pcnt 
Exp

Program: Stand-Alone Projects

1152337 WLFL0 MILLER R RD PRTCTN 2025 $16,426.22 $34,527$437,509 8%

1151804 WLFL0 SKYKOMISH TOWN LB REPAIR $1,195.71 $43,339$75,000 58%

$17,621.93 $77,866Program Subtotal: $512,509 15%

Program: SF Skykomish Repetitive Loss Mitigation

1044461 WLFL0 SF SKYKMSH REP LOSS MIT $1,449.21 $5,542,141$31,180,601 18%

$1,449.21 $5,542,141Program Subtotal: $31,180,601 18%

$19,071.14 $5,620,007Total: Skykomish/Miller Rivers $31,693,110
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Project

Current 
Month 
Billing

LTD 
Exp

LTD 
Budget

WLR 
Budget 

Adj Explanation

Upper Snoqualmie River

Description
Projected 
Total Cost

Pcnt 
Exp

Program: Stand-Alone Projects

1143909 WLFL1 CITY SNOQUALMIE ACQ ($1,738.98) ($168,463)$3,000,000 -6%

1152347 WLFL1 MSN THRSN EL 2025 REPAIR $3,191.71 $4,613$150,000 3%

1143429 WLFL1 NF CONFL RVTMNT REMOVAL $11,184.15 $234,773$874,518 27%

1143430 WLFL1 PUMP STATION REVETMENT IMPRO $12,330.35 $388,340$3,135,764 12%

1152339 WLFL1 REIF RD 2025 REPAIR $17,580.67 $37,347$1,693,785 2%

1152342 WLFL1 REINIG RD RVT 2025 REPR $25,618.85 $45,836$157,500 29%

$68,166.75 $542,447Program Subtotal: $9,011,567 6%

Program: Upper Sno Residential Flood Mitigation

1124699 WLFL1 NON-FEMA ELEVATIONS $38,115.38 $577,888

1044517 WLFL1 UPR SNO RES FLD MITIGTN $8,756.25 $9,379,097$54,118,782 17%

$46,871.63 $9,956,985Program Subtotal: $54,118,782 18%

Program: WLFL1 MF RESIDENTIAL FLD MTGTN

1137758 WLFL1 MF RESIDENTIAL FLD MTGTN $5,500.00 $28,646$16,020,030 0%

$5,500.00 $28,646Program Subtotal: $16,020,030 0%

$120,538.38 $10,528,078Total: Upper Snoqualmie River $79,150,379
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Project

Current 
Month 
Billing

LTD 
Exp

LTD 
Budget

WLR 
Budget 

Adj Explanation

Lower Snoqualmie River

Description
Projected 
Total Cost

Pcnt 
Exp

Program: Stand-Alone Projects

1116342 WLFL2 DUTCHMAN RD REPAIR ($113,939.25) $1,900,256$9,823,217 19%

1044581 WLFL2 FARM FLOOD TSK FORCE IMP $131.03 $856,159$888,997 96%

1044582 WLFL2 LWR SNO RESDL FLD MITGTN $38,620.66 $3,541,411$27,879,599 13%

1134344 WLFL2 STOSSEL MAJOR REPAIR $25,047.85 $1,180,182$3,737,388 32%

($50,139.71) $7,478,008Program Subtotal: $42,329,201 18%

($50,139.71) $7,478,008Total: Lower Snoqualmie River $42,329,201
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Project

Current 
Month 
Billing

LTD 
Exp

LTD 
Budget

WLR 
Budget 

Adj Explanation

Tolt River

Description
Projected 
Total Cost

Pcnt 
Exp

Program: Stand-Alone Projects

1112034 WLFL3 LOWER TOLT R ACQUISITION $5,500.00 $703,734$3,608,102 20%

1131563 WLFL3 RIO VISTA ACQUSITIONS $188.46 $2,673,407$19,234,595 14%

1131559 WLFL3 TOLT LEVEE LOS ANALYSIS $526.72 $1,011,468$1,132,951 89%

1132002 WLFL3 UPPER FREW LEVEE SETBACK $75.26 $23,622$43,707,728 0%

$6,290.44 $4,412,231Program Subtotal: $67,683,376 7%

$6,290.44 $4,412,231Total: Tolt River $67,683,376
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Project

Current 
Month 
Billing

LTD 
Exp

LTD 
Budget

WLR 
Budget 

Adj Explanation

Sammamish River

Description
Projected 
Total Cost

Pcnt 
Exp

Program: Stand-Alone Projects

1142460 WLFL5 ISSAQUAH CREEK CIS $6,750.86 $136,453$1,309,767 10%

1139125 WLFL5 MOMB 2020 REPAIR $1,128.70 $465,010$805,459 58%

1139624 WLFL5 SAMMAMISH CIS $47,065.72 $2,265,751$3,276,796 69%

1151074 WLFL5 SAMMAMISH RM7.2 LB REPR $30,690.00 $53,223$500,000 11%

1112037 WLFL5 WILLOWMOOR FLDPLAIN REST $105,825.24 $4,415,184$5,704,960 77%

$191,460.52 $7,335,622Program Subtotal: $11,596,982 63%

$191,460.52 $7,335,622Total: Sammamish River $11,596,982
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Project

Current 
Month 
Billing

LTD 
Exp

LTD 
Budget

WLR 
Budget 

Adj Explanation

Cedar River

Description
Projected 
Total Cost

Pcnt 
Exp

Program: Stand-Alone Projects

1139129 WLFL7 BELMONDO 2020 REPAIR $19,314.86 $646,096$2,001,398 32%

1044734 WLFL7 CDR PRE-CONST STRTGC ACQ $11,569.25 $6,292,831$31,330,532 20%

1152350 WLFL7 CEDAR REPAIR MITIGATION $150.50 $1,927$200,000 1%

1134342 WLFL7 CEDAR RES FLOOD MITIGTN $821,416.47 $4,824,133$26,575,448 18%

1139132 WLFL7 CRT SITE 5 2020 REPAIR $20,065.54 $883,613$3,243,743 27%

1151801 WLFL7 CRT1 2025 EMERGENCY RPR $7,189.01 $201,377$300,000 67%

1151591 WLFL7 CRT3 REPAIR $6,676.74 $296,347$300,000 99%

1131549 WLFL7 HERZMAN TO CAMP FREEMAN $11,649.81 $4,717,906$25,329,134 19%

1152358 WLFL7 ORCHARD GROVE 2025 REPR $2,916.18 $5,841$100,000 6%

1146090 WLFL7 PROGRESSIVE INVST LEVEE $34,634.46 $125,989$961,761 13%

1151590 WLFL7 TABOR-CROWALL REPAIR $2,124.98 $101,812$165,000 62%

1139189 WLFL7 TABOR-CRWALL 2020 REPAIR $180,445.40 $1,718,255$23,542,862 7%

1152349 WLFL7 YOUNG RVTMNT 2025 REPAIR $16,884.82 $24,162$596,000 4%

$1,135,038.02 $19,840,288Program Subtotal: $114,645,878 17%

$1,135,038.02 $19,840,288Total: Cedar River $114,645,878
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Project

Current 
Month 
Billing

LTD 
Exp

LTD 
Budget

WLR 
Budget 

Adj Explanation

Green River

Description
Projected 
Total Cost

Pcnt 
Exp

Program: Stand-Alone Projects

1150789 WLFL8 BLACK RIVER PUMP STATION $91,379.44 $582,396 $6,057,421$250,993,402 0%

1152351 WLFL8 BRISCOE MEANDER 2025 RPR $21,395.24 $23,246$244,000 10%

1151699 WLFL8 BRISCOE SCHL 2025 EM RPR $84.72 $15,962$30,000 53%

1129574 WLFL8 BRPS HIGH-USE ENGINES $3,883.51 $12,995,687$15,491,076 84%

1151625 WLFL8 DESIMONE BREACH 2025 $784.18 $205,472$125,000 164%

1151556 WLFL8 DESIMONE CONTGNCY PLAN $169.42 $20,481$125,000 16%

1138676 WLFL8 DESIMONE MAJOR REPAIR $14,525.34 $1,536,155$62,066,659 2%

1139190 WLFL8 FORT DENT 2020 REPAIR $41,099.77 $1,259,009$5,202,640 24%

1129576 WLFL8 HSB MCCOY REALIGN KENT $1,903.62 $561,831$5,026,434 11%

1130118 WLFL8 LWR GRN R CORR PLAN/EIS $338.88 $690,615$1,198,519 58%

1112056 WLFL8 LWR RUSSELL LEVEE SETBCK $5,686.80 $57,809,309$57,965,925 100%

1141727 WLFL8 O'CONNELL 2021 REPAIR $171.91 $310,329$2,942,239 11%

1151700 WLFL8 P-17 2025 EM RPR $84.72 $14,328$15,000 96%

1151624 WLFL8 PIPELINE OKIMOTO 2025 EM RPR $555.14 $27,103$125,000 22%

1152352 WLFL8 PIPELNE OKIMOTO 2025 RPR $30,955.88 $44,316$250,000 18%

1152353 WLFL8 SOMES DOLAN 2025  REPAIR $80,739.47 $92,825$250,000 37%

1151627 WLFL8 SOMES DOLAN 2025 EM RPR $311.70 $76,772$50,000 154%

1137761 WLFL8 TUK-205 GUNTER FLOODWALL $651.17 $2,070,800$28,847,730 7%

1151584 WLFL8 TUKWILA 205 SINKHOLE REP $624.42 $30,082$75,000 40%

$295,345.33 $78,366,719 $6,057,421Program Subtotal: $431,023,624 18%

Program: Green Pre-Construction Acquisition

1044961 WLFL8 GREEN PRE-CONSTRCTN ACQ $13,066.56 $6,568,457$47,577,724 14%

$13,066.56 $6,568,457Program Subtotal: $47,577,724 14%
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Project

Current 
Month 
Billing

LTD 
Exp

LTD 
Budget

WLR 
Budget 

Adj Explanation

Green River

Description
Projected 
Total Cost

Pcnt 
Exp

$308,411.89 $84,935,176 $6,057,421Total: Green River $478,601,348
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Project

Current 
Month 
Billing

LTD 
Exp

LTD 
Budget

WLR 
Budget 

Adj Explanation

White River

Description
Projected 
Total Cost

Pcnt 
Exp

Program: Stand-Alone Projects

1151701 WLFL9 GOVT CNL HESCOS 2025 EM $1,134.38 $322,933$1,060,000 30%

1151703 WLFL9 ORAVETZ SCHL 2025 EM RPR $3,014.13 $399,487$1,000,000 40%

1151698 WLFL9 PACFC HESCO 2025 EM RPR $41,019.29 $2,070,693$2,000,000 104%

1151555 WLFL9 PACIFIC HESCO INSTALL $7,016.25 $124,685$370,000 34%

1112038 WLFL9 RIGHT BANK LEVEE SETBACK $31,586.64 $16,887,775$26,527,180 64%

1151702 WLFL9 ROEGNER PRK HESCO 2025 $2,421.85 $501,177$1,040,000 48%

1151713 WLFL9 WHITE R RB US A ST 2025 $2,920.03 $238,806$370,000 65%

1152357 WLFL9 WHITE R URGENT LEVEE $70,343.64 $110,900$5,429,300 2%

1152032 WLFL9 WHITE RIVER ACQUISITIONS $13,334.83 $55,041$18,725,000 0%

$172,791.04 $20,711,497Program Subtotal: $56,521,480 37%

$172,791.04 $20,711,497Total: White River $56,521,480
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Project

Current 
Month 
Billing

LTD 
Exp

LTD 
Budget

WLR 
Budget 

Adj Explanation

Grant Funds

Description
Projected 
Total Cost

Pcnt 
Exp

Program: Stand-Alone Projects

1122628 WLFLG FLOOD REDUCTION GRANTS $511,524.24 $43,946,064$181,524,805 24%

1142655 WLFLG LK SAMMAMISH FLOOD MIT GRANT $13,867.00 $111,378$1,000,000 11%

1117333 WLFLG WRIA GRANTS $429,840.16 $60,272,134$174,183,335 35%

$955,231.40 $104,329,576Program Subtotal: $356,708,140 29%

$955,231.40 $104,329,576Total: Grant Funds $356,708,140
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Project

Current 
Month 
Billing

LTD 
Exp

LTD 
Budget

WLR 
Budget 

Adj Explanation

Monitoring/Maintenance/Adap Mgmt

Description
Projected 
Total Cost

Pcnt 
Exp

Program: Monitoring/Maintenance/Adap Mgmt

1121301 WLFLM BELMONDO EM $902.96 $108,722

1147281 WLFLM CEDAR R TRAIL 2 $1,521.59 $25,250

1132748 WLFLM CIRCLE RVR RANCH SM $902.95 $28,369

1121306 WLFLM COUNTYLINE REACH EM $1,918.77 $655,784

1142485 WLFLM DYKSTRA SM $150.50 $54,405

1137136 WLFLM HERZMAN LEVEE SETBACK EM $2,895.92 $39,506

1137144 WLFLM JAN ROAD EM $13,903.88 $297,463

1121310 WLFLM LOWER RUSSELL EM $9,985.38 $592,613

1138544 WLFLM MIDDLE GREEN REF REACH $5,180.70 $130,985

1135858 WLFLM MONITORING COORDINATION $974.32 $252,295

1147522 WLFLM NF CONFLUENCE SM $301.00 $2,502

1137146 WLFLM REINIG ROAD SM $1,241.01 $96,311

1137135 WLFLM SAMMAMISH BANK REPAIR SM $300.98 $131,340

1131248 WLFLM SE 19TH WAY REVETMENT SM $301.00 $69,515

1131252 WLFLM SHAKE MILL LB SM $7,705.13 $312,948

1121318 WLFLM SINNEMA QUAALE SM $110.56 $135,397

1135859 WLFLM SMALL PROJECTS $8,261.36 $160,458

1137148 WLFLM SNOQ SMALL REPAIRS SM $225.76 $71,025

1137145 WLFLM STOSSEL RB 2018 SM $75.26 $28,943

1137147 WLFLM STUCK RIVER DRIVE SM $75.26 $11,047

1131243 WLFLM TEUFEL SM $4,209.21 $336,866

1121317 WLFLM WINKELMAN SM $3,117.62 $645,570

$64,261.12 $4,187,313Program Subtotal:

$64,261.12 $4,187,313Total: Monitoring/Maintenance/Adap Mgmt
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Project

Current 
Month 
Billing

LTD 
Exp

LTD 
Budget

WLR 
Budget 

Adj Explanation

Subregional Opportunity Fund

Description
Projected 
Total Cost

Pcnt 
Exp

Program: Subregional Opportunity Fund

1045109 WLFLO CLYDE HILL SUBRGNL OP $28,087.00 $361,617

1045171 WLFLO ENUMCLAW SUBRGNL OP $85,984.27 $212,745

1045176 WLFLO KENT SUBRGNL OP $154,974.32 $2,917,825

1045251 WLFLO RENTON SUBRGNL OP $194,950.00 $2,895,499

1045042 WLFLO SUBREGNL OPPRTNTY FUND $6,107.57 $382,027$144,565,500 0%

$470,103.16 $6,769,714Program Subtotal: $144,565,500 5%

$470,103.16 $6,769,714Total: Subregional Opportunity Fund $144,565,500

Tuesday, July 14, 2026 Page 12 of 13

Docusign Envelope ID: 9784DEBD-F9B5-87D1-81B4-6DAD6D534D0D

King County Flood Control District Executive Committee                                                                                       September 2, 2026 30



Project

Current 
Month 
Billing

LTD 
Exp

LTD 
Budget

WLR 
Budget 

Adj Explanation

Countywide Miscellaneous

Description
Projected 
Total Cost

Pcnt 
Exp

Program: Stand-Alone Projects

0000000 Default (Interest Expense/Temp Accruals) $58,509.94 $258,827

1144911 WLFLX COUNTYWIDE STRATEGIC ACQUISI $1,238.81 $19,389$4,000,000 0%

1147937 WLFLX FARM LEASE $15,777.90 $33,802$200,000 17%

$75,526.65 $312,018Program Subtotal: $4,200,000 7%

Program: Flood Emergency Contingency

1044279 WLFLX FLOOD EMERGENCY CONTGNCY $0.00 ($152,909)$4,669,042 -3%

1152055 WLFLX WHITE R EMGNCY LEVEE $242.94 $13,234

$242.94 ($139,675)Program Subtotal: $4,669,042 -3%

Program: Central Charges

1044281 WLFLX CENTRAL CHARGES $12,288.88 $2,266,447$4,778,064 47%

$12,288.88 $2,266,447Program Subtotal: $4,778,064 47%

Program: Flood Technical Studies

1152627 WLFLX BOISE CR FLOOD STUDY $5,517.26 $5,818

1152054 WLFLX CHANNEL MONITORING STUDY $201,122.38 $212,545

1151958 WLFLX GREEN R SED HAZARD $1,504.91 $71,557

1151959 WLFLX LEVEE BREACH ANALYSIS $48,315.59 $103,662

1151957 WLFLX UPPER SNOQ FLOOD STUDY $1,187.78 $17,769

$257,647.92 $411,351Program Subtotal:

$345,706.39 $2,850,141Total: Countywide Miscellaneous $13,647,106

$3,738,763.79Total This Billing:
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Current 
Month Hours YTD Hours

Flood District Staffing Report:  June 2026

Annual Maintenance

561010 ADMIN DEFAULT

Bergrud,Shawn A 46.0 218.0Engineer II

Buitrago,Kristopher Dean 24.0 121.5Environmental Scientist I

Bolden,Celeste Shanaye 42.0 42.0Project/Program Manager III

Dolk,Alexandra 18.0 39.0Environmental Scientist III

Oakes,Seth Raymond 18.0 34.0Engineer III

Yen,Anne 8.0 8.0Utility Worker I

Greenawalt,Kobe E 8.0 8.0Utility Worker I

de Dufour,Bryan Charles 8.0 8.0Utility Worker I

Total: 561010 ADMIN DEFAULT 172.0 478.5

WLFLD AM FACILITY INSPECTION: CEDAR   1111889.9

Walker,Monica H 19.5 281.0Project/Program Manager III

Kopp,Aaron 8.0 161.8Engineer III

Bannister,Thomas Andrew 3.0 60.5Environmental Scientist II

Kelley,Suzanna Doak 10.0 58.5Environmental Scientist II

Sebhat,Naod 5.0 27.0Engineer II

Brummer,Christopher J 2.0 21.5Engineer IV

Lincoln,Alexandra E 1.5 8.5Environmental Scientist III

Brennan,Grace McLaren 1.0 1.0Environmental Scientist III

Gendaszek,Andrew Scott 1.0 1.0Environmental Scientist III

Total: WLFLD AM FACILITY INSPECTION: CEDAR   1111889.9 51.0 620.8

WLFLD AM FACILITY INSPECTION: FLOODWALL KENT   1111889.5

McPherson,Heather N 7.0 16.0Capital Project Manager IV

Brennan,Grace McLaren 10.0 11.0Environmental Scientist III

Total: WLFLD AM FACILITY INSPECTION: FLOODWALL KENT   1111889.5 17.0 27.0

WLFLD AM FACILITY INSPECTION: FLOODWALL TUKWILA   1111889.6

McPherson,Heather N 5.5 13.0Capital Project Manager IV

Brubaker,John D 1.0 1.5Engineer IV

Total: WLFLD AM FACILITY INSPECTION: FLOODWALL TUKWILA   1111889.6 6.5 14.5

WLFLD AM FACILITY INSPECTION: GREEN   1111889.2

Lippert,Iris Beckman 5.0 150.0Engineer III

Robinson,Patricia A 6.0 150.0Project/Program Manager III

Brubaker,John D 3.5 68.5Engineer IV

Radloff,Judith K 5.0 55.0Environmental Scientist III

Bodnar,Mark 6.5 30.0Engineer III

Walker,Monica H 15.0 15.0Project/Program Manager III
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Current 
Month Hours YTD Hours

Flood District Staffing Report:  June 2026

McPherson,Heather N 2.0 2.0Capital Project Manager IV

Total: WLFLD AM FACILITY INSPECTION: GREEN   1111889.2 43.0 470.5

WLFLD AM FACILITY INSPECTION: ISSAQUAH CR   1111889.11

Seitz,Natalie Jean 10.5 14.0Project/Program Manager III

Total: WLFLD AM FACILITY INSPECTION: ISSAQUAH CR   1111889.11 10.5 14.0

WLFLD AM FACILITY INSPECTION: SNOQ/SF SKYKOMISH   1111889.1

Landicho,Marisa 0.5 105.0Engineer III

Bertolotto,Chrys 7.0 90.5Project/Program Manager III

Ballhorn,Seth 6.0 89.0Project/Program Manager III

Gelaw,Ashagrie A 13.5 61.0Engineer II

Smith,Jay Brian 11.0 31.0Engineer III

Total: WLFLD AM FACILITY INSPECTION: SNOQ/SF SKYKOMISH   1111889.1 38.0 376.5

WLFLD AM FACILITY INSPECTION: WHITE   1111889.4

Haddad,Bethany Marie 2.0 76.5Project/Program Manager II

Seitz,Natalie Jean 1.0 60.5Project/Program Manager III

Total: WLFLD AM FACILITY INSPECTION: WHITE   1111889.4 3.0 137.0

WLFLD AM MAINT RIVER FACILITY: ADMIN   1111841.21

Buitrago,Kristopher Dean 25.0 169.5Environmental Scientist I

Oakes,Seth Raymond 46.0 124.0Engineer III

Dolk,Alexandra 15.5 40.5Environmental Scientist III

Total: WLFLD AM MAINT RIVER FACILITY: ADMIN   1111841.21 86.5 334.0

WLFLD AM MAINT RIVER FACILITY: MAINTENANCE   1111841.23

Buitrago,Kristopher Dean 91.0 649.0Environmental Scientist I

Oakes,Seth Raymond 84.0 230.0Engineer III

Bergrud,Shawn A 42.0 223.0Engineer II

Dolk,Alexandra 62.5 121.5Environmental Scientist III

Yen,Anne 72.0 72.0Utility Worker I

de Dufour,Bryan Charles 72.0 72.0Utility Worker I

Greenawalt,Kobe E 72.0 72.0Utility Worker I

Bolden,Celeste Shanaye 38.0 38.0Project/Program Manager III

King,Lori D 2.0 17.0Real Property Agent Supervisor

Alvarado,Jessica A 7.0 7.0Contract Specialist I

Plischke,Andrea C 2.5 6.5Contract Specialist I

Hartema,Laura P 2.0 6.0Environmental Scientist III

Phanivong,Christine Jane Alba 2.0 5.0Contract Specialist I

Total: WLFLD AM MAINT RIVER FACILITY: MAINTENANCE   1111841.23 549.0 1,519.0

WLFLD AM MAINT RIVER FACILITY: POST FLOOD CLEANUP   1111841.25
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Current 
Month Hours YTD Hours

Flood District Staffing Report:  June 2026

Buitrago,Kristopher Dean 4.0 18.0Environmental Scientist I

Bergrud,Shawn A 5.0 10.0Engineer II

Dolk,Alexandra 10.0 10.0Environmental Scientist III

Bloxton,Thomas D 0.5 4.0Environmental Scientist II

Oakes,Seth Raymond 4.0 4.0Engineer III

Total: WLFLD AM MAINT RIVER FACILITY: POST FLOOD CLEANUP   1111841.25 23.5 46.0

WLFLD AM MAINT RIVER FACILITY: ROADS   1111841.3

Saleh,Cynthia 2.0 33.0Environmental Scientist I

Rivas,Sarah Michelle Crockett 1.0 10.0Contract Specialist I

Total: WLFLD AM MAINT RIVER FACILITY: ROADS   1111841.3 3.0 43.0

WLFLD AM MAINT RIVER FACILITY: TZ MAINTENENCE   1111841.19

Grant,Brendan Joseph 8.0 17.0Water Quality Plnr/Prj MgrIV

Total: WLFLD AM MAINT RIVER FACILITY: TZ MAINTENENCE   1111841.19 8.0 17.0

WLFLD ST GREEN R PUMP STATIONS: BLACK RIV PUMP STAT   1111885.2

Lee,Pei Lyn 39.5 136.5Wastewater Trmt Operator

Jewell,Christopher Lee 45.0 56.0Wastewater Construct. Mgmt III

Rackleff,Alix Dawn 7.0 27.0Wastewater Construct. Mgmt IV

Bean,Thomas Charles 7.0 24.0Engineer IV

Brubaker,John D 2.0 17.5Engineer IV

Haueisen,Cynthia J 0.5 7.5Administrator II

Long,Justin 7.0 7.0Wastewater Capital Prj Mgr III

Halbert,Robin Wallace 6.0 6.0Wastewater Capital Prj Mgr III

Total: WLFLD ST GREEN R PUMP STATIONS: BLACK RIV PUMP STAT   1111885.2 114.0 281.5

WLFLD ST GREEN R PUMP STATIONS: GENERAL PUMP ADMIN   1111885.1

Bean,Thomas Charles 1.0 4.5Engineer IV

Total: WLFLD ST GREEN R PUMP STATIONS: GENERAL PUMP ADMIN   1111885. 1.0 4.5

WLFLD ST GREEN R PUMP STATIONS: P-17 TUKWILA PUMP   1111885.3

Lee,Pei Lyn 11.5 42.0Wastewater Trmt Operator

Total: WLFLD ST GREEN R PUMP STATIONS: P-17 TUKWILA PUMP   1111885.3 11.5 42.0

WLFLD ST GREEN R PUMP STATIONS: SEGALE PUMP STATION   1111885.4

Lee,Pei Lyn 3.0 15.5Wastewater Trmt Operator

Total: WLFLD ST GREEN R PUMP STATIONS: SEGALE PUMP STATION   1111885. 3.0 15.5

Total: Annual Maintenance 1,140.5 4,441.3

Policy, Performance, and Budget
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Current 
Month Hours YTD Hours

Flood District Staffing Report:  June 2026

561005 ADMIN DEFAULT

Vanderpool,Kathleen 78.0 307.0Project/Program Manager IV

Cooper,Erin Sams 16.0 128.0Project/Program Manager III

Hendrix,Laura 24.0 120.0Project/Program Manager II

Barrett,Lillian April 16.0 112.0Communications Specialist III

Van Hoff,Scott David 24.0 92.0Project/Program Manager III

Total: 561005 ADMIN DEFAULT 158.0 759.0

WLFLD PP EDUCTN & PUB OUTRCH: FCD Blog and Brand   1111869.4

Barrett,Lillian April 7.0 14.5Communications Specialist III

Total: WLFLD PP EDUCTN & PUB OUTRCH: FCD Blog and Brand   1111869.4 7.0 14.5

WLFLD PP EDUCTN & PUB OUTRCH: KC OUTREACH COORD   1111869.3

Barrett,Lillian April 21.0 102.0Communications Specialist III

Total: WLFLD PP EDUCTN & PUB OUTRCH: KC OUTREACH COORD   1111869.3 21.0 102.0

WLFLD PP EDUCTN & PUB OUTRCH: OUTREACH PLANNING   1111869.2

Barrett,Lillian April 30.3 169.5Communications Specialist III

Total: WLFLD PP EDUCTN & PUB OUTRCH: OUTREACH PLANNING   1111869.2 30.3 169.5

WLFLD PP KCFCZD IMPL & COORD: ADMINISTRATIVE TIME   1111831.4

Vanderpool,Kathleen 63.0 561.5Project/Program Manager IV

Cooper,Erin Sams 46.0 326.5Project/Program Manager III

Hendrix,Laura 73.0 297.0Project/Program Manager II

Barrett,Lillian April 30.3 172.8Communications Specialist III

Van Hoff,Scott David 31.0 167.0Project/Program Manager III

Total: WLFLD PP KCFCZD IMPL & COORD: ADMINISTRATIVE TIME   1111831.4 243.3 1,524.8

WLFLD PP KCFCZD IMPL & COORD: FLOOD HAZ CERTIFICAT   1111831.7

Beggs,Mark Robert 26.0 206.0Engineer III

Total: WLFLD PP KCFCZD IMPL & COORD: FLOOD HAZ CERTIFICAT   1111831.7 26.0 206.0

WLFLD PP KCFCZD IMPL & COORD: RFMS COORDINATION   1111831.2

Barrett,Lillian April 18.8 182.0Communications Specialist III

Cooper,Erin Sams 18.0 118.0Project/Program Manager III

Van Hoff,Scott David 11.5 98.5Project/Program Manager III

Hendrix,Laura 11.0 70.0Project/Program Manager II

Total: WLFLD PP KCFCZD IMPL & COORD: RFMS COORDINATION   1111831.2 59.3 468.5

WLFLD PP RIVER & FLDPLN PLAN: CRS COMPLIANCE   1111873.7

Hendrix,Laura 2.0 26.0Project/Program Manager II

Total: WLFLD PP RIVER & FLDPLN PLAN: CRS COMPLIANCE   1111873.7 2.0 26.0
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Current 
Month Hours YTD Hours

Flood District Staffing Report:  June 2026

WLFLD PP RIVER & FLDPLN PLAN: HOME ELEV PROG DEV   1111873.3

Barrett,Lillian April 0.5 4.8Communications Specialist III

Total: WLFLD PP RIVER & FLDPLN PLAN: HOME ELEV PROG DEV   1111873.3 0.5 4.8

Total: Policy, Performance, and Budget 547.3 3,275.0

Flood Hazard Studies, Maps, Technical Services

561007 ADMIN DEFAULT

Zweig,Kenneth S 24.0 176.0Project/Program Manager III

Winjum,Tracy Charles 35.0 163.5Engineer II

Radloff,Judith K 55.0 153.3Environmental Scientist III

Beggs,Mark Robert 17.0 85.0Engineer III

Kelley,Suzanna Doak 41.5 77.0Environmental Scientist II

Gendaszek,Andrew Scott 26.0 58.0Environmental Scientist III

Total: 561007 ADMIN DEFAULT 198.5 712.8

WLFLD TCH CMZ STUDIES: ISSAQUAH CMZ STUDY   1128136.9

Kelley,Suzanna Doak 30.5 191.0Environmental Scientist II

Radloff,Judith K 26.0 125.5Environmental Scientist III

Gendaszek,Andrew Scott 4.0 27.0Environmental Scientist III

Seitz,Natalie Jean 5.0 5.0Project/Program Manager III

Total: WLFLD TCH CMZ STUDIES: ISSAQUAH CMZ STUDY   1128136.9 65.5 348.5

WLFLD TCH CMZ STUDIES: LWR SNOQ CMZ   1128136.8

Gendaszek,Andrew Scott 7.0 29.0Environmental Scientist III

Total: WLFLD TCH CMZ STUDIES: LWR SNOQ CMZ   1128136.8 7.0 29.0

WLFLD TCH FLOOD STUDIES: ADMIN & COORD   1128138.1

Winjum,Tracy Charles 6.0 73.0Engineer II

Beggs,Mark Robert 13.0 72.3Engineer III

Radloff,Judith K 2.0 19.5Environmental Scientist III

Total: WLFLD TCH FLOOD STUDIES: ADMIN & COORD   1128138.1 21.0 164.8

WLFLD TCH FLOOD STUDIES: ISSAQUAH FLD STUDY   1128138.8

Winjum,Tracy Charles 27.0 118.0Engineer II

Rivas,Sarah Michelle Crockett 3.0 19.5Contract Specialist I

Total: WLFLD TCH FLOOD STUDIES: ISSAQUAH FLD STUDY   1128138.8 30.0 137.5

WLFLD TCH FLOOD STUDIES: SF SKY & ZONE A FLD   1128138.7

Winjum,Tracy Charles 17.0 154.5Engineer II

Barrett,Lillian April 7.3 49.5Communications Specialist III
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Current 
Month Hours YTD Hours

Flood District Staffing Report:  June 2026

Carlos,Ricardo 3.0 26.0Contract Specialist II

Beggs,Mark Robert 3.0 10.0Engineer III

Total: WLFLD TCH FLOOD STUDIES: SF SKY & ZONE A FLD   1128138.7 30.3 240.0

WLFLD TCH FLOOD STUDIES: SNOQ H&H   1128138.2

Hooper,Ruby R 3.0 28.0Water Quality Plnr/Prj Mgr II

Total: WLFLD TCH FLOOD STUDIES: SNOQ H&H   1128138.2 3.0 28.0

WLFLD TCH FLOOD STUDIES: UPPER SNO FLOOD STDY   1128138.9

Beggs,Mark Robert 11.0 55.0Engineer III

Bertolotto,Chrys 2.5 23.0Project/Program Manager III

Evans,Elizabeth Danielle 3.0 7.0Contract Specialist I

Barrett,Lillian April 0.8 4.5Communications Specialist III

Merritt,Tammy Marie 2.0 4.0Contract Specialist III

Total: WLFLD TCH FLOOD STUDIES: UPPER SNO FLOOD STDY   1128138.9 19.3 93.5

WLFLD TCH IMPLEMENT & COORD: ADMINISTRATIVE TIME   1114299.4

Radloff,Judith K 30.0 313.0Environmental Scientist III

Kelley,Suzanna Doak 22.0 180.5Environmental Scientist II

Beggs,Mark Robert 23.0 122.0Engineer III

Winjum,Tracy Charles 12.0 84.0Engineer II

Gendaszek,Andrew Scott 21.0 83.0Environmental Scientist III

Zweig,Kenneth S 11.0 68.0Project/Program Manager III

Total: WLFLD TCH IMPLEMENT & COORD: ADMINISTRATIVE TIME   1114299.4 119.0 850.5

WLFLD TCH IMPLEMENT & COORD: EXT COORDINATION   1114299.1

Beggs,Mark Robert 17.0 117.0Engineer III

Radloff,Judith K 2.0 52.0Environmental Scientist III

Winjum,Tracy Charles 4.0 41.5Engineer II

Total: WLFLD TCH IMPLEMENT & COORD: EXT COORDINATION   1114299.1 23.0 210.5

WLFLD TCH IMPLEMENT & COORD: RFMS COORDINATION   1114299.2

Zweig,Kenneth S 69.0 418.0Project/Program Manager III

Beggs,Mark Robert 29.0 94.0Engineer III

Radloff,Judith K 19.0 90.5Environmental Scientist III

Winjum,Tracy Charles 10.0 67.5Engineer II

Total: WLFLD TCH IMPLEMENT & COORD: RFMS COORDINATION   1114299.2 127.0 670.0

WLFLD TCH UW CLIMATE CHANGE: DEFAULT TASK   1128846.1

Beggs,Mark Robert 19.0 70.0Engineer III

Total: WLFLD TCH UW CLIMATE CHANGE: DEFAULT TASK   1128846.1 19.0 70.0

Total: Flood Hazard Studies, Maps, Technical Services 662.5 3,555.0
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Month Hours YTD Hours

Flood District Staffing Report:  June 2026

Flood Preparation, Flood Warning Center

WLFLD PP FLD PREPAREDNESS: FLD AWARENESS CAMPAI   1123053.3

Barrett,Lillian April 3.0 8.5Communications Specialist III

Total: WLFLD PP FLD PREPAREDNESS: FLD AWARENESS CAMPAI   1123053.3 3.0 8.5

WLFLD PP FWC PREP & TRAINING: COORDINATION & TRAIN   1111882.1

Zweig,Kenneth S 50.0 138.0Project/Program Manager III

Merritt,Tammy Marie 1.0 30.0Contract Specialist III

Plischke,Andrea C 2.5 25.5Contract Specialist I

Total: WLFLD PP FWC PREP & TRAINING: COORDINATION & TRAIN   1111882.1 53.5 193.5

WLFLD PP FWC PREP & TRAINING: FLOOD MONITORING   1111882.4

Seitz,Natalie Jean 3.0 102.5Project/Program Manager III

Total: WLFLD PP FWC PREP & TRAINING: FLOOD MONITORING   1111882.4 3.0 102.5

WLFLD PP FWC PREP & TRAINING: POST-FLOOD DATA COLL   1111882.6

Ruebel,Mark W 18.0 22.0Capital Project Manager IV

Total: WLFLD PP FWC PREP & TRAINING: POST-FLOOD DATA COLL   1111882.6 18.0 22.0

Total: Flood Preparation, Flood Warning Center 77.5 326.5

Program Management

561008 ADMIN DEFAULT

Bradstreet,Laura 160.0 976.0Environmental Prog. Sect Mgr

Williams,Claudia 28.0 218.8Administrative Specialist III

Hepburn,Susan Gwendolyn 30.0 149.5Administrative Specialist III

Silva,Jamie Ann 19.0 149.5Administrative Specialist III

Walker,Brynne 18.0 134.0Environmental Prog. Mng Supv

Aro,Sylvia K 32.0 44.5Administrative Specialist III

Total: 561008 ADMIN DEFAULT 287.0 1,672.3

WLFLD MGMT PROGRAM MGMT: ADMIN TIME   1111891.22

Good,Isaac 144.0 896.0Human Resource Analyst

Total: WLFLD MGMT PROGRAM MGMT: ADMIN TIME   1111891.22 144.0 896.0

WLFLD MGMT PROGRAM MGMT: FINANCIAL MGMT   1111891.5

Klusman,Steven A 144.0 848.0Business & Finance Officer IV

Total: WLFLD MGMT PROGRAM MGMT: FINANCIAL MGMT   1111891.5 144.0 848.0

WLFLD MGMT PROGRAM MGMT: RFMS COORDINATION   1111891.2

Hepburn,Susan Gwendolyn 118.0 840.5Administrative Specialist III

Tuesday, July 14, 2026 Page 7 of 24

Docusign Envelope ID: 9784DEBD-F9B5-87D1-81B4-6DAD6D534D0D

King County Flood Control District Executive Committee                                                                                       September 2, 2026 38



Current 
Month Hours YTD Hours

Flood District Staffing Report:  June 2026

Walker,Brynne 142.0 836.0Environmental Prog. Mng Supv

Williams,Claudia 132.0 754.3Administrative Specialist III

Aro,Sylvia K 48.0 407.5Administrative Specialist III

Silva,Jamie Ann 29.0 155.0Administrative Specialist III

Total: WLFLD MGMT PROGRAM MGMT: RFMS COORDINATION   1111891.2 469.0 2,993.3

WLFLD MGMT PROGRAM MGMT: RFMS HIRING HOURS   1111891.28

Ruebel,Mark W 25.0 138.0Capital Project Manager IV

Robinson,Patricia A 17.0 34.0Project/Program Manager III

Ballhorn,Seth 12.0 26.0Project/Program Manager III

Filizetti,Michael 12.0 19.0Capital Project Manager III

Total: WLFLD MGMT PROGRAM MGMT: RFMS HIRING HOURS   1111891.28 66.0 217.0

Total: Program Management 1,110.0 6,626.5

Capital Program Administration

561011 ADMIN DEFAULT

Bean,Thomas Charles 41.0 267.5Engineer IV

Ruebel,Mark W 89.0 181.0Capital Project Manager IV

Hardy,Jessy Marie Lucas 46.0 178.0Engineer II

Filizetti,Michael 16.0 176.0Capital Project Manager III

Jackson,Cole McKee 21.0 101.0Engineer I

Wu,Valerie 21.0 69.5Engineer III

Fortino,Jessica Louise 8.0 8.0Engineer I

Biondolillo,Nina Elizabeth 8.0 8.0Engineer II

Total: 561011 ADMIN DEFAULT 250.0 989.0

WLCP FP ADMINISTRATIVE

Garric,Craig M 80.5 696.0Capital Project Manager IV

Knox,Matthew 93.0 689.5Environmental Scientist IV

Brummer,Christopher J 63.5 444.0Engineer IV

Houghton,Juliana 33.0 333.0Capital Project Manager IV

Goodman,Arianna Camille 29.5 311.5Environmental Scientist III

Thomas,Morgan 12.5 295.8Engineer II

Harris,Kaitlin Beatrice 11.0 293.0Capital Project Manager III

Lincoln,Alexandra E 39.8 287.5Environmental Scientist III

Sebhat,Naod 42.5 284.5Engineer II

Simpson,Katherine C 39.0 251.5Environmental Scientist III

Bloxton,Thomas D 32.0 249.3Environmental Scientist II

Amrhein,Seth J 28.5 247.0Environmental Scientist III

Bauman,Kerry 34.0 235.0Environmental Scientist III

Bannister,Thomas Andrew 29.0 189.0Environmental Scientist II
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Lippert,Iris Beckman 58.0 184.0Engineer III

Brennan,Grace McLaren 8.5 174.5Environmental Scientist III

Landicho,Marisa 17.0 174.0Engineer III

Smith,Jay Brian 31.5 151.5Engineer III

Kopp,Aaron 19.0 125.0Engineer III

McPherson,Heather N 13.0 123.0Capital Project Manager IV

Gelaw,Ashagrie A 20.0 118.3Engineer II

Bodnar,Mark 12.5 114.3Engineer III

Strazer,Mary J 28.5 107.0Engineer III

Brubaker,John D 17.0 104.5Engineer IV

Total: WLCP FP ADMINISTRATIVE 792.8 6,182.5

WLFLD ST IMPLEMENT & COORD: ADMIN TIME   1130783.4

Ruebel,Mark W 27.0 345.0Capital Project Manager IV

Wu,Valerie 33.5 246.5Engineer III

Hardy,Jessy Marie Lucas 47.0 202.0Engineer II

Jackson,Cole McKee 28.0 134.5Engineer I

Bean,Thomas Charles 36.5 117.5Engineer IV

Biondolillo,Nina Elizabeth 99.0 99.0Engineer II

Filizetti,Michael 17.0 65.5Capital Project Manager III

Fortino,Jessica Louise 56.0 56.0Engineer I

Bergrud,Shawn A 10.0 10.0Engineer II

Oakes,Seth Raymond 4.0 4.0Engineer III

Total: WLFLD ST IMPLEMENT & COORD: ADMIN TIME   1130783.4 358.0 1,280.0

WLFLD ST IMPLEMENT & COORD: RFMS COORDINATION   1130783.2

Bean,Thomas Charles 40.5 117.0Engineer IV

Total: WLFLD ST IMPLEMENT & COORD: RFMS COORDINATION   1130783.2 40.5 117.0

Total: Capital Program Administration 1,441.3 8,568.5

Capital Projects

WLFL0 MILLER R RD PRTCTN 2025

Amrhein,Seth J 39.5 64.5Environmental Scientist III

Wu,Valerie 26.5 63.5Engineer III

Gelaw,Ashagrie A 21.5 40.5Engineer II

Ballhorn,Seth 17.5 35.5Project/Program Manager III

Simpson,Katherine C 12.0 26.5Environmental Scientist III

Knox,Matthew 3.0 5.0Environmental Scientist IV

Bertolotto,Chrys 4.0 4.5Project/Program Manager III

Brown,Adam 1.0 1.0Environmental Scientist III

Total: WLFL0 MILLER R RD PRTCTN 2025 125.0 241.0
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WLFL0 SF SKYKMSH REP LOSS MIT

Pescador,Michele 3.0 61.0Real Property Agent IV

Engstrom,Kurt N 1.0 17.0Real Property Agent IV

Jackson,Robert B 1.0 10.5Real Property Agent III

Sanders,Julie Mickel 1.0 1.0Administrator II

Total: WLFL0 SF SKYKMSH REP LOSS MIT 6.0 89.5

WLFL0 SKYKOMISH TOWN LB REPAIR

Letourneau,Philippe David 0.3 8.0Project/Program Manager III

Total: WLFL0 SKYKOMISH TOWN LB REPAIR 0.3 8.0

WLFL1 MSN THRSN EL 2025 REPAIR

Bertolotto,Chrys 25.5 30.0Project/Program Manager III

Garric,Craig M 8.0 8.5Capital Project Manager IV

Total: WLFL1 MSN THRSN EL 2025 REPAIR 33.5 38.5

WLFL1 NF CONFL RVTMNT REMOVAL

Lippert,Iris Beckman 5.5 71.5Engineer III

Amrhein,Seth J 3.0 35.5Environmental Scientist III

Bertolotto,Chrys 1.5 34.0Project/Program Manager III

Gendaszek,Andrew Scott 5.0 24.0Environmental Scientist III

Phanivong,Christine Jane Alba 1.0 7.0Contract Specialist I

Plischke,Andrea C 0.5 0.5Contract Specialist I

Total: WLFL1 NF CONFL RVTMNT REMOVAL 16.5 172.5

WLFL1 NON-FEMA ELEVATIONS

Zweig,Kenneth S 6.0 104.0Project/Program Manager III

Total: WLFL1 NON-FEMA ELEVATIONS 6.0 104.0

WLFL1 PUMP STN RVTMNT REPAIR

Landicho,Marisa 9.0 145.5Engineer III

Bertolotto,Chrys 4.0 42.0Project/Program Manager III

Rivas,Sarah Michelle Crockett 2.0 24.0Contract Specialist I

Garric,Craig M 3.5 17.5Capital Project Manager IV

Barton,Chase M 4.0 12.0Managing Engineer

Barrett,Lillian April 0.3 10.3Communications Specialist III

Total: WLFL1 PUMP STN RVTMNT REPAIR 22.8 251.3

WLFL1 REIF RD 2025 REPAIR

Bertolotto,Chrys 44.5 92.0Project/Program Manager III

Alemneh,Ayalew Tadele 15.5 30.0Engineer II

Goodman,Arianna Camille 20.5 24.0Environmental Scientist III
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Simpson,Katherine C 9.0 21.0Environmental Scientist III

Garric,Craig M 7.5 15.0Capital Project Manager IV

King,Lori D 14.0 14.0Real Property Agent Supervisor

Landicho,Marisa 3.5 5.5Engineer III

Barton,Chase M 4.5 4.5Managing Engineer

Total: WLFL1 REIF RD 2025 REPAIR 119.0 206.0

WLFL1 REINIG RD RVT 2025 IMPV

Harris,Kaitlin Beatrice 69.0 140.0Capital Project Manager III

Anzalone,Emily 27.0 38.0Engineer II

Lippert,Iris Beckman 25.0 35.5Engineer III

Goodman,Arianna Camille 19.5 29.0Environmental Scientist III

Bloxton,Thomas D 7.3 19.5Environmental Scientist II

Bertolotto,Chrys 7.0 12.0Project/Program Manager III

Gendaszek,Andrew Scott 6.0 10.0Environmental Scientist III

Garric,Craig M 6.0 8.5Capital Project Manager IV

Gordinier,Maxwell Oliver 7.0 7.0Arborist - Lead

Kelley,Suzanna Doak 6.5 6.5Environmental Scientist II

Hillemann,Wyatt Brennan 4.0 4.0Parks Specialist I

Ankuta,Alexander James 4.0 4.0Parks Specialist I

Total: WLFL1 REINIG RD RVT 2025 IMPV 188.3 314.0

WLFL1 UPR SNO RES FLD MITIGTN

Pescador,Michele 11.0 94.0Real Property Agent IV

Bertolotto,Chrys 1.5 44.0Project/Program Manager III

Total: WLFL1 UPR SNO RES FLD MITIGTN 12.5 138.0

WLFL2 DUTCHMAN RD REPAIR

Gelaw,Ashagrie A 96.0 579.3Engineer II

Amrhein,Seth J 20.5 154.5Environmental Scientist III

Ballhorn,Seth 10.0 76.0Project/Program Manager III

Ali,Adna Hussein 8.0 62.5Contract Specialist I

Smith,Jay Brian 4.5 40.5Engineer III

Garric,Craig M 1.0 29.5Capital Project Manager IV

Phanivong,Christine Jane Alba 6.0 23.0Contract Specialist I

King,Lori D 2.0 20.0Real Property Agent Supervisor

Merritt,Tammy Marie 1.0 2.0Contract Specialist III

Letourneau,Philippe David 0.3 1.8Project/Program Manager III

Sanders,Julie Mickel 0.5 1.0Administrator II

Total: WLFL2 DUTCHMAN RD REPAIR 149.8 990.0

WLFL2 FARM FLOOD TSK FORCE IMP
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Ballhorn,Seth 2.0 33.0Project/Program Manager III

Total: WLFL2 FARM FLOOD TSK FORCE IMP 2.0 33.0

WLFL2 LWR SNO RESDL FLD MITGTN

Reeve,Michael Shane 26.0 46.0Utility Worker II

Caney,Jayson David 26.0 46.0Equipment Operator

Bond,Erin Christopher 25.0 45.0Utility Worker II

Bergrud,Shawn A 7.0 45.0Engineer II

Skagen,Jeff E 26.0 44.0Truck Driver II

Montalvo,Rudy L 20.0 40.0Truck Driver II

Pescador,Michele 24.0 38.0Real Property Agent IV

Ballhorn,Seth 3.0 18.0Project/Program Manager III

Letourneau,Philippe David 1.5 1.5Project/Program Manager III

Total: WLFL2 LWR SNO RESDL FLD MITGTN 158.5 323.5

WLFL2 STOSSEL MAJOR REPAIR

Bloxton,Thomas D 71.8 212.5Environmental Scientist II

Jackson,Cole McKee 65.0 108.0Engineer I

Wu,Valerie 41.0 89.0Engineer III

Carlos,Ricardo 2.0 38.0Contract Specialist II

Simpson,Katherine C 5.0 5.0Environmental Scientist III

Bliss,Kyle Donald 2.0 2.0Water Quality Plnr/Prj Mgr III

Keeler,Bailey A 2.0 2.0Environmental Scientist III

Franklin,Lucy Elizabeth 1.5 1.5Water Quality Plnr/Prj Mgr I

Total: WLFL2 STOSSEL MAJOR REPAIR 190.3 458.0

WLFL3 RIO VISTA ACQUSITIONS

Sanders,Julie Mickel 1.0 1.0Administrator II

Total: WLFL3 RIO VISTA ACQUSITIONS 1.0 1.0

WLFL3 TOLT LEVEE LOS ANALYSIS

Smith,Jay Brian 3.5 6.5Engineer III

Total: WLFL3 TOLT LEVEE LOS ANALYSIS 3.5 6.5

WLFL3 UPPER FREW LEVEE SETBACK

Bloxton,Thomas D 0.5 3.0Environmental Scientist II

Total: WLFL3 UPPER FREW LEVEE SETBACK 0.5 3.0

WLFL5 MOMB 2020 REPAIR

Bloxton,Thomas D 2.5 49.5Environmental Scientist II

Wu,Valerie 5.0 24.5Engineer III

Total: WLFL5 MOMB 2020 REPAIR 7.5 74.0
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WLFL5 WILLOWMOOR FLDPLAIN REST

Houghton,Juliana 48.0 407.0Capital Project Manager IV

Steele,Andrew Baker 21.0 100.5Engineer III

Brummer,Christopher J 0.5 47.0Engineer IV

Lincoln,Alexandra E 10.5 46.3Environmental Scientist III

Gendaszek,Andrew Scott 4.0 46.0Environmental Scientist III

Dulan,JoAnn E 4.0 41.0Contract Specialist II

Beggs,Mark Robert 2.0 33.0Engineer III

Valett,John Robert 3.0 9.0Project/Program Manager III

Barton,Chase M 1.0 3.0Managing Engineer

Total: WLFL5 WILLOWMOOR FLDPLAIN REST 94.0 732.8

WLFL7 BELMONDO 2020 REPAIR

Ali,Adna Hussein 17.0 110.0Contract Specialist I

Filizetti,Michael 4.0 38.5Capital Project Manager III

Lincoln,Alexandra E 3.0 4.0Environmental Scientist III

Merritt,Tammy Marie 1.0 4.0Contract Specialist III

Total: WLFL7 BELMONDO 2020 REPAIR 25.0 156.5

WLFL7 CEDAR REPAIR MITIGATION

Bannister,Thomas Andrew 1.0 1.0Environmental Scientist II

Total: WLFL7 CEDAR REPAIR MITIGATION 1.0 1.0

WLFL7 CEDAR RES FLOOD MITIGTN

Bergrud,Shawn A 6.0 192.0Engineer II

King,Lori D 4.0 66.0Real Property Agent Supervisor

Jackson,Robert B 1.0 50.3Real Property Agent III

Evans,Elizabeth Danielle 4.0 19.0Contract Specialist I

Sanders,Julie Mickel 0.5 4.5Administrator II

Total: WLFL7 CEDAR RES FLOOD MITIGTN 15.5 331.8

WLFL7 CRT SITE 5 2020 REPAIR

Hardy,Jessy Marie Lucas 27.0 340.5Engineer II

Jackson,Cole McKee 15.0 142.5Engineer I

Ward,Kevin R 22.0 133.5Engineer I

Bannister,Thomas Andrew 14.0 118.3Environmental Scientist II

Wu,Valerie 5.8 61.8Engineer III

Dolk,Alexandra 43.5 55.5Environmental Scientist III

Ruebel,Mark W 1.0 52.0Capital Project Manager IV

Simpson,Katherine C 6.5 44.5Environmental Scientist III

Evans,Elizabeth Danielle 5.0 28.0Contract Specialist I

Dulan,JoAnn E 1.0 2.0Contract Specialist II
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Total: WLFL7 CRT SITE 5 2020 REPAIR 140.8 978.5

WLFL7 CRT1 2025 EMERGENCY RPR

Wu,Valerie 1.5 114.8Engineer III

Bannister,Thomas Andrew 4.0 46.3Environmental Scientist II

Goodman,Arianna Camille 5.5 5.5Environmental Scientist III

Total: WLFL7 CRT1 2025 EMERGENCY RPR 11.0 166.5

WLFL7 CRT3 REPAIR

Wu,Valerie 1.0 115.5Engineer III

Bannister,Thomas Andrew 4.0 45.0Environmental Scientist II

Goodman,Arianna Camille 6.5 10.5Environmental Scientist III

Total: WLFL7 CRT3 REPAIR 11.5 171.0

WLFL7 HERZMAN LEVEE SETBACK

Kopp,Aaron 18.0 465.3Engineer III

Dulan,JoAnn E 8.0 57.0Contract Specialist II

Evans,Elizabeth Danielle 3.0 3.0Contract Specialist I

Total: WLFL7 HERZMAN LEVEE SETBACK 29.0 525.3

WLFL7 ORCHARD GROVE 2025 REPR

Simpson,Katherine C 8.0 20.5Environmental Scientist III

Brennan,Grace McLaren 10.8 16.3Environmental Scientist III

Knox,Matthew 1.0 2.5Environmental Scientist IV

Total: WLFL7 ORCHARD GROVE 2025 REPR 19.8 39.3

WLFL7 PROGRESSIVE INVST LEVEE

Ward,Kevin R 41.0 133.5Engineer I

Hardy,Jessy Marie Lucas 21.0 126.5Engineer II

Bannister,Thomas Andrew 23.0 114.0Environmental Scientist II

Wu,Valerie 27.3 105.3Engineer III

Gendaszek,Andrew Scott 14.0 44.0Environmental Scientist III

Rinck,Brandy A 32.0 43.0Project/Program Manager III

Simpson,Katherine C 6.5 40.5Environmental Scientist III

Geiger,Gary M 19.0 28.0Project/Program Manager I

Caney,Jayson David 8.0 21.0Equipment Operator

Reeve,Michael Shane 8.0 21.0Utility Worker II

Skagen,Jeff E 7.0 17.0Truck Driver II

Letourneau,Philippe David 3.5 15.3Project/Program Manager III

Biondolillo,Nina Elizabeth 13.0 13.0Engineer II

Bertolotto,Chrys 6.0 8.0Project/Program Manager III

Total: WLFL7 PROGRESSIVE INVST LEVEE 229.3 730.0
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WLFL7 TABOR-CROWALL REPAIR

Ali,Adna Hussein 4.3 7.5Contract Specialist I

Total: WLFL7 TABOR-CROWALL REPAIR 4.3 7.5

WLFL7 TABOR-CRWALL 2020 REPAIR

Brubaker,John D 44.8 236.3Engineer IV

Brennan,Grace McLaren 54.3 217.3Environmental Scientist III

Bodnar,Mark 20.5 103.0Engineer III

Plischke,Andrea C 8.0 62.5Contract Specialist I

Ali,Adna Hussein 6.5 53.8Contract Specialist I

Simpson,Katherine C 13.5 49.0Environmental Scientist III

Sebhat,Naod 2.0 37.0Engineer II

Knox,Matthew 2.0 11.0Environmental Scientist IV

Walker,Monica H 3.5 9.0Project/Program Manager III

Radloff,Judith K 3.0 9.0Environmental Scientist III

Barton,Chase M 2.5 7.0Managing Engineer

Total: WLFL7 TABOR-CRWALL 2020 REPAIR 160.5 794.8

WLFL7 YOUNG RVTMNT 2025 REPAIR

Jackson,Cole McKee 16.0 36.0Engineer I

Bannister,Thomas Andrew 26.0 35.3Environmental Scientist II

Ballhorn,Seth 16.5 26.5Project/Program Manager III

Hardy,Jessy Marie Lucas 19.0 20.0Engineer II

Simpson,Katherine C 7.5 16.0Environmental Scientist III

Wu,Valerie 1.5 7.0Engineer III

Bertolotto,Chrys 3.0 3.5Project/Program Manager III

Knox,Matthew 1.0 1.0Environmental Scientist IV

Total: WLFL7 YOUNG RVTMNT 2025 REPAIR 90.5 145.3

WLFL8 BLACK RIVER PUMP STATION

Filizetti,Michael 111.0 643.0Capital Project Manager III

Bean,Thomas Charles 21.0 351.5Engineer IV

Jackson,Cole McKee 16.0 158.0Engineer I

Alvarado,Jessica A 17.0 99.0Contract Specialist I

Gravette,Bruce R. 25.0 98.0Wastewater Engineer - Senior

Brubaker,John D 22.8 90.3Engineer IV

Bloxton,Thomas D 5.3 87.3Environmental Scientist II

Goodman,Arianna Camille 2.5 58.0Environmental Scientist III

Silva,Jamie Ann 1.0 8.6Administrative Specialist III

Barrett,Lillian April 5.3 5.3Communications Specialist III

Total: WLFL8 BLACK RIVER PUMP STATION 226.8 1,598.8
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WLFL8 BRISCOE MEANDER 2025 RPR

Pendergast,Robert E 71.5 71.5Engineer II

McPherson,Heather N 19.5 22.0Capital Project Manager IV

Ward,Kevin R 15.5 15.5Engineer I

Brubaker,John D 7.3 12.8Engineer IV

Lippert,Iris Beckman 12.5 12.5Engineer III

Simpson,Katherine C 7.5 7.5Environmental Scientist III

Knox,Matthew 1.0 4.5Environmental Scientist IV

Barrett,Lillian April 2.0 2.0Communications Specialist III

Total: WLFL8 BRISCOE MEANDER 2025 RPR 136.8 148.3

WLFL8 BRISCOE SCHL 2025 EM RPR

Brubaker,John D 0.5 6.5Engineer IV

Total: WLFL8 BRISCOE SCHL 2025 EM RPR 0.5 6.5

WLFL8 BRPS HIGH-USE ENGINES

Bean,Thomas Charles 13.0 89.0Engineer IV

Clark,Alexis Elaine 4.0 12.0Project Control Engineer IV

Haueisen,Cynthia J 2.5 10.0Administrator II

Total: WLFL8 BRPS HIGH-USE ENGINES 19.5 111.0

WLFL8 DESIMONE BREACH 2025

Brubaker,John D 2.0 81.8Engineer IV

Ali,Adna Hussein 2.8 4.8Contract Specialist I

Total: WLFL8 DESIMONE BREACH 2025 4.8 86.5

WLFL8 DESIMONE CONTGNCY PLAN

Brubaker,John D 1.0 1.5Engineer IV

Total: WLFL8 DESIMONE CONTGNCY PLAN 1.0 1.5

WLFL8 DESIMONE MAJOR REPAIR

Robinson,Patricia A 39.0 134.0Project/Program Manager III

Brubaker,John D 31.3 100.3Engineer IV

Bauman,Kerry 34.0 43.5Environmental Scientist III

Dulan,JoAnn E 4.0 16.0Contract Specialist II

Rivas,Sarah Michelle Crockett 2.0 11.5Contract Specialist I

Amrhein,Seth J 1.5 9.0Environmental Scientist III

Barrett,Lillian April 1.3 5.8Communications Specialist III

Total: WLFL8 DESIMONE MAJOR REPAIR 113.0 320.0

WLFL8 FORT DENT 2020 REPAIR

Bodnar,Mark 64.5 502.0Engineer III
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Sebhat,Naod 84.5 289.5Engineer II

Brennan,Grace McLaren 9.3 188.5Environmental Scientist III

Evans,Elizabeth Danielle 5.0 63.0Contract Specialist I

Merritt,Tammy Marie 3.0 25.0Contract Specialist III

Alvarado,Jessica A 2.0 24.0Contract Specialist I

Phanivong,Christine Jane Alba 4.0 23.0Contract Specialist I

Barton,Chase M 2.0 9.0Managing Engineer

Carlos,Ricardo 2.0 8.0Contract Specialist II

Barrett,Lillian April 1.0 5.5Communications Specialist III

Bliss,Kyle Donald 2.5 2.5Water Quality Plnr/Prj Mgr III

Keeler,Bailey A 2.0 2.0Environmental Scientist III

Franklin,Lucy Elizabeth 1.5 1.5Water Quality Plnr/Prj Mgr I

Gregersen,Christopher N. 1.0 1.0Environmental Scientist I

Brubaker,John D 0.5 0.5Engineer IV

Total: WLFL8 FORT DENT 2020 REPAIR 184.8 1,145.0

WLFL8 GREEN PRE-CONSTRCTN ACQ

Bergrud,Shawn A 6.0 56.0Engineer II

King,Lori D 5.0 19.0Real Property Agent Supervisor

Walker,Monica H 12.3 16.8Project/Program Manager III

Phanivong,Christine Jane Alba 2.0 11.0Contract Specialist I

Robinson,Patricia A 6.0 6.0Project/Program Manager III

Total: WLFL8 GREEN PRE-CONSTRCTN ACQ 31.3 108.8

WLFL8 HSB MCCOY REALIGN KENT

McPherson,Heather N 1.0 35.5Capital Project Manager IV

Amrhein,Seth J 2.0 12.0Environmental Scientist III

Bodnar,Mark 1.0 2.0Engineer III

Plischke,Andrea C 0.5 1.5Contract Specialist I

Total: WLFL8 HSB MCCOY REALIGN KENT 4.5 51.0

WLFL8 LWR GRN R CORR PLAN/EIS

Brubaker,John D 2.0 29.5Engineer IV

Total: WLFL8 LWR GRN R CORR PLAN/EIS 2.0 29.5

WLFL8 LWR RUSSELL LEVEE SETBCK

Bauman,Kerry 8.0 46.5Environmental Scientist III

Bergrud,Shawn A 9.0 29.0Engineer II

Knox,Matthew 3.0 6.0Environmental Scientist IV

Total: WLFL8 LWR RUSSELL LEVEE SETBCK 20.0 81.5

WLFL8 MYERS GOLF 2025 RPR

Robinson,Patricia A 20.0 49.0Project/Program Manager III
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McPherson,Heather N 31.0 41.5Capital Project Manager IV

Brubaker,John D 4.3 23.3Engineer IV

Lippert,Iris Beckman 6.0 19.5Engineer III

Simpson,Katherine C 6.0 8.0Environmental Scientist III

Barrett,Lillian April 2.8 2.8Communications Specialist III

Total: WLFL8 MYERS GOLF 2025 RPR 70.0 144.0

WLFL8 O'CONNELL 2021 REPAIR

Walker,Monica H 2.5 12.8Project/Program Manager III

Total: WLFL8 O'CONNELL 2021 REPAIR 2.5 12.8

WLFL8 P-17 2025 EM RPR

Brubaker,John D 0.5 10.0Engineer IV

Total: WLFL8 P-17 2025 EM RPR 0.5 10.0

WLFL8 PIPELINE OKIMOTO 2025

Brubaker,John D 1.5 14.0Engineer IV

Bauman,Kerry 2.0 6.5Environmental Scientist III

Total: WLFL8 PIPELINE OKIMOTO 2025 3.5 20.5

WLFL8 SOMES DOLAN 2025 EM RPR

Bloxton,Thomas D 0.5 43.5Environmental Scientist II

Brubaker,John D 1.0 41.5Engineer IV

Total: WLFL8 SOMES DOLAN 2025 EM RPR 1.5 85.0

WLFL8 SOMES DOLAN 2025 REPAIR

Robinson,Patricia A 29.0 60.0Project/Program Manager III

McPherson,Heather N 32.0 45.0Capital Project Manager IV

Lippert,Iris Beckman 8.0 21.0Engineer III

Simpson,Katherine C 7.5 9.5Environmental Scientist III

Brubaker,John D 5.8 9.3Engineer IV

King,Lori D 1.0 7.0Real Property Agent Supervisor

Barton,Chase M 2.5 2.5Managing Engineer

Total: WLFL8 SOMES DOLAN 2025 REPAIR 85.8 154.3

WLFL8 TUK-205 GUNTER FLOODWALL

King,Lori D 2.0 19.0Real Property Agent Supervisor

Evans,Elizabeth Danielle 1.0 15.0Contract Specialist I

Total: WLFL8 TUK-205 GUNTER FLOODWALL 3.0 34.0

WLFL8 TUKWILA 205 SINKHOLE REP

Ali,Adna Hussein 3.8 6.8Contract Specialist I

Total: WLFL8 TUKWILA 205 SINKHOLE REP 3.8 6.8
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Current 
Month Hours YTD Hours

Flood District Staffing Report:  June 2026

WLFL9 GOVT CNL HESCOS 2025 EM

Alvarado,Jessica A 8.5 90.0Contract Specialist I

Lincoln,Alexandra E 0.5 53.0Environmental Scientist III

Total: WLFL9 GOVT CNL HESCOS 2025 EM 9.0 143.0

WLFL9 ORAVETZ SCHL 2025 EM RPR

Alvarado,Jessica A 14.0 52.0Contract Specialist I

Ali,Adna Hussein 3.0 11.5Contract Specialist I

Total: WLFL9 ORAVETZ SCHL 2025 EM RPR 17.0 63.5

WLFL9 PACFC HESCO 2025 EM RPR

McPherson,Heather N 12.0 333.5Capital Project Manager IV

Strazer,Mary J 3.5 197.0Engineer III

Thomas,Morgan 1.5 195.5Engineer II

Seitz,Natalie Jean 0.5 181.0Project/Program Manager III

Gendaszek,Andrew Scott 39.0 156.0Environmental Scientist III

Brummer,Christopher J 12.0 154.0Engineer IV

Alvarado,Jessica A 14.0 118.5Contract Specialist I

Haddad,Bethany Marie 4.0 75.5Project/Program Manager II

Rivas,Sarah Michelle Crockett 3.0 30.5Contract Specialist I

Ali,Adna Hussein 4.5 15.8Contract Specialist I

Evans,Elizabeth Danielle 2.0 8.8Contract Specialist I

Total: WLFL9 PACFC HESCO 2025 EM RPR 96.0 1,466.0

WLFL9 PACIFIC HESCO INSTALL

King,Lori D 4.0 34.0Real Property Agent Supervisor

Carlos,Ricardo 1.0 27.0Contract Specialist II

Total: WLFL9 PACIFIC HESCO INSTALL 5.0 61.0

WLFL9 RIGHT BANK LEVEE SETBACK

Strazer,Mary J 64.0 244.0Engineer III

Lincoln,Alexandra E 7.0 62.3Environmental Scientist III

Brummer,Christopher J 20.0 61.0Engineer IV

Dulan,JoAnn E 18.0 53.0Contract Specialist II

Kopp,Aaron 15.5 31.0Engineer III

Houghton,Juliana 20.0 20.0Capital Project Manager IV

Seitz,Natalie Jean 13.0 19.0Project/Program Manager III

Barton,Chase M 4.0 15.0Managing Engineer

Thomas,Morgan 1.0 12.5Engineer II

Jack,Richard A 11.0 11.0Water Quality Plnr/Prj Mgr II

Rivas,Sarah Michelle Crockett 5.0 5.0Contract Specialist I

Dolk,Alexandra 2.5 2.5Environmental Scientist III
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Month Hours YTD Hours

Flood District Staffing Report:  June 2026

Barrett,Lillian April 1.3 2.0Communications Specialist III

Bertolotto,Chrys 1.0 1.0Project/Program Manager III

Total: WLFL9 RIGHT BANK LEVEE SETBACK 183.3 539.3

WLFL9 ROEGNER PRK HESCO 2025

Ali,Adna Hussein 3.8 14.8Contract Specialist I

Total: WLFL9 ROEGNER PRK HESCO 2025 3.8 14.8

WLFL9 WHITE R RB US A ST 2025

King,Lori D 1.0 23.0Real Property Agent Supervisor

Alvarado,Jessica A 8.0 18.0Contract Specialist I

Engstrom,Kurt N 6.0 8.0Real Property Agent IV

Total: WLFL9 WHITE R RB US A ST 2025 15.0 49.0

WLFL9 WHITE R URGENT RISK RED

Landicho,Marisa 120.5 209.5Engineer III

Thomas,Morgan 114.0 153.5Engineer II

Kopp,Aaron 79.5 103.0Engineer III

Haddad,Bethany Marie 54.0 81.0Project/Program Manager II

Lincoln,Alexandra E 53.5 77.5Environmental Scientist III

Seitz,Natalie Jean 41.0 66.5Project/Program Manager III

Brummer,Christopher J 25.5 58.0Engineer IV

Simpson,Katherine C 6.0 19.0Environmental Scientist III

Strazer,Mary J 7.5 18.0Engineer III

Amrhein,Seth J 7.0 14.0Environmental Scientist III

Ballhorn,Seth 9.0 13.0Project/Program Manager III

Knox,Matthew 8.0 10.5Environmental Scientist IV

Miller,Scott F 3.5 7.0Engineer II

Barton,Chase M 7.0 7.0Managing Engineer

Ali,Adna Hussein 5.5 5.5Contract Specialist I

McPherson,Heather N 2.0 4.5Capital Project Manager IV

Barrett,Lillian April 3.0 3.0Communications Specialist III

Alvarado,Jessica A 2.0 2.0Contract Specialist I

Rivas,Sarah Michelle Crockett 1.5 1.5Contract Specialist I

Total: WLFL9 WHITE R URGENT RISK RED 550.0 854.0

WLFLG FLOOD REDUCTION GRANTS

Harper,Kimberley Ann 77.0 328.5Grant Administrator

Silva,Jamie Ann 40.0 271.7Administrative Specialist III

Higgins,Kollin F 13.0 13.0Environmental Scientist III

Vanderhoof,Jennifer L 8.5 8.5Environmental Scientist III

Shoemaker,Monica Eilleen 7.0 7.0Capital Project Manager III
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Month Hours YTD Hours

Flood District Staffing Report:  June 2026

Mikulsky,Leah Marie 4.0 4.0Water Quality Plnr/Prj Mgr III

Olson,Marta S 3.0 3.0Water Quality Plnr/Prj MgrIV

Lawler,Amanda 2.0 2.0Engineer II

Goehring,Matthew E 1.0 1.0Project/Program Manager IV

Anzalone,Emily 0.5 0.5Engineer II

Total: WLFLG FLOOD REDUCTION GRANTS 156.0 639.2

WLFLG WRIA GRANTS

Harper,Kimberley Ann 43.0 384.0Grant Administrator

Silva,Jamie Ann 49.5 321.5Administrative Specialist III

Total: WLFLG WRIA GRANTS 92.5 705.5

WLFLM  JAN ROAD EM

Kelley,Suzanna Doak 29.5 115.5Environmental Scientist II

Lincoln,Alexandra E 17.5 76.8Environmental Scientist III

Gendaszek,Andrew Scott 6.0 27.0Environmental Scientist III

Duncan,Brandon R 2.1 20.5Capital Project Manager III

Pendergast,Robert E 15.0 15.0Engineer II

Evans,Elizabeth Danielle 2.0 2.0Contract Specialist I

Bauman,Kerry 1.0 1.0Environmental Scientist III

David,Aaron Thomas 1.0 1.0Environmental Scientist III

Goodman,Arianna Camille 1.0 1.0Environmental Scientist III

Total: WLFLM  JAN ROAD EM 75.1 259.8

WLFLM BELMONDO EM

Lincoln,Alexandra E 6.0 14.5Environmental Scientist III

Total: WLFLM BELMONDO EM 6.0 14.5

WLFLM CEDAR R TRAIL 2 EM

Bannister,Thomas Andrew 2.0 35.0Environmental Scientist II

Phanivong,Christine Jane Alba 2.0 2.0Contract Specialist I

Total: WLFLM CEDAR R TRAIL 2 EM 4.0 37.0

WLFLM CIRCLE RVR RANCH SM

Goodman,Arianna Camille 6.0 82.0Environmental Scientist III

Total: WLFLM CIRCLE RVR RANCH SM 6.0 82.0

WLFLM COUNTYLINE REACH EM

Gendaszek,Andrew Scott 11.0 11.0Environmental Scientist III

Lincoln,Alexandra E 1.8 8.3Environmental Scientist III

Total: WLFLM COUNTYLINE REACH EM 12.8 19.3

WLFLM DYKSTRA SM
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Month Hours YTD Hours

Flood District Staffing Report:  June 2026

Amrhein,Seth J 1.0 34.0Environmental Scientist III

Total: WLFLM DYKSTRA SM 1.0 34.0

WLFLM HERZMAN LEVEE SETBACK EM

Brooks,Sophia Jade 6.0 29.0Environmental Scientist I

Saleh,Cynthia 4.0 20.5Environmental Scientist I

Phanivong,Christine Jane Alba 2.0 19.0Contract Specialist I

Chiang,Sophia N 8.0 10.5Environmental Scientist III

Total: WLFLM HERZMAN LEVEE SETBACK EM 20.0 79.0

WLFLM LOWER RUSSELL EM

Bauman,Kerry 31.0 199.0Environmental Scientist III

Gregersen,Christopher N. 15.0 108.5Environmental Scientist I

Keeler,Bailey A 2.0 20.5Environmental Scientist III

Brooks,Sophia Jade 17.0 20.0Environmental Scientist I

Total: WLFLM LOWER RUSSELL EM 65.0 348.0

WLFLM MIDDLE GREEN REF REACH

Bodnar,Mark 34.0 87.0Engineer III

Bauman,Kerry 2.0 45.5Environmental Scientist III

Total: WLFLM MIDDLE GREEN REF REACH 36.0 132.5

WLFLM MONITORING COORDINATION

Amrhein,Seth J 1.0 44.0Environmental Scientist III

Bauman,Kerry 2.0 31.0Environmental Scientist III

Bloxton,Thomas D 0.5 5.3Environmental Scientist II

Total: WLFLM MONITORING COORDINATION 3.5 80.3

WLFLM NF CONFLUENCE SM

Amrhein,Seth J 2.0 15.5Environmental Scientist III

Total: WLFLM NF CONFLUENCE SM 2.0 15.5

WLFLM REINIG ROAD SM

Amrhein,Seth J 1.0 6.5Environmental Scientist III

Bloxton,Thomas D 0.5 3.3Environmental Scientist II

Phanivong,Christine Jane Alba 1.0 1.0Contract Specialist I

Total: WLFLM REINIG ROAD SM 2.5 10.8

WLFLM SAMMAMISH BANK REPAIR SM

Bannister,Thomas Andrew 2.0 6.5Environmental Scientist II

Total: WLFLM SAMMAMISH BANK REPAIR SM 2.0 6.5

WLFLM SE 19TH WAY REVETMENT SM
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Flood District Staffing Report:  June 2026

Goodman,Arianna Camille 2.0 42.0Environmental Scientist III

Total: WLFLM SE 19TH WAY REVETMENT SM 2.0 42.0

WLFLM SHAKE MILL LB SM

Amrhein,Seth J 1.0 51.0Environmental Scientist III

Phanivong,Christine Jane Alba 3.0 4.0Contract Specialist I

Total: WLFLM SHAKE MILL LB SM 4.0 55.0

WLFLM SINNEMA QUAALE SM

Rivas,Sarah Michelle Crockett 1.0 1.0Contract Specialist I

Total: WLFLM SINNEMA QUAALE SM 1.0 1.0

WLFLM SMALL PROJECTS

Amrhein,Seth J 6.0 36.5Environmental Scientist III

Bloxton,Thomas D 10.3 26.3Environmental Scientist II

Bannister,Thomas Andrew 4.5 15.0Environmental Scientist II

Goodman,Arianna Camille 5.5 7.5Environmental Scientist III

Phanivong,Christine Jane Alba 2.0 5.0Contract Specialist I

Total: WLFLM SMALL PROJECTS 28.3 90.3

WLFLM SNOQ SMALL REPAIRS SM

Bloxton,Thomas D 1.5 40.3Environmental Scientist II

Total: WLFLM SNOQ SMALL REPAIRS SM 1.5 40.3

WLFLM STOSSEL RB 2018 SM

Bloxton,Thomas D 0.5 3.3Environmental Scientist II

Total: WLFLM STOSSEL RB 2018 SM 0.5 3.3

WLFLM STUCK RIVER DRIVE SM

Bloxton,Thomas D 0.5 3.3Environmental Scientist II

Total: WLFLM STUCK RIVER DRIVE SM 0.5 3.3

WLFLM TEUFEL SM

Amrhein,Seth J 8.0 18.0Environmental Scientist III

Bauman,Kerry 3.0 3.0Environmental Scientist III

Plischke,Andrea C 0.5 0.5Contract Specialist I

Total: WLFLM TEUFEL SM 11.5 21.5

WLFLM WINKELMAN SM

Goodman,Arianna Camille 20.5 164.5Environmental Scientist III

Total: WLFLM WINKELMAN SM 20.5 164.5

WLFLO SUBREGNL OPPRTNTY FUND
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Dahlstrom,Maureen M 10.0 97.0Project/Program Manager II

Silva,Jamie Ann 36.5 89.0Administrative Specialist III

Harper,Kimberley Ann 4.0 25.0Grant Administrator

Total: WLFLO SUBREGNL OPPRTNTY FUND 50.5 211.0

WLFLX CENTRAL CHARGES

Phanivong,Christine Jane Alba 26.0 136.0Contract Specialist I

Carlos,Ricardo 20.0 81.0Contract Specialist II

Dulan,JoAnn E 6.0 64.0Contract Specialist II

Rivas,Sarah Michelle Crockett 3.0 56.0Contract Specialist I

Plischke,Andrea C 9.0 51.5Contract Specialist I

Ali,Adna Hussein 3.3 35.0Contract Specialist I

Merritt,Tammy Marie 1.0 12.0Contract Specialist III

Hepburn,Susan Gwendolyn 12.0 12.0Administrative Specialist III

Brubaker,John D 1.0 1.0Engineer IV

Total: WLFLX CENTRAL CHARGES 81.3 448.5

WLFLX COUNTYWIDE STRATEGIC ACQ

Haddad,Bethany Marie 9.5 11.0Project/Program Manager II

Jackson,Robert B 2.0 8.0Real Property Agent III

King,Lori D 1.0 4.0Real Property Agent Supervisor

Total: WLFLX COUNTYWIDE STRATEGIC ACQ 12.5 23.0

WLFLX SAMMAMISH RM7.2 LB REPR

Bannister,Thomas Andrew 22.0 49.0Environmental Scientist II

Rivas,Sarah Michelle Crockett 5.0 20.0Contract Specialist I

Goodman,Arianna Camille 8.0 8.0Environmental Scientist III

Total: WLFLX SAMMAMISH RM7.2 LB REPR 35.0 77.0

WLFLX WHITE R EMGNCY LEVEE

Ali,Adna Hussein 2.3 26.8Contract Specialist I

Total: WLFLX WHITE R EMGNCY LEVEE 2.3 26.8

Total: Capital Projects 4,404.6 19,248.8

46,041.59,383.6Grand Total: 
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Memorandum 
Metropolitan King County Council 

 
INVOICE FOR PAYMENT 

 
 
August 11, 2026 
 
TO: Michelle Clark, Executive Director, King County Flood Control District 
 
FM: Gennevie Cook, Business and Finance Manager, King County Council 
 
RE: King County Flood Control District Billing for 2026 First Quarter Services 
 
 
Per Ordinance 15987 and Attachment A dated 12-10-07, an Interlocal Agreement between King 
County and the King County Flood Control Zone District Regarding Support Services, below are 
the 2026 first quarter charges for the January, February and March hours worked, overhead, 
miscellaneous supplies, and advertising expenses for this period. 
 
Miscellaneous services/office supplies $22,097 
Quarterly Charge for Council Services $94,086 
 
TOTAL AMOUNT DUE:    $116,183 
 
 
Based on the foregoing and in accordance with Ordinance 15987, I authorize the above payment. 
 
 
 
 
__________________________________   ____________________ 
Reagan Dunn, Chair      Dated 
King County Flood Control District 
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King County Flood Control District
2026 1Q Budget Report

Exp Type Name Employee/Vendor Exp Category Name Exp Comment JAN-2026 FEB-2026 MAR-2026 Cost
52190 SUPPLIES IT Helke,Scott M SUPPLIES FLOOD - Logitech Wave Keys MK670 Combo FOR M. CLARK  $           94  $           94 
52190 SUPPLIES IT Helke, Scott M SUPPLIES 2025 PCARD EXPENSE REVERSAL Helke Scott M KCIE4942453  $         (94)  $         (94)

 $           -    $           -    $           -    $           -   
52202 SUPPLIES MISCELLANEOUS Cook,Gennevie Kay SUPPLIES FLOOD - CLOTHING  $         733  $         733 
52202 SUPPLIES MISCELLANEOUS Cook,Gennevie Kay SUPPLIES FLOOD - COFEE MUGS  $         338  $         338 
52202 SUPPLIES MISCELLANEOUS Cook,Gennevie Kay SUPPLIES FLOOD - WOODEN GAVEL  $           28  $           28 
52202 SUPPLIES MISCELLANEOUS Cook, Gennevie Kay SUPPLIES 2025 PCARD EXPENSE REVERSAL Cook Gennevie Kay 

KCIE4942816
 $    (1,099)  $    (1,099)

 $           -    $           -    $           -    $           -   
52215 BOOKS SUBSCRIPTIONS Cook,Gennevie Kay SUPPLIES FLOOD - S. SCHAUER - SEA TIMES DIGITAL 1/29 - 1/5/26  $           20  $           20 
52215 BOOKS SUBSCRIPTIONS Cook,Gennevie Kay SUPPLIES FLOOD - S. SCHAUER - SEA TIMES DIGITAL 1/6 - 2/2/26  $           20  $           20 
52215 BOOKS SUBSCRIPTIONS Cook,Gennevie Kay SUPPLIES FLOOD - SEA TIMES DIGITAL 1/6 - 2/2/25  $           16  $           16 
52215 BOOKS SUBSCRIPTIONS Cook,Gennevie Kay SUPPLIES FLOOD - M. CLARK SEA TIMES DIGITAL 2/3 - 3/2/26  $           16  $           16 
52215 BOOKS SUBSCRIPTIONS Cook,Gennevie Kay SUPPLIES FLOOD - S. SCHAUER - SEA TIMES DIGITAL 2/3 - 3/2/26  $           20  $           20 
52215 BOOKS SUBSCRIPTIONS Cook,Gennevie Kay SUPPLIES FLOOD - SEA TIMES DIGITAL FOR STEVEN SCHAUER 3/3 - 

3/30/26
 $           20  $           20 

52215 BOOKS SUBSCRIPTIONS Cook,Gennevie Kay SUPPLIES FLOOD - SEA TIMES DIGTAL FOR M. CLARK 3/3 - 3/20/26  $           16  $           16 
52215 BOOKS SUBSCRIPTIONS Cook, Gennevie Kay SUPPLIES 2025 PCARD EXPENSE REVERSAL Cook Gennevie Kay 

KCIE4942816
 $         (20)  $         (20)

52215 BOOKS SUBSCRIPTIONS Unspecified SUPPLIES KCIE4949279  $             4  $             4 
52215 BOOKS SUBSCRIPTIONS Unspecified SUPPLIES KCIE4964664  $             4  $             4 

 $           36  $             4  $           76  $         115 
53100 ADVERTISING Cook,Gennevie Kay SERVICES AND 

OTHER CHARGES
LEGAL NOTICES FOR ADMIN AND FLOOD  $         994  $         994 

53100 ADVERTISING Cook,Gennevie Kay SERVICES AND 
OTHER CHARGES

INV 75596 - FLOOD AND ADMIN LEGAL NOTICES  $      1,045  $      1,045 

53100 ADVERTISING Cook,Gennevie Kay SERVICES AND 
OTHER CHARGES

FLOOD NOTICES OF HEARING  $         481  $         481 

53100 ADVERTISING Cook,Gennevie Kay SERVICES AND 
OTHER CHARGES

INV 75596 - FLOOD LEGAL NOTICES  $         243  $         243 

53100 ADVERTISING Cook,Gennevie Kay SERVICES AND 
OTHER CHARGES

FLOOD - LEGL NOTICES  $         492  $         492 

53100 ADVERTISING Cook, Gennevie Kay SERVICES AND 
OTHER CHARGES

2025 PCARD EXPENSE REVERSAL Cook Gennevie Kay 
KCIE4942816

 $       (481)  $       (481)

 $      2,282  $           -    $         492  $      2,774 
53120 MISCELLANEOUS SERVICES ALLIANT INSURANCE 

SERVICES, INC.
SERVICES AND 
OTHER CHARGES

INV - 3399676 - R. DUNN PUBLIC OFFICIAL BOND RENEWAL  $         123  $         123 

52190 SUPPLIES IT Total

52202 SUPPLIES MISCELLANEOUS Total

52215 BOOKS SUBSCRIPTIONS Total

53100 ADVERTISING Total
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King County Flood Control District
2026 1Q Budget Report

Exp Type Name Employee/Vendor Exp Category Name Exp Comment JAN-2026 FEB-2026 MAR-2026 Cost
53120 MISCELLANEOUS SERVICES Cook,Gennevie Kay SERVICES AND 

OTHER CHARGES
FLOOD - IIMC CONFERENCE REGISTRATION FOR RUSSELL 
PETHEL

 $         700  $         700 

53120 MISCELLANEOUS SERVICES Cook,Gennevie Kay SERVICES AND 
OTHER CHARGES

FLOOD - ANNUAL MTG SPONSORSHIP  $    10,000  $    10,000 

53120 MISCELLANEOUS SERVICES Unspecified SERVICES AND 
OTHER CHARGES

KCIE4969101  $           74  $           74 

 $           -    $           -    $    10,896  $    10,896 
53213 CELL PHONE PAGER SERV AT&T MOBILITY SERVICES AND 

OTHER CHARGES
 $           76  $           76 

53213 CELL PHONE PAGER SERV AT&T MOBILITY SERVICES AND 
OTHER CHARGES

 $           76  $           76 

53213 CELL PHONE PAGER SERV AT&T MOBILITY SERVICES AND 
OTHER CHARGES

 $           87  $           87 

53213 CELL PHONE PAGER SERV AT&T MOBILITY SERVICES AND 
OTHER CHARGES

 $           76  $           76 

53213 CELL PHONE PAGER SERV VERIZON WIRELESS / 
CELLCO PARTNERSHIP

SERVICES AND 
OTHER CHARGES

 $           39  $           39 

53213 CELL PHONE PAGER SERV VERIZON WIRELESS / 
CELLCO PARTNERSHIP

SERVICES AND 
OTHER CHARGES

 $           39  $           39 

53213 CELL PHONE PAGER SERV VERIZON WIRELESS / 
CELLCO PARTNERSHIP

SERVICES AND 
OTHER CHARGES

 $           39  $           39 

53213 CELL PHONE PAGER SERV VERIZON WIRELESS / 
CELLCO PARTNERSHIP

SERVICES AND 
OTHER CHARGES

 $           39  $           39 

53213 CELL PHONE PAGER SERV AT&T MOBILITY SERVICES AND 
OTHER CHARGES

REVRS 2025 EXP ACCRUAL AT&T MOBILITY Dec estimated 
expenses Account Number 59114062 batch 1603

 $       (103)  $       (103)

53213 CELL PHONE PAGER SERV AT&T MOBILITY SERVICES AND 
OTHER CHARGES

REVRS 2025 EXP ACCRUAL AT&T MOBILITY Nov estimated 
expenses Account Number 59114062 batch 1603

 $       (103)  $       (103)

53213 CELL PHONE PAGER SERV VERIZON WIRELESS / 
CELLCO PARTNERSHIP

SERVICES AND 
OTHER CHARGES

REVRS 2025 EXP ACCRUAL VERIZON WIRELESS Dec 
estimated expenses Account Number 725340 batch 1602

 $         (39)  $         (39)

53213 CELL PHONE PAGER SERV VERIZON WIRELESS / 
CELLCO PARTNERSHIP

SERVICES AND 
OTHER CHARGES

REVRS 2025 EXP ACCRUAL VERIZON WIRELESS Nov 
estimated expenses Account Number 725340 batch 1602

 $         (39)  $         (39)

 $       (245)  $         317  $         115  $         187 
53330 PURCHASED TRANSPORTATION STEVEN SCHAUER-

KCAP-7082494
SERVICES AND 
OTHER CHARGES

 $           46  $           46 

53330 PURCHASED TRANSPORTATION STEVEN SCHAUER-
KCAP-7082494

SERVICES AND 
OTHER CHARGES

 $           10  $           10 

 $           -    $           56  $           -    $           56 
53330B PRIVATE AUTO MILEAGE STEVEN SCHAUER-

KCAP-7082494
SERVICES AND 
OTHER CHARGES

 $      1,501  $      1,501 

53120 MISCELLANEOUS SERVICES Total

53213 CELL PHONE PAGER SERV Total

53330 PURCHASED TRANSPORTATION Total
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Exp Type Name Employee/Vendor Exp Category Name Exp Comment JAN-2026 FEB-2026 MAR-2026 Cost
 $           -    $      1,501  $           -    $      1,501 

55265U KCIT WORKSTATION SVCS Unspecified INTRAGOVERNMEN
TAL SERVICES

KCIT CSS - March 2026 Adobe Acrobat 2026-2027 Renwal for 
KCC Qty 52

 $      6,025  $      6,025 

55265U KCIT WORKSTATION SVCS Unspecified INTRAGOVERNMEN
TAL SERVICES

KCIT CSS - March 2026 Adobe Acrobat 2026-2027 Renwal for 
KCC Qty 52 MBFS

 $         542  $         542 

 $           -    $           -    $      6,567  $      6,567 
 $      2,072  $      1,878  $    18,146  $    22,097 

55265U KCIT WORKSTATION SVCS Total
Grand Total

53330B PRIVATE AUTO MILEAGE Total
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Total Annual Charge for Council Services to FCD

Position Services  Total Cost 
FCD Chair COS Support Board Chair - interface with District and WLRD staff, coordinate with 

other Council district staff, monitor projects, respond to constituents and 
manage communications.

99,494$        

FCD Exec 
Committee COS (3 
in 2021)

Support Exec Committee members - interface with District and WLRD staff, 
prep supervisors for meetings, monitor projects, respond to constituents and 
manage communications

149,241$      

Remaining District 
COS  
(5 in 2021)

Support Supervisors - prep for meetings, monitor projects, respond to 
constituents and manage communications

19,680$        

Video Specialists Broadcast FCD meetings, prepare videos 12,518$        
Fiscal Bill payment and reconciliation 16,511$        
Communications Draft, edit and send news releases as requested. Coordinate 

communications on key issues, including helping draft responses to resident 
requests in some cases.  Coordinate inbound media requests, including 
scheduling interviews for Supervisors or FCD staff as appropriate. Other 
general communications and media work as needed.

8,076$          

Clerk's Office Create files in Legistar, review legislation, create vouchers for Chair to sign, 
provide back up clerk services during meetings, manage signatures for 
legislation and invoices, pick up and forward checks, create paper files, 
advertise notices, archive emails and documents, and assist with response 
to public disclosure requests.

20,684$        

MKCC IT Support Trouble shooting and general IT support on call 8,052$          
KCIT 4 laptops, quarterly bill will be adjusted for actual laptops 4,000$          
Space Configuration TBD, cost based on 4 FTEs and bill will be adjusted based on 

actual FTEs for the quarter
25,918$        

2021 Total Cost 364,174$      

Central overhead  2021 Total 
Cost 

KCIT ITS Infrastructure expense 7,905$          
KCIT GIS Operations 534$             
KCIT Customer support services 1,206$          
KCIT Countywide services 2,121$          
KCIT CIP fund 402$             

2021 Total Cost 12,168$        

Total Annual Charge for Council Services to FCD 376,342$      
Total Quarterly Charge for Council Services to FCD 94,086$        

PROPOSED NEW CHARGES

EXISTING CHARGES ALREADY IN FCD ADMIN

King County Flood Control District Executive Committee                                                                                       September 2, 2026 60



 

  
 
 

Memorandum 
Metropolitan King County Council 

 
INVOICE FOR PAYMENT 

 
 
August 11, 2026 
 
TO: Michelle Clark, Executive Director, King County Flood Control District 
 
FM: Gennevie Cook, Business and Finance Manager, King County Council 
 
RE: King County Flood Control District Billing for 2026 Second Quarter Services 
 
 
Per Ordinance 15987 and Attachment A dated 12-10-07, an Interlocal Agreement between King 
County and the King County Flood Control Zone District Regarding Support Services, below are 
the 2026 second quarter charges for the April, May and June hours worked, overhead, 
miscellaneous supplies, and advertising expenses for this period. 
 
Miscellaneous services/office supplies $9,394 
Quarterly Charge for Council Services $94,086 
 
TOTAL AMOUNT DUE:    $103,480 
 
 
Based on the foregoing and in accordance with Ordinance 15987, I authorize the above payment. 
 
 
 
 
__________________________________   ____________________ 
Reagan Dunn, Chair      Dated 
King County Flood Control District 
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King County Flood Control District
2026 2Q Budget Report

Exp Type Name Employee/Vendor Exp Category Name Exp Comment APR-2026 MAY-2026 JUN-2026 Cost
52215 BOOKS SUBSCRIPTIONS Cook,Gennevie Kay SUPPLIES FLOOD - M. CLARK - SEA TIMES DIGITAL 3/31 - 4/27/26  $           16  $           16 
52215 BOOKS SUBSCRIPTIONS Cook,Gennevie Kay SUPPLIES FLOOD - S. SCHAUER - SEA TIMES DIGITAL 3/31/ - 4/27/26  $           20  $           20 
52215 BOOKS SUBSCRIPTIONS Cook,Gennevie Kay SUPPLIES FLOOD - SEA TIMES DIGITAL FOR M. CLARK 4/28 - 5/25/26  $           16  $           16 
52215 BOOKS SUBSCRIPTIONS Cook,Gennevie Kay SUPPLIES FLOOD - SEA TIMES DIGITAL FOR S. SCHAUER - 4/2 - 5/25/26  $           20  $           20 

52215 BOOKS SUBSCRIPTIONS Cook,Gennevie Kay SUPPLIES FLOOD - SEA TIMES DIGITAL FOR M. CLARK 5/26 - 6/22/26  $           16  $           16 
52215 BOOKS SUBSCRIPTIONS Cook,Gennevie Kay SUPPLIES FLOOD - SEA TIMES DIGITAL S. SCHAUER - 5/26 - 6/22/26  $           20  $           20 
52215 BOOKS SUBSCRIPTIONS Unspecified SUPPLIES KCIE4977044  $             4  $             4 
52215 BOOKS SUBSCRIPTIONS Unspecified SUPPLIES KCIE4986847  $             4  $             4 
52215 BOOKS SUBSCRIPTIONS Unspecified SUPPLIES KCIE4999522  $             4  $             4 
52215 BOOKS SUBSCRIPTIONS Unspecified SUPPLIES KCIE5014659  $             4  $             4 

 $           40  $           44  $           40  $         123 
53100 ADVERTISING Cook,Gennevie Kay SERVICES AND 

OTHER CHARGES
FLOOD LEGAL NOTICES FOR APRIL 2026 - FCD2026-08  $         249  $         249 

 $           -    $           -    $         249  $         249 
53105N OTH CONTR PROF SVC NTAX LANGUAGE LINE 

SERVICES
SERVICES AND 
OTHER CHARGES

ESJ - INV 11762384 - VIDEO APPT FRENCH INTEPRETATION 
AT COUNCIL MEETING ON 9/24/25 

 $      6,552  $      6,552 

 $           -    $           -    $      6,552  $      6,552 
53120 MISCELLANEOUS SERVICES Cook,Gennevie Kay SERVICES AND 

OTHER CHARGES
FLOOD - S. SCHAUER NAFSMA CONFERENCE 
REGISTRATION

 $         630  $         630 

 $           -    $           -    $         630  $         630 
53213 CELL PHONE PAGER SERV AT&T MOBILITY SERVICES AND 

OTHER CHARGES
 $           76  $           76 

53213 CELL PHONE PAGER SERV AT&T MOBILITY SERVICES AND 
OTHER CHARGES

 $           76  $           76 

53213 CELL PHONE PAGER SERV AT&T MOBILITY SERVICES AND 
OTHER CHARGES

 $           76  $           76 

 $           76  $           76  $           76  $         227 
53311C LODGING OUT OF STATE Bobadilla,Frances M SERVICES AND 

OTHER CHARGES
IIMC ANNUAL CONFERENCE  $      1,153  $      1,153 

 $           -    $           -    $      1,153  $      1,153 
55265U KCIT WORKSTATION SVCS Unspecified INTRAGOVERNMEN

TAL SERVICES
KCIT CSS - April 2026 Clark Michelle Zoom License 2026-2027 
Renewal Qty 1

 $         141  $         141 

55265U KCIT WORKSTATION SVCS Unspecified INTRAGOVERNMEN
TAL SERVICES

KCIT CSS - April 2026 Clark Michelle Zoom License 2026-2027 
Renewal Qty 1 MBFS

 $           13  $           13 

55265U KCIT WORKSTATION SVCS Unspecified INTRAGOVERNMEN
TAL SERVICES

KCIT CSS - April 2026 Pethel Russell Zoom License 2026-2027 
Renewal Qty 1

 $         141  $         141 

55265U KCIT WORKSTATION SVCS Unspecified INTRAGOVERNMEN
TAL SERVICES

KCIT CSS - April 2026 Pethel Russell Zoom License 2026-2027 
Renewal Qty 1 MBFS

 $           13  $           13 

53100 ADVERTISING Total

53105N OTH CONTR PROF SVC NTAX Total

52215 BOOKS SUBSCRIPTIONS Total

53311C LODGING OUT OF STATE Total

53120 MISCELLANEOUS SERVICES Total

53213 CELL PHONE PAGER SERV Total
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King County Flood Control District
2026 2Q Budget Report

Exp Type Name Employee/Vendor Exp Category Name Exp Comment APR-2026 MAY-2026 JUN-2026 Cost
55265U KCIT WORKSTATION SVCS Unspecified INTRAGOVERNMEN

TAL SERVICES
KCIT CSS - April 2026 Schauer Steven Zoom License 2026-2027 
Renewal Qty 1

 $         141  $         141 

55265U KCIT WORKSTATION SVCS Unspecified INTRAGOVERNMEN
TAL SERVICES

KCIT CSS - April 2026 Schauer Steven Zoom License 2026-2027 
Renewal Qty 1 MBFS

 $           13  $           13 

 $         460  $           -    $           -    $         460 
 $         575  $         119  $      8,699  $      9,394 

55265U KCIT WORKSTATION SVCS Total
Grand Total
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Total Annual Charge for Council Services to FCD

Position Services  Total Cost 
FCD Chair COS Support Board Chair - interface with District and WLRD staff, coordinate with 

other Council district staff, monitor projects, respond to constituents and 
manage communications.

99,494$        

FCD Exec 
Committee COS (3 
in 2021)

Support Exec Committee members - interface with District and WLRD staff, 
prep supervisors for meetings, monitor projects, respond to constituents and 
manage communications

149,241$      

Remaining District 
COS  
(5 in 2021)

Support Supervisors - prep for meetings, monitor projects, respond to 
constituents and manage communications

19,680$        

Video Specialists Broadcast FCD meetings, prepare videos 12,518$        
Fiscal Bill payment and reconciliation 16,511$        
Communications Draft, edit and send news releases as requested. Coordinate 

communications on key issues, including helping draft responses to resident 
requests in some cases.  Coordinate inbound media requests, including 
scheduling interviews for Supervisors or FCD staff as appropriate. Other 
general communications and media work as needed.

8,076$          

Clerk's Office Create files in Legistar, review legislation, create vouchers for Chair to sign, 
provide back up clerk services during meetings, manage signatures for 
legislation and invoices, pick up and forward checks, create paper files, 
advertise notices, archive emails and documents, and assist with response 
to public disclosure requests.

20,684$        

MKCC IT Support Trouble shooting and general IT support on call 8,052$          
KCIT 4 laptops, quarterly bill will be adjusted for actual laptops 4,000$          
Space Configuration TBD, cost based on 4 FTEs and bill will be adjusted based on 

actual FTEs for the quarter
25,918$        

2021 Total Cost 364,174$      

Central overhead  2021 Total 
Cost 

KCIT ITS Infrastructure expense 7,905$          
KCIT GIS Operations 534$             
KCIT Customer support services 1,206$          
KCIT Countywide services 2,121$          
KCIT CIP fund 402$             

2021 Total Cost 12,168$        

Total Annual Charge for Council Services to FCD 376,342$      
Total Quarterly Charge for Council Services to FCD 94,086$        

PROPOSED NEW CHARGES

EXISTING CHARGES ALREADY IN FCD ADMIN
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AndiSites Inc. (www.andisites.com)
(919) 704-4683

11312 US 15-501 North
#107-211

Chapel Hill, NC  27517
United States

Billed To
Russell Pethel
King County Flood Control District
King County Courthouse
516 Third Avenue, Room 1200
Seattle WA  98104

Invoice Number
6620

Amount Due (USD)

$149.00

Terms
Please pay within 30 days of the invoice date. Late payments will incur a fee of 1.5% of invoice amount for
every 30 days that the payment is late.

You can pay online by credit card or eCheck, or by cash/check/money order to the address listed on this
invoice (please give yourself extra time if you choose to pay by mail so that you won't incur late fees).

Thank you for your business!

Date of Issue
08/25/2026

Due Date
09/04/2026

Description Rate Qty Line Total

WordPress Support & Maintenance
ongoing WordPress support & maintenance for
kingcountyfloodcontrol.org, including core software and plugin updates,
nightly redundant backups, uptime monitoring, database optimization,
and 30 minutes of AndiSites' time each month.

$99.00 1 $99.00

WordPress Managed Hosting by SiteGround
at actual cost

$50.00 1 $50.00

Subtotal
Tax

149.00
0.00

Total
Amount Paid

149.00
0.00

Amount Due (USD) $149.00
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                          Megan M Coluccio                           

                                         Direct Dial (206) 957-9669 

                                         megan.coluccio@bakersterchi.com 

   
July 16, 2026 
 
 
 
 

King County Flood Control District 
 
       
RE:  LAWRENCE C. BOLES III, an individual; JACQUALINE BOLES, an individual; JASON 
     SINCLAIR, an individual; DILLON PAYNE, an individual; GOLDINA PAYNE, an 
     individual; VERDEAN JOHNSON, an individual; HEIDE RENDINA, an individual; 
     ANDREW RENDINA, an individual; DAVID GARBER, an individual; YOUNG KIM, an 
     individual; JOSE GARCIA, an individual; ELDA M. GARCIA, an individual; JOSEPH 
     X. GARCIA, an individual; MARINA RODRIGUEZ, an individual; GIZELA GARCIA, an 
     individual; ROBERT JEWETT, an individual; TONI JEWETT, an individual; ROBERT 
     JENKINS, an individual; DEBRA JENKINS, an individual; CLYDE PATTSTEDT, an 
     individual; CHAD WEICHINGER, an individual; SUE ESTRADA, an individual; DENNIS 
     MOSER, an individual; SHARON FLANNERY, an individual; THELMA VASQUEZ, an 
     individual; CINDY PEREZ, an individual; LUIS SOSA, an individual; YUETTE 
     VASQUEZ, an individual; JACKIE PEREZ, an individual; ANTHONY WORLDS, an 
     individual; MYRTLE WORLDS, an individual; THANH THACH, an individual; SACHA 
     THACH, an individual; SATYA THACH, an individual; JOAN NELSON, an individual; 
     DAVID NELSON, an individual; BENJAMIN ECLE, an individual; CELERINA ECLE, an 
     individual; BRIEN CLOUGH, an individual; TARA CLOUGH, an individual; ILEANA 
     CASTRO, an individual; GRACE NIRSCHL, an individual; PETER SIRL, an individual; 
     RANDY BOIK, an individual; KRISTOPHER DAVID JANNELLE, an individual; COURTNEY 
     ARMSTRONG, an individual; RONIN JANNELLE, an individual; KAYDEN JANNELLE, an 
     individual; ELLIE JANNELLE, an individual; LUCAS BAKER, an individual; HILARY 
     FERNANDEZ, an individual; JOHN IRWIN, an individual; PATRICK MAHAFFEY, an 
     individual; JERI MAHAFFEY, an individual; SODHI SINGH, an individual; JASWINDER 
     KAUR, an individual; NEHA SUMAN, an individual; VISHAL SUMAN, an individual; 
     MALIKA SUMAN, an individual; ROBERTA HALES, an individual; APRIL STUNS, an 
     individual; EDWARD EDWARDS, an individual; DAVID LITTLE, an individual; BRIAN 
     JOHNSON, an individual; TREVOR CURTIS, an individual; EMMY GARCIA, an 
     individual; ANGEL RODRIGUEZ GARCIA, an individual; JOHN D.K. DUANT, an 
     individual; SERGII MELNYK, an individual; SVITLANA MELNYK, an individual; 
     GEORGETTE BROCK, an individual; LYNDL HOLLY, an individual; DALE GREEN an 
     individual; LAURA BROWN, an individual; VERNON BROWN, an individual; HARPREET 
     SINGH, an individual; OLIVER TAYLOR, an individual; JENNA TAYLOR, an 
     individual; THERESA CHOATE BOUDREAU, an individual; URIEL CORTES, an 
     individual; NICOLE BAIRACTARI, an individual; IN N OUT TRUCK REPAIR INC., a 
     Washington corporation, ARCTIC TRANSPORT LLC, a Washington limited liability 
     company, and PROFESSIONAL TRUCK & TRAILER REPAIR LLC, a Washington limited 
     liability company. v. King County Flood District, King County 
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Dear : 
 

Enclosed is our invoice numbered 472049 for services rendered through June 30, 2026, for the 
above-referenced matter. If you have any questions regarding this invoice, please do not hesitate to 
contact me. 
 
 

Best regards, 
 

Baker Sterchi Cowden & Rice LLC 
 
 
 
 

Enclosure 
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                                               July 16, 2026 
King County Flood Control District 
                                           Invoice:       472049 
                                           Client:     8377 
                                           Matter:     313813 
                                           Fed Tax ID:  43-1265150 
________________________________________________________________________________________ 
   

INVOICE SUMMARY   
 
 
For professional services rendered and expenses through June 30, 2026: 
 
RE:  LAWRENCE C. BOLES III, an individual; JACQUALINE BOLES, an individual; JASON 
     SINCLAIR, an individual; DILLON PAYNE, an individual; GOLDINA PAYNE, an 
     individual; VERDEAN JOHNSON, an individual; HEIDE RENDINA, an individual; 
     ANDREW RENDINA, an individual; DAVID GARBER, an individual; YOUNG KIM, an 
     individual; JOSE GARCIA, an individual; ELDA M. GARCIA, an individual; JOSEPH 
     X. GARCIA, an individual; MARINA RODRIGUEZ, an individual; GIZELA GARCIA, an 
     individual; ROBERT JEWETT, an individual; TONI JEWETT, an individual; ROBERT 
     JENKINS, an individual; DEBRA JENKINS, an individual; CLYDE PATTSTEDT, an 
     individual; CHAD WEICHINGER, an individual; SUE ESTRADA, an individual; DENNIS 
     MOSER, an individual; SHARON FLANNERY, an individual; THELMA VASQUEZ, an 
     individual; CINDY PEREZ, an individual; LUIS SOSA, an individual; YUETTE 
     VASQUEZ, an individual; JACKIE PEREZ, an individual; ANTHONY WORLDS, an 
     individual; MYRTLE WORLDS, an individual; THANH THACH, an individual; SACHA 
     THACH, an individual; SATYA THACH, an individual; JOAN NELSON, an individual; 
     DAVID NELSON, an individual; BENJAMIN ECLE, an individual; CELERINA ECLE, an 
     individual; BRIEN CLOUGH, an individual; TARA CLOUGH, an individual; ILEANA 
     CASTRO, an individual; GRACE NIRSCHL, an individual; PETER SIRL, an individual; 
     RANDY BOIK, an individual; KRISTOPHER DAVID JANNELLE, an individual; COURTNEY 
     ARMSTRONG, an individual; RONIN JANNELLE, an individual; KAYDEN JANNELLE, an 
     individual; ELLIE JANNELLE, an individual; LUCAS BAKER, an individual; HILARY 
     FERNANDEZ, an individual; JOHN IRWIN, an individual; PATRICK MAHAFFEY, an 
     individual; JERI MAHAFFEY, an individual; SODHI SINGH, an individual; JASWINDER 
     KAUR, an individual; NEHA SUMAN, an individual; VISHAL SUMAN, an individual; 
     MALIKA SUMAN, an individual; ROBERTA HALES, an individual; APRIL STUNS, an 
     individual; EDWARD EDWARDS, an individual; DAVID LITTLE, an individual; BRIAN 
     JOHNSON, an individual; TREVOR CURTIS, an individual; EMMY GARCIA, an 
     individual; ANGEL RODRIGUEZ GARCIA, an individual; JOHN D.K. DUANT, an 
     individual; SERGII MELNYK, an individual; SVITLANA MELNYK, an individual; 
     GEORGETTE BROCK, an individual; LYNDL HOLLY, an individual; DALE GREEN an 
     individual; LAURA BROWN, an individual; VERNON BROWN, an individual; HARPREET 
     SINGH, an individual; OLIVER TAYLOR, an individual; JENNA TAYLOR, an 
     individual; THERESA CHOATE BOUDREAU, an individual; URIEL CORTES, an 
     individual; NICOLE BAIRACTARI, an individual; IN N OUT TRUCK REPAIR INC., a 
     Washington corporation, ARCTIC TRANSPORT LLC, a Washington limited liability 
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     company, and PROFESSIONAL TRUCK & TRAILER REPAIR LLC, a Washington limited 
     liability company. v. King County Flood District, King County 
       
 
 Professional Services                $ 15,102.50 
 Total Expenses Advanced                  $ 42.49  
 
 INVOICE TOTAL             $ 15,144.99                           
 
 Previous Balance        $ 14,874.24  
 
 TOTAL BALANCE DUE        $ 30,019.23              
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5 

PROFESSIONAL SERVICES RENDERED  
 

Date Init Work Performed Hours 

6/01/26 MMC Receive and analyze correspondence from Plaintiff's counsel regarding inspection 
and next steps. 

.30 

6/01/26 MMC Review and analyze correspondence from opposing counsel regarding notice of 
HESCO barrier removal, request to coordinate a call, confirm expert attendance, 
and provide scope of work and estimated time to complete proposed removal 
project. 

.20 

6/02/26 MMC Attend Teams call with experts and analyze litigation strategy, case status, planning 
next steps. 

.60 

6/02/26 KJK Review pleadings, case history and background information in preparation for 
Teams meeting. 

1.50 

6/02/26 KJK Teams meeting with Clint Miller discuss litigation. 1.00 

6/02/26 KJK Zoom meeting and case discussion with defense expert witness Clint Miller. 1.00 

6/02/26 KJK Reviewing pleadings, case documents and news reports on flooding incident for 
background on issues and conferred with colleague on upcoming meetings with 
client and experts. 

2.30 

6/03/26 MMC Review and analyze motion to dismiss of King County. .60 

6/04/26 MMC Strategize regarding approach to motion to dismiss under CR 12(c). .50 

6/04/26 RDB Participated in a Microsoft Teams conference call with co-counsel and county 
representatives to discuss litigation strategy, upcoming deadlines, and coordination 
of next steps. 

.50 

6/04/26 RDB Reviewed County's 12(b)(6) motion and researched additional grounds relevant to 
the Flood District. 

1.20 

6/04/26 KJK Review King County's 12(b)(6) motion and case law .80 

6/04/26 KJK Reviewed and discussed with colleague KC Flood District filing motion on the 
pleadings following filing by KC 

.30 

6/05/26 MMC Participate in Teams call with client representatives and co-counsel regarding ACP 
project coordination and litigation strategy. 

1.10 

6/05/26 MMC Review and analyze First Requests for Production of Documents for initial discovery 
response. 

.40 

6/05/26 RDB Meeting with Flood District regarding: discovery and case updates. 1.20 

6/05/26 RDB Researching 12(c) arguments for joinder of County 12(b)(6) motion and independent 
grounds. 

1.80 

6/05/26 KJK Zoom meeting with KC Flood District Executive Director Michelle Clark and Steven 
Schauer regarding Amended Complaint, discovery requests and RFPs 

1.00 

6/06/26 RDB Continue working on 12(c) motion to dismiss. 3.80 

6/08/26 MMC Review and analyze draft blog posts shared by Steven Schauer and recommend 
consistent language, suggesting "in region's history" for consistency. 

.30 

6/08/26 RDB Finishing draft 12(c) motion to dismiss. 1.80 

6/08/26 RDB Edits to five blog posts/communications. .40 
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Date Init Work Performed Hours 

6/08/26 YPM Draft shell responses to Plaintiff's 1st Set of Interrogatories and Requests for 
Production of Documents and transmit responses to client for review and collection 
of responsive documents and information. 

.50 

6/08/26 KJK Reviewing pleadings, documents and research 1.10 

6/09/26 MMC Review and analyze draft 12(c) motion to dismiss. .90 

6/09/26 RDB Finalizing 12(c) Motion to Dismiss. .80 

6/10/26 MMC Review and analyze finalized motion, proposed order, and 12(c) motion 
attachments, and evaluate edits to the same. 

.30 

6/10/26 RDB Sent correspondence to Michelle Clark and Steven Schauer attached Notice of 
Hearing, District's Joinder in pending Motion to Dismiss and, in alternative, Motion 
for Judgment on Pleadings, and a proposed order, to convey these filings for review 
and action. 

.20 

6/10/26 YPM Draft Note for Hearing for Defendant King County Flood Control District's Joinder in 
King County's Motion to Dismiss and Motion for Judgment on the Pleadings. 

.50 

6/10/26 YPM Finalize Defendant King County Flood Control District's Joinder in King County's 
Motion to Dismiss and Motion for Judgment on Pleadings and serve to counsel. 

.50 

6/10/26 YPM Draft Proposed Order Granting Defendant King County Flood Control Motion for 
Judgment on pleadings and submit as a working copy for judge's signature. 

.50 

6/10/26 YPM Communicate with Bailiff regarding setting Motion to Dismiss and Motion for 
Judgment on the Pleadings on the same hearing date. 

.20 

6/10/26 DMJ Assist team to determine best method to note motion for judgment on the pleadings 
contemporaneously with additional defendant's motion to dismiss. 

.20 

6/11/26 MMC Review and analyze correspondence from opposing counsel regarding aerial 
photographs and expert follow up for purposes of HESCO barrier removal. 

.40 

6/15/26 MMC Review and analyze aerial photographs and legal update regarding easement for 
Parcel No. 3621049082 and coordinate HESCO barrier removal. 

.40 

6/19/26 MMC Receive and perform cursory review and analysis of proposed amended complaint 
from Plaintiff for purposes of evaluating posture of pending motions to dismiss. 

1.10 

6/22/26 MMC Review and analyze correspondence regarding plaintiffs' proposed amended 
complaint and redline, coordinate stipulation to permit amended pleading and adjust 
discovery deadlines. 

.40 

6/22/26 MMC Review and analyze correspondence from opposing counsel summarizing Plaintiffs' 
proposed amended complaint and advising defendants are amenable to stipulating 
to its filing if Plaintiffs strike outstanding discovery and serve a revised, focused set. 

.30 

6/22/26 RDB Discussion with the County's Counsel regarding Plaintiff's request for a stipulation to 
file an amended complaint; discussed striking the pending 12(c) motion and 
requesting Plaintiffs to strike pending discovery requests. 

.20 

6/22/26 YPM Email secure upload link to Russell Pethel for submission of documents in support 
of discovery production. 

.10 

6/22/26 KJK Review plaintiff's opposion to MTD. .30 
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Date Init Work Performed Hours 

6/23/26 MMC Review and analyze correspondence from King County and plaintiffs' counsel 
concerning plaintiffs' proposed first amended complaint and proposed stipulation 
and order to amend, including attached stipulation. 

.40 

6/23/26 YPM Draft Notice of Withdrawal of Motion for Judgment Pleadings. .30 

6/25/26 YPM Finalize and serve Notice of Withdrawal of Defendant County Flood Control District's 
Motion for Judgment on Pleadings to counsel. 

.20 

6/26/26 MMC Review and analyze conformed First Amended Complaint. .30 

6/29/26 MMC Review and analyze amended complaint to assess remaining pleading defects and 
grounds for CR 12(b)(6) motion. 

.40 

6/29/26 RDB Review First Amended Complaint; analyzed against deficiencies noted in the 
original Complaint; drafted email to client; began drafting CR 12(b)(6). 

1.60 

6/30/26 RDB Revising CR 12(b)(6) Motion to Dismiss Amended Complaint. 1.60 

6/30/26 KJK Review/edit 12(b)(6) motion .30 
 
  TOTAL PROFESSIONAL SERVICES                    $ 15,102.50  
 
 
SUMMARY OF PROFESSIONAL SERVICES                                        
 
Timekeeper Init Job Title Hours Rate Total 

Megan M Coluccio MMC Member 8.90 450.00 4,005.00 
Rebecca D. Boatright RDB Sr. Counsel 15.10 425.00 6,417.50 
Katie P. Marchenko YPM Paralegal 2.80 200.00 560.00 
Deborah M Johnson DMJ Paralegal .20 200.00 40.00 
Kerry J Keefe KJK Sr. Counsel 9.60 425.00 4,080.00 
TOTALS   36.60  $ 15,102.50 
 
 
 
EXPENSES                          
 

Date Description Qty Amount 

6/10/26 Filing Fees , MJC - King County Superior Court - Working Copies  42.49 
 
  TOTAL EXPENSES                                   $ 42.49    
   
 INVOICE TOTAL                                       $ 15,144.99      
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  INVOICES OUTSTANDING                      
 

INVOICE 
   NUMBER 

DATE INVOICE 
   TOTAL 

PAYMENTS 
   RECEIVED 

ENDING 
   BALANCE 

465017 5/21/26 9,942.50 .00 9,942.50 
468656 6/16/26 4,931.74 .00 4,931.74 

 
 
 Previous Balance       $ 14,874.24 
 
 TOTAL BALANCE DUE        $ 30,019.23     
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                                                       July 16, 2026 
King County Flood Control District 
                                           Invoice:       472049 
                                           Client:     8377 
                                           Matter:     313813 
                                           Fed Tax ID:  43-1265150 
________________________________________________________________________________________ 
    

REMITTANCE ADVICE    
 
  
RE:  LAWRENCE C. BOLES III, an individual; JACQUALINE BOLES, an individual; JASON 
     SINCLAIR, an individual; DILLON PAYNE, an individual; GOLDINA PAYNE, an 
     individual; VERDEAN JOHNSON, an individual; HEIDE RENDINA, an individual; 
     ANDREW RENDINA, an individual; DAVID GARBER, an individual; YOUNG KIM, an 
     individual; JOSE GARCIA, an individual; ELDA M. GARCIA, an individual; JOSEPH 
     X. GARCIA, an individual; MARINA RODRIGUEZ, an individual; GIZELA GARCIA, an 
     individual; ROBERT JEWETT, an individual; TONI JEWETT, an individual; ROBERT 
     JENKINS, an individual; DEBRA JENKINS, an individual; CLYDE PATTSTEDT, an 
     individual; CHAD WEICHINGER, an individual; SUE ESTRADA, an individual; DENNIS 
     MOSER, an individual; SHARON FLANNERY, an individual; THELMA VASQUEZ, an 
     individual; CINDY PEREZ, an individual; LUIS SOSA, an individual; YUETTE 
     VASQUEZ, an individual; JACKIE PEREZ, an individual; ANTHONY WORLDS, an 
     individual; MYRTLE WORLDS, an individual; THANH THACH, an individual; SACHA 
     THACH, an individual; SATYA THACH, an individual; JOAN NELSON, an individual; 
     DAVID NELSON, an individual; BENJAMIN ECLE, an individual; CELERINA ECLE, an 
     individual; BRIEN CLOUGH, an individual; TARA CLOUGH, an individual; ILEANA 
     CASTRO, an individual; GRACE NIRSCHL, an individual; PETER SIRL, an individual; 
     RANDY BOIK, an individual; KRISTOPHER DAVID JANNELLE, an individual; COURTNEY 
     ARMSTRONG, an individual; RONIN JANNELLE, an individual; KAYDEN JANNELLE, an 
     individual; ELLIE JANNELLE, an individual; LUCAS BAKER, an individual; HILARY 
     FERNANDEZ, an individual; JOHN IRWIN, an individual; PATRICK MAHAFFEY, an 
     individual; JERI MAHAFFEY, an individual; SODHI SINGH, an individual; JASWINDER 
     KAUR, an individual; NEHA SUMAN, an individual; VISHAL SUMAN, an individual; 
     MALIKA SUMAN, an individual; ROBERTA HALES, an individual; APRIL STUNS, an 
     individual; EDWARD EDWARDS, an individual; DAVID LITTLE, an individual; BRIAN 
     JOHNSON, an individual; TREVOR CURTIS, an individual; EMMY GARCIA, an 
     individual; ANGEL RODRIGUEZ GARCIA, an individual; JOHN D.K. DUANT, an 
     individual; SERGII MELNYK, an individual; SVITLANA MELNYK, an individual; 
     GEORGETTE BROCK, an individual; LYNDL HOLLY, an individual; DALE GREEN an 
     individual; LAURA BROWN, an individual; VERNON BROWN, an individual; HARPREET 
     SINGH, an individual; OLIVER TAYLOR, an individual; JENNA TAYLOR, an 
     individual; THERESA CHOATE BOUDREAU, an individual; URIEL CORTES, an 
     individual; NICOLE BAIRACTARI, an individual; IN N OUT TRUCK REPAIR INC., a 
     Washington corporation, ARCTIC TRANSPORT LLC, a Washington limited liability 
     company, and PROFESSIONAL TRUCK & TRAILER REPAIR LLC, a Washington limited 
     liability company. v. King County Flood District, King County 
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 INVOICE BALANCE DUE            $ 15,144.99  
 
 Previous Balance        $ 14,874.24  
 
 TOTAL BALANCE DUE        $ 30,019.23   
 
 
 
 
Please return this advice with payment to:     Baker Sterchi Cowden & Rice LLC 
                                               ATTN:  Accounts Receivable 
                                               2400 Pershing Rd, Suite 500 
                                               Kansas City, MO 64108    
 
 

 
 

All invoices are due and payable upon presentation. 
 

 
Thank you! 

Your business is greatly appreciated.   
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Home / Pay Online

Information

Payment Information

Reference

No JTI Ref. No. eFiling Title Document Fees Paid Balance

2826804 4a753147dae2 Case Number:
Case Name: -
EWC_61

1506P - E-
Working
Copies Fee

$
40.00

$
40.00

$
0.00

Gateway
Service Fee

$ 2.49 $ 2.49 $
0.00

Total $
42.49

$
42.49

$
0.00

Date: 2026, June 10 19:24:55

Amount: $ 40.00

 King County Superior Court Clerk's Office
Welcome to the Records Access

Portal

Status message

Your submission EWC_61 is being sent to King County
Superior Court Clerk's Office.

Thank You For Your Payment.
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Service Fee: $ 2.49 This amount was charged by the payment gateway,

separated from the Court filing fees.

Payor: Meg Christie

Payment Type: Credit Card

Card Type: CREDIT

Payment Transaction ID: 199159948

Authorization Code: 199159948

 Back To My Cart   View My Cases

 Print This Page
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Date Client Client Name Matter Matter Description Code Description Quantity Amount

Date: 06/10/2026

Description:

06/10/2026 8377 King County Flood
Control District

313813 Boles et al. v. KC Flood
Control

WE841 Court/Filing
Fee

0.00 42.49

Subtotal (1): 0.00 42.49

Date Total (06/10/2026): 0.00 42.49

Report Totals: 0.00 42.49

Signature:

Approval:

MJC - King County Superior Court - Working Copies
2090 - Meg J. Christie 06/11/2026

Internal Document - Do Not Disclose Page 1
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- 11 -
1673336.1 - 361395 -0001 

EXHIBIT B 
KING COUNTY FLOOD CONTROL DISTRICT BILLING INVOICE 

To: King County Flood Control District   
Russell Pethel, Administrator/ Clerk of the Board E-mail: russell.pethel@kingcounty.gov
King County Courthouse  Phone: 206-848-0278
516 Third Avenue, Room 1200  
Seattle, WA 98104 

 Invoice Number: Date of Invoice: 

   Consultant Mailing Address: Telephone: 

Contract Period: Reporting Period: 

Amount Requested this Invoice: 

Attach itemized description of services provided. 

Specific Program:  ____________________________________

Authorized signature 

For Department Use Only 

BUDGET SUMMARY 

Total Contract Amount: 

Previous Payments: 

Current Request: 

Balance Remaining: 

Approved for Payment by:_____________________ Date: _________________ 

8933 8/27/2026

200 W Mercer St, Ste 
E208, Seattle, WA 98119

206-282-3720

4/1/2026 - 3/31/2027 7/1/2026 - 7/31/2026

$6,695.00

CPA Consulting Services
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Thursday, August 27, 2026

King County Flood District
Attn: Russell Pethel, Administrative Clerk
W 1039 King County Courthouse
516 Third Avenue
Seattle, WA  98104

Invoice No. 8933
                                                                                                                                                                            
   
Fee for accounting and consulting services during July 2026, including biweekly payroll preparation and
related services for employee benefits, maintenance of general ledger and compilation of financial
statements. Also included is unbilled time from May and June 2026:

DATE SERVICE STAFF HOURS RATE AMOUNT
      
05/01/2026  Compiling financial statements    
 Worked on 2025 annual FS review comments.
 Jeenandra   1.00  $250.00    $           250.00
05/01/2026  Other financial planning    
 Worked on financial analyses.
 Jeenandra   0.50  $250.00    125.00
05/04/2026  Other compilation services    
 Worked on FS checklist.
 Jeenandra   0.50  $250.00    125.00
05/05/2026  Payroll services    
 Worked on biweekly payroll review.
 Jeenandra   0.50  $250.00    125.00
05/08/2026  Other compilation services    
 Worked on SAO annual filing.
 Jeenandra   2.00  $250.00    500.00
05/11/2026  General ledger maintenance    
 WLRD monthly billings communication.
 Jeenandra   0.50  $250.00    125.00
05/11/2026  General ledger maintenance    
 Worked on review of March 2026 FS.
 Jeenandra   1.25  $250.00    312.50
05/12/2026  Compiling financial statements    
 Worked on March 2026 FS review.
 Jeenandra   3.50  $250.00    875.00
05/13/2026  Payroll services    
 Worked on biweekly payroll review.
 Jeenandra   0.50  $250.00    125.00
05/15/2026  Other general accounting    
 Worked on Capital assets workbook open items followup.
 Jeenandra   0.75  $250.00    187.50

King County Flood Control District Executive Committee                                                                                       September 2, 2026 80



FRANCIS & COMPANY PLLC
King County Flood District
 Invoice No. 8933 Page   2   
                                                                                                                                                                            
DATE SERVICE STAFF HOURS RATE AMOUNT
   

05/18/2026  Document review    
 Attended Capital assets followup call with WLRD.
 Jeenandra   0.50  $250.00    125.00
05/19/2026  Compiling financial statements    
 Worked on 2026 FS update for capital assets.
 Jeenandra   0.50  $250.00    125.00
05/22/2026  Review financial statements    
 Worked on April FS review.
 Jeenandra   1.00  $250.00    250.00
05/26/2026  Review financial statements    
 Worked on April FS review.
 Jeenandra   1.00  $250.00    250.00
05/28/2026  Meetings    
 Attended annual 2025 FS review with Michelle.
 Jeenandra   1.00  $250.00    250.00
05/29/2026  Review financial statements    
 Worked on April FS review.
 Jeenandra   2.50  $250.00    625.00
05/29/2026  Other     
 Worked on FS followup review with Sailesh.
 Jeenandra   0.50  $250.00    125.00
06/01/2026  Payroll services    
 Worked on biweekly payroll review.
 Jeenandra   0.50  $250.00    125.00
06/14/2026  Payroll services    
 Worked on biweekly payroll review.
 Jeenandra   0.50  $250.00    125.00
07/01/2026  Other general accounting    
 Worked on USAble Life processing for July.
 Inclan   0.10  $100.00    10.00
07/08/2026  Compiling financial statements    
 Worked on preparation of May 2026 FS.
 Rapolu   3.00  $225.00    675.00
07/08/2026  Payroll services    
 Worked on payroll prep, timesheets and Regence renewal.
 Inclan   0.50  $100.00    50.00
07/09/2026  Payroll services    
 Worked on payroll prep, DRS DCP processing, and timesheet   
 requests.
 Inclan   0.80  $100.00    80.00
07/13/2026  Payroll services    
 Worked on processing payroll; processed DRS PERS report.
 Inclan   0.80  $100.00    80.00
07/22/2026  Payroll services    
 Worked on timesheet requests and payroll review.
 Inclan   0.30  $100.00    30.00
07/27/2026  Payroll services    
 Worked on processing payroll and DRS DCP and PERS reports.
 Inclan   0.90  $100.00    90.00
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FRANCIS & COMPANY PLLC
King County Flood District
 Invoice No. 8933 Page   3   
                                                                                                                                                                            
DATE SERVICE STAFF HOURS RATE AMOUNT
   

07/29/2026  Other general accounting    
 Worked on USAble Life processing for August.
 Inclan   0.30  $100.00    30.00
07/30/2026  Compiling financial statements    
 Worked on June 2026 FS update.
 Rapolu   4.00  $225.00               900.00

 Current Amount Due $        6,695.00
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
Payment is due on receipt.  A finance charge of 1.0% per month will be assessed on any unpaid balance.   
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                                                               August 18, 2026 
 
            King County Flood Control Zone District         Invoice No.        458126 
            EMAIL INVOICES TO:                              Client No.      361395 
            Michelle.Clark@kingcounty.gov                   Billing Attorney:   CAA 
            russell.pethel@kingcounty.gov 
________________________________________________________________________________________ 
     

REMITTANCE ADVICE             
   
RE:  King County Flood Control Zone District 
      
 
 BALANCE DUE THIS INVOICE                            $ 5,040.00   

 
 Outstanding Balance             $ 14,179.32  
 
 TOTAL BALANCE DUE        $ 19,219.32     

   
 
All checks should be made payable to:      Inslee Best Doezie & Ryder, P.S. 
(Please return this advice with payment.)           Attn: Billing 
                                                    Skyline Tower, Suite 1500 
                                                    10900 NE 4th Street 
                                                    Bellevue, WA 98004 
 
For payment by wire in USD:                Please contact Billing at 
                                                    (425) 450-4268 or by e-mail at 
                                                    billing@insleebest.com 
 
To pay your bill online via credit card please visit:  https://insleebest.com/payments 

 
Please reference with your payment: Invoice No. 458126, Client No. 361395                                  
 

   
 

PAYMENT DUE UPON RECEIPT 
 
       

Thank you! 
We value our partnership with you. 

        

 
THIS INVOICE MAY NOT INCLUDE COSTS ADVANCED WHICH ARE STILL IN PROCESS. 
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                                               August 18, 2026 
 
 
King County Flood Control Zone District              Invoice No.        458126 
EMAIL INVOICES TO:                                   Client No.      361395 
Michelle.Clark@kingcounty.gov                        Billing Attorney:   CAA 
russell.pethel@kingcounty.gov 
________________________________________________________________________________________ 
       

INVOICE SUMMARY                               
 
 
For Professional Services Rendered Through: July 31, 2026 
 
RE:  King County Flood Control Zone District 
  
 

Matter # Description Services Costs Total 

0001 K.C. Flood Control Zone District-General 5,040.00 .00 5,040.00 

Total  5,040.00 .00 5,040.00 

 
 
 TOTAL THIS INVOICE                 $ 5,040.00          
 
 Outstanding Balance                      $ 14,179.32  
 
 TOTAL BALANCE DUE       $ 19,219.32     
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INSLEE BEST                                              
 
                                                          August 18, 2026 
                                                      Invoice No.        458126 
                                                      Client No.      361395 
                                                      Matter No.      0001 
 

3 
 
 
 

     
RE:  K.C. Flood Control Zone District-General 
  
 
PROFESSIONAL SERVICES                  
 

Date Prof Description Hours Amount 

7/01/26 CAA Exchange e-mail with R. Pethel (.2); conferences with M. Clark and R. 
Pethel, and exchange related e-mail (1.6); exchange e-mail with M. Clark 
and B. Boatright (.2). 

2.00 700.00 

7/02/26 CAA Exchange e-mail with M. Clark and R. Boatright (.4). .40 140.00 

7/08/26 CAA Analyze e-mail from M. Clark (.2). .20 70.00 

7/13/26 CAA Analyze e-mail and attachments from M. Clark (.2); exchange e-mail with 
M. Clark (.2). 

.40 140.00 

7/14/26 CAA Telephone call with R. Pethel, and exchange related e-mail (.4); 
conference with M. Clark (.6); conference with R. Dunn, M. Clark and C. 
Eccles (.4); prepare for and attend Board Meeting (2.2); exchange e-mail 
with M. Clark (.1). 

3.80 1,330.00 

7/16/26 CAA Exchange e-mail and Seattle ILA with R. Pethel (.2). .20 70.00 

7/17/26 CAA Conference with M. Clark (1); draft correspondence, and exchange 
related e-mail with M. Clark (1.1); analyze e-mail and notice from R. 
Pethel (.1). 

2.20 770.00 

7/20/26 CAA Exchange e-mail with M. Clark, R. Boatright and C. Eccles (.3); prepare 
for and attend conference with C. Eccles, R. Boatright and M. Clark (.5); 
conference with M. Clark (.2). 

1.00 350.00 

7/22/26 CAA Exchange e-mail with C. Eccles, M. Clark and R. Boatright (.2); 
conference with M. Clark (.7); analyze memoranda decision from 9th 
Circuit in Amana v. King County matter (.2); exchange e-mail with J. 
Baldi, M. Clark, and D. Thompson (.3). 

1.40 490.00 

7/23/26 CAA Exchange e-mail with M. Clark and related telephone call (.5). .50 175.00 

7/28/26 CAA Conference with M. Clark (1). 1.00 350.00 

7/29/26 CAA Conference with M. Clark (.3); exchange e-mail with M. Clark, R. Dunn 
and C. Eccles (.2). 

.50 175.00 

7/31/26 CAA Exchange e-mail with R. Boatright, M. Clark and S. Schauer (.2); review 
draft agreement and exchange related e-mail with M. Graves and R. 
Prugh (.6). 

.80 280.00 

 
 TOTAL PROFESSIONAL SERVICES                       $ 5,040.00   
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INSLEE BEST                                              
 
                                                          August 18, 2026 
                                                      Invoice No.        458126 
                                                      Client No.      361395 
                                                      Matter No.      0001 
 

4 
 
 
 

   MATTER TOTAL                        $ 5,040.00    
 
 
 
   TOTAL THIS INVOICE                  $ 5,040.00    
 
   Outstanding Balance             $ 14,179.32 
 
          TOTAL BALANCE DUE          $ 19,219.32     
 
 
 
AGED ACCOUNTS RECEIVABLE        
 

Current - 30 31 - 60 61 - 90 91 - 120 Over 120 Total 

$ .00 $ 14,179.32 $ .00 $ .00 $ .00 $ 14,179.32 
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Lund Consulting, Inc. 
930 High Road, Camano Island, WA 98282 

206-612-8138 
www.lundconsulting.com 

Invoice:  LG 26-9 
 
Lower Green River Corridor Plan and EIS Project Manager  
 
August 26, 2026 
 
Michelle Clark, Executive Director 
King County Flood Control District 
1200 King County Courthouse 
516 Third Avenue Seattle, WA  98104 
 
Invoice period: August 1-26, 2026 

 
Professional Services: 
 
Activities described below. 
 
Professional Services: 

 
Kjristine Lund, 38 hours @ $298 per hour 
 
 
Total Amount Due                    $11,324.00 
 
 
Please remit payment to: Lund Consulting, Inc. 
                                               930 High Road 
                                              Camano Island, WA 98282 
 
 
Activity Report: 
 
Work with team on preparing presentation to board on Draft Plan and associated collateral materials and 
navigator efforts. 
 
Work with Parametrix reviewing iterations of CIS drafting and resolving technical and policy items that arise. 
 
Review work product from technical consultants and meet with Parametrix to analyze findings and additional 
information needed for deliverables. 
 
Review invoices and project budget monitoring for recommendation to Executive Director. 
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 2 

Hours Kjristine Lund 
 
 
Date Description Hours 

08/03/2026 Review inundation memo per discussion with Parametrix. 1.00 

08/04/2026 Project management tasks reviewing invoices and schedules. 1.00 

08/05/2026 Review messages about data needs for economic impact study. 
Prep for meeting with Parametrix on same. 

1.00 

08/06/2026 Read and analyze memo on Auburn gage. Send summary to 
Parametrix. Call with Parametrix to discuss CIS outline and next 
steps. Review federal levy data base. 

2.00 

08/07/2026 Review emails related to economic impact. Discuss with 
Parametrix. Prepare for meeting on Monday. 

1.00 

08/10/2026 Work on project management matters related to contracts and 
subcontractors. Meet with Executive Director, staff, and 
Parametrix. Review document request history. 

6.00 

08/11/2026 Project management document review. Work on approach to 
contract scope and completion. 

2.00 

08/17/2026 Project management. Review draft CIS on screen with 
Parametrix. Discuss multi-benefit indicators and reconciliation 
between FD and KC use. 

2.00 

08/18/2026 Review and edit CIS. Begin rewrite of sections. Discuss with 
Parametrix. Review materials for Board presentation on Plan 
Adoption. 

6.00 

08/19/2026 Team meeting. Rewrite sections of CIS draft. Review power 
point presentation draft for board. 

4.00 

08/20/2026 Review updated Power Point and plans for Board briefing. 
Revise writing on CIS. 

2.00 

08/21/2026 Work on presentation to board. Discuss strategy with 
Parametrix. Review draft materials. 

2.00 

08/24/2026 Team meeting. Review emails from King County on flood 
issues. 

2.00 

08/25/2026 Review emails and revised power point. Provide comments. 
Review comments from others on Draft Plan. Review and 
approve invoice. 

3.00 

08/26/2026 Review board presentation. Discuss with Executive Director, 
Parametrix, and team. Review revised versions. 

3.00 

  38.00 
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Lund Faucett is a Washington corporation.
Federal Tax Identification:  82-5158502

Date: 8/27/26
Invoice #: 531-28
For: King County Flood Control District

Bill To: Russell Pethel

russell.pethel@kingcounty.gov

SERVICES

STAFF HOURS RATE SUBTOTAL
PARTNER K. Faucett 10 $285.00 $2,850.00 
PARTNER V. Lund 0.25 $285.00 $71.25 
ASSOCIATE C. Rogers 37 $155.00 $5,735.00 

SUBTOTAL $8,656.25 
EXPENSES

VENDOR INVOICE DESCRIPTION FEE

TCi Design+Branding 12606 Design $13,000.00

TCi Design+Branding 12599 SWAG-Magnets $927.57

Abracadabra Printing 53204
Print and 
mailing

$30,661.66

Cindy the Copy Editor 33 $255.00

$44,844.23 

 SUMMARY 
 Services $8,656.25 

 Expenses $44,844.23 
 Total $53,500.48 

$53,500.48

-Direct design, coordinate with designer, review draft brochures and coordinate final approvals

-Coordinate with translation vendor on scope, quote, final files and translations

Copy editing

 SUBTOTAL 

-Review, coordinate edits and finalize articles 

-Perform project administration tasks including tracking progress and updating timeline

INVOICE 531-28

BILLING PERIOD: June 25-Aug 26, 2026

Lund Faucett
411 University Street
Suite 1200
Seattle, WA 98101
Phone: 206-910-6471

Lund Faucett provided strategic communications services to the King County Flood Control District related to the Be 
Flood Ready Brochures

-Coordinate with print/mail vendor on scope, quote, postage, final files and production

INVOICE TOTAL

-Review photos and manage photo files

-Schedule, coordinate and summarize internal meetings
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Lund Faucett is a Washington corporation.
Federal Tax Identification:  82-5158502

2026-27 Total Budget: 
$88,700

Task Budget Billed to date % Complete
Brochure $32,200.00 $16,070.00 49.91%
Design $13,000.00 $13,000.00 100.00%
Translations $18,000.00 $0.00 0.00%
Countywide postcard $6,000.00 $0.00 0.00%
D8 postcard $6,000.00 $0.00 0.00%
Navigators $13,500.00 $0.00 0.00%

2025-26 Total Budget: 
$90,200

Task Budget Billed to date % Complete
Brochure $32,200.00 $32,200.00 100.00%
Design $14,500.00 $14,500.00 100.00%
Translations $18,000.00 $18,000.00 100.00%
Countywide postcard $6,000.00 $19,451.02 324.18%
D8 postcard $6,000.00 $6,000.00 100.00%
Navigators $13,500.00 $11,092.82 82.17%

Please make checks payable to Lund Faucett. If you have questions concerning this invoice, contact Kris Faucett at 
206.910.6471.

THANK YOU FOR YOUR BUSINESS!

BUDGET TRACKING
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INVOICE
TCi Design + Branding
7001 Seaview Ave NW, Suite 120
Seattle, WA 98117

melissa@totalcreative.net
+1 (206) 352-0700
totalcreative.net

Bill to

Lund Faucett
411 University Street
Suite 1200
Seattle, WA 98101 USA

Ship to

Kris Faucett
Lund Faucett
411 University Street
Suite 1200
Seattle, WA 98101 USA

Shipping info

Ship via: Electronic
Ship date: 08/21/2026

Invoice details

Invoice no.: 12606
Terms: Net 30
Invoice date: 08/25/2026
Due date: 09/24/2026

P.O. Number: Kris Faucett

# Date Product or service Description Qty Rate Amount

1. Graphics Services 2026 King County Flood Control District, 
Be Flood Ready Mailers - Update 
Design and Development of print files 
for County Wide and 6 District 
Versions. 8-page, 8.5"x11" Self-mailer

1 $13,000.00 $13,000.00

Ways to pay

View and pay

Total $13,000.00
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INVOICE
TCi Design + Branding
7001 Seaview Ave NW, Suite 120
Seattle, WA 98117

melissa@totalcreative.net
+1 (206) 352-0700
totalcreative.net

Bill to

Lund Faucett
411 University Street
Suite 1200
Seattle, WA 98101 USA

Ship to

King County Flood Control District
attn: Steven Schauer
516 Third Ave
Room W1039
Seattle, WA 98104King County Flood
Control District
attn: Steven Schauer
516 Third Ave
Room W1039
Seattle, WA 98104

Shipping info

Ship via: Ground

Invoice details

Invoice no.: 12599
Terms: Net 30
Invoice date: 08/24/2026
Due date: 09/23/2026

TCi Internal Ref Number: Estimate #2684

# Date Product or service Description Qty Rate Amount

1. SCH16 3-1/2 x 8 - .020 Thickness Magnet, 
imprinted with the KCFCD Flood & 
Emergency Kit artwork in full color

1000 $0.75 $750.00

2. Shipping Estimated Ground Shipping Charges 1 $89.05 $89.05

3. Convenience Fee Convenience Fee - WAIVED, customer 
will be paying by ACH

$0.00

Ways to pay

Note to customer
Please note that invoices paid by credit card will incur an additional
3.5% convenience fee. To make payment by credit card please click
the button/link within the email. Please email questions to
lisa@totalcreative.net. Thank you for your business!

View and pay

Subtotal $839.05

Sales tax $88.52

Total $927.57
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INVOICE NUMBER: 33 
 
DATE: August 6, 2026 
 
CLIENT: Kris Faucett  
 
PROJECTS: Proofread King County Flood Control District brochures 
 
TIME: 4.25 hours 
 
RATE: 60.00 an hour 
 
TOTAL: 255.00 
 
Cindy Hutchinson 
500 Columbia St NW #416 
Oympia WA 98501 
 
 
 

Thank you for trusting me with your words! 
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Invoice 53204

Date: 08/13/26

Amount Due: $30,661.66
Calvin Rogers
Lund Faucett
411 University St
Suite 1200
Seattle WA 98101

SHIP TO:

Steven Schauer
King County Flood Control 
516 Third Ave
Room 1200
Seattle WA 98104

USPS - Bulk Mail 9/8/2026 

Acct.No
3751

Ordered By
Calvin Rogers

Phone
206-856-3804

Fax P.O. No
Calvin

Prepared By
Robyn

Sales Rep
GS/JR

Invoices Paid with Credit Card are subject to a 4% surcharge
~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~

ESTIMATED Postage for CRRT FLAT:
For all that qualifies for WSS / Crrt’ing, the postage range will be $0.332 - $0.463 per piece, 
assuming it is all King County.  
For those that do not qualif, the postage range will be $0.742 - $0.98 per piece for King County
~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~

22,610 total pieces mailing for a total of $12,393.44 in postage

Quantity Description Price

  Booklet - 8.5x11" - 8 Page Self-Cover - 7 Variations - Mailed as Flats, CRRT

22,610 15,724.05 Booklet - 8.5x11" - 8 Page Self-Cover - 7 Variations - Full Color - 2 Sided - 
100# Dull Text - Bleeds - Union Bug - 
Score/fold,gather, Stitch & Trim - 

Mailing Services for Flat Rate, CRRT - Process 7 Lists (NCOA, CASS, DeDupe) - 
Inkjet Addresses - Sort, Tray & Deliver to USPS -  POSTAGE NOT INCLUDED.

Countywide (1246 in file): 5,274
District 3: 6,923
District 5: 2,276
District 7 Green: 1,524
District 7 White: 74
District 8: 4,062
District 9: 2,477

TOTAL: 22,610

1,400 800.80 Booklet - 8.5x11" - 8 Page Self-Cover - 7 Variations (ok to print with indicia) - Full 
Color - 2 Sided - 
100# Dull Text - Bleeds - Union Bug - 
 ··· 

continued...continued...
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Invoice 53204
Page 2Date: 08/13/26

Amount Due: $30,661.66
Calvin Rogers
Lund Faucett
411 University St
Suite 1200
Seattle WA 98101

SHIP TO:

Steven Schauer
King County Flood Control 
516 Third Ave
Room 1200
Seattle WA 98104

USPS - Bulk Mail 9/8/2026 

Acct.No
3751

Ordered By
Calvin Rogers

Phone
206-856-3804

Fax P.O. No
Calvin

Prepared By
Robyn

Sales Rep
GS/JR

Quantity Description Price

  Booklet - 8.5x11" - 8 Page Self-Cover - 7 Variations - Mailed as Flats, CRRT

 ··· Score/fold,gather, Stitch & Trim - 
Deliver to Customers Supplied Address

Countywide: 200 
District 3: 200 
District 5: 200 
District 7 White: 200 
District 7 Green: 200 
District 8: 200 
District 9: 200 

TOTAL: 1400

Received by ________________________________  Date ____________

Terms
C.O.D.

Subtotal
16,524.85

 
 

Postage
12,393.44

Tax
1,743.37

Total
30,661.66

Paid
0.00

BALANCE
30,661.66

Please pay from this invoice.  Invoices Paid with Credit Card are subject to a 4% surcharge
Abracadabra Printing · 11621 E. Marginal Way S. Suite B · Tukwila WA 98168 · (206) 343-9087 (print# 4)
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• vvnuen notes rrom weeK1y scracegy meecmgs or ca11s oismoucea co me proJect team ror concurrence 

King County flood Control District 
Lower Green River Corridor Flood Hazard Management Plan 

Programmatic Environmental Impact Statement 

EXHIBITC 

553-7543-802 
February 2019 

KING COUNTY FLOOD CONTROL ZONE DISTRICT BILLING INVOICE 

To: King County Flood Control Zone District 
Michelle Clark, Executive Director 
516 Third Avenue, Room 1200, W-1201 
Seattle, WA 98104 
Phone: (206) 477-2985 
michelle.clark@kingcounty.gov 

Invoice Number: 

Consultant: 

Date of Invoice: 
------ --------

-----------------------

Mailing Address: ____________________ _ 

Telephone: ( ). _____ _ 

Contract Period:. ____ Reporting Period: _____ _ 

Amount requested this invoice: $ _____ _ 

Attach itemized description of services provided. 

Specific Program: ______________ _ 

Authorized signature 

For District Use Only 

BUDGET SUMMARY 

Total contract amount $
-----

Previous payments $ ____ _ 
Current request $ ____ _ 
Balance remaining $ .. ____ _ 

Approved for Payment by: __________ Date: _____ _ 

454104.61361395 I 0001 (January 26, 2016) -8-
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August 21, 2026 

719 2nd Avenue, Suite 200 • Seattle, WA 98104  |  206.394.3700  |  Parametrix.com 

Parametrix No. 553-7543-002 

Michelle Clark, Executive Director 
King County Flood Control District 
516 Third Avenue, Room 1200, W-1201 
Seattle, WA 98104 

Re: Lower Green River Flood Hazard Management Plan 
Invoice Period: July 18, 2026 through August 14, 2026 

Dear Ms. Clark: 

Attached is our invoice for services provided through August 14, 2026.  During this period, we 
provided the services described below and shown in the attached budget summary.   

Task 5 Plan and CIS 

Subtask 5.01 – Project Management:  Managed the progression of work and the consultant team, 
including meetings with you on July 20 and August 10.  

Subtask 5.04 – Content Development: NHC responded to questions from me about hydraulic 
modeling and breach scenarios to inform our understanding about flood severity and consequence.  

Subtask 5.05 – Engagement: Ongoing work with Navigators including coordinating materials and 
distributing swag; supported distribution of email about Plan; continued researching and identifying 
potential CIS outreach approach and strategy. 

Subtask 5.06 – Plan Preparation. Began working on outline for briefing the Board of Supervisors 
about the Plan.     

Subtask 5.08 – Prepare for Capital Investment Strategy: NHC completed responses to Parametrix 
comments on the draft analysis of residual flooding and resubmitted a revised draft report. The 
purpose of the report is to inform the assessment of flood risk in the CIS. Please note that we may 
have additional comments and questions for NHC to address for consistency with the CIS, so I am 
not intending to submit the analysis to you for another month or two. If you would like to see the 
current version, please let me know and I can make it available to you. 

Subtask 5.09 – Capital Investment Strategy: Continued work on the CIS. Our intent is to have a draft 
completed in the next few weeks that incorporates data available to date.  We will be routing this 
draft for internal, technical review. As discussed in our meeting on August 10, we are still waiting to 
add information from the summer low-flow inspections. When this information becomes available, I 
should be able to give you a better schedule for when you will receive for review. At this point, I am 
anticipating that it may be late September. 

Subtask 5.11 – 2026 Considerations for Adaptive Management: NHC has completed the data 
gathering phase and is analyzing the data and documenting findings related to bathymetry, soil 
probes, rating curves, and PEIS model. I expect to receive their draft report within the next 2 weeks.  
Parametrix has drafted discussion papers, intended for policy makers, relating to rating curves and 
the Howard Hanson Dam.  These draft papers are currently in an internal review process. NHC and 
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 Michelle Clark, Executive Director 
August 21, 2026 

Page 2 

 

Parametrix continued to collect information relating to bathymetry, soil probes, rating curves, and 
Howard Hanson Dam. 

Subtask 5.12 – Economic Impact Study: After discussion and based on difficulties in securing the 
necessary data, we received your direction to stop work on this study on August 10. We’ve included 
EcoNorthwest’s final invoice—it does not include any work beyond August 10. 

EXPENSES – Used a combination of FedEx and certified mail to deliver letters to the seven Tribes. 

Please let me know if you have any questions about this invoice. Thank you! 

Sincerely, 

Parametrix 

 

 

Jenny Bailey 
Project Manager 

Attachments 

cc: Kjris Lund, Lund Consulting 
 Project File 
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Task : 05 - Plan and CIS
Subtask : 01PMX - Project Management -PMX

Subtask Labor 4,875.27
Subtask Expense 0.00
Subtask Total 4,875.27

Subtask : 01LF - Project Management -Lund-
Faucett

Subtask Labor 0.00
Subtask Expense 1,211.25
Subtask Total 1,211.25

Subtask : 01CAS - Project Management- 
Cascadia

Subtask Labor 0.00
Subtask Expense 637.50
Subtask Total 637.50

Subtask : 04NHC - Content Development- NHC
Subtask Labor 0.00
Subtask Expense 172.50
Subtask Total 172.50

Subtask : 05PMX - Engagement-PMX
Subtask Labor 187.50
Subtask Expense 0.00
Subtask Total 187.50

Subtask : 05LF - Engagement-Lund Faucett
Subtask Labor 0.00
Subtask Expense 3,063.75
Subtask Total 3,063.75

Subtask : 06PMX - Plan Preparation-PMX
Subtask Labor 468.75

For Professional Services Rendered Through 8/21/2026
FCDECM2019-01

King County Flood Control District
Attention: Michelle Clark
516 3rd Ave, Room 1200
Seattle, WA, 98104

Invoice : 82082
Invoice Date : 8/21/2026

Project : 553-7543-002
Project Name : Lower Green River Flood Hazard Mgmt Plan

  
  
  

Remit to: PO Box 146, Spokane, WA, 99210-0146
Billing Contact - Jordanna D. Lebow, Email: jlebow@parametrix.com
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Project:   553-7543-002 - Lower Green River Flood Hazard Mgmt Plan Invoice:   82082

Subtask Expense 0.00
Subtask Total 468.75

Subtask : 08NHC - Prep for Capital Inv 
Strategy-NHC

Subtask Labor 0.00
Subtask Expense 3,802.50
Subtask Total 3,802.50

Subtask : 09PMX - Capital Investment 
Strategy-PMX

Subtask Labor 5,824.59
Subtask Expense 0.00
Subtask Total 5,824.59

Subtask : 11PMX - 2026 Adaptive 
Management Study-PMX

Subtask Labor 4,218.90
Subtask Expense 0.00
Subtask Total 4,218.90

Subtask : 11NHC - 2026 Adaptive Management 
Study-NHC

Subtask Labor 0.00
Subtask Expense 8,458.75
Subtask Total 8,458.75

Subtask : 12PMX - Economic Impact Study- 
PMX

Subtask Labor 440.03
Subtask Expense 0.00
Subtask Total 440.03

Subtask : ECO - Economic Impact Study- ECO 
Northwest

Subtask Labor 0.00
Subtask Expense 17,463.75
Subtask Total 17,463.75

Subtask : EXP.PMX - Expenses-PMX
Subtask Labor 0.00
Subtask Expense 98.86
Subtask Total 98.86

Task Labor 16,015.04
Task Expense 34,908.86
Task Total 50,923.90

Amount Due This Invoice 50,923.90

PROJECT STATEMENT :

Prior Billings: 607,426.83 Contract Amount: 1,705,454.67 Billings To Date: 658,350.73
Current Billings: 50,923.90 Billings To Date: 658,350.73 Paid To Date: 565,803.43

Total Billings: 658,350.73 Contract Balance: 1,047,103.94 Total Amount Due: 92,547.30

Page:  2
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Project:   553-7543-002 - Lower Green River Flood Hazard Mgmt Plan Invoice:   82082
Outstanding Receivables Invoice Number Date Amount Balance Due

81211 7/23/2026 41,623.40 41,623.40

Page:  3
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Project:   553-7543-002 - Lower Green River Flood Hazard Mgmt Plan Invoice:   82082
Task : 05 - Plan and CIS
Subtask : 01PMX - Project Management -PMX

Labor
Employee Class Hours Rate Amount

Jennifer A. Bailey Principal Consultant 11.00 375.00 4,125.00
Jordanna D. Lebow Project Accountant 1.00 101.89 101.89
Marci K. Gamon Sr Project Control 

Specialist
3.00 172.90 518.70

Marci K. Gamon Sr Project Controls 
Manager

0.75 172.90 129.68

Total Labor 4,875.27

Total Subtask : 01PMX - Project Management -PMX 4,875.27

Subtask : 01LF - Project Management -Lund-Faucett

Expenses
Account / Vendor Cost Multiplier Amount
Subconsultants - General

Lund Faucett LLC 1,211.25 1.0000 1,211.25
Total Expenses 1,211.25

Total Subtask : 01LF - Project Management -Lund-Faucett 1,211.25

Subtask : 01CAS - Project Management- Cascadia

Expenses
Account / Vendor Cost Multiplier Amount
Subconsultants - General

Cascadia Policy Solutions LLC 637.50 1.0000 637.50
Total Expenses 637.50

Total Subtask : 01CAS - Project Management- Cascadia 637.50

Subtask : 04NHC - Content Development- NHC

Expenses
Account / Vendor Cost Multiplier Amount
Subconsultants - General

Northwest Hydraulic Consultants 
Inc

172.50 1.0000 172.50

Total Expenses 172.50

Total Subtask : 04NHC - Content Development- NHC 172.50

Subtask : 05PMX - Engagement-PMX

Labor
Employee Class Hours Rate Amount

Jennifer A. Bailey Principal Consultant 0.50 375.00 187.50
Total Labor 187.50

Total Subtask : 05PMX - Engagement-PMX 187.50

Subtask : 05LF - Engagement-Lund Faucett

Expenses
Account / Vendor Cost Multiplier Amount
Subconsultants - General

Lund Faucett LLC 3,063.75 1.0000 3,063.75
Total Expenses 3,063.75

Total Subtask : 05LF - Engagement-Lund Faucett 3,063.75

Page:  4
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Project:   553-7543-002 - Lower Green River Flood Hazard Mgmt Plan Invoice:   82082
Subtask : 06PMX - Plan Preparation-PMX

Labor
Employee Class Hours Rate Amount

Jennifer A. Bailey Principal Consultant 1.25 375.00 468.75
Total Labor 468.75

Total Subtask : 06PMX - Plan Preparation-PMX 468.75

Subtask : 08NHC - Prep for Capital Inv Strategy-NHC

Expenses
Account / Vendor Cost Multiplier Amount
Subconsultants - General

Northwest Hydraulic Consultants 
Inc

3,802.50 1.0000 3,802.50

Total Expenses 3,802.50

Total Subtask : 08NHC - Prep for Capital Inv Strategy-NHC 3,802.50

Subtask : 09PMX - Capital Investment Strategy-PMX

Labor
Employee Class Hours Rate Amount

Edward J. Johnson Engineer III 0.25 165.36 41.34
Jennifer A. Bailey Principal Consultant 14.75 375.00 5,531.25
Lindsey G. Benjamin GIS Analyst II 2.00 126.00 252.00

Total Labor 5,824.59

Total Subtask : 09PMX - Capital Investment Strategy-PMX 5,824.59

Subtask : 11PMX - 2026 Adaptive Management Study-PMX

Labor
Employee Class Hours Rate Amount

Stuart C. Trabant Sr Engineer 15.00 281.26 4,218.90
Total Labor 4,218.90

Total Subtask : 11PMX - 2026 Adaptive Management Study-PMX 4,218.90

Subtask : 11NHC - 2026 Adaptive Management Study-NHC

Expenses
Account / Vendor Cost Multiplier Amount
Subconsultants - General

Northwest Hydraulic Consultants 
Inc

8,458.75 1.0000 8,458.75

Total Expenses 8,458.75

Total Subtask : 11NHC - 2026 Adaptive Management Study-NHC 8,458.75

Subtask : 12PMX - Economic Impact Study- PMX

Labor
Employee Class Hours Rate Amount

Mark S. Mazzola Sr Consultant 1.50 293.35 440.03
Total Labor 440.03

Total Subtask : 12PMX - Economic Impact Study- PMX 440.03

Subtask : ECO - Economic Impact Study- ECO Northwest

Page:  5
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Project:   553-7543-002 - Lower Green River Flood Hazard Mgmt Plan Invoice:   82082
Subtask : ECO - Economic Impact Study- ECO Northwest
Expenses
Account / Vendor Cost Multiplier Amount
Subconsultants - General

ECONorthwest 17,463.75 1.0000 17,463.75
Total Expenses 17,463.75

Total Subtask : ECO - Economic Impact Study- ECO Northwest 17,463.75

Subtask : EXP.PMX - Expenses-PMX

Expenses
Account / Vendor Cost Multiplier Amount
Courier and Postage

Federal Express Corp. 79.75 1.0000 79.75
Rockwood WT1411 19.11 1.0000 19.11

Total Courier and Postage 98.86 98.86
Total Expenses 98.86

Total Subtask : EXP.PMX - Expenses-PMX 98.86

Task : 05 - Plan and CIS 50,923.90

Amount Due This Invoice 50,923.90

Page:  6
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Labor Detail
Task Subtask Name Date Hours

Task 05

05 09PMX Edward J. Johnson 7/20/2026 0.25

05 01PMX Jennifer A. Bailey 7/20/2026 1.50

05 01PMX Jennifer A. Bailey 7/21/2026 1.25

05 01PMX Jennifer A. Bailey 7/24/2026 0.25

05 01PMX Jennifer A. Bailey 7/30/2026 2.25

05 01PMX Jennifer A. Bailey 7/31/2026 0.50

05 01PMX Jennifer A. Bailey 8/5/2026 0.50

05 01PMX Jennifer A. Bailey 8/6/2026 0.50

05 01PMX Jennifer A. Bailey 8/7/2026 1.50

05 01PMX Jennifer A. Bailey 8/10/2026 2.25

05 01PMX Jennifer A. Bailey 8/11/2026 0.50

05 05PMX Jennifer A. Bailey 7/23/2026 0.50

05 06PMX Jennifer A. Bailey 8/14/2026 1.25

05 09PMX Jennifer A. Bailey 7/20/2026 0.50

05 09PMX Jennifer A. Bailey 7/22/2026 1.50

05 09PMX Jennifer A. Bailey 7/23/2026 1.75

05 09PMX Jennifer A. Bailey 7/24/2026 1.50

05 09PMX Jennifer A. Bailey 7/31/2026 3.50

05 09PMX Jennifer A. Bailey 8/6/2026 2.00

05 09PMX Jennifer A. Bailey 8/13/2026 2.50

05 09PMX Jennifer A. Bailey 8/14/2026 1.50

05 01PMX Jordanna D. Lebow 7/23/2026 0.75

05 01PMX Jordanna D. Lebow 7/27/2026 0.25

05 09PMX Lindsey G. Benjamin 8/6/2026 2.00

05 01PMX Marci K. Gamon 7/21/2026 0.75

05 01PMX Marci K. Gamon 7/22/2026 0.50

05 01PMX Marci K. Gamon 7/23/2026 1.25

05 01PMX Marci K. Gamon 7/24/2026 0.25

05 01PMX Marci K. Gamon 7/27/2026 0.25

05 01PMX Marci K. Gamon 8/4/2026 0.25

05 01PMX Marci K. Gamon 8/7/2026 0.25

05 01PMX Marci K. Gamon 8/14/2026 0.25

05 12PMX Mark S. Mazzola 7/23/2026 0.50

05 12PMX Mark S. Mazzola 8/7/2026 0.50

05 12PMX Mark S. Mazzola 8/10/2026 0.50

05 11PMX Stuart C. Trabant 7/27/2026 0.25

05 11PMX Stuart C. Trabant 7/28/2026 2.00

05 11PMX Stuart C. Trabant 7/29/2026 3.50

05 11PMX Stuart C. Trabant 7/30/2026 3.25

05 11PMX Stuart C. Trabant 7/31/2026 1.00

05 11PMX Stuart C. Trabant 8/6/2026 1.00

05 11PMX Stuart C. Trabant 8/7/2026 2.00

05 11PMX Stuart C. Trabant 8/10/2026 0.50

05 11PMX Stuart C. Trabant 8/11/2026 0.75

05 11PMX Stuart C. Trabant 8/13/2026 0.25

05 11PMX Stuart C. Trabant 8/14/2026 0.50

Total Hours Task 05 51.00

Total Hours Project 553-7543-002 51.00

Invoice Backup: (BOTHPHASEA- Lab & Exp by Phase, Doc # Sort)

Project: 553-7543-002, Invoice Group: 03
Parametrix, Inc.

Charges through Transaction Date 8/21/2026
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Other Expenses Detail

Task Subtask Acct Name Vendor Name Doc # Ref # Ref Date Cost/Qty
Mult / 

Unit Cost Billed

Task 05

05 EXP.PMX Courier and Postage Federal Express 
Corp.

0275931 9-383-
71019

7/17/2026 63.80 1.0000 63.80

05 EXP.PMX Courier and Postage Federal Express 
Corp.

0276563 9-402-
98313

7/31/2026 15.95 1.0000 15.95

05 01CAS Subconsultants - General Cascadia Policy 
Solutions LLC

0277144 52998 8/14/2026 637.50 1.0000 637.50

05 ECO Subconsultants - General ECONorthwest 0277160 33642 8/18/2026 17,463.75 1.0000 17,463.75

05 04NHC Subconsultants - General Northwest 
Hydraulic 
Consultants Inc

0277199 35397 8/21/2026 172.50 1.0000 172.50

05 08NHC Subconsultants - General Northwest 
Hydraulic 
Consultants Inc

0277199 35397 8/21/2026 3,802.50 1.0000 3,802.50

05 11NHC Subconsultants - General Northwest 
Hydraulic 
Consultants Inc

0277199 35397 8/21/2026 8,458.75 1.0000 8,458.75

05 01LF Subconsultants - General Lund Faucett LLC 0277201 459-65 8/18/2026 1,211.25 1.0000 1,211.25

05 05LF Subconsultants - General Lund Faucett LLC 0277201 459-65 8/18/2026 3,063.75 1.0000 3,063.75

05 EXP.PMX Courier and Postage Rockwood 
WT1411

ER020886 071526WT
Rockwood

7/14/2026 19.11 1.0000 19.11

Total Expenses Task 05 34,908.86

Total Expenses Project 553-7543-002 34,908.86

Invoice Backup: (BOTHPHASEA- Lab & Exp by Phase, Doc # Sort)

Project: 553-7543-002, Invoice Group: 03
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Federal Express Corp. 5537543002 03 Doc #:0275931

Invoice Backup: (BOTHPHASEA- Lab & Exp by Phase, Doc # Sort)

Project: 553-7543-002, Invoice Group: 03
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Federal Express Corp. 5537543002 03 Doc #:0275931

Invoice Backup: (BOTHPHASEA- Lab & Exp by Phase, Doc # Sort)

Project: 553-7543-002, Invoice Group: 03
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Federal Express Corp. 5537543002 03 Doc #:0275931

Invoice Backup: (BOTHPHASEA- Lab & Exp by Phase, Doc # Sort)

Project: 553-7543-002, Invoice Group: 03
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Federal Express Corp. 5537543002 03 Doc #:0275931

Invoice Backup: (BOTHPHASEA- Lab & Exp by Phase, Doc # Sort)

Project: 553-7543-002, Invoice Group: 03
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Federal Express Corp. 5537543002 03 Doc #:0276563

Invoice Backup: (BOTHPHASEA- Lab & Exp by Phase, Doc # Sort)

Project: 553-7543-002, Invoice Group: 03
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Federal Express Corp. 5537543002 03 Doc #:0276563

Invoice Backup: (BOTHPHASEA- Lab & Exp by Phase, Doc # Sort)

Project: 553-7543-002, Invoice Group: 03
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Rockwood WT1411 5537543002 03 Doc #:ER020886 Billed: $19.11 Tran: 7/14/2026

Invoice Backup: (BOTHPHASEA- Lab & Exp by Phase, Doc # Sort)

Project: 553-7543-002, Invoice Group: 03
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Rockwood WT1411 5537543002 03 Doc #:ER020886 Billed: $19.11 Tran: 7/14/2026

Invoice Backup: (BOTHPHASEA- Lab & Exp by Phase, Doc # Sort)

Project: 553-7543-002, Invoice Group: 03
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Cascadia Policy Solutions PLLC 
cascadiapolicy.com 

SEATTLE 
1201 Third Avenue 
Suite 320 
Seattle, WA 98101 
(206) 292-6300 voice 
(206) 292-6301 fax  

OLYMPIA 
606 Columbia Street NW 
Suite 212 
Olympia, WA 98501 
(360) 786-5057 voice 
(360) 786-1835 fax 

 

August 14, 2026 
 
 
Via Email:  JBailey@parametrix.com 
 
Jenny Bailey 
Parametrix, Inc. 
719 2nd Avenue, Suite 200 
Seattle, WA 98104 
 
RE: Billing for Services Rendered 

50007 (1) Lower Green River Corridor  
Parametrix Project No. 553-7543-002 

Dear Jenny: 
 
Enclosed please find our bill for consulting services provided last month by 
Cascadia Policy Solutions. I hope that the fees meet your approval. Please 
let me know if you have any questions or concerns. 
Thank you for looking to Cascadia Policy Solutions for help with your 
consulting needs. As always, we appreciate the trust you have placed in us.  

 
 
Maia D. Bellon  
Phone: (360) 556-8809 
Email: mbellon@cascadiapolicy.com 
Office: Olympia 
 
Enclosure 
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Date By Service Summary Hours Amount

[Task 5.01] Attend meeting with client (M. Clark, S. Schauer),
Parametrix (J. Bailey), Communications (K. Faucett) and K. Lund. [Maia 
Bellon]

In Reference To:  50007 (1) Lower Green River Corridor - Parametrix Project No. 553-7543-002 (Consulting) 

07/20/2026 MB 1.25 531.25

08/11/2026 MB [Task 5.01] Review email related to Plan announcement and meeting 
schedule. [Maia Bellon]

0.25 106.25

Total Hours:  1.50 hrs
Total Consulting:   637.50

Total Invoice Amount:   637.50

PAYMENT MAY BE MADE TO:

CASCADIA POLICY SOLUTIONS
Attn: Eric Giles

1201 3rd Avenue, Suite 320
Seattle, WA 98101-2933

Our billing statements are due and payable within thirty days of receipt. If you have any questions regarding our billing statement, 
please call Eric Giles at (206) 292-2616, or the responsible attorney.

Fed. I.D. No. 52-7256405

Cascadia Policy Solutions 
1201 Third Ave 

Suite 320
Seattle, WA 98101

Invoice submitted to:

Jenny Bailey 
Parametrix, Inc. 
719 2nd Avenue, Suite 200
Seattle, WA 98104 

Invoice #  52998
Invoice Date  08/14/2026

For Services Through  08/14/2026
Terms: N/A
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Jenny Bailey
Parametrix
411 108th Avenue NE
Suite 1800
Bellevue, WA  98004

August 18, 2026
Project No: 26949.00
Invoice No: 33642
Due Date: September 17, 2026

Project 26949.00 King County Flood District Flood Impacts

Project No. 553-7543-002
During the billing period, ECOnorthwest provided the following services: 

• Performed project management activities and Coordinated with Parametrix 
• Coordinated with Parametrix's GIS analyst to refine flood extent analysis
• Conducted spatial analysis of flood extent, assets, and communities in the flood extent
• Developed maps of flood extent, assets, and communities
• Compiled and summarized data on assets and communities in the flood extent
• Developed and shared draft of flood footprint, exposure, and vulnerability chapters
• Reviewed feedback and comments received on flood footprint chapter
• Developed preliminary estimates of private costs of flooding

Professional Services from June 13, 2026 to August 14, 2026
          Phase 001 Baseline Conditions
 Professional Personnel

Hours Rate Amount
Shook, Morgan    4.00 310.00  1,240.00

Totals 4.00 1,240.00
Total Labor 1,240.00

             $1,240.00Total this Phase

  Phase 002 Flood Characterization
 Professional Personnel

Hours Rate Amount
Lesher, Zach    .50 145.00  72.50
Marquis, Marty    9.50 145.00  1,377.50

Totals 10.00 1,450.00
Total Labor 1,450.00

             $1,450.00Total this Phase

  Phase 003 Flood Vulnerability
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Professional Personnel

Hours Rate Amount
Jain, Shivangi    12.75 185.00  2,358.75
Lewis, Barrett    16.25 180.00  2,925.00

Totals 29.00 5,283.75
Total Labor 5,283.75

             $5,283.75Total this Phase

  Phase 004 Public Costs
 Professional Personnel

Hours Rate Amount
Jain, Shivangi    1.00 185.00  185.00
Lesher, Zach    9.25 145.00  1,341.25
Shook, Morgan    8.00 310.00  2,480.00

Totals 18.25 4,006.25
Total Labor 4,006.25

             $4,006.25Total this Phase

  Phase 006 Impact Estimates
 Professional Personnel

Hours Rate Amount
Jain, Shivangi    13.25 185.00  2,451.25
Lesher, Zach    18.75 145.00  2,718.75
Marquis, Marty    .25 145.00  36.25

Totals 32.25 5,206.25
Total Labor 5,206.25

             $5,206.25Total this Phase

  Phase 007 Final Deliverables
 Professional Personnel

Hours Rate Amount
Jain, Shivangi    1.50 185.00  277.50

Totals 1.50 277.50
Total Labor 277.50

             $277.50Total this Phase

   Billing Limits Current Prior To-Date

Total Billings 17,463.75 26,030.00 43,493.75
Limit 63,595.00
Remaining 20,101.25

     $17,463.75Total this Invoice

Outstanding Invoices

Number Date Balance
33343 6/12/2026 15,400.00
Total 15,400.00

 

Page 2
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Invoice Total $12,433.75
Project Manager Alexander Anderson

Jenny Bailey
Parametrix
719 2nd Avenue, Suite 200
Seattle, WA  98104

August 20, 2026
Project No: 002006748.01
Invoice No: 35397

northwest hydraulic consultants inc.
12787 Gateway Drive South
Seattle, WA  98168
Phone: 206.241.6000 / Fax 206.439.2420
Tax ID 91-1113093

Project 002006748.01 PEIS Support
Subconsultant Agreement Dated 6/22/2021, Amendment 9;  Parametrix Project 553-7543-002 
Project Name: Lower Green River Corridor Flood Hazard Management Plan 
Project Manager: David Mattern; Jenny Bailey 
Email invoices to: apinvoicing@parametrix.com; MGamon@parametrix.com 
Progress report, invoice, and all supporting documentation must be combined into one PDF file and sent in one unique email. If submitting 
multiple invoices, submit a separate email and PDF for each invoice. 
Revised Contract amount: $264,159.28 
Progress Report Attached
Professional Services for the period ending  July 31, 2026
          Task 00005 Plan and CIS
          Subtask 04 5.04 Content Development
 Professional Personnel

Hours Rate Amount
Sr. Engineer 1

Anderson, Alexander    .75 230.00  172.50
Totals .75 172.50
Total Labor 172.50

        $172.50Subtask Total

  Subtask 08 5.08 Preparing for the Capital Investment Strategy
 Professional Personnel

Hours Rate Amount
Principal

Collins, Vaughn    2.00 320.00  640.00
Sr. Engineer 1

Anderson, Alexander    13.75 230.00  3,162.50
Totals 15.75 3,802.50
Total Labor 3,802.50

        $3,802.50Subtask Total

  Subtask 11 2026 Adaptive Management Study
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Project 35397002006748.01 PEIS Support Invoice
Professional Personnel

Hours Rate Amount
Principal

Collins, Vaughn    2.25 320.00  720.00
Sr. Engineer 1

Anderson, Alexander    2.50 230.00  575.00
Sr. Geoscientist 2

Dufficy, Anna    11.50 215.00  2,472.50
Engineer 2

Golpira, Amir    2.50 165.00  412.50
McMeen, Elijah    2.75 165.00  453.75

Jr. Engineer
Heitman, Evan    13.00 150.00  1,950.00

Jr. Scientist
Anderson, Richard    12.50 150.00  1,875.00

Totals 47.00 8,458.75
Total Labor 8,458.75

        $8,458.75Subtask Total

       $12,433.75Task Total

Current Prior Total
Billings to Date Including Fee 12,433.75 74,607.53 87,041.28

    Billing Limits Current Prior To-Date
Total Billings 12,433.75 167,477.53 179,911.28

Limit 264,159.28
Remaining 84,248.00

   $12,433.75Total  Invoice Amount

Current Prior Total
Billings to Date Including Fee 12,433.75 167,477.53 179,911.28

Outstanding Invoices
Number Date Balance
35064 6/16/2026 19,017.53
35178R 7/10/2026 14,102.50
Total 33,120.03

Page 2
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JOB # Task Subtask

ACCOUNT CODE

SUB:

12,433.75$               
DATE:

NHC Invoice #35397, services through July 31, 2026

8,458.75$                         

Total 12,433.75$                      

APPROVED FOR PAYMENT:

AUTHORIZATION:

Task/Subtask Amount

05.04NHC 172.50$                            

05.08NHC

05.11NHC

3,802.50$                         

553-7543-002 See Below

(ORG)ANIZATION
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12787 Gateway Dr S 
Tukwila, WA 98168 

Tel: 206.241.6000 
 
 

 

 
1 of 1 

Green River Corridor Flood Hazard Mgmt Plan Programmatic EIS 
Progress Report – through July 2026 

To: Accounts Payable; Marci Gamon Date: Aug 11, 2026 

From: Alex Anderson NHC Proj. No. 2006748 
 Via email: apinvoicing@parametrix.com 

 

Parametrix Proj. No. 553-7543-002 

Copy to: MGamon@parametrix.com 

Company: PARAMETRIX 
719 2nd Avenue, Suite 200 
Seattle, WA 98104 

 

TASK 05.04 Content Development 
• Discussions with Parametrix on next steps, potential usefulness of levee breach simulations 

 
TASK 05.08 Preparing for the Capital Investment Strategy 

• Completed draft residual flooding memorandum. 
 
TASK 05.11 2026 Adaptive Management Strategy 

• Completed fieldwork for soil probing along banks 
• Progressed model investigation: rating curve, local inflows 

 
ANTICIPATED WORK IN THE UPCOMING MONTH 

• Continue HEC-RAS sensitivity tests scoped under Task 5.11 and rating curve investigations, draft 
reporting 

• Review rating curve white paper 
 
ANTICIPATED CHALLENGES/CONCERNS FOR NHC SCOPE 

• None 
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Lund Faucett is a Washington corporation.
Federal Tax Identification:  82-5158502

Lund Faucett
411 University Street, Suite 1200
Seattle, WA 98101 Date: 8/18/26
Phone: 206-442-4390 Invoice #: 459-65

For: Parametrix / King County Flood 
Control District

Project #  553-7543-002 
APInvoicing@parametrix.com

MGamon@parametrix.com

TASK 5.01 Project Management

STAFF HOURS RATE SUBTOTAL
PARTNER K. Faucett 4.25 $285.00 $1,211.25

SUBTOTAL $1,211.25 

STAFF HOURS RATE SUBTOTAL
PARTNER K. Faucett 2.75 $285.00 $783.75
ASSOCIATE C. Rogers 14.25 $160.00 $2,280.00

SUBTOTAL $3,063.75 

$4,275.00

-Perform project management and reporting tasks

INVOICE 459-65

Bill To:

BILLING PERIOD: July 18-Aug 14, 2026

Lund Faucett provided communications and public affairs services related to the Lower Green River Flood Hazard Management Plan including:

SERVICES

-Prepare for and participate in strategy team meetings

TASK 5.05 Engagement

-Engage with Navigators on LGFHMP outreach, including coordinating materials and distributing SWAG 

-Support distribution of LGFHMP email 

INVOICE TOTAL

-Research and identify potential CIS outreach approach and strategies

-Prepare for and participate in outreach-related meetings
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Lund Faucett is a Washington corporation.
Federal Tax Identification:  82-5158502

Task Total budget This invoice Billed to date Budget remaining
Task 5.01 Project Management $57,567.50 $1,211.25 $25,288.75 $32,278.75
Task 5.02 Organizing and Preparing $1,485.00 $0.00 $1,353.75 $131.25
Task 5.03 Planning for Engagement $9,813.75 $0.00 $9,683.75 $130.00
Task 5.04 Content Development $8,550.00 $0.00 $7,980.00 $570.00
Task 5.05 Engagement $54,280.00 $3,063.75 $50,385.00 $3,895.00
Task 5.06 Plan Preparation $5,040.00 $0.00 $396.25 $4,643.75
Task 5.07 Plan & Capital Investment 
Strategy Outreach

$12,105.00 $0.00 $0.00 $12,105.00

Task 5.08 Preparing for the Capital 
Investment Strategy

$3,420.00 $0.00 $0.00 $3,420.00

Task 5.09 Capital Investment Strategy 
Development

$8,210.00 $0.00 $0.00 $8,210.00

Task Expenses $123,500.00 $0.00 $6,097.88 $117,402.12

TOTALS $283,971.25 $4,275.00 $101,185.38 $182,785.87

Please make checks payable to Lund Faucett. If you have questions concerning this invoice, contact Kris Faucett at 206.910.6471.

THANK YOU FOR YOUR BUSINESS!

BUDGET PROGRESS REPORT
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PARAMETRIX Form 01-PD-40/Rev. 05/05

553-7543-002

Task No. Parametrix Activity Current Budget Previously Spent Current Effort  Spent To Date Remaining Budget

02 Alternatives, Methodologies, and Affected Environment
Total Task 02 $1,032,700.19 $1,032,700.19 $0.00 $1,032,700.19 $0.00

03 Draft PEIS
Total Task 03 $2,699,341.05 $2,699,341.05 $0.00 $2,699,341.05 $0.00

04 Post Final PEIS Services
Total Task 04 $40,136.98 $40,136.98 $0.00 $40,136.98 $0.00

05 Plan and CIS
01 Project Management $300,173.38 $135,802.28 $6,724.02 $142,526.30 $157,647.08

05.01PMX Parametrix $177,681.88 $91,261.03 $4,875.27 $96,136.30 $81,545.58
05.01LF Lund-Faucett $57,567.50 $24,077.50 $1,211.25 $25,288.75 $32,278.75
05.01CAS Cascadia $64,924.00 $20,463.75 $637.50 $21,101.25 $43,822.75

02 Organizing and Preparing $12,337.47 $7,376.69 $0.00 $7,376.69 $4,960.78
05.02PMX Parametrix $8,981.47 $6,022.94 $6,022.94 $2,958.53
05.02LF Lund-Faucett $1,485.00 $1,353.75 $1,353.75 $131.25
05.02CAS Cascadia $1,871.00 $0.00 $0.00 $1,871.00

03 Planning for Engagement $34,126.66 $26,434.55 $0.00 $26,434.55 $7,692.11
05.03PMX Parametrix $15,151.76 $12,634.55 $12,634.55 $2,517.21
05.03LF Lund-Faucett $9,813.75 $9,683.75 $9,683.75 $130.00
05.03CAS Cascadia $9,161.15 $4,116.25 $4,116.25 $5,044.90

04 Content Development $221,079.60 $129,270.18 $172.50 $129,442.68 $91,636.92
05.04PMX Parametrix $81,329.60 $74,084.92 $74,084.92 $7,244.68
05.04LF Lund-Faucett $8,550.00 $7,980.00 $7,980.00 $570.00
05.04CAS Cascadia $16,200.00 $16,200.00 $16,200.00 $0.00
05.04BC BERK $30,000.00 $4,759.76 $4,759.76 $25,240.24
05.04CON Confluence $40,000.00 $11,910.50 $11,910.50 $28,089.50
05.04NHC NHC $45,000.00 $14,335.00 $172.50 $14,507.50 $30,492.50

05 Engagement $132,209.20 $69,567.75 $3,251.25 $72,819.00 $59,390.20
05.05PMX Parametrix $59,704.20 $16,299.00 $187.50 $16,486.50 $43,217.70
05.05LF Lund-Faucett $54,280.00 $47,321.25 $3,063.75 $50,385.00 $3,895.00
05.05CAS Cascadia $18,225.00 $5,947.50 $5,947.50 $12,277.50

06 Plan Preparation $157,223.08 $85,529.19 $468.75 $85,997.94 $71,225.14
05.06PMX Parametrix $135,983.08 $78,109.19 $468.75 $78,577.94 $57,405.14
05.06LF Lund-Faucett $5,040.00 $396.25 $396.25 $4,643.75
05.06CAS Cascadia $16,200.00 $7,023.75 $7,023.75 $9,176.25

07 Plan and Capital Investment Strategy Outreach $38,453.28 $375.00 $0.00 $375.00 $38,078.28
05.07PMX Parametrix $19,058.28 $375.00 $375.00 $18,683.28
05.07LF Lund-Faucett $12,105.00 $0.00 $12,105.00
05.07CAS Cascadia $7,290.00 $0.00 $7,290.00

08 Preparing for the Capital Investment Strategy $48,120.67 $38,711.02 $3,802.50 $42,513.52 $5,607.15
05.08PMX Parametrix $10,790.67 $13,336.02 $13,336.02 -$2,545.35
05.08LF Lund-Faucett $3,420.00 $0.00 $3,420.00
05.08NHC NHC $29,860.00 $25,375.00 $3,802.50 $29,177.50 $682.50
05.08CAS Cascadia $4,050.00 $0.00 $4,050.00

09 Capital Investment Strategy $148,231.33 $34,236.61 $5,824.59 $40,061.20 $108,170.13
05.09PMX Parametrix $123,821.33 $34,236.61 $5,824.59 $40,061.20 $83,760.13
05.09LF Lund-Faucett $8,210.00 $0.00 $8,210.00
05.09CAS Cascadia $16,200.00 $0.00 $16,200.00

10 Real-Time Flood Risk Assessments $5,400.00 $5,400.00 $0.00 $5,400.00 $0.00
05.10NHC NHC $5,400.00 $5,400.00 $5,400.00 $0.00

11 2026 Adaptive Management Study $132,827.28 $34,475.91 $12,677.65 $47,153.56 $85,673.72
05.11PMX Parametrix $44,448.00 $7,828.41 $4,218.90 $12,047.31 $32,400.69
05.11NHC NHC $88,379.28 $26,647.50 $8,458.75 $35,106.25 $53,273.03

12 Economic Impact Study $117,677.88 $31,299.74 $17,903.78 $49,203.52 $68,474.36
05.12PMX Parametrix $54,082.88 $5,269.74 $440.03 $5,709.77 $48,373.11
05.ECO ECO Northwest $63,595.00 $26,030.00 $17,463.75 $43,493.75 $20,101.25
Expenses Expenses $126,150.00 $8,947.91 $98.86 $9,046.77 $117,103.23

05.EXP.PMX Parametrix $0.00 $98.86 $98.86 -$98.86
05.EXP.LF Lund-Faucett $123,500.00 $6,097.88 $6,097.88 $117,402.12
05.EXP.NHC NHC $2,650.00 $2,850.03 $2,850.03 -$200.03

MR Management Reserve $231,444.84 $0.00 $0.00 $0.00 $231,444.84
05.MR Parametrix $231,444.84 $0.00 $231,444.84
Total Task 05 $1,705,454.67 $607,426.83 $50,923.90 $658,350.73 $1,047,103.94

99 Unanticipated Services $8,108.56 $8,108.56 $0.00 $8,108.56 $0.00

Project Total $5,485,741.44 $4,387,713.61 $50,923.90 $4,438,637.51 $1,047,103.94

King County Flood District
Lower Green River Flood Hazard Management Plan

Lwr Green Budget Tracking 08-2026 Final 8/26/2026
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KING COUNTY 
FLOOD CONTROL DISTRICT 

 
Signature Report 

 
 

King County Courthouse 
516 Third Avenue 

Room 1200 
Seattle, WA 98104 

 FCDEC Motion    
   

 
Proposed No. FCDECM2026-02.1 Sponsors   

 

1 
 

A MOTION authorizing the chair to revise the 2026 - 2027 1 

Amendment to Contract for Flood Preparedness Brochure 2 

Graphic Design and Project Management. 3 

 WHEREAS, by FCDEC Motion FCDECM2023-03, the King County Flood 4 

Control Zone District ("the District") entered into a Contract for Professional Services 5 

with Lund Faucett, LLC, for the preparation and distribution of the King County Be 6 

Flood Ready Brochure, and 7 

 WHEREAS, by FCDEC Motion FCDECM2024-02, the District entered into the 8 

first amendment to the contract, and 9 

 WHEREAS, by FCDEC Motion FCDECM2024-03, the first amendment to the 10 

contract was revised, and 11 

 WHEREAS, by FCDEC Motion FCDECM2025-01, the District entered into the 12 

second amendment to the contract, and 13 

 WHEREAS, by FCDEC Motion FCDECM2026-01, the District entered into the 14 

third amendment to the contract, and 15 

 WHEREAS, the District desires to revise the contract as set forth in Attachment A 16 

to this motion; 17 

 NOW, THEREFORE, BE IT MOVED BY THE EXECUTIVE COMMITTEE OF 18 

THE KING COUNTY FLOOD CONTROL ZONE DISTRICT: 19 
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FCDEC Motion   

 
 

2 
 

 SECTION 1.  The chair of the King County Flood Control Zone District 20 

Executive Committee is authorized to revise the "2026 - 2027 Amendment to the 21 

Contract for Flood Preparedness Brochure Graphic Design and Project Management," 22 

Attachment A to this motion. 23 

 
  
 
   

 

 
KING COUNTY FLOOD CONTROL DISTRICT 
KING COUNTY, WASHINGTON 

  

 ________________________________________ 

 Reagan Dunn, Chair 
ATTEST:  

________________________________________  

Russell Pethel, Clerk of the District  
  

 
  

  

  

  
Attachments: A. 2026 - 2027 Amendment to Contract for Flood Preparedness Brochure Graphic Design 
and Project Management 
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Attachment A 

2026 - 2027 AMENDMENT TO CONTRACT FOR FLOOD PREPAREDNESS BROCHURE 
GRAPHIC DESIGN AND PROJECT MANAGEMENT 

THIS AMENDMENT amends Sections 1, 2, and 4 of the Contract for Flood 
Preparedness Brochure Graphic Design and Project Management ("Contract") between the 
King County Flood Control Zone District, King County, Washington, a municipal corporation 
of the State of Washington ("District") and Lund Faucett, LLC ("Consultant"), as follows: 

A. Amendment of Section 1. Effective September 2, 2026, Section 1 of the 
Contract is further amended as follows:  

1. Scope of Services to be Performed by Consultant. The Consultant 
shall perform the additional services described in Exhibit "A" to the 2026 - 2027 
Contract Amendment. In performing the services, the Consultant shall comply with 
all federal, state, and local laws and regulations applicable to the services. The 
Consultant shall perform the services diligently and completely and in accordance 
with professional standards of conduct and performance.  

B. Amendment of Section 2. Effective September 2, 2026, Section 2 of the 
Contract is further amended as follows:  

1. Compensation and Method of Payment. The Consultant shall request 
payment for work performed using the billing invoice form at Exhibit "B." The District 
shall pay the Consultant according to the rates set forth in Exhibit "A" to the 2026 - 
2027 Contract. The total compensation for services performed shall not exceed 
$156,211.55.  

The Consultant shall complete and return to the District Exhibit "C," Tax 
Identification Number, prior to or along with the first billing invoice.  

C. Amendment of Section 4. Section 4 of the Contract is further amended as 
follows:  

1. Duration of Agreement. This Agreement shall be in force and effect for 
a period commencing on September 2, 2026, and ending June 30, 2027, unless 
sooner terminated or extended under the provisions of this Agreement. Time is of 
the essence of this Agreement in each and all of its provisions in which performance 
is required. 
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IN WITNESS WHEREOF, the parties hereto have executed this 2026 - 2027 
Amendment on the dates written below:  

LUND FAUCETT, LLC KING COUNTY FLOOD CONTROL 
ZONE DISTRICT 

 

By:______________________________ By:_____________________________ 
CEO/Partner   Reagan Dunn, Chair 

 

Date:____________________________   Date:___________________________ 
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Tasks Estimates Notes
Printing, postage, and associated costs for the March 2026 countywide postcard $13,599.77 $11,951.02 Abracadabra cost, plus LUFA services
Printing, postage, and associated costs for the September 2026 brochures $34,411.66 $30,661.66 Abracadabra cost, plus LUFA services

Additional translations costs for the District 3 brochure N/A
This year's estimate was less than anticipated - no further 
costs needed

Production of the magnet giveaway item $1,195.95 $963.45 Tci cost + LUFA services

Printing, postage, and associated costs for the October 2026 Duwamish king tides pos $3,616.42
Anticipating D8 as roughly 20% of print/mailing cost of CW, 
plus LUFA services

Printing, postage, and associated costs for the March 2027 countywide postcard $14,687.75 Assumes 8% escalation from March 2026
TOTAL ADDITIONS $67,511.55

2026 BE FLOOD READY | BUDGET AMENDMENT

Exhibit A
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STAFF REPORT 
 
Agenda Item: 7 Name: Steven Schauer 
Proposed 
Legislation: FCDECM2026-02 Date: September 2, 2026 

 
A MOTION authorizing the chair to revise the 2026 - 2027 Amendment to Contract for 
Flood Preparedness Brochure Graphic Design and Project Management. 
 
By FCDEC Motion FCDECM2023-03, the King County Flood Control Zone District (District) 
entered into a Contract for Professional Services with Lund Faucett, LLC, for the preparation and 
distribution of the King County Be Flood Ready Brochure. The District amended the contract in 
April 2024 by FCDEC Motion FCDECM2024-02, September 2024 by FCDEC Motion 
FCDECM2024-03, and March 2025 by FCDEC Motion FCDECM2025-01. In February of this 
year, the District amended the contract by FCDEC Motion FCDECM2026-01, establishing a 
contract for an amount not to exceed a total of $88,700. 
 
The amended contract is for the creation of the 2026-2027 Be Flood Ready Brochure. During the 
development of the 2026-2027 Be Flood Ready Brochure, a change was made to method of 
printing, postage, and distribution of the brochures and associated Be Flood Ready postcards. 
This work has shifted from a service historically provided by King County, as service provider to 
the District, and is now being conducted on behalf of the District by Lund Faucett, LLC. 
Additionally, a request for more translations has been made by the Board, and another flood 
preparedness tool has been developed for distribution to area residents to expand community 
awareness related to actions that can be taken before, during, and after a flood event. These 
changes have resulted in a budget shortfall to the contract as amended in February of this year. 
 
The proposed motion will amend the contract with Lund Faucett, LLC by $67,511.55 to cover 
the new costs, for an amended contract amount not to exceed a total of $156,211.55. Adoption of 
this motion does not change the 2026 adopted budget. 
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KING COUNTY 
FLOOD CONTROL DISTRICT 

 
Signature Report 

 
 

King County Courthouse 
516 Third Avenue 

Room 1200 
Seattle, WA 98104 

 FCD Resolution    
   

 
Proposed No. FCD2026-10.1 Sponsors   

 

1 
 

A Resolution related to the operations and finances of the 1 

King County Flood Control Zone District; authorizing the 2 

expenditure of District funds for projects and activities in 3 

accordance with the 2026 Steve Bleifuhs Memorial Flood 4 

Reduction Grant Program. 5 

WHEREAS, the King County Flood Control Zone District ("the District") adopts an 6 

annual work program, budget, operating budget for King County, capital budget and six-7 

year capital improvement program pursuant to chapter 86.15 RCW, and 8 

 WHEREAS, in 2014, the District created the Steve Bleifuhs Memorial Flood 9 

Reduction Grant program to provide grant funding for projects with flood reduction 10 

benefits, including, but not limited to, surface water overflows, near shore flooding, lake 11 

flooding due to outflow blockage, or the clearance of clogged agricultural drainage 12 

systems, and 13 

 WHEREAS, in 2020, the District expanded the Steve Bleifuhs Memorial Flood 14 

Reduction Grant program to provide grant funding for projects addressing the 15 

countywide flood issues of urban streams, coastal erosion/coastal flooding, and culvert 16 

replacement/fish passage restoration, and 17 

 WHEREAS, the District desires to continue funding projects in the Steve Bleifuhs 18 

Memorial Flood Reduction Grant Program, and 19 
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FCD Resolution   

 
 

2 
 

 WHEREAS, in establishing the District's 2026 budget, the District provided 20 

$14,307,228 in funding in the Steve Bleifuhs Memorial Flood Reduction Grant Program, 21 

and 22 

 WHEREAS, a selection committee composed of the director of the water and land 23 

resources division of the King County department of natural resources and parks, the 24 

District's executive director and a former state representative and Enumclaw city 25 

councilmember reviewed the 2026 applications for grant funds and made a unanimous 26 

recommendation regarding them to the District, and 27 

 WHEREAS, based on the recommendation of the selection committee, the board 28 

of supervisors desires to approve the 2026 grant fund applications and projects; 29 

 NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF 30 

SUPERVISORS OF THE KING COUNTY FLOOD CONTROL ZONE DISTRICT: 31 

 SECTION 1.  The board of supervisors approves the 2026 King County Flood 32 
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FCD Resolution   

 
 

3 
 

Control District – Steve Bleifuhs Memorial Flood Reduction Grant Projects, described in 33 

Attachment A to this resolution. 34 

 
  
 
   

 

 
KING COUNTY FLOOD CONTROL DISTRICT 
KING COUNTY, WASHINGTON 

  

 ________________________________________ 

 Reagan Dunn, Chair 
ATTEST:  

________________________________________  

Russell Pethel, Clerk of the District  
  

 
  

  

  

  
Attachments: A. Steve Bleifuhs Memorial Flood Reduction Grant Program - 2026 Grant 
Recommendations 

 

King County Flood Control District Executive Committee                                                                                       September 2, 2026 134



Attachment A - Steve Bleifuhs Memorial Flood Reduction Grant Program - 2026 Grant Recommendations

     APPLICANT PROJECT NAME DESCRIPTION
GRANT 

CATEGORY

KC 
COUNCIL 
DISTRICT

REQUESTED 
AMOUNT

LEVERAGE OFFER

Algona, City of

11th Avenue 
North Flood 
Reduction 
Property 
Acquisition

The City of Algona proposes to acquire the flood-prone property 
at 58 11th Avenue North as a voluntary property acquisition 
identified as Project F1B in the City’s June 2025 Comprehensive 
Flood Hazard Management Plan. The parcel lies directly in the 
path of stormwater moving through an unnamed drainage ditch 
between 10th Avenue North and 11th Avenue North before 
draining toward the SR 167 ditch and Mill Creek. Acquisition will 
remove a repetitive flood-risk property from private ownership, 
allow the City to control and preserve the flow path, and create 
an opportunity for future flood storage, maintenance access, and 
floodplain restoration. The project will reduce risk to nearby 
residents, 11th Avenue North, and the City’s drainage system.

Original Flood 
Reduction

7 $359,000 $0 $359,000

Carnation 
Farms

Flood Risk 
Reduction on the 
Snoqualmie River

Continue drainage improvements to address flooding and erosion 
issues impacting both the farm and downstream properties; 
reduced inflow and outflow of Sykes Lake; erosion and bank 
stabilization along Snoqualmie River; and damaged drain tiles. We 
are beginning work to improve the drainage this year, and we 
expect the project will be a multi-year effort. Additional support is 
needed for labor and maintenance to ensure project success. By 
restoring drainage infrastructure and improving infiltration, the 
project will reduce overland flood flows, mitigate erosion, and 
protect neighboring farms and infrastructure from future flood 
impacts.  While CF is one of the affected sites, the benefits and 
beneficiaries of this project go far beyond the farm itself. 

Original Flood 
Reduction

3 $192,760 $0 $75,000

Cultivate
Nature-based 
Urban Designs

Build 3-5 Green Stormwater Infrastructure (GSI) systems of 
varying scales in Seattle and King County with larger scale projects 
being the priority. Our GSI approach will be grounded in nature-
based and sponge city design principles. A team that specializes in 
planning, design, and project management, we aim to work with 
carefully chosen partners to build projects that are publicly 
accessible and have multiple ecological, social, and economic 
benefits. With these grant funds, we will bring what would 
otherwise be costly design services to the public as a shared 
amenity and necessity in today’s changing climate. 

Original Flood 
Reduction

1, 2, 4, 8 $799,840 $0 $250,000

Original Flood Reduction
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     APPLICANT PROJECT NAME DESCRIPTION
GRANT 

CATEGORY

KC 
COUNCIL 
DISTRICT

REQUESTED 
AMOUNT

LEVERAGE OFFER

Duvall, City of
McCormick Park 
Slope 
Stabilization 

Duvall's McCormick Park's western boundary is located against 
the Snoqualmie River. This park is a critical focal point for 
residents of Duvall as many of our local events are held here 
including Summer Stage, Duvall Days, and movies. The area is 
prone to flooding and the western boundary is continuously 
eroding away from large flows, including significant loss during 
the recent flooding in December 2025. This project is designed to 
stabilize the riverbank by sloping the bank back and use native 
plants to amour the slope in place.

Original Flood 
Reduction

3 $1,020,000 $120,000 $0

ECOSS

Duwamish Valley 
Industrial 
Greening: ECOSS 
– Phase 3

Address environmental inequities in South Seattle by working 
with partners of the Duwamish Valley Infrastructure Group (DVIG) 
to design and build community-centric green stormwater 
infrastructure (GSI) with multiple sites in different stages of 
development for GSI retrofitting across the Duwamish Valley. 
Conduct outreach and a needs assessment in the Tukwila 
floodplain where many immigrants live, work, and go to school.  
Through this project we are building public support for equitable 
and sustainable solutions to flooding as we meaningfully engage 
overburdened community members to embrace green 
stormwater infrastructure (GSI) in a collective understanding and 
experience of its benefits. 

Original Flood 
Reduction

8 $874,727 $100,000 $400,000

Forestbrook 
Homeowners 
Association

Forestbrook 
Honey Dew Creek 
Slope 
Stabilization 

Address settlement and slope movement affecting Building H near 
Honey Dew Creek. The work will include slope stabilization 
around the affected portion of the building to reduce future 
erosion and saturation-related risk. Although the project is on 
HOA property, it is directly upstream and adjacent to the public 
Honey Dew Creek Trail, which feeds into May Creek, so this work 
will provide a broader public benefit by helping protect creek-
adjacent infrastructure and reduce the potential for further slope 
instability or sediment impacts. Grant support would help offset 
project costs for HOA members while advancing a flood impact 
reduction improvement with community-wide benefit.

Original Flood 
Reduction

9 $120,000 $50,000 $120,000
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     APPLICANT PROJECT NAME DESCRIPTION
GRANT 

CATEGORY

KC 
COUNCIL 
DISTRICT

REQUESTED 
AMOUNT

LEVERAGE OFFER

Harbor West 
Condominium 
Association

Harbor West 
Wastewater 
Replacement 
Project

This 53-unit homeowners association (HOA) is replacing an 
outdated, decaying under-pier wastewater system. The aging 
pipes and sagging support brackets are increasingly vulnerable to 
log strikes during severe tidal and flooding events, which have 
caused intermittent wastewater discharges and prompted 
corrective action from regulatory agencies. This grant will support 
the design, engineering, and permitting phases required to 
finalize replacement options and construct a climate-resilient, 
marine-grade wastewater system featuring enhanced pipe 
shielding and an updated long-term management protocol.

Original Flood 
Reduction

8 $870,000 $430,000 $0 

Hidden Valley 
Property 
Owners 
Association

South Fork 
Hamm Creek 
Road 
Stabilization

Install 4x soldier pile retaining walls along Country Club Lane 
South to prevent continued road embankment erosion into the 
South Fork of Hamm Creek. This project continues work 
previously funded by the King County Flood District grants in 2018 
and 2019, extending stabilization to remaining roadway sections 
that continue to threaten the creek with debris and 
sedimentation. Without intervention, ongoing road failure will 
deposit material into the South Fork Hamm Creek and ultimately 
the Duwamish River, worsening downstream flooding and 
degrading aquatic habitat. All work will be designed and 
permitted to minimize direct impact to the creek

Original Flood 
Reduction

8 $1,200,298 $20,952 $0 

King 
Conservation 
District

KCD Agricultural 
Drainage Project - 
Phase 13

Develop, implement and expand services that facilitate increased 
cooperator participation in King County’s Agricultural Drainage 
Assistance Program (ADAP). ADAP and KCD have a highly 
successful partnership with consistent positive results in bringing 
farmland back into production through maintenance of 
agricultural waterways. With a growing list of agricultural 
drainage projects for the 2026 construction season (including 
specific outreach to non-English speaking farmers) KCD proposes 
an extension of funding for our partnering role with King County. 

Original Flood 
Reduction

3, 5, 7, 9 $350,000 $362,515 $350,000
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     APPLICANT PROJECT NAME DESCRIPTION
GRANT 

CATEGORY

KC 
COUNCIL 
DISTRICT

REQUESTED 
AMOUNT

LEVERAGE OFFER

King County 
Water & Land 
Resources 
Division

White Center 
Ponds Cells 2 and 
3 Stormwater 
Retrofit

Reduce downstream flooding and enhance water quality in an 
underserved urban area with limited stormwater controls. The 
project will increase stormwater storage and treatment capacity 
in Cells 2 and 3 of the White Center Ponds Regional Stormwater 
Facility by increasing pond size and creating permanent wet 
pools. A pre-settling vault will be added upstream of the ponds to 
collect sediment, trash, and total suspended solids before 
entering the facility. Native emergent plantings will also provide 
water filtration, further improving water quality before it flows to 
Mallard and Hicklin Lakes, while native upland plantings will 
provide shade and habitat. The multi-benefit facility will also 
enhance public safety and recreation amenities for White Center.

Original Flood 
Reduction

8 $1,000,000 $8,650,000 $500,000

Kirkland, City 
of 

Holmes Point 
Drive NE Pipe 
Installation 

Provide stormwater collection and improve conveyance along 
Holmes Point Drive NE which currently only has one inlet for 
runoff collection.  This inlet has repeatedly surcharged and caused 
flooding on the road right of way and across private property.  
The improved collection and conveyance system will be designed 
to current standards to eliminate flooding. 

Original Flood 
Reduction

1 $500,000 $1,861,639 $200,000

Lake Sawyer 
Community 
Club

Hydrogeologic 
Assessment of 
Lake Sawyer 
Water Level 
Dynamics and 
Flood Risk Drivers

Evaluate hydrologic processes controlling water levels in the Lake 
Sawyer watershed, focusing on groundwater-surface water 
interactions and their influence on seasonal flooding and summer 
low-water conditions, and provide the technical foundation for 
future flood-mitigation planning, watershed resilience 
improvements, and science-based watershed management 
decisions. Emphasis will be placed on summer low-water 
conditions, when lake levels decline to the outlet elevation and 
Covington Creek, a salmon-bearing stream, experiences reduced 
or dry conditions for extended periods. These conditions may 
affect ecological function and the system’s response to fall and 
winter storm events. Results will support identification and 
evaluation of flood-reduction strategies, including improvements 
to lake outlet infrastructure, watershed drainage, and nature-
based storage, while enhancing long-term resilience and 
protecting instream flows and habitat.

Original Flood 
Reduction

9 $200,273 $65,000 $200,273
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     APPLICANT PROJECT NAME DESCRIPTION
GRANT 

CATEGORY

KC 
COUNCIL 
DISTRICT

REQUESTED 
AMOUNT

LEVERAGE OFFER

Maple Valley, 
City of

Cedar Downs 
Flood Reduction 
Basin Study

Develop a flood reduction study for the Cedar Downs 
neighborhood basin that experiences systemic roadway and 
private property flooding issues that restrict access to homes, 
cause significant damage, demand excess public works 
maintenance staff time and resources, and lead to claims against 
the City. The outcomes of this study will be to identify and 
prioritize capital projects, and maintenance or operational actions 
that will work in concert to reduce the widespread flooding 
without causing negative downstream impacts.

Original Flood 
Reduction

9 $249,998 $50,000 $125,000

Mid Sound 
Fisheries 
Enhancement 
Group

Struve Creek 
Erosion 
Protection and 
Habitat 
Restoration

Assess feasibility and develop conceptual designs for an erosion 
control and floodplain reconnection project on Struve Creek, a 
tributary to Bear Creek in WRIA 8. Struve Creek on the project site 
is experiencing rapid erosion and has migrated ~50 feet north in 
the last 15-20 years. The erosion is severely undercutting banks 
and has moved the stream from the shade of a mature riparian 
forest into direct sunlight. Mid Sound proposes a site survey to 
determine the cause of the erosion, a feasibility study to assess 
the possibility of re-meandering the stream and stabilizing the 
banks with in-stream LWM, and the development of conceptual 
design alternatives. 

Original Flood 
Reduction

3 $246,467 $0 $0

Neely 
Mansion 
Association

Neely Mansion 
Flood Protection 
and Prevention

Construct a new external floodwall or an earthen berm around 
the full perimeter of the mansion structure with a dewatering 
pumpstation capable of dewatering the crawl space and low 
points where stormwater collects to provide positive drainage to 
the structure foundation and crawlspace.  In addition the project 
would provide a vapor barrier ground cover over the crawlspace 
to segregate the wooden parts of the foundation from moisture 
intrusion from the underlying saturated soils. Since the native 
soil is very permeable, there is a natural flow net that 
hydraulically connects the floodwaters to the crawlspace. 
Dewatering must be provided around the perimeter foundation 
to keep the structural integrity of the substructure.

Original Flood 
Reduction

9 $253,000 $10,000 $175,000
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     APPLICANT PROJECT NAME DESCRIPTION
GRANT 

CATEGORY

KC 
COUNCIL 
DISTRICT

REQUESTED 
AMOUNT

LEVERAGE OFFER

Newcastle, 
City of

S-040 Landcastle 
Water Quality 
Improvement 

Erosion has been observed along an unnamed drainage tributary 
that connects piped drainage networks between 111th Pl SE and 
116th Ave SE in Newcastle. During storm events, eroded material 
(sediment) is transported in surface water via the tributary and is 
often deposited in downstream surface water infrastructure, 
requiring regular maintenance. The downstream deposition has 
reduced conveyance capacity and caused flooding of streets and 
residences. The S-040 Landcastle Water Quality Improvement 
Project proposes to install bypasses for two stormwater outfalls 
west of 116th Ave SE to reduce downstream erosion, 
sedimentation, and flooding. 

Original Flood 
Reduction

9 $750,000 $500,000 $375,000

Renton, City 
of

Hardie Ave SW 
Flood Risk 
Reduction 

Reduce the risk of flooding at the sag point of Hardie Ave SW 
south of the BNSF Railway underpass by installing approximately 
600 lineal feet of 48-inch Storm Drain within the Hardie Ave SW 
right-of-way. The improvements will extend to SW 7th St and 
connect to the existing 60” storm main conveying stormwater to 
the west. 

Original Flood 
Reduction

5 $1,000,000 $1,000,000 $400,000

Sammamish, 
City of

Loree Estates 
Outfall Diversion

Replace an existing unstable outfall discharge with a new closed 
conveyance system that redirects stormwater to a more stable 
discharge location within the Kanim Creek basin. The existing 
outfall has caused ongoing erosion and infrastructure concerns, 
creating long-term risks to public infrastructure, water quality, 
and downstream habitat. The project will improve system 
reliability, reduce flooding risk and erosion impacts, and provide a 
more sustainable stormwater conveyance system consistent with 
current environmental and infrastructure standards. Construction 
is currently anticipated during the 2027 dry season pending 
permitting and utility coordination.

Original Flood 
Reduction

3 $764,800 $0 $200,000
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GRANT 

CATEGORY

KC 
COUNCIL 
DISTRICT

REQUESTED 
AMOUNT

LEVERAGE OFFER

Seattle Parks 
Foundation

Duwamish Valley 
and Thornton 
Creek Industrial 
Greening

Increased severity of flooding and sea level rise (SLR) in 
communities adjacent to the Duwamish River and Thornton Creek 
requires immediate, multi-scaled Green Stormwater 
Infrastructure (GSI) solutions. Dirt Corps’ Industrial Greening 
(DVIG) partnership is a cross-sector collaboration between small 
businesses, CB0s, King County, and the City of Seattle. We want to 
continue installing GSI at flood-impacted businesses and public 
spaces, providing critical flood-reduction, economic development, 
and community benefits. These multi-benefit facilities offer 
localized stormwater capacity, improved water quality, traffic 
calming, increased tree canopy, enhanced public engagement and 
center workforce development, all through a holistic, 
collaborative, community-centered approach to flood 
management.  

Original Flood 
Reduction

1, 8 $799,972 $455,000 $400,000

Shoreline, City 
of

Storm Creek 
Erosion 
Management 
Project - 
Construction 
Phase

Address a badly eroded reach of Storm Creek to manage erosion 
and mitigate landslide-driven flood risk within a steep bluff-side 
area close to homes. The project proposes to install a closed-
piped system through the resulting exposed slot-canyon.  
Eliminating scour potential on the steep slope will also stabilize 
the current condition slope.  If no action is taken, severe erosion 
will continue, increasing the risk of catastrophic erosion, 
landslides, and blockage-driven flooding, threatening public 
safety, critical public infrastructure, private residences, and Puget 
Sound water quality.

Original Flood 
Reduction

1 $881,941 $1,886,275 $350,000

Skykomish, 
Town of

Maloney Creek 
Sediment 
Removal Design 
& Permitting

Following the channel restoration project in 2011, which included 
the construction of a natural sediment trap (aka Natural 
Deposition Zone (NDZ)), Maloney Creek has experienced 
significant flooding in 2015 and 2025. Approximately 10,000 cubic 
yards of sediment was deposited in the NDZ between 2011 and 
2016, and more sediment and debris has accumulated in the NDZ 
since then. Because of the impending flood risk, the Town would 
like to remove sediment and debris in the NDZ. The goal of the 
project would be to not only reduce flood risk by removing excess 
sediment and debris from Maloney Creek thereby addressing the 
primary factor responsible for elevated flood risk, but also to 
provide a design for restoring the ecological function in lower 
Maloney Creek as well as a plan for future flood risk management. 

Original Flood 
Reduction

3 $257,194 $23,500 $257,194
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COUNCIL 
DISTRICT

REQUESTED 
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Snoqualmie 
Valley 
Preservation 
Alliance

Floodzilla & 
Flood 
Preparedness 
Initiative

Sustain the Floodzilla Gauge Network and expand implementation 
of SVPA's Emergency Action Planning Technical Assistance 
(EAPTA) Program to help farmers, landowners, and rural residents 
better prepare for flooding. The project will provide individualized 
technical assistance, flood preparedness education, and property-
specific emergency planning support while strengthening 
coordination between community members, emergency 
managers, and floodplain professionals. Funding will also support 
development of a web-based Flood Preparedness and Emergency 
Planning Dashboard, including expanded public access to 
historical Floodzilla data and a Flood Threshold Planning Tool that 
helps users connect flood information to preparedness actions. 

Original Flood 
Reduction

3 $568,336 $30,840 $275,000

Snoqualmie 
Valley 
Watershed 
Improvement 
District

Ames Creek 
Watershed 
Improvements

The project is located between NE 80th Street and West 
Snoqualmie Valley Rd NE (WSVR) in the Ames Creek watershed. 
The alluvial fan, an unnamed tributary to Ames Creek, crosses 
through an undersized culvert at WSVR (WDFW ID 101A-08), 
resulting in the need for annual instream maintenance activities, 
creating significant adverse impacts to aquatic habitat. The 
preferred design alternative includes replacement of three barrier 
culverts and conversion of approximately 1-acre of private 
agricultural land to a corridor designed to significantly reduce the 
need for instream sediment maintenance and increase available 
off channel habitat. This grant would fund final designs in 
coordination with King County Roads and the private landowner.

Original Flood 
Reduction

3 $492,010 $100,000 $492,010

Springbrook 
Square HOA

Juanita Creek 
Tributary 
Pedestrian 
Bridge Flood 
Damage Repair 

The Springbrook Square Townhouse HOA owns and maintains a 
pedestrian bridge over Stream A, a Type-F fish-bearing tributary 
of Juanita Creek in Kirkland, Washington. Around 2020, an 
unusual high water flooding event caused slippage of one bridge 
footing, compromising the structural integrity of the bridge and 
forcing its closure. Following a 2.5-year permitting process, the 
City of Kirkland approved a repair permit in November 2025. This 
grant will fund repair of the flood-damaged footing using helical 
anchors and structural stabilization, restoring pedestrian access 
and protecting a documented salmon-bearing stream corridor 
from the risk of structural collapse.

Original Flood 
Reduction

1 $125,000 $37,550 $90,000 
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Washington 
Shores Condo 
Association

Washington 
Shores II 
Drainage, Access, 
and Site 
Improvements

Flood-reduction project to reduce standing water, improve 
drainage, stabilize erosion-prone slopes, and improve safer access 
on a constrained Lake Washington waterfront parcel. The project 
will disconnect and redirect downspouts, install stormwater 
detention and bioretention features, add permeable surfaces, 
improve retaining walls and slope stability, and create safer 
circulation routes for residents and emergency responders. The 
work is intended to convert recently completed building 
downspouts/scuppers into a coordinated site-wide drainage and 
flood-reduction system. The proposal is organized into four site 
zones so the work can be designed, permitted, phased, and 
constructed logically.

Original Flood 
Reduction

6 $350,000 $15,000 $45,000 

Wild Fish 
Conservancy

Duvall 
Meadows/NE 
147th PL Culvert 
Restoration 

Replace a substantially undersized culvert under a private road 
with a King Co. right-of-way.  The culvert is a total fish passage 
barrier and is an imminent threat of catastrophic failure.  Such 
failure will further impact downstream fish habitat, and prevent 
17 King Co. residents, and two businesses from being able to 
access their properties. The failing 1.5 ft diameter culvert will be 
replaced with a 30 ft span bridge; with this request for 
construction and monitoring, WFC will replace two total barrier 
culverts with bridges (one replaced by Duvall Meadows as match), 
install up to 70 pieces of LWD within the project reach, revegetate 
0.5 acres of disturbed banks, and monitor project effectiveness 
for 5 yrs. In addition to eliminating flood risk and providing safe 
parcel access, the project will improve access to 0.5 miles of 
salmonid spawning and rearing habitat, and prevent catastrophic 
impacts to downstream fish habitat.

Original Flood 
Reduction

3 $1,446,224 $15,000 $0 

Yarrow Point, 
Town of

CIP No. 4 - 
Stormwater 
Improvement 

Capital Improvement Project No. 4 will install 525 linear feet of 
cast in place pipe inside an existing 12-inch diameter concrete 
pipe which is currently experiencing heavy root intrusion. 
Additionally, the project will provide maintenance for four brick 
and mortar catch basins along the run.

Original Flood 
Reduction

6 $330,000 $33,000 $55,000 

CULVERT REPLACEMENT/ FISH PASSAGE CATEGORY
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Covington, 
City of

SE 256th Street 
Culvert 
Replacement

Replace existing twin 36-inch diameter cement concrete culverts 
conveying Little Soos Creek below SE 256th Street in Covington 
with a fish passable culvert structure.  The existing culverts have 
been rated as complete barriers to fish passage due to slope.  The 
culverts are structurally deficient with offset joints that are not 
water tight and pose a risk of failure and therefore flood risk.  In 
addition, the Soos Creek Water & Sewer District Lift Station No 14 
is located immediately adjacent to the SE 256th Street crossing of 
Little Soos Creek, on the upstream side, so flooding due to failure 
of the culverts poses a risk to the operation of the lift station.

Culvert 
Replacement/ 
Fish Passage

9 $2,249,220 $499,480 $750,000

Enumclaw, 
City of

Battersby West 
Culvert 
Replacement 
Construction

Replace an aging fish passage barrier culvert on an unnamed 
tributary to Watercress Creek that provides drainage for a large 
portion of the City of Enumclaw. Replacement of the culvert with 
a large concrete box culvert will provide for improved fish passage 
and eliminate upstream flooding for which the existing undersized 
culvert contributes too.  The culvert is located within the City of 
Enumclaw ROW. Funding for this phase of the project will support 
construction of the project.

Culvert 
Replacement/ 
Fish Passage

9 $663,000 $100,000 $663,000

Kent, City of 

Earthworks 
Sediment Pond 
Culvert 
Replacement

The Earthworks Sediment Pond Culvert Replacement project will 
replace two adjacent undersized and deteriorating corrugated 
metal culverts at the downstream end of the sediment pond 
within Earthworks Park. The proposed project includes a larger 
culvert which will improve fish passage to the Upper Mill Creek 
basin, improve flow through the culvert, and reduce flood risk to 
downstream areas.  The funding would be to finalize design, 
permitting and a portion of construction. 

Culvert 
Replacement/ 
Fish Passage

5, 7 $1,000,000 $1,312,416 $750,000 
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King County 
Road Services 
Division

208th Avenue SE 
at SE 135th 
Street Culvert 
Replacement

Replace an undersized, deteriorating corrugated metal pipe that 
conveys McDonald Creek under 208th Avenue SE, 400 feet south 
of the intersection with SE 135th Street, with a fish-passable 
structure. The existing culvert is undersized and countersunk, 
causing stranding of juvenile salmon annually. It will be replaced 
with a structure sized to modern standards that can convey the 
full range of design flows in McDonald Creek, which will provide 
unimpeded fish passage to all life stages of all fish species using 
the stream. 208th Avenue SE is a sole access road serving 42 
homes. Access is limited and/or blocked when it floods. The new 
structure will reduce upstream flooding and resulting damage to 
private property; eliminate roadway flooding; maintain safe, 
reliable access to these homes; promote public safety; provide 
clearance for floating debris; and improve water quality.

Culvert 
Replacement/ 
Fish Passage

9 $1,500,000 $0 $500,000 

Wild Fish 
Conservancy

101P-02 
Unnamed 
Tributary to 
Patterson Creek 
Culvert 
Replacement 
(Phase I - Design 
& Permitting)

Develop designs and prepare and submit permits for the 101P-02 
culvert; a failing private driveway culvert located on an unnamed 
tributary to Patterson Creek near Fall City, WA. The existing 
corrugated metal culvert is undersized, severely deteriorated, and 
is perched approximately 2.3 ft, creating a complete barrier to 
fish passage and constraining the transport of water, sediment, 
and woody material.  When completed the project will replace 
the crossing which will accommodate natural stream processes, 
improve flood resilience, and protect existing public infrastructure 
investments. Completion of the project will restore access to 
approximately one mile of upstream fish-bearing habitat for coho 
salmon, steelhead, sea-run cutthroat trout, and resident trout.

Culvert 
Replacement/ 
Fish Passage

3 $238,348 $0 $238,348 

COASTAL EROSION/ COASTAL FLOODING CATEGORY
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     APPLICANT PROJECT NAME DESCRIPTION
GRANT 

CATEGORY

KC 
COUNCIL 
DISTRICT

REQUESTED 
AMOUNT

LEVERAGE OFFER

Des Moines, 
City of 

Des Moines 
Creek Estuary 
Restoration Final 
Design

This is a continuation of the preliminary engineering efforts for 
this project. The project entails bringing the design from 30% to 
Bid Ready Documents including engineering design, public 
outreach support, cultural resource support, and permit 
identification  for improvements to the shoreline, estuary habitat, 
and public access near the mouth of and adjacent to Des Moines 
Creek. The project will identify potential improvements to address 
flooding impacts to Des Moines Beach Park while bolstering both 
shoreline and estuary habitat. It will also evaluate public access 
and connectivity impacts to the estuary from the Des Moines 
Marina to the Des Moines Beach Park.

Coastal 
Erosion/ 
Coastal 

Flooding

5 $602,000 $150,000 $200,000

Vashon Maury 
Island Land 
Trust

North Maury 
Bulkhead 
Removal

Remove 120 feet of creosoted pile-and-beam bulkhead to restore 
a natural marine shoreline. The bulkhead lies well below the high-
higher tide level – about 30 feet water-word of the natural high 
tide line. This project will restore surf smelt spawning habitat as 
well as forage and safe passage for juvenile Chinook salmon.

Coastal 
Erosion/ 
Coastal 

Flooding

8 $480,000 $275,000 $480,000

Adopt A 
Stream 
Foundation

Friendly Village 
Flood Resilience 
and Bridge 
Replacement 

Reduce flooding risks at Friendly Village Mobile Home Park by 
replacing two aging, flood-constraining bridges over Bear Creek. 
The Snohomish Avenue vehicle bridge and adjacent pedestrian 
bridge create a pinch point in the floodplain, causing backwater 
effects, debris buildup, and localized flooding. Replacing these 
hydraulically deficient structures with channel-conforming 
designs will restore more natural flood and stormwater flow, 
reduce flood risk to homes and infrastructure, and improve fish 
passage. The project supports long-term public safety, 
environmental health, and resilience in the Bear Creek watershed.

Urban 
Streams

3 $1,499,879 $263,250 $750,000 

URBAN STREAMS CATEGORY
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     APPLICANT PROJECT NAME DESCRIPTION
GRANT 

CATEGORY

KC 
COUNCIL 
DISTRICT

REQUESTED 
AMOUNT

LEVERAGE OFFER

Auburn, City 
of

Auburn 400 
Flood Mitigation 
Ponds/15th St SE 
Culvert

The Auburn 400 is a regional flood mitigation storage area 
created in conjunction with development of the Outlet Collection 
Seattle (formerly the Auburn Supermall). The system includes two 
flood storage areas and an approximately 300 linear-foot box 
culvert located beneath the abutment of the 15th St SW overpass. 
The system conveys flows from Algona Creek to the south and 
routes them to Mill Creek to the northwest, providing important 
floodplain storage and regional flood conveyance for the Mill 
Creek basin. Frequent backwater conditions from Mill Creek 
combined with increasingly intense regional storm events have 
contributed to prolonged and continuous high-water conditions 
in the area.  Grant funding would allow the City to complete a 
comprehensive cleaning and restoration effort to verify and 
maintain the hydraulic capacity of the culvert system.

Urban 
Streams

7 $597,018 $150,000 $300,000 

Duwamish 
Yacht Club

Duwamish River 
and Hamm Creek 
Sediment 
Removal, Stream 
Restoration, and 
Water Quality 
Project

Dredging and removal of contaminated dredge spoils from the 
Duwamish River basin in the Hamm Creek estuary, which includes 
both the Duwamish Yacht Club (DYC) as well as 19 affordable 
liveaboard vessels in the marina operated by DYC. This project will 
maintain and improve the health of the Hamm Creek waterway 
by removing contaminated sediments that have increased to 
harmful levels over the aforementioned 20-year period.  The 
project will also restore habitat in these areas by removing dioxins 
that can be traced to upstream sources within the Hamm Creek 
watershed and 96th Street Storm Drain system. 

Urban 
Streams

8 $1,000,000 $3,283,712 $0 
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     APPLICANT PROJECT NAME DESCRIPTION
GRANT 

CATEGORY

KC 
COUNCIL 
DISTRICT

REQUESTED 
AMOUNT

LEVERAGE OFFER

EarthCorps
Kirkland 
Knotweed Flood 
Reduction

EarthCorps has partnered with the City of Kirkland to control 
knotweed and restore riparian habitat at five sites across Juanita 
Creek, Yarrow Creek, and Denny Creek watersheds, all of which 
drain to Lake Washington. At these sites, knotweed's dieback 
during peak flow seasons destabilizes streambanks, increases 
erosion, and generates vegetative debris that clogs culverts and 
drainage infrastructure, contributing to localized flooding. Project 
sites lie within FEMA-mapped 100-year floodplains where 
knotweed is actively degrading the natural systems that buffer 
nearby condominiums and public infrastructure from flood 
impacts. Over three years, EarthCorps crews will apply targeted 
knotweed treatments and install native riparian vegetation to 
improve hydraulic conveyance, stabilize streambanks, and reduce 
flood risk.

Urban 
Streams

1, 6 $105,316 $25,760 $105,316 

EarthCorps
Seattle Public 
Utility Knotweed 
Knockout

EarthCorps has partnered with Seattle Public Utilities (SPU) to 
control knotweed at nine SPU stormwater infrastructure sites 
across the Thornton Creek, Densmore Basin, and Blue Ridge 
watersheds. At these sites, knotweed growth contributes to 
debris accumulation that clogs culverts and drainage channels, 
causing localized flooding and requiring emergency maintenance 
responses during storm events. Over three years, EarthCorps 
crews will apply targeted knotweed treatments and install native 
vegetation to stabilize streambanks, reduce erosion, and improve 
hydraulic conveyance at SPU facilities. This work will reduce flood 
risk, decrease emergency operational demands on SPU staff, and 
support long-term watershed health.

Urban 
Streams

1, 4 $208,265 $49,680 $208,265
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     APPLICANT PROJECT NAME DESCRIPTION
GRANT 

CATEGORY

KC 
COUNCIL 
DISTRICT

REQUESTED 
AMOUNT

LEVERAGE OFFER

Friends of the 
Issaquah 
Salmon 
Hatchery

Issaquah Creek 
Flood Reduction 
Phase 2

Maintained by both FISH & WDFW, the Issaquah Salmon Hatchery 
is set upon half an acre (20,000 sq ft) of riparian habitat. 
Volunteers and staff seasonally maintain through the removal of 
invasive plants, clearing debris from storm events, maintaining 
rain gardens, and providing habitat for native fish, birds, and 
mammals. The Issaquah Creek has been highly urbanized since 
the hatchery was built, and is prone to flooding as witnessed in 
2020 and 2025. The project would provide a flood reduction plan 
to remove the invasive species as well as provide relief for 
flooding in a highly urbanized area. FISH and WDFW are now 
ready to move forward with the removal of the bamboo, 
rebuilding the riverbank, adding critical salmon habitat and 
planting native species for bank stabilization and canopy.

Urban 
Streams

3 $174,947 $111,760 $0 

Homestead 
Community 
Land Trust

Skyway 
Affordable 
Homeownership

The Skyway Homeownership and Green Space Project, located in 
the Skyway-West Hill urban growth area, proposes to replace a 
deteriorating metal corrugated culvert in King County road right-
of-way that conveys Stream A, a Type F stream, beneath the 
existing site driveway. The unmaintained culvert poses a 
projected flood risk to 55 permanently affordable homes and 
approximately 11 acres of preserved community green space. 
Stream A flows north through the property into Wetland C, which 
drains east to the West Fork of Taylor Creek; the replacement will 
improve flow conveyance, reduce urban flood risk, and restore 
hydrologic connectivity in this urban watershed. Developed by 
Homestead Community Land Trust with the Skyway Coalition, this 
project integrates critical stormwater infrastructure with 
permanently affordable homeownership and community green 
space for income-qualified Skyway residents.

Urban 
Streams

2 $1,974,670 $0 $1,000,000 
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     APPLICANT PROJECT NAME DESCRIPTION
GRANT 

CATEGORY

KC 
COUNCIL 
DISTRICT

REQUESTED 
AMOUNT

LEVERAGE OFFER

Seattle Parks 
& Recreation

Arboretum Creek 
Headwaters - 
Construction 
Phase 2 

Phase 2 of the Headwaters Project will collect & convey 
floodwater from 28th Ave. E between E. Aloha St & E. Helen St, 
plus year-round flow from Alley Springs & the year-round seep on 
28th Ave E - just north of E. Aloha St, into downstream 
infrastructure to be built via Phase 1. Phase 1 will install piping to 
combine & convey the spring & stormwater (SW) from Phases 1, 2 
& 3, around the Japanese Garden, & into the SW garden - which 
will be constructed via Phase 1 funding. The SW Garden will 
provide sustainable hyporheic water cleansing before discharging 
the water into a rejuvenated Arboretum Creek.  Full funding of 
this request will enable construction of all 3 phases starting in 
July, 2027. This combining of construction is the most cost-
effective method to reduce urban flooding in & around 28th Ave 
E., E. Prospect St., the Seattle Japanese Garden & surrounding 
parts of the Arboretum.  

Urban 
Streams

2 $1,479,001 $0 $500,000 

Seattle Public 
Utilities

North Thornton 
Natural Drainage 
System 
Construction

SPU will reduce localized street flooding in residential and 
commercial neighborhoods in northeast Seattle by installing 
natural drainage systems along multiple city blocks. This area is 
underserved with drainage and conveyance infrastructure, which 
leads to flooding and pooled water on roadways and private 
properties, especially during heavy rainfall events. By utilizing a 
proven green stormwater infrastructure (GSI) solution, SPU will 
improve water quality in Thornton Creek, a salmon-bearing 
stream, and ultimately, Lake Washington. The project will also 
add green spaces in predominantly impervious areas, fill in 
sidewalk gaps that increase community connectivity, and add new 
pedestrian improvements that calm vehicular traffic.

Urban 
Streams

1 $1,800,000 $20,200,000 $1,000,000 
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GRANT 
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KC 
COUNCIL 
DISTRICT

REQUESTED 
AMOUNT

LEVERAGE OFFER

Stewardship 
Partners

Adopt-a-
Downspout 
Project 
Expansion: Phase 
2

Stewardship Partners (SP) is expanding the Adopt-a-Downspout 
(AAD) initiative and the Box of Rain technology, an affordable 
modular nonproprietary Best Management Practice (BMP) that 
has been proven to reduce the chemical 6PPDq and other toxic 
chemicals in stormwater runoff. In addition to reducing toxins, 
these efforts will manage stormwater from elevated roadways, 
thus reducing potential flooding. This phase will scale the scope of 
this initiative by focusing on ramping up installations in the region 
and building capacity to train volunteers to “adopt” and maintain 
additional AAD Systems. With this phase, SP crews will install 20 
new Boxes of Rain and maintain 12 Boxes of Rain plus new 
installations over the next 3 years. 

Urban 
Streams

2, 6, 9 $705,956 $235,000 $235,000 

Trout 
Unlimited

Flood Protection 
in Lower 
Laughing Jacobs 
Creek (Reach 1 
construction)

Implement stream and floodplain improvements within a 
constrained downstream reach of Laughing Jacobs Creek in the 
City of Issaquah Urban Growth Area. The project is designed to 
reduce existing and future flood risks, improve hydraulic capacity 
and channel stability, and reduce erosion impacts to nearby 
infrastructure, East Lake Sammamish Parkway, downstream 
residential properties, & public assets identified through 100-year 
flood modeling. Reach 1 represents the first of three coordinated 
restoration phases and will provide the downstream foundation 
necessary to support future upstream floodplain reconnection, 
fish passage, and habitat restoration efforts planned in Reaches 2 
and 3. The project will also improve watershed resilience by 
helping buffer the effects of increasing urban development, 
expanding impervious surface coverage, and more intense storm 
events associated with climate change.

Urban 
Streams

3 $683,621 $992,665 $683,621 

Woodinville, 
City of

Culvert Removal 
& Fish Passage 
Restoration on 
Urban Stream 
Under Eastrail 
Corridor – Phase 
1

Phase 1 of the project will remove one undersized culvert and 
replace it with an open-span pedestrian bridge to improve 
stormwater and stream conveyance, reduce localized flooding 
along 139th Ave NE, and improve salmonid habitat and fish 
passage. The culvert, located under the historic BNSF railroad 
grade and conveying an intermittent stream, has been identified 
as a fish passage barrier. This project will also leverage the Eastrail 
Multimodal Trail Project (P-25-003) to coordinate design and 
construction and improve overall cost efficiency.

Urban 
Streams

3 $250,000 $25,000 $250,000 
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KC 
COUNCIL 
DISTRICT
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 $  33,213,081  $  43,489,994  $   14,307,027 TOTALS
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Staff Report 

 
Agenda Item: 8 Name: Michelle Clark 

Proposed No: FCD2026-10 Date: September 2, 2026 
 

 
Resolution FCD2026-10: A Resolution relating to the operations and finances of the 
King County Flood Control Zone District; authorizing the expenditure of District funds 
for the projects and activities in accordance with the 2026 Steve Bleifuhs Memorial 
Flood Reduction Grants. 
 
The King County Flood Control District's ("District") created the Steve Bleifuhs 
Memorial Flood Reduction Grant Program ("FRG") twelve years ago to fund smaller 
non-CIP projects supporting local communities (cities, homeowner associations, school 
districts, businesses, non-profits, etc.). This program provides grant funding for projects 
with flood reduction benefits, including but not limited to, surface water overflows, near 
shore flooding, lake flooding due to outflow blockage, or the clearance of clogged 
agricultural drainage systems. In March of 2020, the District expanded the FRGs to 
include three new grant categories providing funding for projects addressing the 
countywide flooding issues of urban streams, coastal erosion/coastal flooding, and 
culvert replacement/fish passage restoration. Governments, tribes, and non-profits are 
eligible for these three new grant streams. 
 
This year the District received 46 grant requests (27 Original FRG, 5 Culvert 
Replacement/Fish Passage, 2 Coastal Erosion/Coastal Flooding, and 12 Urban Streams) 
totaling $33,213,081. The 2026 budget authorized $14,307,228. The review panel 
unanimously recommends awarding FRGs totaling $14,307,027.  
 
Grant availability was announced this Spring through press releases, direct emails to 
public works staff in each jurisdiction in King County, posting to the District website, 
and outreach by supervisors and their staff.  
 
This year, applicants included 19 cities, 1 county, 15 non-profits, 7 homeowners 
associations, 2 special purpose districts, and 2 land trusts. 
 
King County Water and Land Resources Division grants, fish passage, and 
stormwater staff reviewed the projects for eligibility and visited project sites for 
technical review. A review panel consisting of Josh Baldi, Director of King County 
Water and Land Resources Division; Morgan Irwin, former state representative and 
Enumclaw city councilmember and Michelle Clark, King County Flood Control 
District Executive Director reviewed the grant requests and met via Teams to make 
recommendations to the Board of Supervisors.  
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Given the amount of grant requests exceeded the amount of funds available for the 
2026 Flood Reduction Grants by $18.9M, in addition to their traditional practice of 
recommending "phasing" the projects, the review panel prioritized geographic 
equity; equity and social justice; matching funds; one or two projects when an 
organization or entity applied for multiple grants, projects responding to new or 
exacerbated issues related to the 2025/2026 flood season, and partnerships with 
other grant funds including the Flood District Sub Regional Opportunity Grants, the 
Flood District Cooperative Watershed Management or WRIA Grants, and 
Conservation Futures Grants. This year, there was at least one grant application 
from every King County Council District. The review panel unanimously 
recommends full funding for 13 projects and partial funding for 26 projects. The 
review panel recommends denying 7 applications. 
 
Adoption of this resolution does not authorize new money in the 2026 budget, it 
simply identifies the recipients of previously authorized grant funding.  
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